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INVESTOR ASSURANCE FRAMEWORK 
Gateway Reviews, Health Checks and Deep Dives 
 
 

WHAT THE SENIOR RESPONSIBLE OFFICER (SRO) 
AND PROJECT DIRECTOR SHOULD KNOW 

OVERVIEW 

 Gateway is a constructive, structured, expert 
peer review. It is not an audit. 

 An independent team reviews key documents 
and meets with relevant interviewees to identify 
opportunities to improve project outcomes and 
mitigate risks. 

 Gateway Reviews are a NSW Cabinet level 
process and no relevant project information 
should be withheld from the Review Team. 

 Reviews follow the process outlined in the 
Gateway Workbooks found at 
http://www.infrastructure.nsw.gov.au/project-
assurance/ 

 A full range of templates and materials are also 
provided online. These provide a guide only. 

 The Project Director is responsible for ensuring 
appropriate documentation is available for the 
Review Team (no more than 30 documents) 
around a week before the Review commences. 

 The Project Director hosts the Review Team for a 
Project Briefing, a project tour (if requested) and 
the interview days. 

 It is the Project Director’s responsibility to 
nominate potential interviewees, confirm agendas 
and ensure interviewees attend.  

 Interviews are confidential, and discussions are 
not repeated or attributed outside the process. 

 Based on the document review and interviews, 
the Review Team prepares a report and makes 
constructive recommendations, which are 
provided to the SRO and Project Director. 

WHO’S WHO IN A GATEWAY 
REVIEW 
Gateway Coordination Agency (GCA) Review 
Manager - The GCA Review Manager has Cabinet 
level reporting responsibilities for project assurance. 
The GCA Review Manager engages the Review 
Team, prepares the Terms of Reference, and 
manages the process through to finalising the Report. 

Review Team - The Review Team Members (typically 
three members but can be more or less) are 
independent of the project. One of the Review Team 
will be appointed as the Review Team Leader (RTL). 
The RTL will direct the interview day(s). 

Senior Responsible Officer (SRO) and Project 
Director - The SRO and Project Director are 
responsible for having all required interviewees and 
documentation available to the Review Team. 
Interviewees will be nominated by the Project Director 
and agreed with the RTL and GCA Review Manager 
prior to, or at, the Project Briefing. Project 
documentation will be distributed electronically via a 
data room. 

The Project Director should be as responsive as 
possible to the RTL’s requests for information, 
logistical arrangements or interviewees. 

Interviewees - Interviewees are selected to provide 
specific information relevant to the Review, based on 
their role or expertise. External stakeholders should 
be included as appropriate. 

PREPARING FOR GATEWAY 
It is the Project Director’s responsibility to contact the 
GCA at the appropriate time to plan a Gateway 
Review. 

The Gateway Review process can take from three to 
six weeks. Guidance as to the process is found in the 
relevant Workbook, available online. Templates for 
each Review type are also found online. 

A Project Briefing is held a few days prior to the 
interview day(s) and should be in the form of an 
executive level presentation. 

Only the most relevant documentation should be 
collated for the Review as the Review Team has 
limited time to review documents. 

Interviewees should be selected to provide specific 
information relevant to the Review. Interviewees may 
bring along background and other visual aids. 
Presentations are not necessary.  

Interviews are typically 30 minutes to an hour long 
and conducted in person, or by telephone or 
videoconference, if necessary.  

REPORT AND 
RECOMMENDATIONS 
A Review debrief is provided to the SRO and GCA 
Review Manager. 

The Review Report is confidential and supplied only 
to the agency’s SRO, Project Director and to NSW 
Cabinet. 


