Department of Planning and Environment

Stephanie Ballango
Director
Consultant to Infrastructure NSW
P.O. Box R220
Royal Exchange, NSW 1225

Our Ref: SSD-9835-PA-119

21/06/2022
Dear Ms. Ballango,
Sydney Football Stadium Redevelopment – Stage 2 (SSD-9835)
Operations Staging Report, Condition A25
Timing request regarding Car Parking and Bicycle Parking
Arrangements, Condition D33
I refer to your Operations Staging Report under condition A25, and a request for an alternate timing
for the completion of Car Parking and Bicycle Parking Arrangements under condition D33, submitted
to the Planning Secretary in accordance with the project Development Consent for the Sydney
Football Stadium Redevelopment – Stage 2 (SSD-9835). I also acknowledge and thank you for your
response to the Department’s email request for additional information.
I note that the:
 Submission has been reviewed by the Applicant and no issues have been raised;
 Staging Report contains the information required by condition A26 regarding staged
operations of the redevelopment; and
 MP1 Carpark Western area is currently occupied by site sheds/offices, and will be the last
area to demobilise, resulting in condition D33 not being able to be satisfied at least six weeks
prior to the occupation of the stadium.
Accordingly, as nominee of the Planning Secretary, I approve the Operations Staging Report, dated
21 May 2022, in accordance with condition A25 of the consent. I also approve an alternative timing
until 19 August 2022 to satisfy condition D33 of the consent.
I remind you that regardless of the above approved alternative timing, all Car Parking and Bicycle
Parking Arrangements works are required to be completed prior to the occupation of the stadium i.e.,
prior to occupation of the building for any purpose including office and administrative functions and
the public domain areas, as stated within condition D33 of the consolidated consent.
Please place the approved Operations Staging Report on the project website at the earliest
convenience.
Please note that if there is any inconsistency between the approved document and the conditions of
consent, then the requirements of conditions of consent will prevail.
If you have any questions or would like to discuss this matter further, please contact Matt Wood at
matthew.wood@dpie.nsw.gov.au.

4 Parramatta Square, 12 Darcy Street, Parramatta NSW 2150
Locked Bag 5022, Parramatta NSW 2124
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Yours sincerely

Dominic Crinnion
Acting Director
Infrastructure Management
As nominee of the Planning Secretary

Dominic Crinnion
Director
Department of Planning, Industry and Environment
4 Parramatta Square
12 Darcy St
Parramatta NSW 2150
Ref: SSD 9835
Attention: Shiraz Ahmed

Dear Dominic
Re: SSD 9835 Sydney Football Stadium Redevelopment – Staging
I refer to SSD 9835 for Sydney Football Stadium Stage 2 (Design, construction and
operation), which was approved by the Minister for Planning and Public Spaces on 6
December 2019 and has been modified six (6) times to date.
Conditions A25 and A26 of SSD 9835 provide that that the project may be constructed
and operated in stages. Where staged construction or operation is proposed, a Staging
Report (for either or both construction and operation as the case may be) must be
prepared and submitted for the approval of the Planning Secretary.
The Staging Report for the main stadium construction was most recently approved by
you as the Planning Secretary’s delegate on 3 December 2021.
The Stadium is now approaching completion, which is proposed to occur in four (4)
stages as per the table below. Completing construction in this manner will enable the
Stadium to meet the required completion date in line with the NSW Government’s
announcements without being impacted by the later completion of the Stadium Fitness
Facilities and Sydney Roosters Centre of Excellence. A detailed schedule identifying
conditions to be satisfied with each completion stage is enclosed for your information.
Stage

Completion Timing

Sydney Football Stadium (including
eastern portion of the MP1 Car Park)

July 2022

Stadium Fitness Facilities

mid August 2022

Sydney Roosters Centre of Excellence

August 2022

Western portion of the MP1 Car Park

August 2022

We wish to draw your attention to Condition D33 of SSD 9835 which requires
reinstatement and operation of the MP1 Car Park and vehicle rejection facilities as
least six weeks prior to the occupation of the stadium (i.e. prior to occupation of the
building for any purpose including office and administrative functions) and the public

domain areas within the site or any other timeframe agreed in writing by the
Planning Secretary.
As evident from the table above, construction of the western portion of the approved atgrade MP1 Car Park will be completed in August 2022. Agreement is therefore from
the Planning Secretary (or delegate pursuant to Condition D33 to waive the minimum
six week requirement currently required to be satisfied.
Should you have any questions regarding this letter please contact the undersigned on
0412 775 365.
Yours sincerely

Stephanie Ballango

Director
Consultant to Infrastructure NSW

Condition

Part A

A1

A2

A3

Condition Title

SSD-9835 Condition requirement (Approved)
SCHEDULE 2

Status

Obligation to Minimise
Harm to the Environment

Terms of Consent

Terms of Consent

In addition to meeting the specific performance measures and criteria in this consent, all reasonable and feasible
measures must be implemented to prevent, and, if prevention is not reasonable and feasible, minimise any
material harm to the environment that may result from the construction and operation of the development.

Ongoing

The development may only be carried out:
(a) in compliance with the conditions of this consent;
(b) in accordance with all written directions of the Planning Secretary;
(c) in accordance with the EIS, Response to Submissions and supplementary Response to Submissions;
Ongoing
(d) in accordance with the management and mitigation measures in Appendix 3;
(e) in accordance with SSD-9835-MOD-1, and SSD-9835-Mod-3, SSD-9835-Mod-2, SSD-9835-Mod-4, SSD-9835Mod-5 and SSD-9835-Mod-6; and
(f) in accordance with the approved plans in the table below: (INSERT PLANS)
Consistent with the requirements in this consent, the Planning Secretary may make written directions to the
Applicant in relation to:
(a) the content of any strategy, study, system, plan, program, review, audit, notification, report or correspondence
submitted under or otherwise made in relation to this consent, including those that are required to be, and have
Noted
been, approved by the Planning Secretary;
(b) any reports, reviews or audits commissioned by the Planning Secretary regarding compliance with this
approval; and
(c) the implementation of any actions or measures contained in any such document referred to in (a) above.

A4

Terms of Consent

A5

Limits of Consent

This consent lapses five years after the date of consent unless work is physically commenced.

Complete

Limits of Consent

This development consent does not approve:
(a) any use for the areas marked as “out of scope” in the drawings listed in condition A2;
(b) an underground ramp connecting between the basement of the stadium and the basement of the SCG;
(c) the fit-out and use of the café and stadium shop within the stadium facing the public domain area of Fig-Tree
Place; and
(d) the use of the gate / access point along the eastern boundary to provide connection between the site and the
adjoining properties to the east / south-east. Notwithstanding this consent, any existing alternative agreements
regarding gate / access points and connections between the site and adjoining property will continue to apply.

Noted

A7

Event operations

A8

Event operations

A9

Event operations

Noted

Events at the stadium will host a maximum of 45,000 patrons for all events except concert events where a
Noted
maximum of 55,000 patrons will be permitted to use the stadium.
A maximum of six concert events per year (with an average of four per calendar year over any rolling five-year
Noted
period between the stadium and the Sydney Cricket Ground (SCG)) is permitted within the stadium.
During all events, the Applicant must comply with the following operational management plans, strategies and
reports and ensure performance levels and targets are achieved (where a performance level or target exists within
Noted
an operational management plan):
(a) an Event Management Plan (D28);
(b) an Event Traffic and Transport Management Plan (D16);

x

x

x

x

Commentary -Completions Staging Report

The Project would be undertaken in accordance
with the Approval, including the drawing list
identified and the approved CEMP. The action is
to undertake the works in accordance with the
plans.
The Project would be undertaken in accordance
with the Approval, including the drawing list
identified and the approved CEMP. The action is
to undertake the works in accordance with the
plans.

ADMINISTRATIVE
CONDITIONS

The conditions of this consent and directions of the Planning Secretary prevail to the extent of any inconsistency,
ambiguity or conflict between them and a document listed in condition A2(c) and A2(e) A2(f). In the event of an
inconsistency, ambiguity or conflict between any of the documents listed in condition A2(c) and A2(e) A2(f), the
most recent document prevails to the extent of the inconsistency, ambiguity or conflict.

A6

1 (SFSR
including
4 (MP1
INSW
VNSW
JHG (Stage 2 Building
2 (SFF
3 (RCOE
MP1
West
(Applicant) (Operator)
Contractor)
August 22) August 22)
Carpark
August 22)
east July 22)

x

x

x

x

Noted

Noted

Requirement met as part of CC1
Noted

x

Requirement not triggered as part of
construction activities

x

Requirement not triggered as part of
construction activities

x

Requirement not triggered as part of
construction activities

x
Requirement not triggered as part of
construction activities

A10

Post Occupation
Compliance Report

The Applicant must monitor the following event scenarios for a minimum of two years after the commencement of
operation of the stadium (unless otherwise agreed by the Planning Secretary) and prepare a table of compliance
against each Operational Management Plan listed in A9:
(a) all concert events;
(b) at least one-sporting event each month comprising a mix of events in terms of its nature and the anticipated
attendance of patrons and including international sporting events when they occur;
Noted
(c) all double-header sporting events; and
(d) all events that involve activities extending beyond one day.

x

Requirement not triggered as part of
construction activities

A11

A12

A13

Post Occupation
Compliance Report

Post Occupation
Compliance Report

Post Occupation
Compliance Report

The Applicant must undertake additional monitoring to assess the social impacts of the various scenarios listed in
condition A10, in accordance with the approved Social Impact Monitoring Programme (SIMP) that is required by
condition D49.

Noted

The Applicant must submit a Post-Occupation Review of Event Operations to the Planning Secretary every six
months to report on the results of the monitoring undertaken on the event days listed in A10 (for the duration of two
years nominated in condition A10), to validate the effectiveness of:
(a) each of the operational management plans referred to in condition A9; and
Noted
(b) the SIMP required by condition D49.
The report must be submitted within 2 months of the end of each six-month monitoring period. The results of the
Post-Occupation Review must be published on the SCSGT website.
Each Post-Occupation Review of Event Operations must include, but not be limited to:
(a) type of event monitored;
(b) teams, entertainer etc;
(c) start and end time of the event;
(d) number of patrons at the event;
(e) number of staff at the event;
(f) rehearsal and sound test requirements (if any);
(g) summary of data collected;
(h) the results of monitoring strategies in the operational management plans (required by A9) that have been
implemented;
(i) the commitments in the operational management plans (required by A9) that have not been complied with or
were not applicable in the nominated six-month period;
(j) a table of comparison between the predicted impacts, the management / mitigation measures applied and the
actual impacts on the monitored event scenarios in accordance with D49(g);
Noted
(k) all additional impacts identified in relation to an event as a result of the SIMP (refer to condition D49); and
adaptive management approaches and additional mitigation measures that have been implemented within the
nominated six-month period to adaptively manage / mitigate identified impacts on the event days based on the
monitoring undertaken in the period. This will include (but not be limited to):
(i) any refinement or amendment of the operational management plans listed in condition A9 (if needed due to
identification of additional impacts and mitigation of those);
(ii) the adaptive management and mitigation measures that have been implemented to mitigate the additional
impacts identified in A13(k); and
(iii) the management / mitigation measures that have been implemented, if the table of comparison (A13(j)) reveals
that the actual impacts were greater than the predicted impacts.

x

Requirement not triggered as part of
construction activities

x
Requirement not triggered as part of
construction activities

X

Requirement not triggered as part of
construction activities

A14

Post Occupation
Compliance Report

At the completion of the first two years of operation (submission of the first four Post-Occupation Review/s unless
otherwise agreed by the Planning Secretary), submission of further Post-Occupation Review/s to the Planning
Secretary will not be required if the Applicant / stadium operator demonstrates that:
(a) compliance with the operational management plans, strategies and reports listed in condition A9 has been
achieved or alternatively refinement / amendment of the operational management plans, strategies and reports has Noted
been undertaken in case of identified impacts during event days; and
(b) the SIMP (refer to condition D49) has been undertaken for event days and any identified impacts have been
addressed.

x

Requirement not triggered as part of
construction activities

A15

A16

Post Occupation
Compliance Report

Post Occupation
Compliance Report

The Planning Secretary may require the submission of further Post-Occupation Review/s (with an extended
timeframe), in case of non-compliance with condition A14.

Noted

Condition A14 does not supersede any requirements:
(a) to regularly monitor / review / update any of the operational management plans, required by other conditions of
this consent; or
(b) the updating of operational management plans when the Applicant becomes aware of a breach / nonNoted
compliance or exceedance.

x

Requirement not triggered as part of
construction activities

x
Requirement not triggered as part of
construction activities

A17

Public Domain, Ancillary
Uses and Operations

The consent permits the use of the public domain areas outside the stadium footprint for use by public for:
(a) gathering spaces;
(b) organised temporary activities on event days;
(c) amenities;
(d) circulation purposes; and
(e) active and passive outdoor recreational activities.

Noted

x

Requirement not triggered as part of
construction activities

A18

A19

Public Domain, Ancillary
Uses and Operations

The use of the public domain areas within the site on event days must be in accordance with the Event
Management Plan approved as part of this development consent (and as updated from time to time).

Noted

The operation of the events within the stadium are limited to the following hours:
(a) Event operational hours:
(b) sporting events: 8am – 11pm;
Stadium Event Operational
Noted
(c) concerts: 10am – 11pm (maximum length 5 hours);
Hours
(d) concert rehearsals: 10am – 7pm (duration to be specified in the Event Management Plan);
(e) concert sound tests / checks: 10am – 7pm (unless specified otherwise in the Operational Noise Management
Plan (ONMP) required by condition D49);

x

Requirement not triggered as part of
construction activities

x
Requirement not triggered as part of
construction activities

A20

All organised activities within the stadium and / or the public domain areas within the site, that could be potentially
Stadium Event Operational
audible at nearby residential receptors, must be complete by 11.30pm unless otherwise specified in the approved Noted
Hours
ONMP (as updated from time to time).

A21

Design Quality Excellence

To ensure the design quality excellence for the project is retained, the design architects (Cox and Aspect Studios)
Noted
are to have direct involvement in the design documentation, and construction stages of the project.

A22

Prescribed Conditions

The Applicant must comply with all relevant prescribed conditions of development consent under Part 6, Division
8A of the EP&A Regulation.

Ongoing

x

A23

Planning Secretary as
Moderator

In the event of a dispute between the Applicant and a public authority, in relation to an applicable requirement in
this approval or relevant matter relating to the Development, either party may refer the matter to the Planning
Secretary for resolution. The Planning Secretary’s resolution of the matter will be binding on the parties.

Ongoing

x

Evidence of Consultation

Where conditions of this consent require consultation with an identified party, the Applicant must:
(a) consult with the relevant party prior to submitting the subject document for information or approval; and
(b) provide details of the consultation undertaken including:
(i) the outcome of that consultation, matters resolved and unresolved; and
(ii) details of any disagreement remaining between the party consulted and the Applicant and how the Applicant
has addressed the matters not resolved.
Note: Where the Applicant is unclear regarding the consultation or the stakeholder requirements, this is to be
clarified with the Department prior to submitting the subject documentation.

Ongoing

x

A24

x

Requirement not triggered as part of
construction activities

x

The requirement will be ongoing throughout
construction

The requirement will be ongoing throughout
construction

x

x
The Project will undertake this requirement as
per each condition as it applies to the relevant CC
throughout construction

Staging

The project may be constructed and operated in stages. Where staged construction or operation is proposed, a
Staging Report (for either or both construction and operation as the case may be) must be prepared and submitted
for the approval of the Planning Secretary. The Staging Report must be submitted to the Planning Secretary no
later than two weeks before the commencement of construction of the first of the proposed stages of construction Complete
(or if only staged operation is proposed, one month before the commencement of operation of the first of the
proposed stages of operation). The terms of this approval that apply or are relevant to the works or activities to be
carried out in a specific stage must be complied with at the relevant time for that stage.

x

x

A26

Staging

A Staging Report prepared in accordance with condition A26 must:
(a) if staged construction is proposed, set out how the construction of the whole of the project will be staged,
including details of work and other activities to be carried out in each stage and the general timing of when
construction of each stage will commence and finish;
(b) if staged operation is proposed, set out how the operation of the whole of the project will be staged, including
Complete
details of work and other activities to be carried out in each stage and the general timing of when operation of each
stage will commence and finish (if relevant);
(c) specify how compliance with conditions will be achieved across and between each of the stages of the project;
and
(d) set out mechanisms for managing any cumulative impacts arising from the proposed staging.

x

x

A27

Staging

Where staging is proposed, the project must be staged in accordance with the Staging Report, as approved by the
Noted
Planning Secretary.

x

x

A28

With the approval of the Planning Secretary, the Applicant may:
(a) prepare and submit any strategy, plan (including management plan, architectural or design plan) or program
required by this consent on a staged basis (a clear description should be provided as to the specific stage and
scope of the development to which the strategy, plan (including management plan, architectural or design plan) or
program applies, the relationship of the stage to any future stages and the trigger for updating the strategy, plan
Staging, Combining and
(including management plan, architectural or design plan) or program);
Updating Strategies, Plans (b) combine any strategy, plan (including management plan, architectural or design plan), or program required by Noted
or Programs
this consent (A clear relationship must be demonstrated between the strategies, plans (including management
plan, architectural or design plan) or programs that are proposed to be combined); and
(c) update any strategy, plan (including management plan, architectural or design plan), or program required by
this consent (to ensure the strategies, plans (including management plan, architectural or design plan), or
programs required under this consent are updated on a regular basis and incorporate additional measures or
amendments to improve the environmental performance of the development).

x

x

Staging, Combining and
If the Planning Secretary agrees, a strategy, plan (including management plan, architectural or design plan), or
Updating Strategies, Plans program may be staged or updated without consultation being undertaken with all parties required to be consulted Noted
or Programs
in the relevant condition in this consent.

x

A25

A29

Noted. Cox have been novated to contractor and
will continue to be involved as appropriate.

The project proposed to stage construction
through five CC's for the Stadium, and four CC's
for the fitness facilities. The project also
proposed a staged operation through four CC's as
proposed in this table.This table forms part of
the report under CoA A25.

The project proposed to stage construction
through five CC's for the Stadium, and four CC's
for the fitness facilities. The project also
proposed a staged operation through four CC's as
proposed in this table. The content of this table
identifies the ownership for the conditions with
respect to each identified operational stage.
Noted

The requirement is noted as it relates to each
condition where triggered

x
The requirement is noted.

A30

Staging, Combining and
On approval, by the Planning Secretary, updated strategies, plans (including management plan, architectural or
Updating Strategies, Plans design plan), or programs supersede the previous versions of them and must be implemented in accordance with
or Programs
the condition that requires the strategy, plan, program or drawing.

Noted

x

x
Where required, the documentation as it relates
to the condition would be updated

A31

Structural Adequacy

All new buildings and structures, and any alterations or additions to existing buildings and structures, that are part
of the development, must be constructed in accordance with the relevant requirements of the BCA.
Noted
Note: Part 8 of the EP&A Regulation sets out the requirements for the certification of the development.

x

The requirement is noted

A32

External Walls and
Cladding

The external walls of all approved structures must comply with the relevant requirements of the BCA.

Ongoing

x

This has been addressed through the CC process

A33

Applicability of Guidelines

References in the conditions of this consent to any guideline, protocol, Australian Standard or policy are to such
guidelines, protocols, Standards or policies in the form they are in as at the date of this consent.

Noted

The requirement is noted

A34

A35

Applicability of Guidelines

Monitoring and
Environmental Audits

Consistent with the conditions of this consent and without altering any limits or criteria in this consent, the Planning
Secretary may, when issuing directions under this consent in respect of ongoing monitoring and management
Ongoing
obligations, require compliance with an updated or revised version of such a guideline, protocol, Standard or policy,
or a replacement of them.
Any condition of this consent that requires the carrying out of monitoring or an environmental audit, whether directly
or by way of a plan, strategy or program, is taken to be a condition requiring monitoring or an environmental audit
under Division 9.4 of Part 9 of the EP&A Act. This includes conditions in respect of incident notification, reporting
Ongoing
and response, non-compliance notification, Site audit report and independent auditing.
Note: For the purposes of this condition, as set out in the EP&A Act, “monitoring” is monitoring of the development
to provide data on compliance with the consent or on the environmental impact of the development, and an
“environmental audit” is a periodic or particular documented evaluation of the development to provide information

The requirement will be ongoing throughout
construction

x
The requirement would be ongoing throughout
construction.

A36

Access to Information

A37

Access to Information

A38

Compliance

A39

Incident Notification,
Reporting and Response

A40

Incident Notification,
Reporting and Response

A41

Non-Compliance
Notification

A42

Non-Compliance
Notification

A43
A44
A45

A46

Non-Compliance
Notification
Independent
Environmental Audit
Independent
Environmental Audit

Independent
Environmental Audit

A47

Independent
Environmental Audit

A48

Independent
Environmental Audit

A49

Independent
Environmental Audit

At least 48 hours before the commencement of construction until the completion of all works under this consent, or
such other time as agreed by the Planning Secretary, the Applicant must:
(a) make the following information and documents (as they are obtained or approved) publicly available on its
website:
(i) the documents referred to in condition A2 of this consent;
(ii) all current statutory approvals for the development;
(iii) all approved strategies, plans and programs required under the conditions of this consent;
(iv) regular reporting on the environmental performance of the development in accordance with the reporting
arrangements in any plans or programs approved under the conditions of this consent;
Ongoing
(v) a comprehensive summary of the monitoring results of the development, reported in accordance with the
specifications in any conditions of this consent, or any approved plans and programs;
(vi) a summary of the current stage and progress of the development;
(vii) contact details to enquire about the development or to make a complaint;
(viii) a complaints register, updated monthly;
(ix) audit reports prepared as part of any independent audit of the development and the Applicant’s response to the
recommendations in any audit report;
(x) any other matter relating to the approved development required by the Planning Secretary; and
(b) keep such information up to date, to the satisfaction of the Planning Secretary.
Prior to commencement of operation of the stadium, the relevant Sydney Cricket and Sports Ground Trust
(SCSGT) website must include the facilities available within the site including a toilet map with Adult change
facilities.
The Applicant must ensure that all of its employees, contractors (and their sub-contractors) are made aware of,
and are instructed to comply with, the conditions of this consent relevant to activities they carry out in respect of the
development.
The Planning Secretary must be notified in writing to compliance@planning.nsw.gov.au immediately after the
Applicant becomes aware of an incident. The notification must identify the development (including the development
application number and the name of the development if it has one) and set out the location and nature of the
incident.
Subsequent notification must be given, and reports submitted in accordance with the requirements set out in
Appendix 2.
The Planning Secretary must be notified in writing to compliance@planning.nsw.gov.au within seven days after the
Applicant becomes aware of any non-compliance with the conditions of this consent. The Certifying Authority must
also notify the Planning Secretary in writing to compliance@planning.nsw.gov.au within seven days after they
identify any non-compliance.

x

Documents as per the conditions of approval and
triggered by the relevant stage, would be made
publically available as per the condition

Noted

x

x

x

x

Ongoing

x

x

x

x

x

Noted

x

x

x

x

x

Ongoing

x

x

x

x

x

The notification must identify the development and the application number for it, set out the condition of consent
that the development is non-compliant with, the way in which it does not comply and the reasons for the noncompliance (if known) and what actions have been, or will be, undertaken to address the non-compliance.

Ongoing

x

A non-compliance which has been notified as an incident does not need to also be notified as a non-compliance.

Noted

x

The requirement will be ongoing throughout
construction

The requirement will be ongoing throughout
construction
Noted

The requirement will be ongoing throughout
construction

The requirement will be ongoing throughout
construction
Noted

Complete

x

Complete

x

Requirement has been met as part of CC1

Requirement has been met as part of CC1

Table 1 of the Independent Audit Post Approval Requirements (Department 2018 or as amended), is amended so
that the frequency of audits required is:
(a) an initial construction Independent Audit must be undertaken within eight weeks of the notified commencement
date of construction;
(b) subsequent Independent Audits of construction must be undertaken at six-month intervals from the date of the
Ongoing
initial construction Independent Audit;
(c) an Independent Audit must be undertaken eight weeks prior to commencement of operation; and
(d) operational Independent Audits must be undertaken within fifty-two weeks of the commencement of operation
and thereafter at intervals no greater than three years.
All Independent Audits are to be submitted to the Planning Secretary and the Certifying Authority within three
weeks following the Independent Audit.
The Planning Secretary may require the initial and subsequent Independent Audits to be undertaken at different
times to those specified above, upon giving at least four weeks’ notice to the Applicant of the date upon which the
audit must be commenced.
Independent Audits of the development must be carried out in accordance with:
(a) the Independent Audit Program submitted to the Planning Secretary and the Certifying Authority under
condition A46 of this consent; and
(b) the Independent Audit Post Approval Requirements (Department 2018 or as amended).

x

Requirement not triggered as part of
construction activities. Will be addressed prior to
operation

x

x

Proposed independent auditors must be agreed to in writing by the Planning Secretary prior to the preparation of
an Independent Audit Program or commencement of an Independent Audit.
Prior to the commencement of construction, an Independent Audit Program prepared in accordance with the
Independent Audit Post Approval Requirements (Department 2018 or as amended), must be submitted to the
Planning Secretary and the Certifying Authority.

Ongoing

x

x
Independent auditing would be undertaken
throughout construction as per the frequencies
in the independent audit program

Noted

x

Noted

x

noted

Noted

Noted

x
Noted

A50

Independent
Environmental Audit

In accordance with the specific requirements in the Independent Audit Post Approval Requirements (Department
2018 or as amended), the Applicant must:
(a) review and respond to each Independent Audit Report prepared under condition A46 of this consent;
(b) submit the response to the Planning Secretary and the Certifying Authority; and
(c) make each Independent Audit Report and response to it publicly available sixty days after submission to the
Planning Secretary and notify the Planning Secretary and the Certifying Authority in writing at least seven days
before this is done.

Noted

x

Noted

A51

Independent
Environmental Audit

A52

Compliance Reporting

A53

Compliance Reporting

A54

A55

Compliance Reporting

Revision of Strategies,
Plans and Programs

Notwithstanding the requirements of the Independent Audit Post Approval Requirements (Department 2018 or as
amended), the Planning Secretary may approve a request for ongoing annual operational audits to be ceased,
Noted
where it has been demonstrated to the Planning Secretary’s satisfaction that an audit has demonstrated
operational compliance.
Compliance Reports must be carried out in accordance with the Compliance Reporting Post Approval
Complete
Requirements (Department 2018, or as amended).
Table 1 of the Compliance Reporting Post Approval Requirements (Department 2018, or as amended), is amended
so that the frequency of Compliance Reporting required is:
(a) a Pre-Construction Compliance Report must be submitted to the Planning Secretary two weeks prior to the
Ongoing
notified commencement date of construction; and
(b) a Pre-Operation Compliance Report must be submitted to the Planning Secretary two weeks prior to the notified
date of commencement of operation.
The Applicant must make each Compliance Report publicly available sixty days after submitting it to the Planning
Secretary and notify the Planning Secretary and the Certifying Authority in writing at least seven days before this is Noted
done.
Within three months of:
(a) the submission of the compliance reports under condition A52; or
(b) the submission of an incident report under condition A39; or
(c) the submission of an Independent Audit under condition A45; or
(d) the approval of any modifications to the development consent; or
(e) the issue of a direction of the Planning Secretary under condition A3 which requires a review.
the strategies, plans and programs required under this consent must be reviewed, and the Planning Secretary and
the Certifying Authority must be notified in writing that a review is being carried out.
Note: This is to ensure strategies, plans and programs are updated on a regular basis and to incorporate any
recommended measures to improve the environmental performance of the development.
Noted
Following any review, if it is necessary, to either improve the environmental performance of the development, cater
for a modification or comply with a direction, the strategies, plans, programs or drawings required under this
consent must be revised, to the satisfaction of the Planning Secretary and / or Certifying Authority (where relevant).
Where revisions are required, the revised document must be submitted to the Planning Secretary and / or
Certifying Authority for approval and / or information (where relevant) within six weeks of the review.

x

Requirement not triggered as part of
construction activities

x

x

x

x

Compliance reporting would occur as per this
condition

Compliance program updated to reflect the 2020
guidelines

x

x

x

The reports will be made available as per the
requirements of the condition

x

Where updates to documents are required, it
would be undertaken as per the requirements of
this condition

A56

PART B
B1
B2

B3

B4

The operation of the Stadium Members Facilities is limited to the following hours:
Stadium Members Facilities (a) 5:30am and 11:30pm Monday to Friday;
Hours of Operation
(b) 6:00am and 11:30pm on Saturdays; and
(c) 7am and 11pm on Sundays.
PRIOR TO
COMMENCEMENT OF
CONSTRUCTION
Notification of
The Applicant must notify the Planning Secretary in writing of the dates of commencement of any work and
Commencement
operation at least 48 hours before those dates.
If the construction or operation of the development is to be staged, the Planning Secretary must be notified in
Notification of
writing at least 48 hours before the commencement of each stage, of the date of commencement and the
Commencement
development to be carried out in that stage.
Prior to the commencement of the relevant construction stage, the Applicant must submit to the satisfaction of the
Certified Drawings
Certifying Authority structural drawings prepared and signed by a suitably qualified practising Structural Engineer
that demonstrates compliance with this development consent.

External Walls and
Cladding

Noted

x

Complete

x

x

Complete

x

x

Requirement no ttriggered as part of
construction activities

Requirement has been met as part of CC1

Requirement has been met as part of CC1-CC5

Complete

x

Prior to the commencement of external cladding of the stadium, the Applicant must provide the Certifying Authority
with documented evidence that the products and systems proposed for use or used in the construction of external
walls, including finishes and claddings such as synthetic or aluminium composite panels, comply with the
Complete
requirements of the BCA. The Applicant must provide a copy of the documentation given to the Certifying Authority
to the Planning Secretary within seven days after the Certifying Authority accepts it.

x

Requirement would be met where it applies to
the relevant CC.
Crown certificate requirement #10

Requirement has been met as part of CC3-CC5

B5

B6

Protection of Public
Infrastructure

Pre-Construction
Dilapidation Report

Prior to the commencement of any works, the Applicant must:
(a) consult with the relevant owner and provider of services that are likely to be affected by the development to
make suitable arrangements for access to, diversion, protection and support of the affected infrastructure;
(b) prepare a dilapidation report identifying the condition of all public infrastructure in the vicinity of the site
(including roads, gutters, footpaths, and any buildings); and
(c) submit a copy of the dilapidation report to the Planning Secretary, Certifying Authority and Council.

Complete

Prior to the commencement of construction, the Applicant must submit a pre-commencement dilapidation report to
Council, NSW Heritage Division and the Certifying Authority. The report must provide an accurate record of the
existing condition of:
(a) adjoining private properties;
(b) the surrounding heritage items;
Complete
(c) Council assets (where relevant) that could be impacted by the proposed works; and
(d) infrastructure located within Moore Park East (between the western boundary of the site and Kippax Lake)
including (but not limited to) Driver Avenue, existing bollards, lights, street furniture etc.

x
As relevant to the proposed scope under each
stage

x

Completed

B7

Detailed design plans

Prior to the commencement of construction of the stadium structure above the concourse level, detailed design
plans must be submitted to the Certifying Authority for approval. The design plans must:
(a) demonstrate compliance with the relevant provisions of National Construction Code (NCC) and BCA, including
(but not limited to):
(i) all required wheelchair seating (numbers and distribution) within the seating bowls of the stadium (complying
with Disability Discrimination Act Premises Standards 2010 in addition to NCC);
(ii) accessibility to the various levels;
(iii) accessible sanitary facilities;
(iv) female toilet provisions; and
(v) adult toilet facilities and adult change rooms;
(b) compliance of all accessible facilities with the recommendations of DDA Compliance Statement – Performance
Solutions Stage 2 prepared by Before Compliance dated 23 September 2019 and the
addendum DDA Compliance Statement – Performance Solutions DA Members Club Modification Phase prepared
by Before Compliance dated 14 July 2020 and in accordance with the BCA, Australian Standards and Disability
Complete
Standards (as updated from time to time);
(c) be supported by a statement from a suitably qualified independent consultant confirming compliance with the
requirements of B7(a) and B7(b); and
(d) include operational waste storage areas within the site including (but not limited to) provisions for:
(i) separation and storage, in appropriate categories, of material suitable for recycling;
(ii) separate storage and collection of organic/food waste;
(iii) covered and bunded waste storage areas; and
(iv) cleaning (such as a tap) and adequate drainage of the waste storage areas;
(e) demonstrate that the photovoltaic cells are flush with the roof of the stadium.

x

:
Has been met through the CC1-CC5

B8

Detailed design plans

Prior to the commencement of construction of the stadium structure above the concourse level, the Applicant must
provide evidence to the satisfaction of the Planning Secretary to demonstrate that:
(a) a desktop aero-acoustic noise (wind generated noise) assessment has been conducted to inform the final
detailed design of the stadium and / or the public domain areas (if applicable). This assessment must have a focus
on the wind-noise induced mechanisms listed in Section 4.3.5 of the Stage 2 SSDA – Noise and Vibration
Assessment prepared by ARUP dated 30 August 2019 and must identify and demonstrate that potential impacts at
nearby sensitive receptors are acceptable;
(b) the recommendations in the in the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated
30 August 2019, in relation to aero-acoustic noise (wind-generated noise), as updated by B8(a) (if any) have been
incorporated into the design and / or alternative design measures have been proposed to reduce wind generated Complete
noise from the stadium structure and / or the public domain areas within the site;
(c) the Design Integrity Assessment (DIA Report has been updated reflecting any amendments to the design plans
to comply with condition B7 or B8(a) and endorsed by the members of the DIA panel; and
(d) surveys have been undertaken to obtain the detailed design levels at the south-eastern corner of the site
outside the stadium) and the existing natural ground / finished floor levels (where relevant) of the immediately
adjoining site to demonstrate that a future connection between the site and the adjoining property to the east /
south-east is feasible.
"Note: detailed design of the connection itself is not required."

x

Has been met through the CC1-CC5

Public Art Plan

Prior to the commencement of public domain construction, the Applicant must establish a Public Art Panel
comprising nominated members from:
(a) Infrastructure NSW;
(b) SCSG Trust including Sports Partners and Member representation;
(c) Centennial Park and Moore Park Trust;
(d) The relevant design team involved with the public art; and
(e) City of Sydney Council’s Public Art Advisory Panel.

Complete

x

x

B10

Public Art Plan

The Applicant must prepare a final Public Art Plan including (but not limited to):
(a) evidence of consultation with the established Public Art Panel members at key milestones in the preparation of
the plan;
(b) evidence of involvement of indigenous artists in the process of preparation of the plan;
(c) proposed method of procuring artists (whether invited or open to expressions of interest);
(d) proposed methods of integration of the public art concepts developed by the selected artists with the public
domain;
e) proposed elements that demonstrate compliance with the “Public Art Strategy” (Section 7.4) of the Sydney
Complete
Football Stadium Urban Design Guidelines prepared by SJB and dated 6 June 2018 (being part of SSD-9249);
(f) compliance with the criteria established in the Landscape and Public Domain Report (Rev 12) Appendix A - Art
Strategy prepared by Aspect Studios dated 12/06/2019;
(g) interpretation of the key principals of section 4.5 of the Heritage Interpretation Strategy prepared by Curio
Projects dated May 2019, where relevant to public art;
(h) integration of the four existing sculptures within the site with the new public realm in accordance with section
4.2.6 of the Heritage Interpretation Strategy prepared by Curio Projects dated May 2019; and
(i) interpretation of the history of Busby’s Bore and Sydney’s historic reliance on this water supply.

x

x

B11

Public Art Plan

The final Public Art Plan must be submitted to the Planning Secretary for approval, prior to the commencement of
construction of the public domain areas within the site.

x

x

B12

Public Domain Plan

A final Public domain plan must be submitted to the Planning Secretary for approval, prior to the commencement of
construction of the public domain areas within the site. The public domain plan must include:
(a) the details of works on the public domain areas within the site;
(b) the details of works within the external public domain areas, as defined in this consent, including any public
infrastructure works proposed;
(c) the detailed landscape plans (both for the public domain within the site and the external public domain, if
applicable) including gradients, levels, set-out, paving, stairs, walls, lighting, wayfinding signage location, locations
and species of 120 trees and any other
applicable details (noting that in the event that native species identified on planting schedule LS03XX01 and
LS02XX00 (as referenced in condition A2) are not able to be sourced at the time of installation, any
replacement vegetation is to be Australian
native species with emphasis on species that are endemic);
Complete
(d) hard and soft landscaping details;
(e) detailed planting plan including details of individual tree pits being designed as a continuous trench to increase
the available soil volume, where trees are groups or in rows;
(f) details of proposed planters, whether at grade or on slab;
(g) details of all furniture and fixtures;
(h) landscape specification, schedules and maintenance plans;
(i) detailed design of the proposed community recreation space at the north-eastern corner of the site;
(j) details of public art as per the final Public Art Plan;
(k) details of the security measures (such as security / boom gates) within the public domain in the non-event
days; and
(l) integration of proposed passive irrigation techniques and rainwater reuse measures in the public domain area.

B13

Public Domain Plan

Prior to the commencement of any footpath or external public domain works, the Applicant must consult with
Council and demonstrate to the Certifying Authority that the external public domain design and treatment meets the Complete
requirements of Council (for the Moore Park Road public domain).

x

x

Site Contamination

The Applicant must submit a Section B Site Audit Statement for the site prepared by an EPA accredited Site
Auditor prior to commencement of physical works on the site pursuant to this development consent, verifying that
all required works under SSD-9249 in relation to soil contamination have been appropriately managed and that a
Remedial Action Plan is not required. A copy of this statement must be provided to Council for information.

x

x Assist

Site Contamination

The Applicant must submit a Section A Site Audit Statement for the site prepared by an EPA accredited Site
Auditor, verifying that all parts of the site are suitable for the proposed land use, prior to the commencement of any
construction of the stadium structure or any public domain areas within the site and following completion of the bulk Complete
earthworks. The Site Audit Statement must be provided to the Planning Secretary, EPA and Council for
information.

B9

B14

B15

Noted

Complete

x

x

B16

Community Consultative
Committee

Prior to the commencement of construction, a Community Consultative Committee (CCC) must be established for
the development in accordance with the Department’s Community Consultative Committee Guidelines: State
Significant Projects (2016). The CCC must begin to exercise functions in accordance with such Guidelines before
the commencement of construction and continue to do so for the duration of the construction on the site.
Complete
Notes:
The CCC is an advisory committee only.
In accordance with the Guidelines, the Committee should comprise an independent chair and appropriate
representation from the Applicant, Council and the local community.

B17

Community Consultative
Committee

At the completion of construction, the SCSGT (on behalf of the Applicant) may refresh the membership of the CCC
for the operational phase of the stadium. The CCC is to be in operation for at least 12 months from the
Noted
commencement of operation. The membership and terms of reference for any revised CCC are to be provided to
the Planning Secretary prior to being implemented.

B18

B19

B20

Community Consultative
Committee

x

x

x

x
MP1 west completion

Notwithstanding condition B16 and B17, the Planning Secretary may agree in writing to allow the continuation of
Community Consultative Committee (CCC) established pursuant development consent SSD-9249 to exercise its
functions in accordance with Community Consultative Committee Guidelines: State Significant Projects (2016) for Complete
the duration of construction and for at least one year following the completion of construction or until the
submission of the second Post-Occupation Compliance Report required by this development consent.

No later than two weeks before the commencement of any works, a Community Communication Strategy must be
submitted to the Planning Secretary for approval. The CCS must be approved by the Planning Secretary prior to
the commencement of any works or within another timeframe agreed with the Planning Secretary. The Community
Communication Strategy must provide mechanisms to facilitate communication between the Applicant, the relevant
Council and the community (including adjoining affected landowners / occupants, sensitive receivers and others
directly impacted by the development), during the design and construction of the development and for a minimum
of 12 months following the completion of construction.
The Community Communication Strategy must:
Community Communication (a) identify people to be consulted during the design and construction phases;
Complete
Strategy
(b) set out procedures and mechanisms for the regular distribution of accessible information about or relevant to
the development;
(c) provide for the formation of community-based forums, if required, that focus on key environmental
management issues for the development;
(d) set out procedures and mechanisms:
(i) through which the community can discuss or provide feedback to the Applicant;
(ii) through which the Applicant will respond to enquiries or feedback from the community; and
(iii) to resolve any issues and mediate any disputes that may arise in relation to construction and operation of the
development, including disputes regarding rectification or compensation.

Ecologically Sustainable
Development (ESD)

x

Prior to the commencement of construction of the stadium structure above the concourse level, the Applicant must:
(a) prepare a revised ESD report and associated design plans in consultation with the Planning Secretary
including:
(i) details of the proposed ESD measures that would be incorporated into the final design and how these would
achieve the targeted Leadership in Energy and Environmental Design (LEED) v4 Gold Certificate;
(ii) details to demonstrate that the chosen ESD measures are consistent with the those identified in the
Environmentally Sustainable Design Strategy prepared by LCI dated 01/05/2019;
(iii) details to demonstrate that a 350kWp 150kWp Photovoltaic system will be installed as part of the main
stadium, separate from the members facilities, as referred to in Condition B20(viii) on the roof of the stadium
and any provisions for storage of the energy from the solar panels to offset the night time / peak usage;
(iv) a detailed Whole-of-Life Assessment to identify opportunities to reduce the carbon emissions across the life
of the project including the materiality recommendations in accordance with Appendix B of the Environmentally
Sustainable Design Strategy prepared by LCI dated 01/05/2019;
(v) a Life Cycle Analysis that shows how climate, energy and water risks and opportunities have been identified
Ongoing
and how the design of the stadium has incorporated these opportunities and / or mitigated risks;
(vi) details of opportunities to use alternatives to standard concrete mixes that reduce carbon emissions
associated with Portland cement, including opportunities for replacement of Portland cement with Geopolymer
concrete for roadways and paths, or where the Portland cement content in concrete used is reduced by replacing it
with supplementary cementitious materials;
(vii) details to identify how the construction and operation of the project will incorporate the opportunities in
condition B20e
(viii); details of the photovoltaic system that is to be installed for the Stadium
Members Facilities; and
(b) include a review of the proposed ESD measures by a suitably qualified consultant and a statement certifying
that the design is capable of incorporating the identified ESD measures and achieving the targeted Leadership in
Energy and Environmental Design (LEED) v4 Gold Certificate: and
(c) submit the revised ESD report, the design plans, the Planning Secretary’s comments / advice and the review
of the proposed ESD measures to the Certifying Authority for approval, prior to the construction of the stadium

Complete

x

x

x

B21

B22

B23

Environmental
Management Plan
Requirements

Management plans required under this consent must be prepared in accordance with relevant guidelines, and
include:
(a) detailed baseline data;
(b) details of:
(i) the relevant statutory requirements (including any relevant approval or licence );
(ii) any relevant limits or performance measures and criteria; and
(iii) the specific performance indicators that are proposed to be used to judge the performance of, or guide the
implementation of, the development or any management measures;
(c) a description of the measures to be implemented to comply with the relevant statutory requirements, limits, or
performance measures and criteria;
(d) a program to monitor and report on the:
(i) impacts and environmental performance of the development; and
(ii) effectiveness of the management measures set out pursuant to paragraph (c) above;
(e) a contingency plan to manage any unpredicted impacts and their consequences and to ensure that ongoing
impacts are reduced to levels below relevant impact assessment criteria as quickly as possible;
(f) a program to investigate and implement ways to improve the environmental performance of the development
over time;
(g) a protocol for managing and reporting any:
(i) incident and any non-compliance (specifically including any exceedance of the impact assessment criteria and
performance criteria);
(ii) complaint;
(iii) failure to comply with statutory requirements; and
(h) a protocol for periodic review / update of the plan and any updates in response to incidents or matters of noncompliance.
Note: The Planning Secretary may waive some of these requirements if they are unnecessary or unwarranted for
particular management plans.

Complete

Prior to commencement of construction works, the Applicant must prepare a Construction Environmental
Management Plan (CEMP). This CEMP is to include:
(a) recommendations and management measures in the Construction Management Plan prepared by Lendlease
dated 31/05/2019 and any supplementary information and / or updated versions with additional measures
submitted to the Planning Secretary;
(b) relevant mitigation measures listed in Appendix 3;
(c) details of:
(i) hours of work, including details regarding ‘event mode’ when events are taking place at the SCG;
(ii) 24-hour contact details for the site manager;
(iii) procedures for encountering groundwater during construction works and measures to prevent groundwater
contamination (particularly relating to the existing underground storage tanks);
(iv) construction material storage;
(v) external construction lighting in compliance with AS 4282-1997 Control of the obtrusive effects of outdoor
Construction Environmental lighting;
Complete
Management Plan
(vi) community consultation and complaints handling;
(vii) the Project Arborist appointed for the construction phase of the development with appropriate qualifications;
(viii) an updated Methodology Statement – Working Near Busby’s Bore prepared by Infrastructure NSW dated
September 2018, specifically including the details of the proposed works in this development consent;
(ix) details of fire precaution measures in accordance with Clause E1.9 – Fire precautions during construction, of
the National Construction Code 2019, Volume One, Building Code of Australia (NCC);
(x) details of location of the Booster Facilities for the fire hydrants (temporary or otherwise) adjacent to the vehicle
entry to the construction site at Paddington Lane (unless otherwise agreed by Fire and Rescue NSW);
(xi) details of management of construction works on the site to minimise or eliminate any adverse impacts on the
operation of the public events within Moore Park precinct;
(xii) details of management of construction works on the site during events at SCG; and
(xiii) details of standard measures for undertaking works near Ausgrid cables on Driver Avenue and any notification
requirements.
(d) Construction Waste Management Sub-Plan (see condition B24);
The Applicant must not commence any works until:
Construction Environmental
(a) the CEMP (along with the sub-plans) is approved by the Certifying Authority; and
Complete
Management Plan
(b) a copy submitted to Council and the Planning Secretary for information.

x

Noted

x

JHG has complied with this condition throughout
the stages, and has periodically updated
management plans as required by CoA

x

JHG has sought endorsement of the CEMP for all
CC stages

B24

B25

B26

The Construction Waste Management Sub-Plan (CWMSP) must address, but not be limited to, the following:
(a) detail the quantities of each waste type generated during demolition and the proposed reuse, recycling and
disposal locations;
(b) removal of hazardous materials, particularly the method of containment and control of emission of fibres to the
Construction Environmental
air, and disposal at an approved waste disposal facility in accordance with the requirements of the relevant
Complete
Management Plan
legislation, codes, standards and guidelines;
(c) measures to conduct electronic monitoring of waste vehicles entering and leaving the development site; and
(d) details of arrangements for the disposal of waste from the premises with evidence that the waste facility is
legally able to accept that waste.

x

The Applicant must prepare a Construction Soil and Water Management Plan (CSWMSP) and the plan must
address, but not be limited to, the following:
(a) be prepared by a suitably qualified expert, in consultation with Council;
(b) describe the details of all erosion and sediment controls to be implemented during construction;
(c) provide a plan of how all construction works will be managed in a wet-weather events (i.e. storage of
equipment, stabilisation of the Site);
(d) provide a summary of any ground investigations completed to date;
(e) detail all off-Site stormwater flows from the Site and methods to ensure that sediment is not mobilised in
stormwater flows leaving the site; and
(f) describe the measures that must be implemented to manage stormwater and flood flows for small and large
sized events, including, but not limited to 1 in 1-year ARI, 1 in 5-year ARI and 1 in 100-year ARI.
(g) detail the proposed stormwater disposal and drainage from the development, designed in accordance with:
Construction Environmental
(i) Australian Rainfall and Runoff – A Guide to Flood Estimation, Volumes 1 and 2 (1987);
Complete
Management Plan
(ii) SA/NZS 3500.3.2 National Plumbing and Drainage Part 3.2: Stormwater Drainage – Acceptable Solutions; and
(iii) Managing Urban Stormwater – Soils and Construction Volume 1 (4th Edition March 2004) – NSW Department
of Housing.
(h) details demonstrating that fine particulates from construction works would not be entrained in stormwater runoff
and adversely impact on Kippax Lake, the underlying groundwater resources and other downstream properties;
(i) monitoring techniques to ensure that the quality of water within the detention / settling ponds comply with the
applicable standards within the Managing Urban Stormwater – Soils and Construction Volume 1 (4th Edition March
2004 );
(j) methods for testing of the water quality (suspended solids, turbidity and contaminants) prior to discharging from
the site into the stormwater infrastructure on Driver Avenue, to ensure compliance with the applicable standards
within the Managing Urban Stormwater – Soils and Construction Volume 1 (4th Edition March 2004); and
(k) methods of evaluating the water quality testing results by a suitably qualified water quality expert.

x

The Applicant must prepare a Construction Air Quality Management Sub-Plan (CAQMSP) and the plan must
address, but not be limited to the following:
(a) be prepared by a suitably qualified expert;
(b) describe the measures that would be implemented on site to ensure:
(i) the control of air quality and odour impacts of the Development, in particular, during bulk earthworks and piling
activities;
(ii) that these controls remain effective over time;
(iii) that all reasonable and feasible air quality management practice and measures are employed, including the
relevant measures listed in Section 6 of the Air Quality Impact Assessment (report 18274-S2 Version A) prepared
by Wilkinson Murray dated May 2019;
(iv) that the mitigation and management measures are consistent with Guidance on the assessment of dust from
demolition and construction (IAQM, 2014);
(v) the air quality impacts are minimised during adverse meteorological conditions or extraordinary events such as
Construction Environmental
bushfires, prescribed burning, dust storms, sea fog, fire incidents or any other activity agreed by the Planning
Complete
Management Plan
Secretary; and
(vi) compliance with the relevant conditions of this consent.
(c) include performance objectives for monitoring dust and ensuring no unacceptable off-site air quality impacts to
users of Moore Park, nearby residences, Kira Child Care centre, UTS and other businesses;
(d) includes an air quality monitoring program in accordance with Section 6.2 of the Air Quality Impact Assessment
(report 18274-S2 Version A) prepared by Wilkinson Murray dated May 2019 that:
(i) is capable of evaluating the performance of the construction works;
(ii) includes a protocol for determining any exceedances of the relevant conditions of consent and responding to
complaints;
(iii) adequately supports the air quality performance objectives; and
(iv) evaluates and reports on the effectiveness of air quality management for the construction works.
(e) details on monitoring weather conditions and communicating changing conditions to the workforce; and
(f) stop work procedures if performance objectives are not being met.

x

The CWMP developed and ensorsed under CC1
applies to all stages of construction

The CSWMP developed and endorsed under CC1
will apply to all stages of construction.

The CQAMP developed and endorsed under CC1
will apply to all stages of construction.

B27

B28

B29

B30

B31

The Biodiversity Management Sub-Plan (CBMSP) must be prepared in consultation with the Project Arborist
nominated in condition B22 and a suitably qualified ecologist and address, but not be limited to, the following:
(a) details of all trees (with tree nos.) within the site, Moore Park Road and the adjoining properties (if applicable)
that are required to be protected during construction works;
(b) describe strategies and measures to protect trees and other vegetation that is proposed to be retained during
construction in accordance with the recommendations in the Arboricultural Impact Assessment prepared by Tree
IQ dated 30/05/2019 including (but not limited to) T125 and T231;
(c) methods to avoid any impacts to street trees on both sides of Moore Park Road and vegetation in the centre
median of Moore Park Road in the vicinity of the site wherever practical;
Construction Environmental
(d) assessment of the degree of impact, if works are proposed within the nominated tree protection zones (TPZ) of Complete
Management Plan
trees that are proposed to be retained in condition B27(b);
(e) strategies and mitigation measures for minimising or mitigating the impacts identified in B27(d);
(f) measures to check for and allow any fauna (mammals, birds, reptiles and amphibians) found within the site to
be dispersed to neighbouring habitats;
(g) measures to communicate to the construction workforce the biodiversity values that are to be retained and
protected.
(h) a Pruning Specification Report in accordance with Schedule 8 of City of Sydney DCP 2012 for any tree
(including street trees) that may require pruning for site access, construction, hoarding / scaffolding or any other
reason.

Construction Noise and
Vibration Management
Plan

Construction Noise and
Vibration Management
Plan
Construction Noise and
Vibration Management
Plan
Construction Traffic and
Pedestrian Management
Plan

Prior to the commencement of construction, the Applicant must prepare a Construction Noise and Vibration Management Sub-Plan (CNVMP). The plan must address,
but not be limited to, the following:
(a) be prepared by a suitably qualified and experienced noise expert and in consultation with the EPA;
(b) provide details of all the residential and non-residential receivers including the Kira Child Care Centre, University of Technology Sport Sciences Faculty Building
(UTS) and Fox Studios, identified in Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 August 2019;
(c) provide details of the project specific construction noise management levels (NMLs) at all the identified receivers (B28(b)) considering the noise management levels
in EPA’s Interim Construction Noise Guideline (DECC, 2009) (ICNG) and the relevant provisions of Australian Standard 2436 - 2010 Guide to Noise Control on
Construction and Maintenance and Sites, at all identified receivers;
(d) identify the ‘High Noise Impact works’ with the associated predicted construction noise levels that would exceed the NMLs and reach or exceed the Highly Affected
Noise Level of 75dB(A) LAeq(15min), at the identified the residential and non-residential receivers;
Note: High noise impact works mean:
o jack hammering, rock breaking or hammering, pile driving, vibratory rolling, cutting of pavement, concrete or steel or other work occurring on the surface that
generates noise with impulsive, intermittent, tonal or low frequency characteristics that exceed the NML; or
o continuous noisy activities where ‘continuous’ includes any period during which there is less than a 1-hour respite between ceasing and recommencing any of the
work that is the subject of this condition.
(e) describe all reasonable and feasible management and mitigation measures to be implemented when the predicted construction noise levels exceed the NMLs
LAeq(15min) at the identified residential and non-residential receivers, including (but not limited to) the recommendations in the draft Construction Noise and Vibration
Management Plan (Appendix E) of the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 August 2019) and the following:
(i) “stop-work” procedures;
(ii) proposing specific plant and equipment to ensure lower noise generation;
(iii) proposing suitable location of the noise generating equipment so that the predicted construction noise levels at the residential and non-residential receivers is
lowered;
(iv) the following intra-day respite periods (as defined by ICNG) for works exceeding 75dB(A) LAeq(15 mins), unless otherwise agreed with the identified sensitive
receivers such as UTS, Kira Child Care Centre and / or Fox Studios and evidence of the agreement provided to the Planning Secretary, prior to the commencement of
the works:
- in continuous blocks not exceeding 3 hours each with one hour of respite every three hours block;
- scheduling of works outside of the examination time for educational establishments; and
- noise intrusive works commencing after 8am and be undertaken within the approved standard construction hours.
(v) proposing where practicable and without compromising the safety of construction staff or members of the public, the use of ‘quackers’;
(vi) ‘Toolbox talks’ at regular intervals with contractors’ and other staff training methods;
(vii) use of broadband, non-tonal reversing alarms where possible and ensure that warning devices are no more than 5dB above the relevant Australian Standard
level;
(viii) proposing appropriate material handling methods (avoid dropping from a height);
(ix) use of noise shields (such as hoardings where applicable and possible) along the specific boundaries facing the identified sensitive receivers.
(f) describe the measures to be implemented to monitor and manage high noise generating works in close proximity to sensitive receivers including the location of
noise loggers associated with the noise monitoring;
(g) include strategies that have been developed in consultation with the community (especially all identified residential and non-residential receivers in condition B28(b)
including UTS, Kira Child Care Centre and Fox studios), for managing high noise generating works, including any alternate intra-day respite periods that suit the
sensitive receivers;
(h) include details of management measures to avoid any adverse vibration impacts on the nearby following heritage items during construction:

The Applicant must not commence any works until:
(a) evidence of consultation with the EPA in the preparation and finalisation of the Construction Noise and
Vibration Management Plan (CNVMP) is provided to the Planning Secretary;
(b) the CNVMP is approved by the Planning Secretary; and
(c) a copy submitted to Council and the Certifying Authority.

Complete

x

The CBMSP developed and endorsed under CC1
will apply to all stages of construction.

x

x

The CNVMP has been approved and endorsed as
required.

Complete

Prior to commencement of works on the site, all mitigation and management measures identified in the CNVMP,
muct be installed or implemented on the site.

Complete

A Construction Traffic and Pedestrian Management Plan (CTPMP) must be prepared by a suitably qualified and
experienced person(s) and in consultation with Council, with the Sydney Coordination Office, Transport
Management Centre- TfNSW.

Complete

x

x

x

x

B32

Construction Traffic and
Pedestrian Management
Plan

The CTPMP must address, but not be limited to, the following:
(a) specify:
(i) a description of the development;
(ii) location of the proposed work zone;
(iii) size and type of vehicle, including swept path analysis;
(iv) details of any road closures;
(v) detail heavy vehicle haulage routes, access and parking arrangements;
(vi) proposed location of any cranes and crane movement plans;
(vii) proposed truck marshalling areas and operation;
(viii) construction vehicle access arrangements including vehicle access / crane access and in or around the light
rail;
(ix) proposed construction hours;
(x) estimated number of construction vehicle movements and details of vehicle types including measures to reduce
the number of movements during peak traffic periods;
Complete
(xi) construction program and construction methodology; and
(xii) consultation strategy for liaison with surrounding stakeholders including other developments under construction
and the Sydney Light Rail operator.
(b) include details to demonstrate that the swept path of the longest vehicle entering and exiting the site in
association with the new work, as well as manoeuvrability through the site, comply with the latest version of AS
2890.2;
(c) include details to demonstrate that all construction vehicles can enter and exit the site in a forward direction;
(d) identify any potential adverse impacts to general traffic, cyclists, pedestrians, light rail and bus services,
including special event buses and passengers, within the vicinity of the site from construction vehicles and
construction operations;
(e) identify and reference any existing CTPMPs for developments within or around the site to ensure coordination
of work activities and minimising impacts on the road network;
"(f) include measures to manage construction worker vehicle movements within the vicinity of the precinct,
including any off-site worker parking location/s away from the precinct;

B33

Construction Traffic and
Pedestrian Management
Plan

The contact details of the construction contractor (with details updated from time to time as needed) must be
provided to the Sydney Coordination Office and Transport Management Centre within TfNSW and the Planning
Secretary prior to the commencement of physical works and must form a part of the CTPMP.

B34

Construction Traffic and
Pedestrian Management
Plan

B35

Construction Worker
Transportation Strategy

The CTPMP must be endorsed by the Coordinator General, Transport Coordination within TfNSW and a copy
submitted to Council, and a copy submitted to the Planning Secretary, prior to the commencement of physical
Complete
works.
Prior to the commencement of any work, the Applicant must submit a Construction Worker Transportation Strategy
to the satisfaction of the Certifying Authority. The Strategy must detail the provision of sufficient parking facilities or
other travel arrangements for construction workers in order to minimise impacts on the available parking spaces in Complete
the locality and avoid parking on the surrounding parklands. A copy of the strategy must be submitted to the
Planning Secretary for information, with the CTPMP.

B36
B37

B38

Road Design and Traffic
Facilities
Road Design and Traffic
Facilities
Truck Routes for
Construction Waste
Transport

All roads and traffic facilities must be designed to meet the requirements of Council and /or TfNSW(RMS).

Complete

x

x

x

x

x

x

x

x

Ongoing

x

Construction trucks associated with this development must not access the site via any local roads within the suburb
Ongoing
of Paddington, unless otherwise agreed by TfNSW.

x

Details of the proposed truck routes to be followed by trucks transporting waste material from the site, must be
submitted to the Sydney Coordination Office and Transport Management Centre and the Planning Secretary, prior Complete
to the commencement of the removal of any waste material from the site.

x

x

Details are found in the CTMP. Where an
amendment is required, appropriate notification
would be made

Waste Truck routes will be provided to the
authorities as part of Stage 1 CC. If any changes
are proposed in construction, an update will be
circulated.

B39

B40

B41

Heritage Management
Plans

Prior to the commencement of construction, a Construction Heritage Management Plan (CHMP) must be prepared
by a suitably qualified heritage consultant and address, but not limited to, the following:
(a) details of the excavation director nominated to direct the historic archaeological program for the development.
The excavation director must have appropriate qualification in accordance with ‘Criteria for Assessment of
Excavation Directors’ published by the Heritage Division of the Department of Premier and Cabinet (former
Heritage Council) at a State level of monitoring and testing to identify and protect Busby’s Bore;
(b) details of areas of low, moderate and high archaeological potential;
(c) details of management (for supervision and unexpected finds) measures identified in the ‘Heritage Impact
Statement’ and Section 7.2 of the ‘Archaeology Research Design and Excavation Methodology’ prepared by Curio
projects dated May 2019’;
(d) detailed methods of protection of Busby’s Bore including (but not limited to) vibration monitoring techniques in
Complete
accordance with the recommendations of the “Methodology Statement – Working near Busby’s Bore” prepared by
Curio Projects dated 2018 as updated by condition B22;
(e) all additional measures (supervision and monitoring) required for below ground works in the near vicinity of
Shafts 9, 10 and the Bore itself;
(f) the unexpected finds protocol for heritage (including unexpected human skeletal remains) in accordance with
the recommendations of Archaeological Research Design and Excavation Methodology prepared by Curio projects
dated May 2019;
(g) details of the monitoring regime including a Program of visits from archaeologists; and
(h) details of a stop-work procedure in case archaeological relics are uncovered during the work (including
contacting NSW Heritage Division and recommencing works once the approval from NSW Heritage Division is
obtained).

Heritage Management
Plans

The CHMP must be made publicly available on the Applicant’s website prior to the commencement of construction. Complete

Heritage Management
Plans

An Aboriginal Cultural Heritage Management Plan (ACHMP) must be prepared by a suitably qualified and
experienced expert and address, but not be limited to, the following:
(a) details of the nominated Aboriginal Excavation Director as recommended in the Aboriginal Cultural Heritage
Assessment Report prepared by Curio Projects dated August 2019 (ACHAR);
(b) details of the site identified for monitoring / test excavation having regard to Aboriginal Cultural Heritage;
(c) details of the archaeological investigation, monitoring and test excavation methodology in accordance with
section 6.1 of the ACHAR;
(d) details consultation procedures with the Registered Aboriginal Parties (RAPs) identified in the ACHAR during
the Aboriginal archaeological monitoring;
(e) details of allowances for contamination considerations and Workplace Health and Safety Requirements and
procedures to be followed on the site (including consultation with RAPs) if any variation to the soil monitoring
Complete
methodology is required;
(f) an unexpected finds protocol for Aboriginal heritage (including unexpected skeletal remains) and associated
communications procedure in accordance with the recommendations of the ACHAR;
(g) details of a stop-work procedure in case archaeological relics are uncovered during the work (including
contacting the EES Group of the Department and recommencing works once the approval from EES Group is
obtained); and
(h) a contingency plan and reporting procedure (that is consistent with obligations under conditions of this
consent) if:
(i) Aboriginal objects and Aboriginal places outside the approved disturbance area are damaged; or
(ii) previously unidentified Aboriginal objects or Aboriginal places are found or suspected to be on site.

x

The CHMP developed and endorsed under CC1
will apply to all stages of construction

x

x

The ACHMP developed and endorsed under CC1
will apply to all stages of construction

Heritage Management
Plans

The ACHMP must be made publicly available on the Applicant’s website prior to the commencement of
construction.

Complete

x

B43

Archaeological Salvage –
Historic Archaeology

Prior to the commencement of construction of the stadium structure or public domain works (i.e. during the bulk
earthworks), historical archaeological investigation (supervision, monitoring and salvage (where needed)) is to be
undertaken for all impacted areas of the site under the supervision of the nominated excavation director, in
Complete
accordance with the recommendations of Archaeological Research Design and Excavation Methodology prepared
by Curio projects dated May 2019 and the CHHMSP required by condition B27.

x

x

B44

Archaeological Salvage –
Historic Archaeology

In the event that historical archaeological salvage is required, it must be undertaken under the supervision of the
nominated excavation director, in accordance with the requirements of the NSW Heritage Division.

Complete

x

x

Aboriginal Archaeology

Prior to the commencement of construction of the stadium structure or public domain works (i.e. during the bulk
earthworks), the monitoring of Aboriginal archaeological test excavation, recording and salvage (if any) must be
undertaken for all impacted areas of the site in accordance with the recommendations of the ACHMSP and the
ACHAR, and in consultation with the RAPs that have been identified for this project.

Complete

B42

B45

x

B46

Prior to the commencement of the public domain works, the Applicant must submit a Heritage Interpretation Plan to
acknowledge the heritage of the site to the satisfaction of the Planning Secretary. This Plan should be a
comprehensive document that proposes specific methods to interpret and present the significance of the site and
the surrounding heritage items. The plan must:
(a) be prepared by a suitably qualified and experienced expert in consultation with the NSW Heritage Division,
Council, SCSGT, the La Perouse Local Aboriginal Land Council and other project RAPs as recommended by the
ACHAR;
(b) include the results of investigation into Busby’s Bore and its shafts within the site;
(c) include the results of the historical and Aboriginal archaeological investigations undertaken in relation to the
project;
Heritage Interpretation Plan
Complete
(d) incorporate all recommendations within the Heritage Interpretation Strategy prepared by Curio Projects dated
May 2019 including (but not limited to) section 8 - Interpretative products;
(e) demonstrate that the plan will facilitate long term conservation outcome for Aboriginal cultural heritage values
(tangible and intangible) within the proposed development;
(f) include Aboriginal cultural heritage interpretation initiatives, to acknowledge, maintain, and celebrate and
communicate the significance of the site and landscape to the Gadigal (Darug) people, and local Aboriginal
community; and
(g) include provision for naming elements within the development that acknowledges the site’s heritage, such as
the name of the Busby’s Bore or the previous indigenous / Aboriginal uses and in line with the existing naming of
facilities policies

x

B47

Operational Stormwater
System

Prior to the commencement of construction of the stadium basement level, the Applicant must design an
operational stormwater management system for the development and submit it to the satisfaction of the Certifying
Authority. The system must:
(a) be designed by a suitably qualified and experienced person(s);
(b) be generally in accordance with the conceptual designs submitted with the EIS and the addendum stormwater
management details in Appendix N of the Response to Submissions;
(c) be consistent with architectural drawings listed in condition A2 of this development consent;
(d) be generally in accordance with applicable Australian Standards;
(e) include details of the rainwater reuse / harvesting system comprising rainwater tanks prepared and certified by
a suitably qualified and experienced hydraulic engineer;
Complete
(f) include details of the stormwater treatment devices (new gross pollutant traps, filters and litter baskets) with
associated calculations and MUSIC model to demonstrate that the post-development stormwater run-off quality
results meet the Stormwater treatment targets for the project identified in section 3.2 of the Stormwater
Management Plan (Rev E) prepared by Aurecon dated 28/05/2019;
(g) details of the proposed passive irrigation measures outside the 15m circulation zone around the stadium
structure;
(h) details of rainwater-reuse and rainwater harvesting; and
(i) ensure that the system capacity has been designed in accordance with Australian Rainfall and Runoff
(Engineers Australia, 2016) and Managing Urban Stormwater: Council Handbook (EPA, 1997) guidelines.

x

B48

Prior to installation of mechanical plant and equipment, the Applicant must incorporate the noise mitigation
measures into the detailed design drawings (including location of the plant and equipment and the proposed
Operational Noise – Design
acoustic louvres) to ensure that the operation of the equipment will not exceed the Project Amenity Noise Levels
of Mechanical Plant and
identified in the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 August 2019. The
Equipment
Certifying Authority must verify that all noise mitigation measures have been incorporated into the design of the
stadium and any other proposed structures on the site.

Complete

x

B49

Prior to the commencement of construction of the stadium structure, design plans must be submitted to the
satisfaction of the Certifying Authority complying with the following requirements:
(a) a minimum of 50 car parking spaces are provided within the stadium basement for use during operation of the
development;
(b) 540 car spaces are provided within the Moore Park Car Park 1 (MP1);
(c) appropriate number of disabled car parking spaces complying with AS 2890.6-2009 are provided within the
stadium basement and the MP1;
(d) the layout of the car parking areas, including driveways, grades, turn paths, sight distance requirements in
Operational Car Parking
relation to landscaping and / or fencing, aisle widths, aisle lengths, and parking bay dimensions, are in accordance Complete
and Service Vehicle Layout
with AS 2890.1-2004 and AS 2890.6-2009;
(e ) the loading areas within the basement of the stadium have a minimum height clearance of 4.5m;
(f) the swept path of the longest vehicle entering and exiting the site in association with the new work, as well as
manoeuvrability through the site, are in accordance with the latest version of AS 2890.2; and
(g) the enhanced vehicle rejection facilities within the MP1 carpark, including the ingress and egress of the MP1
carpark, are designed to accommodate the swept path of a 14.5m non-rear steer bus; and
(h) the MP1 car park driveway and crossing are designed in accordance with the recommendations of section 6.4
of the Transport Assessment Report prepared by ARUP dated 31 May 2019.

x

Requirement triggered as appropriate in
design/construction of both stages.

Requirement triggered as appropriate in
design/construction of both stages.

Requirement triggered as appropriate in
design/construction of both stages.

B50

Prior to the commencement of construction of the stadium structure or public domain areas within the site
(whichever occurs earlier), design plans must be submitted to the satisfaction of the Certifying Authority
demonstrating compliance with the following requirements for secure bicycle parking and end-of-trip facilities:
(a) the provision of a minimum of 150 visitor bicycle parking spaces near the entry points to the site;
(b) the provision of adequate bicycle spaces for permanent full-time staff (for a minimum of 5% of the full-time
Bicycle Parking and End-of- equivalent staff members) under the stairs of the MP1 car park or another suitable location within the site if
Trip Facilities
identified;
(c) the layout, design and security of bicycle facilities must comply with the minimum requirements of the latest
version of AS 2890.3:2015 Parking facilities - Bicycle parking, and be located in easy to access, well-lit areas that
incorporate passive surveillance;
(d) the provision of end-of-trip facilities for staff; and
(e) appropriate pedestrian and cyclist advisory signs are to be provided.

Complete

The building materials must have a maximum normal specular reflectivity of visible light of 20 per cent. If the
proposed building materials do not comply with the above reflectivity requirement, then an alternate materials /
Complete
mitigation measures must be proposed so that the facades of the stadium would not result in glare that causes any
discomfort or threatens the safety of pedestrians or drivers
A statement prepared by a suitably qualified expert, demonstrating compliance with the requirements of condition
B51, must be submitted to the satisfaction of the Certifying Authority prior to the commencement of the cladding of Complete
the external facades of the stadium.
Prior to the commencement of installation of outdoor lighting, design details must be submitted for the approval of
the Certifying Authority demonstrating compliance with the Lighting Statement prepared by Stowe Australia Pty Ltd
dated 29 May 2019, AS 1158.3.1:2005 Lighting for roads and public spaces – Pedestrian area (Category P)
Complete
lighting – Performance and design requirements and AS 4282-1997 Control of the obtrusive effects of outdoor
lighting .

B51

Reflectivity

B52

Reflectivity

B53

Outdoor Lighting

B54

Prior to the commencement of public domain works, the Applicant must prepare a Hostile Vehicle Mitigation Plan,
which include details of design that would minimise exposure of the public domain areas within the site surrounding
the stadium to hostile vehicles. The plan must:
(a) be prepared in consultation with the Sydney Coordination Office and Transport Management Centre within
TfNSW, NSW Police, City of Sydney Council, SCSGT and Centennial Park and Moore Park Trust;
Security Management and (b) be prepared in accordance with Australia's Strategy for Protecting Crowded Places from Terrorism and Hostile
Complete
Crime Prevention
Vehicle Guidelines for Crowded Places;
(c) consider the initiatives / facilities to improve hostile vehicle management within the Moore Park Precinct and
the adjoining sites, and demonstrate that the hostile vehicle management initiatives / facilities provided within the
site are compatible with those;
(d) include likely evacuation points, paths of travel and congregation points for consideration by the responsible
agency in the event of an attack.

B55

B56

B57

B58

Prior to the commencement of construction of the stadium structure above the concourse level, the Applicant must
update the following in consultation with the Sydney Coordination Office within TfNSW and NSW Police:
(a) Stage 2 Environmental Assessment CPTED Review prepared by Intelligent Risks dated 29 August 2019 to
include:
(i) completion of a night site survey;
(ii) consideration of precinct-based crime data;
(iii) confirmation that consultation with local Police has been completed and informed the findings and
Security Management and recommendations;
Complete
Crime Prevention
(iv) consideration of the Security Management Plan and Emergency Management Plan, particularly on event days;
(v) details of lighting locations;
(vi) details of CCTV locations; and
(vii) inclusion of clearly articulated and measurable recommendations.
(b) Anti-Social Behaviour Strategy prepared by Ethos Urban dated 28/05/2019 to include:
(i) confirmation that consultation with the SCSGT has been completed and informed the findings and
recommendations of the strategy.

The updated management plans required by condition B55 must be submitted to the Planning Secretary for
Security Management and
information, within 3 months of commencement of construction of the stadium structure above the concourse level Complete
Crime Prevention
and include evidence of consultation with the relevant stakeholders / public authorities.
The Applicant must demonstrate to the satisfaction of the Certifying Authority that the Landscape masterplan, as
approved in condition A2, continues to meet the applicable wind comfort criteria identified in the Wind Data
Wind Assessment
Complete
Analysis prepared by ARUP dated 22 August 2019, particularly at the eastern boundary at the level split and
realigned stairs.
Works near Ausgrid
Prior to the commencement of any works within 2m of the Ausgrid assets, being the132KV cables on Driver
Complete
Infrastructure
Avenue, Ausgrid must be notified of that construction activity.

x

Requirement triggered as it applies to delivery of
the element underr the stage

x

Requirement triggered as it applies to delivery of
the element underr the stage

x

Requirement triggered as it applies to delivery of
the element underr the stage

x

x

x

x

x

x

As required

B59

B60
PART C

Geotechnics and piling

NSW Police tour
DURING
CONSTRUCTION

C1

Site Notice

C2

Operation of Plant and
Equipment

C3

Construction Hours

C4

C5

The construction drawings must incorporate the recommendations set out in the Report on Geotechnical
Investigation prepared by Douglas Partners dated May 2019 (where applicable) in relation to excavation support, Complete
ground anchors, footings, piles and excavation or piling below the groundwater table (if relevant).
Prior to the commencement of construction, NSW Police must be contacted to arrange a familiarisation tour of the
work site. The details of the contractor and other key contacts must be provided to the Local Area Command, prior Complete
to the commencement of construction.

x
Requirements captured within CC1 and CC2

x
complete

DURING CONSTRUCTION
A site notice(s):
(a) must be prominently displayed at the boundaries of the site during construction for the purposes of informing
the public of project details including, but not limited to the details of the Builder, Certifying Authority and Structural
Engineer is to satisfy the following requirements;
(b) minimum dimensions of the notice must measure 841 mm x 594 mm (A1) with any text on the notice to be a
minimum of 30-point type size;
(c) the notice is to be durable and weatherproof and is to be displayed throughout the works period;
Complete
(d) the approved hours of work, the name of the site/ project manager, the responsible managing company (if any),
its address and 24-hour contact phone number for any inquiries, including construction/ noise complaint must be
displayed on the site notice; and
(e) the notice(s) is to be mounted at eye level on the perimeter hoardings/fencing and is to state that unauthorised
entry to the site is not permitted.
All construction plant and equipment used on site must be maintained in a proper and efficient condition and
operated in a proper and efficient manner.
Construction works, including the delivery of materials to and from the site, may only be carried out between the
following hours:
(a) between 7 am and 6 pm, Mondays to Fridays inclusive;
(b) between 8 am and 1pm, Saturdays; and
(c) No construction work may be carried out on Sundays or public holidays.

x

x

x

x

x

Ongoing

x

x

x

x

x

Ongoing

x

x

x

x

x

Construction Hours

Construction works on the days when events occur at SCG land must be undertaken in accordance with the
following requirements unless prior approval for alternative arrangements is granted by the Sydney Coordination
Office and Transport Management Centre within TfNSW with respect to vehicle movements and SCSGT with
respect to event noise and impacts:
(a) construction or associated works must cease at least two hours prior to an event;
(b) no construction works are to be undertaken during an event; and
(c) no construction works are to be undertaken for at least two hours after the completion of an event.

Ongoing

x

x

x

x

x

Construction Hours

Activities may be undertaken outside of the hours in condition C3:
(a) the delivery of oversized plant or structures has been determined by the police or other public authorities to
require special arrangements to transport along public roads; or
(b) in an emergency to avoid the loss of life, damage to property or to prevent environmental harm; or
(c) where the works and activities do not cause, when measured at the boundary of the most affected noise
sensitive receiver:
(i) Leq (15 minute) dB(A) noise levels greater than 5dB above the day, evening and night rating background level
(RBL) as applicable; and
(ii) L1(1 minute) dB(A) or LFmax dB(A) noise levels greater than 15dB above the night RBL for night works;
(iii) continuous or impulsive vibration values greater than those for human exposure to vibration, set out for
Ongoing
residences in Table 2.2 in “Environmental noise management - Assessing Vibration: a technical guideline”
(Department of Environment and Conservation, February 2006); and
(iv) intermittent vibration values greater than those for human exposure to vibration, set out for residences in Table
2.4 in “Environmental noise management - Assessing Vibration: a technical guideline” (Department of Environment
and Conservation, February 2006); or
Note: For the purpose of this condition, the RBLs are those contained in an environmental assessment for the
scheduled activity subject to this licence prepared under the Environmental Planning and Assessment Act 1979.
Alternatively, the licensee may use another RBL determined in accordance with the NSW Noise Policy for Industry
(EPA, 2017) and provided to the EPA prior to carrying out any works or activities under this condition.

x

x

x

x

x

x

x

x

x

x

x

x

x

x

x

x

x

x

x

x

C6

Construction Hours

C7

Construction Hours

C8

Implementation of
Management Plans

The variation to the works hours in condition C5 must be approved in advance in writing by the Planning Secretary
or her nominee if appropriate justification is provided for the works.
Noted
Notification of the activities in condition C5 must be given to affected residents before undertaking the activities or
as soon as is practical afterwards.
All works that generate noise exceeding 75dB(A) LAeq (15mins) are subject to the intra-day respite periods, as
Ongoing
approved by the Planning Secretary in the CNVMP in condition B28.
The Applicant must carry out the construction works in accordance with the most recent version of the approved
Ongoing
CEMP (including Sub-Plans) and the CTPMP.

C9

Construction Traffic

All construction vehicles (excluding site personnel vehicles) are to be contained wholly within the site, except if
located in an approved on-street work zone, and vehicles must enter the site before stopping.

Ongoing

x

x

x

x

x

C10

Construction Traffic

NSW Police and the Council must be notified of any road closures during the construction works on the site.

Ongoing

x

x

x

x

x

Ongoing

x

x

x

x

x

Ongoing

x

x

x

x

x

C11

Hoarding Requirements

C12

No Obstruction of Public
Way and Fire Booster

The following hoarding requirements must be complied with:
(a) no third-party advertising is permitted to be displayed on the subject hoarding/ fencing;
(b) the Applicant must be responsible for the removal of all graffiti from any construction hoardings or the like
within the construction area within 48 hours of its application; and
(c) the Applicant must submit a hoarding application to Council for the installation of any hoardings over Council
footways or road reserve.
The public way (outside of any approved construction works zone) must not be obstructed by any materials,
vehicles, refuse, skips or the like, under and circumstances.

C13

No Obstruction of Public
Way and Fire Booster

The access to SCG via Paddington Lane must be maintained at all times, where reasonable and feasible. Where
access along Paddington Lane to the SCG, from Moore Park Road, is proposed to be restricted at any time, Fire
and Rescue NSW is to be advised in writing two days prior to access being restricted. The written advice is to be
forwarded to the following email addresses of Fire and Rescue NSW:
(a)
ME1DutyCommander@fire.nsw.gov.au;
(b)
ME1Admin@fire.nsw.gov.au; and
(c)
FireSafety@fire.nsw.gov.au.

Ongoing

x

x

x

x

x

C14

No Obstruction of Public
Way and Fire Booster

The Fire Booster Connections for the Fire Hydrant and Sprinkler Systems, serving the SCG, located on Paddington
Lane, are not to be obstructed at any time and shall be accessible to Fire and Rescue NSW personnel and
Ongoing
pumping appliances at all times.

x

x

x

x

x

C15

Construction Noise

The noise generated by construction activities must be managed in accordance with the CNVMSP (condition B28). Ongoing

x

x

x

x

x

C16

Construction Noise

The Applicant must ensure all construction vehicles (including concrete agitator trucks) do not arrive at the site or
surrounding residential precincts outside of the hours of work outlined under condition C3, C4 and C5.

Ongoing

x

x

x

x

x

Construction Noise

The Applicant must undertake short term attended noise monitoring for all ‘High Noise Impact Works’ that predicted
to exceed the NMLs, identified in the CNVMP (B28). and any other works that generate noise exceeding 75dB(A)
LAeq (15mins) and a noise monitoring report must be produced and submitted to the Planning Secretary every
three months following commencement of the construction to verify that:
Ongoing
(a) construction noise levels do not exceed the recommended NMLs identified in the Stage 2 SSDA – Noise and
Vibration Assessment prepared by ARUP dated 30 August 2019; and
(b) Noise management and mitigation measures have been implemented where the NMLs are exceeded.

x

x

x

x

x

Construction Noise

The intra-day respite periods, required by condition B28 of this development consent must be reviewed on a
monthly basis (or another timescale as agreed with the child care centre, UTS or Fox Studios) in consultation with
Kira Child Care Centre, UTS and Fox Studios. The respite periods are to be maintained / or amended as agreed
Ongoing
with the sensitive noise receivers. The details of any amendments to the intra-day respite periods due to
agreement with the sensitive receivers, must be provided to the CCC and the Planning Secretary for information at
least seven days prior to the implementation.

x

x

x

x

x

C19

Vibration Criteria

Vibration caused by construction activities at any residence or adjoining structure including all surrounding heritage
items within or outside the boundary of the site must be limited to:
(a) the latest version of DIN 4150-3 (1992-02) Structural vibration - Effects of vibration on structures (German
Institute for Standardisation, 1999), for structural damage;
(b) the acceptable vibration values set out in the Environmental Noise Management Assessing Vibration: a
Ongoing
technical guideline (DEC, 2006) (as may be updated or replaced from time to time), for human exposure; and
(c) the vibration requirements of the Methodology Statement – Working Near Busby’s Bore prepared by
Infrastructure NSW dated September 2018 (being part of the CNVMSP in condition B22).
(d) a maximum peak particle velocity of 5 mm/second in the vicinity of Shafts 9 and 10 of the Busby’s Bore.

x

x

x

x

x

C20

Vibration Criteria

x

x

x

C21

Vibration Criteria

x

x

x

C22

Vibration Criteria

x

x

C17

C18

Vibratory compactors must not be used closer than 30 metres from residential buildings unless vibration monitoring
Noted
confirms compliance with the vibration criteria specified in condition C19.
Vibration during the construction works must comply with the limits specified in conditions C19 and C20, unless
Ongoing
otherwise agreed in the CNVMSP as required by condition B28 and forming a part of the CEMP.
Ongoing vibration monitoring must be conducted during the excavation works in the vicinity of Shafts 9 and 10 of
Ongoing
the Busby’s Bore.

x
x

x

Tree Protection

For the duration of the construction works:
(a) all trees on the site that are not approved for removal must be protected throughout the duration of construction
works in accordance with the CBMSP;
(b) street trees must be retained unless it forms a part of this development consent or prior written approval from
Council is obtained or is required in an emergency to avoid the loss of life or damage to property;
(c) all street trees to be retained must be protected at all times during construction as per the relevant Australian
Standard. Any tree on the footpath, which is damaged or removed during construction due to an emergency, must
be replaced, to the satisfaction of Council;
(d) all works within the specified tree protection zones or structural root zones of trees to be retained on the site,
must be carried out under the supervision of the Project Arborist;
(e) during the course of works, alternative tree protection measures must be installed, as required, under the
Ongoing
supervision of the Project Arborist nominated in the CEMP;
(f) all trees that require to be pruned for site access but must be assessed by the Project Arborist and the pruning
must be carried out in accordance with the CBMSP;
(g) the removal of tree protection measures, following completion of the works, must be carried out under the
supervision of the Project Arborist and must avoid both direct mechanical injury to the structure of the tree and soil
compaction within the canopy or the limit of the former protective fencing, whichever is the greater;
(h) additional Arboricultural impact statements must be completed by the Applicant, if any construction works
require widening of paths, installation of lighting and other infrastructure within the tree protection zones of any
trees within the land managed by the Centennial Parks and Moore Park Trust; and
(i) all works (if any) within the land owned by Centennial Parks and Moore Park Trust must be carried out in
accordance with the Botanic Gardens and Centennial Parklands Tree Protection Policy.

x

x

x

C24

Dust Minimisation

During construction works, the Applicant must ensure that:
(a) dust minimisation measures identified in the CEMP are implemented at all times;
(b) all construction waste and stockpiles are covered at all times;
(c) exposed surfaces and stockpiles are suppressed by appropriate methods;
(d) all trucks entering or leaving the site with loads have their loads secured and covered;
(e) trucks associated with the development do not track dirt onto the public road network;
(f) public roads used by project related trucks are kept clean; and
(g) hydraulic shears are used instead of rock breakers, where feasible.

Ongoing

x

x

x

x

x

C25

Air Quality Discharges

The Applicant must install and operate equipment in line with best practice to ensure that the construction works
comply with all load limits, air quality criteria / air emission limits and air quality monitoring requirements as
specified in the CAQMSP required by condition B26.

Ongoing

x

x

x

x

x

C26

Air Quality Discharges

Dust deposition monitoring must be undertaken during the construction works (as per AS/NZS 3580). This would
include monitoring points in appropriate locations on the site boundary and in Paddington and Moore Park.
Monitoring locations must include sensitive receivers that are most likely to be affected. The locations and
frequency of the monitoring are to be agreed in consultation with the EPA and detailed within the CAQMSP.

Ongoing

x

x

x

x

x

C27

Erosion and Sediment
Control

All erosion and sediment control measures must be effectively implemented and maintained at or above design
capacity for the duration of the construction in accordance with the CSWMSP.

Ongoing

x

x

x

x

x

Imported Soil

The Applicant must:
(a) ensure that only VENM, ENM, or other material approved in writing by EPA is brought onto the site;
(b) ensure that imported topsoil for the playing field inside the stadium meets the Recreational / Recreational Open
Space criteria defined in Schedule B1 of the National Environment Protection Measure, As Amended (NEPC,
Ongoing
2013);
(c) keep accurate records of the volume and type of material to be used; and
(d) make these records available to the Department and the Certifying Authority upon request.

x

x

x

Post-excavation report Aboriginal Archaeology

Following the completion of the Aboriginal archaeological test excavation, recording and salvage (if any), a postexcavation report is to be prepared in consultation with the RAPs and the recommendations in the ACHAR. A copy
Not Triggered
of the post excavation report is to be submitted to the Planning Secretary for information within 6 months of
completion of the bulk earthworks within the site or within 6 months of completion of the Aboriginal archaeological
excavation programme (whichever occurs later).

x

Post-excavation report Aboriginal Archaeology

Following the completion of all Aboriginal archaeological works, an Aboriginal Site Impact Recording Form must
be completed and submitted to the Aboriginal Heritage Information Management System (AHIMS) Registrar for the Ongoing
‘SFS PAD 1’site.

x

Post-excavation report Historic Archaeology

At the completion of the archaeological program (non-Aboriginal archaeology) or within 6 months of completion of
the bulk earthworks within the site (whichever occurs later), a final post-excavation report (including all site records
and detailed artefact analysis) must be prepared and submitted for information to the Planning Secretary, the
Complete
Heritage Division and the City of Sydney local studies library. The final excavation report must identify the location
(conserved in perpetuity) of retained archaeological relics recovered from the archaeological program (if any).
Note: This will ensure the results of the archaeological program are clearly explained to the public and accessible.

x

C23

C28

C29

C30

C31

x

x

Not Triggered during construction

Not Triggered during construction

x

x

C32

Site Auditor

C33

Site Auditor

The nominated Site Auditor be appointed throughout the duration of the construction works.
Ongoing
If unexpected contamination is found during site works at levels that may pose a risk to human health or
environment, the unexpected finds protocol in accordance with the CEMP (condition B22) must be implemented on Ongoing
site and the Site Auditor must inform the EPA and the Planning Secretary immediately.

x

x

x

x

x

x

x

As required

x

C34

Site Auditor

Within six weeks of the completion of bulk earthworks (or as otherwise agreed by the Planning Secretary), the Site
Auditor must provide a Section A Site Audit Statement and accompanying Site Audit Report to the Planning
Secretary for information, to audit any further contamination investigations and remedial works, and to certify
suitability of the land for the proposed land use.
Ongoing
The nominated Site Auditor must ensure that any work required in relation to soil or groundwater contamination is
appropriately managed throughout the construction works. If work is to be completed in stages, the Site Auditor
must confirm satisfactory completion of each stage by the issuance of Interim Audit Advice.

C35

Underground Petroleum
Storage System

The existing Underground Petroleum Storage System is to be fenced off and protected prior to the commencement
of any works that may compromise the system. The proponent must manage the existing underground petroleum
Ongoing
storage system at the site as per the Protection of the Environment Operations (Underground Petroleum Storage
Systems) Regulation 2014 and the CEMP, required by condition B22.

x

The construction waste must be managed and disposed in accordance with the CWMSP required by B24.

Ongoing

x

x

x

Ongoing

x

x

x

Ongoing

x

x

x

Ongoing

x

x

x

Ongoing

x

x

x

Ongoing

x

x

x

Ongoing

x

x

x

x

x

C36
C37
C38
C39
C40
C41
C42

Waste Storage and
Processing
Waste Storage and
Processing
Waste Storage and
Processing
Waste Storage and
Processing
Waste Storage and
Processing
Waste Storage and
Processing
Waste Storage and
Processing

Waste must be secured and maintained within designated waste storage areas within the site at all times until
picked up by a waste disposal contractor.
All waste generated during construction must be assess, classified and managed in accordance with the Waste
Classification Guidelines Part 1: Classifying Waste (EPA, 2014).
Splatter, dust and other material likely to fall from or be cast off the wheels, underside or body of any vehicle, trailer
or motorised plant leaving the site must be removed before leaving the premises.
The Applicant must ensure that concrete waste and rinse water are not disposed of on the site and are prevented
from entering any natural of artificial watercourse or waterbody.
The movement of materials from stockpiles of waste materials for disposal and / or materials for reuse or recycling
must be recorded at all times.
The waste materials stockpiled for disposal and materials stockpiled for re-use or recycling must be appropriately
managed to ensure waste streams reach their intended final destinations, being premises legally able to accept
those wastes and materials for re-use or recycling.

x

x

x

x

x

x

x

As required

x
x

x
x

x
x

x
x
Controls in place as required throughout
construction

x
x

x

C43

Construction site details

The following matters must be complied with during construction works:
(a) adequate lighting be provided at the site at night time;
(b) the site is to be secured at night or during periods of inactivity;
(c) all site personnel including the engineers, workers, visitors, security guards, etc are to be vetted and to follow
instructions and warnings as stipulated in a formal induction process; and
(d) NSW Police are to be notified of suspicious activities or objects in or around the site during demolition and
construction work.

Ongoing

x

x

x

x

x

C44

Dewatering

In the event that groundwater is intercepted during construction works and dewatering is required, written approval
and relevant licences must be obtained from the relevant authorities (such as the Water Group within the
Ongoing
Department or Council’s Public Domain Unit for any discharge of groundwater into Council’s stormwater system).

x

x

x

x

x

At least one month before the occupation of the stadium (including any office or administrative functions within the
stadium), the date of occupation / commencement of use of the development must be notified to the Planning
Secretary in writing. If the operation / occupation of the development is to be staged, the Planning Secretary must Not started
be notified in writing at least one month before the commencement of each stage, of the date of commencement
and the development to be carried out in that stage.

x

x

x

x

x

x

x

x

x

x

x

x

x

PART D

PRIOR TO OCCUPATION
OR COMMENCEMENT OF
USE

D1

Notification of Occupation

D2

External Walls and
Cladding

D3

External Walls and
Cladding

Prior to occupation of the stadium (including any office or administrative functions within the stadium), the
Applicant must provide the Certifying Authority with documented evidence that the products and systems used in
Not started
the construction of external walls including finishes and claddings such as synthetic or aluminium composite panels
comply with the requirements of the BCA.
The Applicant must provide a copy of the documentation given to the Certifying Authority to the Planning Secretary
Not started
within seven days after the Certifying Authority accepts it.

Relevant licences would be obtained in the event
groundwater is encountered

D4

Post-construction
Dilapidation Report

Prior to commencement of operation of the stadium (including any office or administrative functions within the
stadium), or within two months of completion of all construction works within the site (whichever occurs earlier), the
Applicant must engage a suitably qualified person to prepare a post-construction dilapidation report. This report is:
(a) to ascertain whether the construction created any structural damage to adjoining buildings or infrastructure;
(b) to be submitted to the Certifying Authority. In ascertaining whether adverse structural damage has occurred to
adjoining buildings or infrastructure, the Certifying Authority must:
Not started
(i) compare the post-construction dilapidation report with the pre-construction dilapidation report required by these
conditions; and
(ii) have written confirmation from the relevant authority that there is no adverse structural damage to their
infrastructure and roads.
(c) to be submitted to Council, CCC, Heritage Division and the Planning Secretary for information.

x

x

x

x

x

x

x

x

x
Construction works will not be completed until
MP1 has been finalised. Interim Delapidation
report can be provided prior to completion of
MP1. Not required for RCOE given it has no
external impact

D5

Protection of Public
Infrastructure

Unless the Applicant and the applicable authority agree otherwise, the Applicant must:
(a) repair, or pay the full costs associated with repairing, any public infrastructure that is damaged by carrying out
the development; and
Not started
(b) relocate, or pay the full costs associated with relocating any infrastructure that needs to be relocated as a result
of the development.
Note: This condition does not apply to any damage to roads caused as a result of general road usage.

D6

Protection of Property

Unless the Applicant and the applicable owner agree otherwise, the Applicant must repair, or pay the full costs
associated with repairing any property that is damaged by carrying out the development.

Not started

x

x

x

D7

Utilities and Services

Prior to commencement of occupation of the stadium or any of the public domain areas within the site, the
Applicant must obtain a Compliance Certificate for water and sewerage infrastructure servicing of the site under
section 73 of the Sydney Water Act 1994. A copy of the section 73 certificate must be submitted to Council, the
Certifying Authority and Planning Secretary for information.

Not started

x

x

x

x

x

D8

Works as Executed Plans

Prior to the commencement of occupation of the stadium or any of the public domain areas within the site, worksas-executed drawings signed by a registered surveyor demonstrating that the stormwater drainage and finished
ground levels have been constructed as approved, must be submitted to the Certifying Authority.

Not started

x

x

x

x

x

D9

All recommended measures in the final Heritage Interpretation Plan required by condition B46 must be
Heritage Interpretation Plan implemented / installed on the site, prior to the commencement of operation of the stadium. Evidence of the
compliance with the plan must be submitted to the satisfaction of the Certifying Authority.

Not started

x

x

D10

D11

Pedestrian route capacity
analysis

Pedestrian route capacity
analysis

Condition will be satisfied with a precinct wide
certificate. Separate certificates for each item
will not be provided/ required

Will be provided in packages relevant to each
stage

Will be addressed as part of SFS finalisation

The Applicant must update the ‘Pedestrian route capacity analysis submitted with the Response to TfNSW
submission (SSD DA 9835) prepared by JMT Consulting dated 30 August 2019. The updated Pedestrian route
capacity analysis’ including the pedestrian infrastructure details must:
(a) be prepared by a suitably qualified professional in consultation with TfNSW, NSW Police, Council, SCSGT
and Centennial Park and Moore Park Trust;
(b) be completed at least 12 months prior to the commencement of operation of the stadium and the updated
pedestrian capacity assessment (required by condition D10(c)) be endorsed by the Coordinator General, Transport
Coordination, within TfNSW;
(c) in consultation with TfNSW, include an analysis of:
(i) the capacity of all pedestrian paths (footpaths), considering the variable widths of footpath where applicable (in In Progress
lieu of the average width that has been currently considered for Devonshire Street); and
(ii) the capacity of intersections along key pedestrian routes to the stadium from the surrounding transport nodes
with special consideration for the signalised intersections on the Foveaux Street walking route;
(d) identify any additional physical pedestrian infrastructure works or management measures (where applicable
and if needed) on the walking routes, based on the results of the route analysis, specifically for Devonshire Street
and Foveaux Street; and
(e) identify the chain of responsibilities (of the relevant authorities) and any further consultation requirements for
the implementation of the management measures and / or install the identified additional pedestrian infrastructure
by the relevant authorities on the pedestrian walking routes to the stadium.

x

The updated “Pedestrian route capacity analysis’ including the details of any identified pedestrian infrastructure
works on the walking routes to the stadium, must be submitted to the Planning Secretary for approval within four
weeks of endorsement by TfNSW. The document must include evidence to support consultation with the Sydney
Coordination Office and Transport Management Centre within TfNSW, NSW Police, City of Sydney Council,
SCSGT and Centennial Park and Moore Park Trust.

x

In Progress

x

All Operational plans will be written to address
all stages

x
Operational plan will cover all stages. Will not
need to be resubmitted

D12

D13

D14

D15

Pedestrian infrastructure
within the Moore Park
Precinct

At least 6 months prior to operation of the stadium, the Applicant must provide details of the required pedestrian
infrastructure that are identified as the key pedestrian pathways to access the site and that are required to be
implemented by Centennial and Moore Park Trust and TfNSW. The details must be provided to the Planning
Secretary for information:
(a) evidence of consultation with Centennial Parklands and Moore Park Trust regarding the details of the
pedestrian link between the Albert Tibby Cotter Bridge and the stadium entry on Driver Avenue;
(b) identify the required timing of construction of this pathway to coincide with the commencement of the operation
of the Stadium;
(c) identify alternate temporary pedestrian infrastructure (unless otherwise agreed by the Planning Secretary) if
In Progress
this pathway is not delivered prior to the commencement of operation of the stadium;
(d) details of illumination of the pedestrian link between the Albert Tibby Cotter Bridge and the stadium and other
required measures (such as tactile markers) for barrier free access; and
(e) publicly available information on the status, timing completion and design details of the new 6m wide pathway
between Moore Park to connect the new light rail stop adjacent to Moore Park to Driver Avenue and any
consultation with TfNSW in this regard.
(f) identify alternate temporary pedestrian infrastructure if the identified link in D12(e) is not delivered prior to the
commencement of operation of the stadium.

The Applicant must ensure that the planned Moore Park Road separated cycleway is considered appropriately
Moore Park Road cycleway into all operational plans for the stadium having regard to the publicly available details, as required by this
development consent.

Green Travel Plan

Green Travel Plan

The Applicant must update the Green Travel Plan (GTP) contained within Appendix B of the Sydney Football
Stadium Redevelopment Transport Assessment for Stage 2 Development Application prepared by Arup dated 31
May 2019. The plan must:
(a) be prepared by a suitably qualified traffic consultant;
(b) be prepared in consultation with the Sydney Coordination Office and Transport Management Centre within
TfNSW, Roads and Maritime Services, NSW Police, City of Sydney Council, SCSGT and Centennial Park and
Moore Park Trust;
(c) align with the of the broader Moore Park Traffic and Transport Management Plan as made available by
TfNSW;
(d) include objectives and modes share targets within the Applicant’s jurisdiction (i.e. site and land use specific,
measurable and achievable and timeframes for implementation) to define the direction and purpose of the GTP;
(e) include specific tools and actions, within the Applicant’s jurisdiction, to help achieve the objectives and mode
share targets;
(f) include measures to promote and support the implementation of the plan as it relates to the stadium
development;
(g) describes initiatives to facilitate an integrated ticketing strategy across event types; (h) analyse the available data from stakeholders within the Moore Park Precinct and relevant authorities which
identifies the travel behaviours of stadium users to review the effectiveness of the program and to measure the
effectiveness of the objectives and mode share targets of the GTP, including:
(i) travel surveys that identify travel behaviour of users of the development;
(ii) public transport data;
(iii) parking / pedestrian counts; and
(iv) demand for bicycle facilities.

x

x

All Operational plans will be written to address
all stages

In Progress

x

x

In Progress

x

x

The GTP must be endorsed by the Coordinator General, Transport Coordination, within TfNSW, at least 6 months
In Progress
prior to the commencement of operation of the stadium.

All Operational plans will be written to address
all stages

All Operational plans will be written to address
all stages

x

x

D16

D17

The applicant must prepare a site-specific Event Traffic and Transport Management Plan (ETTMP) for the
proposed operation of the stadium to ensure that traffic and transport during events (including bump –in and bumpout periods) are safely and efficiently operated. The plan must:
(a) be prepared in consultation with the Sydney Coordination Office and Transport Management Centre within
TfNSW, NSW Police, City of Sydney Council, SCSGT and Centennial Park and Moore Park Trust;
(b) consider various event types and / or scenarios including (but not limited to) double headers and concerts;
(c) consider cumulative impacts of simultaneous events within the Moore Park Precinct;
(d) include evidence to demonstrate alignment with the broader Moore Park Traffic and Transport Management
Plan as made available by TfNSW;
(e) include measures to manage pick-up / drop-off facilities for patrons using taxi, coaches, kiss and ride and
rideshare services including consideration of any Geofence for all ride-share companies while ensuring safe
access for emergency vehicles and local residents in local streets;
(f) include measures to mitigate impacts to traffic flow from the following activities on the northern section of Driver
Event Traffic and Transport Avenue:
In Progress
Management Plan
(i) passenger pick-up / drop-off on the eastern kerb; and
(ii) large vehicles, including coaches and stretched vehicles, undertaking multiple traffic manoeuvres to turn
around;
(g) include event management measures, including crowd management, to minimise the need for any lane / road
closures, including along Moore Park Road due to the various pedestrian entries along the Moore Park Road
frontage of the site. Traffic management details are to be provided in the event of a lane / road closure;
(h) detail the strategies to mitigate risks at points of crowd swell (i.e. pedestrian crossing / refuge points,
circulation around the stadium and Moore Park Precinct and approach and departure points);
(i) detail measures to manage cyclist activity along the planned Moore Park Road cycleway on event days;
(j) provide details of wayfinding and signage measures within the confines of the site boundaries, including
messaging and announcements, which provide clear directions for patrons to all modes of travel, including walking,
light rail, heavy rail/metro, bus, taxi, coach, kiss and ride and rideshare services and include illumination for
appropriate use at night;
(k) provide evidence of consideration of any integrated ticketing initiatives across event types and details of the
The Applicant must:
(a) ensure that the ETTMP is endorsed by the Coordinator General, Transport Coordination within TfNSW, at
Event Traffic and Transport least 6 months prior to the commencement of the operation of the new stadium; and
In Progress
Management Plan
(b) submit a copy of the endorsed ETTMP (required by condition D17(a)) to the CCC, Planning Secretary,
Certifying Authority and Council for information, at least 3 months prior to commencement of operation.

D18

Passenger Pick-up and
Drop-off Facilities

The applicant must prepare a ‘Passenger Pick-up and Drop-off Facilities plan’. The plan must:
(a) be prepared by a suitably qualified professional in consultation with the Sydney Coordination Office and
Transport Management Centre within TfNSW, NSW Police, City of Sydney Council, SCSGT and Centennial Park
and Moore Park Trust;
(b) include details of dedicated passenger pick-up / drop-off facilities for taxis, coaches, kiss and ride and rideshare
services for the development and in conjunction with other stakeholders and landowners in the Moore Park
In Progress
Precinct;
(c) include details to demonstrate that the plan aligns with the publicly available details of the broader Moore Park
Traffic and Transport Management Plan; and
(d) consider all additional opportunities that are anticipated due to the publicly available commitment by others to
remove of parking within the Moore Park Precinct associated with the Moore Park Master Plan 2040.

D19

Passenger Pick-up and
Drop-off Facilities

The plan must be endorsed by the Coordinator General, Transport Coordination, within Transport for NSW, at least
6 months prior to the commencement of operation of the stadium. A copy of the approved ‘Passenger Pick-up and
In Progress
Drop-off Facilities plan’ must be submitted to the Planning Secretary and Certifying Authority for information within
four weeks of endorsement.

x

x

x

x

x

x

x

x
TNSW Endorsement 22/12/21

D20

Road Safety Audit

Prior to the occupation of the stadium, a Road Safety Audit (RSA) of the revised vehicle and pedestrian access
arrangements to the new stadium (at the junction of Driver Avenue and the entry to MP1 car park), in accordance
with Austroads Guide to Road Safety Audit Part 6: Road Safety Audit, must be undertaken by an independent
TNSW accredited road safety auditor and submitted to the satisfaction of the Certifying Authority.

Not started

x

x

D21

Road Safety Audit

Subject to the findings of the RSA, the Applicant must modify the affected vehicle and pedestrian access
arrangements to the stadium or propose additional management and mitigation measures (where applicable and if Not started
needed), prior to the commencement of operation of the stadium.

x

x

x

x

D22

Wayfinding and Signage

D23

Wayfinding and Signage

D24

Road damage

D25

Roadworks

D26

Emergency Management
Plan

D27

Emergency Management
Plan

The Applicant must update the ‘Stadium Wayfinding and Signage Strategy’ prepared by Aspect Studios dated 29
May 2019. The updated Stadium Wayfinding and Signage Strategy must incorporate the following requirements as
it pertains to the development:
(a) be prepared by a suitably qualified person in consultation with the Sydney Coordination Office and Transport
Management Centre within TfNSW, NSW Police, Council, SCSGT and Centennial Park and Moore Park Trust;
(b) include details of wayfinding signage between public transport nodes and from within the Moore Park Precinct,
based on publicly available information;
(c) include details to demonstrate that wayfinding signage on the site is:
(i) illuminated;
(ii) located at key decision points;
(iii) visible from a distance; and
(iv) incorporates dynamic signage capability;
In Progress
(d) final design details of all stadium and way-finding signage, including proposed content and dimensions;
(e) measures to mitigate any unacceptable light spillage, glare impacts and light pollution to surrounding green
spaces of Moore Park;
(f) include details of signage recommendations as defined in the ETTMP and adequate wayfinding on the site
directing pedestrians along a designated pedestrian path as agreed by respective land owner.;
(g) include details of location of bicycle parking facilities to direct cyclists from footpaths to designated bicycle
parking areas;
(h) demonstrate that the proposed Stadium Wayfinding and Signage Strategy within the site is appropriate for the
redeveloped stadium; and
(i) demonstrate that the strategy aligns with the publicly available details of the broader Moore Park Traffic and
Transport Management Plan.
The Stadium Wayfinding and Signage Strategy must be endorsed by the Coordinator General, Transport
Coordination, within Transport for NSW, at least 6 months prior to the commencement of operation of the stadium.
A copy of the endorsed document must be submitted to the Certifying Authority for approval, at least 3 months prior
to the commencement of operation of the stadium.
Prior to the commencement of operation of the stadium, the cost of repairing any damage caused to Council or
other Public Authority’s assets in the vicinity of the Subject Site as a result of construction works associated with
the approved development must be met in full by the Applicant.
Prior to the commencement of operation of the stadium, the Applicant must upgrade the pavement of the footpath
to Driver Avenue for the extent of the development site to the same standard as the new adjoining public domain
for the site.
At least 6 months prior to the commencement of operation of the stadium, the Applicant must update the existing
Emergency Management Plan for the land owned and operated by the SCSGT as it relates to the site and
development to include the emergency management measures of the new stadium as outlined in section 12 of the
“Event Management Plan” submitted with the EIS.
The updated plan as required by condition D26 must be prepared in consultation with the Sydney Metropolitan
Regional Emergency Management Committee, Sydney Coordination Office and Transport Management Centre
within TfNSW, NSW Police, Fire and Rescue NSW, Council, SCSGT and Centennial Park and Moore Park Trust.

x

x

Submitted to Transport for NSW for
endorsement

In Progress

x

x

Not started

x

x

Not started

x

x

In Progress

x

x

In Progress

x

x

Submitted to Transport for NSW for
endorsement

D28

D29

D30

At least 3 months prior to commencement of operation of the stadium, the Applicant must submit a final and
updated Event Management Plan for the new stadium, to the satisfaction of the Planning Secretary. The plan must
include:
(a) evidence of consultation with Council, CCC, Sydney Coordination Office and Transport Management Centre
within TfNSW, SCSGT, Centennial Park and Moore Park Trust, NSW Police, Fire and Rescue NSW and other
emergency services and relevant major event stakeholders including (but not limited to) the sporting clubs.
(b) updated management measures (where applicable) within the:
(i) ETTMP as required by condition D16;
(ii) the recommendations of the Stage 2 Environmental Assessment CPTED Review prepared by Intelligent Risks
dated 29 August 2019 (as updated by this consent), as updated by condition B55;
(iii) the management principles in the updated Anti-Social Behaviour Strategy prepared by Ethos Urban dated
28/05/2019 as updated by condition B55;
(iv) operational waste management measures outlined in condition D41;
(v) final ONMP as required by condition D48;
Event Management Plan
In Progress
(c) public transport, traffic and crowd management and pedestrian safety measures, and access for emergency
vehicles;
(d) management of community uses, including procedures for notifying community events that are likely to cause
concern due to noise, congestion or other issues;
(e) a precinct wide operational waste management plan to include mechanisms for reduced littering in the areas
surrounding the stadium (outside the site boundary); and
(f) evidence, such as a signed letter by NSW Police Force Terrorism Protection Unit, which demonstrates that a
Security Management Plan has been prepared by the Applicant and the plan includes the:
(i) the Hostile Vehicle Mitigation Plan required by condition B54;
(ii) the recommendations of the Stage 2 Environmental Assessment CPTED Review prepared by Intelligent Risks
dated 29 August 2019 (as updated by this consent as updated by condition B55;
(iii) the management principles in the updated Anti-Social Behaviour Strategy prepared by Ethos Urban dated
28/05/2019 as updated by condition B55; and
(iv) the management principles of the Emergency Management Plan as updated by condition D26.
Prior to the occupation of the stadium (i.e. prior to the occupation of the building for any purpose including office
and administrative functions), the Applicant must submit a Service Area and Loading Dock Management Plan, to
the satisfaction of the Certifying Authority and the SCSGT, detailing:
(a) allocation of loading spaces;
Service Area and Loading (b) indicative delivery times;
In Progress
Dock Management Plan
(c) controls on duration of stays;
(d) controls on the placement of skips, pallets, etc.;
(e) procedures for tradesman access and parking;
(f) indicative operating times; and
(g) truck access routes.

Flood Evacuation Plan

Prior to the commencement of operation of the stadium, an Emergency Flood Evacuation Management Plan for
the users of the site must be submitted to the satisfaction of the Certifying Authority. The Flood Evacuation
Management Plan must include details of alternative egress onto Moore Park Road via the external concourse
instead of the existing gates at the south-eastern corner (connecting to Fox Studios). The Flood Evacuation
Management Plan must be reviewed and certified by a suitably qualified hydraulic engineer. A copy of the plan
must be submitted to the Planning Secretary, Council and CCC for information.

In Progress

x

x

x

x

x

x
The preparation of the Flood Evacuation Plan is
triggered for the whole site, so may only need to
check Column H?

D31

Mechanical Ventilation

Prior to the occupation of the stadium (i.e. prior to occupation of the building for any purpose including office and
administrative functions) the Applicant must provide evidence to the satisfaction of the Certifying Authority that the
installation and performance of the mechanical ventilation systems complies with:
Not started
(a) AS 1668.2-2012 The use of air-conditioning in buildings – Mechanical ventilation in buildings and other relevant
codes; and
(b) any alternative solutions for fire safety..

x

x

x

D32

Prior to the occupation of the stadium (i.e. prior to occupation of the building for any purpose including office and
Operational Noise – Design administrative functions) the Applicant must submit evidence to the Certifying Authority that the noise mitigation
of Mechanical Plant and
recommendations as required by condition B48 have been incorporated into the design to ensure the development Not started
Equipment
will not exceed the Project Amenity Noise Levels identified in the Stage 2 SSDA – Noise and Vibration Assessment
prepared by ARUP dated 30 August 2019.

x

x

x

x

D33

Car Parking and Bicycle
Parking Arrangements

At least six weeks prior to the occupation of the stadium (i.e. prior to occupation of the building for any purpose
including office and administrative functions) and the public domain areas within the site or any other timeframe
agreed in writing by the Planning Secretary, evidence must be submitted to the satisfaction of the Certifying
Authority that demonstrates that:
(a) construction works associated with the proposed basement car park and the reinstatement of the MP 1 with the
vehicle rejection facilities, have been completed and the car parking facility and the vehicle rejection facilities are
operational;
(b) at least 540 car spaces are provided within the MP 1 and 50 car spaces are provided within the basement of the
stadium;
(c) disabled car parking spaces are provided in accordance with the requirements of the current version of
Not started
AS2890.6;
(d) all car parking and other vehicle parking / turning / manoeuvring arrangements are in accordance condition
B49;
(e) all bicycle parking facilities comply with the requirements of condition B50;
(f) consultation has been undertaken with Centennial Park and Moore Park Trust to finalise the location of the
bicycle parking spaces outside the site boundary and within the land owned by the Centennial Park and Moore
Park Trust; and
(g) The required number of bicycle spaces have been designed and installed at locations agreed with the
Centennial Park and Moore Park Trust.

x

x

x
As discussed, we will need to draft a covering
letter that advises the DPE that this condiiton will
be addressed through a staged approach.
Proposed to complete the MP1 carpark in 2
stages as delineated by the driveway access.
Eastern portion of carpark (191 spaces) will be
completed with SFSR, MP1 West (354 spaces)will
be completed within contractual timeframes

D34

Fire Safety Certification

Prior to the occupation of the stadium (i.e. prior to occupation of the building for any purpose including office and
administrative functions), a Fire Safety Certificate must be obtained for all the Essential Fire or Other Safety
Measures forming part of this consent. A copy of the Fire Safety Certificate must be submitted to the Certifying
Authority and Council. The Fire Safety Certificate must be prominently displayed in the building.

Not started

x

x

x

x

D35

Fire Safety Certification

A Fire Engineering Brief and Fire Engineering Report must be prepared for the development in consultation with
Fire and Rescue NSW. A copy of the reports must be submitted to the Certifying Authority, prior to the occupation Not started
of the stadium (i.e. prior to occupation of the building for any purpose including office and administrative functions).

x

x

x

x

D36

Structural Inspection
Certificate

Prior to the commencement of occupation of the relevant parts of the stadium and / or the public domain areas
within the site, a Structural Inspection Certificate or a Compliance Certificate must be submitted to the satisfaction
of the Certifying Authority. A copy of the Certificate with an electronic set of final drawings (contact approval
authority for specific electronic format) must be submitted to the approval authority and the Council after:
Not started
(a) the site has been periodically inspected and the Certifying Authority is satisfied that the structural works is
deemed to comply with the final design drawings; and
(b) the drawings listed on the Inspection Certificate have been checked with those listed on the final Design
Certificate/s.

x

x

x

D37

Compliance with Food
Code

Prior to the commencement of operation of the food preparation / serving / selling areas of the stadium, the
Applicant is to obtain a certificate from a suitably qualified tradesperson, certifying that the kitchen, food storage
and food preparation areas have been fitted in accordance with the AS 4674 Design, construction and fit-out of
food premises and provide evidence of receipt of the certificate to the satisfaction of the Certifying Authority.

Not started

x

x

x

D38

Stormwater Quality
Management Plan

Prior to the occupation of the stadium (i.e. prior to occupation of the building for any purpose including office and
administrative functions) and the public domain areas within the site, a Stormwater Operation and Maintenance
Plan (SOMP) is to be submitted to the satisfaction of the Certifying Authority and a copy submitted to Council. The
SOMP must contain the following:
(a) maintenance schedule of all stormwater quality treatment devices;
Not started
(b) record and reporting details;
(c) methods to ensure that the stormwater from the site does not adversely impact on the water quality of Kippax
Lake;
(d) relevant contact information; and
(e) Work Health and Safety requirements.

x

x

x

D39

Rainwater Harvesting

Prior to the occupation of the stadium and the public domain areas within the site, signed works-as-executed
rainwater re-use harvesting system details must be provided to the Planning Secretary and Certifying Authority

Not started

x

x

x

Outdoor Lighting

Prior to the occupation of the stadium(i.e. prior to occupation of the building for any purpose including office and
administrative functions and the public domain areas within the site), the Applicant must submit evidence from a
suitably qualified practitioner to the Certifying Authority that demonstrates that installed lighting associated with the
development achieves the objective of minimising light spillage to any adjoining or adjacent sensitive receivers
and:
Not started
(a) complies with the latest version of AS 4282-2019 - Control of the obtrusive effects of outdoor lighting
(Standards Australia, 1997); and
(b) has been mounted, screened and directed in such a manner that it does not create a nuisance to surrounding
properties or the public road network.

x

x

x

D40

D41

Operational Waste
Management Plan

D42

Public Domain and Pubic
Art

D43

Public Domain and Pubic
Art

D44

Public Domain and Pubic
Art

D45

D46

Prior to the occupation of the stadium (i.e. prior to occupation of the building for any purpose including office and
administrative functions and the public domain areas within the site, the Applicant must prepare a Waste
Management Plan for the development and submit it to the Certifying Authority. The Waste Management Plan
must:
(a) Be prepared in consultation with the SCSG Trust;
(b) detail the type and quantity of waste to be generated during operation of the development;
In Progress
(c) describe the handling, storage and disposal of all waste streams generated on site, consistent with the
Protection of the Environment Operations Act 1997, Protection of the Environment Operations (Waste) Regulation
2014 and the Waste Classification Guideline (Department of Environment, Climate Change and Water, 2009);
(d) detail the materials to be reused or recycled, either on or off site;
(e) details of the licensed contractor responsible for the removal of trade waste from the site; and
(f) include the Management and Mitigation Measures included in Appendix 3.

x

Prior to the occupation of the public domain areas within the site, the installation of all public art within the site in
accordance with the Public Art Plan must be completed on the site to the satisfaction of the Certifying Authority and Not started
the SCSGT.
The required relocation of sculptures and recommendations of the Heritage Interpretation Strategy prepared by
Curio Projects dated 30/05/2019 must be implemented, prior to the occupation of the stadium and the public
Not started
domain areas within the site.
Prior to the occupation of the public domain areas within the site, the public domain and landscaping works
required by this approval must be completed to the satisfaction of the Certifying Authority. The external public
Not started
domain works required under this consent (for the Moore Park Road frontage) must be completed in consultation
with Council.

x

x

x

x

x

x

x

Noise Monitoring system

The stadium must include a permanent real-time noise monitoring system that measures, and records noise
generated within the stadium and facilitates the assessment of the egress of amplified noise. The system must be
capable of reporting an appropriate range of frequencies and noise metrics including 5-minute Leq and 63 Hz
In Progress
octave data. The design, selection and installation of the noise monitoring system must ensure that high
performance windshields are selected that would enable effective monitoring to be undertaken at winds speeds
significantly above 5m/second.

x

x

Noise Monitoring system

The stadium must include a permanent weather station capable of determining wind speed, direction and other
meteorological parameters necessary to assess directivity and enhancement of stadium generated noise. This data
In Progress
is to be used for retrospective evaluation only (measure weather conditions at the time of noise monitoring) and is
not required to be integrated with the noise monitoring system.

x

x

x

x

D47

Noise Monitoring system

D48

Operational Noise
Management Plan

The proposed real time noise monitoring system must be designed and installed prior to commencement of
operation of the stadium so that reliable noise levels can be measured under the highest wind speed practicable
based on best available technology. Details of the noise monitoring system and the permanent weather station, as
In Progress
required by conditions D45 and D46 must be submitted to the satisfaction of the Planning Secretary, at least 3
months prior to the commencement of operation of the stadium. The details of the noise monitoring system must
be submitted to the EPA for information.
An Operational Noise Management Plan (ONMP) must be prepared prior to the commencement of operation of the
stadium. The plan must:
(a) be prepared by a suitably qualified and experienced acoustic expert in consultation with the EPA, the
Department and the SCSGT;
(b) be submitted to the Planning Secretary for approval, at least 3 months prior to commencement of operation of
the stadium and be supported by evidence of required consultation in D48(a);
(c) include (but not limited to) the following details that are (where relevant) consistent with the draft Noise
Management Plan in the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 August
2019;
(i) hours of operation, number and type of events;
(ii) details of sound-check timings associated with an event;
(iii) identification and location of relevant sensitive receivers;
(iv) definition of the events that will be deemed-to-comply and those for which an Event Acoustic Report would be
required;
In Progress
(v) noise limits for sporting events, concerts and outdoor events with sound amplification that are consistent with
the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 August 2019;
(vi) noise limits and restrictions on use of the public domain areas within the site post completion of an event;
(vii) noise limits for post event activities within the stadium, such as clean-up, resurfacing playfield within the
stadium, maintenance of the playfield, use of power-equipment and other functions;
(viii) a definition of non-compliance and a breach of conditions;
(ix) a chain of responsibility for management of noise in relation to the stadium activities and nomination of
responsible persons and contact details;
(x) a protocol for notification of events to residential and other sensitive receivers at least 5 days prior to an event
and the relevant regulatory authorities;
(xi) definition of a trial period during which the noise limits and noise monitoring system are to be validated. This
must be of a duration to enable a sufficient number of different types of events to establish robust relationships
between the Leq,5min noise levels emitted from the events at the stadium and LFmax noise levels in the Notice of
Prevention Action No 1003904 (by the EPA), and the relationship between intermediate monitoring locations and

x

x

x

D49

D50

D51
D52

D53

The applicant must prepare a Social Impact Monitoring Program (SIMP) for the proposed operation of the stadium
to ensure that, where within the control of the Applicant, social impacts during event and non-event days are
appropriately and adaptively managed. The program must:
(a) be informed by engagement with surrounding landowners / occupiers (including sensitive receivers identified
in the Noise and Vibration Assessment Report) and other relevant stakeholders, the Community Consultative
Committee, City of Sydney Council, SCSGT and Centennial Park and Moore Park Trust;
(b) be submitted to the Planning Secretary for approval, at least 3 months prior to commencement of operation of
the stadium and be supported by evidence of required consultation in (a);
(c) document the predicted impacts and adaptive management / mitigation measures that have been included in
the documents:
(i) SSD-9249 - Social and Economic Impact Statement prepared by Ethos Urban dated June 2018;
(ii) SSD-9249 - Addendum Social Impact Assessment prepared by Ethos Urban dated June 2018;
(iii) SSD-9835-Addendum Social and Economic Impact Assessment prepared by Ethos Urban dated 30/05/2019;
Social Impact Management and
Plan
(iv) SSD-9835 – Social and Economic Impact Assessment - Response to request for additional information
prepared by Ethos Urban dated 30/05/2019.
(d) include methodology / procedures that would ensure that all groups in the community in the locality can
participate in this programme;
(e) include a mechanism / procedure for gathering information on how people (particularly the residents of
Paddington and Surry Hills) experience and perceive the operation of the premises (on event and non-event days);
(f) include a method to evaluate the collected data;
(g) include a mechanism to compare the predicted impacts and management / mitigation measures in each of the
documents referred to in (d) against the actual impacts derived from the evaluation of the collected data (f);
(h) include a framework by which additional impacts (positive and negative) identified through the evaluation of
the data can be documented in addition to the predicted impacts documented in (c);
(i) a mechanism by which additional adaptive management and mitigation measures can be identified and
implemented to mitigate the impacts that are documented in (h);
Note: where elements of social impact have been wholly addressed in another operational plan, the SIMP may
The Applicant must prepare an Event Car Parking Management Plan (ECPMP) for the operation of the stadium.
The objective of the ECPMP is to ensure that a car parking plan is prepared to cater for the event days at the
stadium on the basis of the progressive phasing out of the on-grass parking on Moore Park East, consistent with
the Moore Park Masterplan 2040. The plan must:
(a) be prepared in consultation with the Sydney Coordination Office and Transport Management Centre within
TfNSW, City of Sydney Council, SCSGT, CCC and Centennial Park and Moore Park Trust;
(b) be submitted to the Planning Secretary for approval, at least 3 months prior to the commencement of operation
of the stadium;
(c) consider the likely timelines of the progressive removal of on-grass car parking on Moore Park East, based on
consultation with Centennial Park and Moore Park Trust;
(d) consider alternative strategies to provide car parking for the stadium patrons on event days including, but not
limited to:
(i) the targets in the Green Travel Plan (GTP) that would reduce the overall parking demand in the precinct on
Event Car Parking
event days;
Management Plan
(ii) redistribution of the existing car parking on Moore Park East in the satellite parking areas, consistent with the
Moore Park Masterplan 2040, and identification of these areas such as:
"*Randwick Racecourse
*E.S. Marks Athletics Field;
*Moore Park Golf Course;
*Entertainment Quarter; and
*any other nearby areas that do not adjoin the site."
(e) consider the feasibility to implement the relocation of the car parking in the satellite or other alternate parking
locations including, but not limited to:
(i) cost implications (such a comparison of the parking rates at these area and Moore Park East);
(ii) required public authority or other authority approvals;
(iii) commuting distance and times for the patrons, between the satellite parking areas and the stadium; and
(iv) walking routes, public transport and rideshare facilities between the site and the stadium;
"(f) consider alternate / additional measures that can be provided to assist the stadium patrons to commute
Prior to the installation of the Fire Booster Connection locations within the site, for the Fire Hydrant and Sprinkler
Fire Booster Connections
Systems, the Applicant must obtain the necessary approval of the Fire and Rescue NSW.
All proposed physical and technical surveillance measures, recommended in the Stage 2 Environmental
Crime Prevention
Assessment CPTED Review prepared by Intelligent Risks Pty Ltd dated 28 August 2019 (as updated by this
Requirements
consent), must be implemented on the site, prior to commencement of operation.

Soil Contamination and
Site Audit

Prior to the occupation of the stadium or any of the public domain areas within the site, the
Applicant must submit the following to the Planning Secretary, EPA and Council for
information:
(a) a Section A1 Site Audit Statement or a Section A2 Site Audit Statement signed by a NSW
EPA- accredited Site Auditor, certifying that all parts of the site are suitable for the
proposed land use.

Complete

x

x

In Progress

x

x

In Progress
In Progress

In Progress

x

x
x

x

x

x

x

D54

Soil Contamination and
Site Audit

D55

Building Identification
Signage

PART E

POST OCCUPATION

The stadium structure or the public domain areas (either in whole or part) must not be occupied
until the following requirements are complied with:
(a) a written confirmation from the Planning Secretary stating that the requirements of D53(a)
(b) a copy of the written confirmation from the Planning Secretary provided to the Certifier for
information.
have been complied with.
Prior to the installation of building identification signage within the approved building signage
zones, design details must be submitted for the approval of the Planning Secretary
demonstrating compliance with and State Environmental Planning Policy No 64 – Advertising
and Signage and identifying the proposed content, materiality and illumination of each sign.
Illumination of the building signage must be in accordance with AS 4282-1997 Control of the
obtrusive effects of outdoor lighting.
POST OCCUPATION

In Progress

x

x

In Progress

x

x

x Assist

x

Ecologically Sustainable
Development

Unless otherwise agreed by the Planning Secretary, within 6 months of occupation of the stadium (i.e. prior to
occupation of the building for any purpose including office and administrative functions), LEED certification must be
In Progress
obtained demonstrating the development achieves a minimum LEED v4 Gold Certificate. If required to be obtained,
evidence of the certification must be provided to the Certifying Authority and the Planning Secretary.

Non-event operational
noise limit (EPA)

The non-event operational noise (excluding patron / crowd and music noise from the stadium and including all
noise generated from the stadium members facilities) generated at the premises must not exceed the noise limits
at the times and locations in the Table 1 below, that apply at all residential receivers within the nominated noise
catchment area (NCA) identified in the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP
dated 30 August 2019:
"Table 1: Non-event operational noise limits
"
"The non-event operational noise must comply with the noise limits specified in condition E2, when the
measurement is undertaken utilising the following criteria:
"
(a) the relevant noise monitoring equipment must be located at the reasonably most affected external point at the
location, but no closer than 3m to a vertical reflecting surface and between 1.2 to 1.5m above ground level for
Not started
single storey residences and at a height between 1.2 to 1.5m above the finished floor level for multi-storey
residences;
(b) noise measurements must not be undertaken where rain or wind speed at microphone level will affect the
acquisition of valid measurements; and
" (c) the modifying factor corrections in Table C1 in Fact Sheet C of the Noise Policy for Industry (EPA, 2017) may
be applied, if appropriate, to the noise measurements by the noise monitoring equipment.
For the purpose of condition E2, non-event operational noise limits include the activities to which the Noise Policy
for Industry (EPA, 2017) applies. The sources of non-event noise that apply for this premise include in principle, but
are not limited to:"
(a) mobile and fixed mechanical plant and equipment;
(b) energy generation plant; and
(c) vehicles on the premises.

x

Non-event operational
noise limit (EPA)

The non-event operational noise limits set out in condition E2 only apply under the following meteorological
conditions as outlined in Table 2:
Table 2: Meteorological conditions for the noise limits in Table 1
Not started
Note: For the purpose of condition E2, the meteorological conditions must be determined based on meteorological
data obtained from the nearest, representative Bureau of Meteorology weather station in accordance with the
procedures of the Noise Policy for Industry (EPA, 2017).

x

E4

Non-event operational
noise limit (EPA)

For those meteorological conditions not referred to in condition E3, the applicable noise limits are 5dB above the
noise limits in condition E2 (noise limit in E2 + 5dB).
Note: For the purpose of condition E3, the meteorological conditions must be determined based on meteorological Not started
data obtained from the nearest, representative Bureau of Meteorology weather station in accordance with the
procedures of the Noise Policy for Industry (EPA, 2017).

x

E5

Operation Noise
Management

The project must at all times comply with the approved ONMP required under condition D48 of this consent.

Not started

x

E6

Operation Noise
Management

The noise monitoring system as required by condition D45 must be installed and be operative for events at the
stadium, except the deemed-to-comply events (as defined in the ONMP), so that real time data for noise
measurement and noise monitoring are available at any point in time for measuring noise generation during
nominated events.

Not started

x

E7

Operation Noise
Management

The Applicant must conduct regular monitoring of the noise generated by the stadium during the nominated and
agreed trial period in the ONMP. Data regarding noise generated by a sufficient number of different types of events
Not started
must be collected during this period to establish robust relationships between the Leq5min and LFmax, and the
relationship between intermediate monitoring locations and receiver locations.

x

E1

E2

E3

x Lead

x

x

x

x

E8

E9

Operation Noise
Management

Operation Noise
Management

E10

Operation Noise
Management

E11

Operation Noise
Management

E12

Event Management

E13

Event Management

E14

Event Management

E15

Event Management

E16

Event Management

E17

Event Management

At the completion of the trial period, the Applicant must produce a report to the satisfaction of the Planning
Secretary, which includes a detailed review of the noise limits and monitoring locations to demonstrate that the
noise generated by the various types of events at the stadium comply with the intent of the noise limits established
in Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 August 2019 and which was to Not started
ensure that noise impacts will be no greater than those experienced under the statutory Notice of Preventive Action
1003904 (as at the date of the development application and as varied from time to time). A copy of this report must
be submitted to EPA for information.

In addition to the requirement of condition E8, real time noise measurement data from the first three music concerts
must be provided to EPA and the Planning Secretary. The data should be obtained at the identified noise
compliance points (including intermediate compliance points) as identified in the Stage 2 SSDA – Noise and
Vibration Assessment prepared by ARUP dated 30 August 2019 and be supported by analysis to demonstrate:
(a) how, over the first three concerts, the Applicant or operator of the stadium undertook a range of measurements
at selected receiver locations and intermediate sites to validate propagation predictions and allow comparisons of
stadium levels to noise objectives established for the stadium in the Stage 2 SSDA – Noise and Vibration
Assessment prepared by ARUP dated 30 August 2019;
(a) how, over the first three concerts, the Applicant or operator of the stadium undertook a range of measurements Not started
at selected receiver locations and intermediate sites to validate propagation predictions and allow comparisons of
stadium levels to noise objectives established for the stadium in the Stage 2 SSDA – Noise and Vibration
Assessment prepared by ARUP dated 30 August 2019;
(b) how the results of these tests have been used / will be used to inform the setting of noise level triggers for the
stadium microphones to ensure compliance with the noise objectives established for the stadium;
(c) that the equivalent noise levels at the sensitive receivers as identified in the Stage 2 SSDA – Noise and
Vibration Assessment prepared by ARUP dated 30 August 2019 are achieved at all times.

The Applicant must submit a report with the noise measurement data and supporting analysis to EPA and the
Planning Secretary within two weeks of the completion of each of the first three music concerts or any other event
using amplified music to:
(a) obtain written advice and comments from EPA and the Planning Secretary regarding compliance with condition Not started
E9 and validation of the ONMP after each event; and
(b) obtain written advice from EPA and the Planning Secretary regarding any additional management measures
and or refinement of the ONMP required having regard to compliance with condition E9.
If non-compliance is reported, The written advice from EPA and the Department must be obtained and appropriate
actions undertaken including (but not limited to) refinement of the ONMP, prior to the commencement of the next
Not started
music event at the stadium, following the event where the noise measurements were undertaken, and data was
submitted.
The ETTMP (as reviewed and updated from time to time), required by condition D16, must be implemented at all
times, for all events at the stadium.
Not started
The ETTMP must be reviewed and updated annually in consultation with the Sydney Coordination Office and
Transport Management Centre within TfNSW, NSW Police, City of Sydney Council, SCSGT and Centennial Park
and Moore Park Trust and a copy provided to the Planning Secretary for information, for the first two years of
operation.
All Event-specific Traffic Management Plans prepared to cater for specific events, must be prepared in accordance
with the ETTMP and a copy submitted to the Coordinator General, Transport Coordination, within TfNSW, for the
first two years after commencement, unless requested by Coordinator General, Transport Coordination, within
TfNSW for an extended timeframe beyond the two years.
The Event Management Plan as required by condition D28 must be reviewed and updated annually in consultation
with the Sydney Coordination Office and Transport Management Centre within TfNSW, NSW Police, Council,
SCSGT and Centennial Park and Moore Park Trust and a copy provided to the Planning Secretary for information,
for the first two years of operation.
The Event Management Plan, required by condition D28, must be implemented at all times, for all events at the
stadium.
The Applicant must review and update the Security Management Plan required in D28(f) annually based on the:
(a) best practice guidelines applicable to the Security Management Industry;
(b) significant community complaints received in the preceding area in relation to security management at the
stadium; and
(c) consultation with NSW Police, Sydney Coordination Office and Transport Management Centre within TfNSW,
SCSGT, Council and Centennial Park and Moore Park Trust.

x

x

x

x

x

Not started

x

Not started

x

Not started

x

Not started

x

Not started

x

Evidence of updating the Security Management Plan and the associated feedback received annually on the
security management / anti-social behaviour management of the premises during event and non-event days, must Not started
be submitted to the Planning Secretary for information for the first five years of operation of the site.

E18

Event Management

E19

Noise control Grounds and other maintenance work on the playing field and internal stadium is restricted to between 7am and
Maintenance of the playing 6pm, Mondays to Fridays inclusive and 8am and 4pm, Saturdays and Sundays. All works undertaken outside of
field and internal stadium. these hours would be subject to the Non-event operational noise limits in condition E2.

Not started

x

E20

Maintenance of the
grounds within the site –
external to the stadium
footprint

Ground and stadium maintenance activities, external to the stadium footprint, is restricted to between 7am and
6pm, Mondays to Fridays inclusive and 8am and 4pm, Saturdays and Sundays. except on the days immediately
preceding and following an event day. On these days (preceding and following an event), cleaning and other
required activities may be undertaken outside of these hours would be subject to the Non-event operational noise
limits in Table 1 Non-event operational noise limits identified in Condition E2.

Not started

x

E21

Loading Zone and Support All loading and unloading of service vehicles in connection with the use of the premises must be carried out wholly
Not started
Unit Drop-Off Zone
within the site at all times.

x

E22

Loading Zone and Support All vehicles must enter and leave the Subject Site in a forward direction from the MP1 car park on to Driver
Unit Drop-Off Zone
Avenue and when using Paddington Lane.

Not started

x

E23

Outdoor Lighting

Notwithstanding condition D40, should outdoor lighting result in any residual impacts on the amenity of surrounding
sensitive receivers, the Applicant must provide mitigation measures in consultation with affected landowners to
Not started
reduce the impacts to an acceptable level, while not compromising on the safety of the general public.

x

E24

Fire Safety Certificate

The owner must submit to Council an Annual Fire Safety Statement, each 12 months after the final Safety
Certificate is issued. The certificate must be on, or to the effect of, Council’s Fire Safety Statement.

Not started

x

Not started

x

Not started

x

Not started

x

Not started

x

Not started

x

Not started

x

Other than required by the Hostile Vehicle Mitigation Plan, all public driveways, footways and parking areas must
be unobstructed at all times. Driveways, footways and car spaces must not be used for the manufacture, storage or
Not started
display of goods, materials, refuse, skips or any other equipment and must be used solely for vehicular and/or
pedestrian access and for the parking of vehicles associated with the use of the premises.

x

E25
E26
E27
E28
E29
E30

Signage must be provided within the site in accordance with the drawings listed in condition A2 and the Stadium
Wayfinding and Signage strategy required by condition D22 of this consent.
Signage
All signage proposed on the stadium elevations must not be illuminated between 11:30pm and 7am.
Operation of Plant and
All plant and equipment used on site must be maintained in a proper and efficient condition operated in a proper
Equipment
and efficient manner.
Community Communication The Community Communication Strategy, as approved by the Planning Secretary, must be implemented for a
Strategy
minimum of 12 months following the completion of construction.
The Applicant must implement the most recent version of the Heritage Interpretation Plan approved under
Heritage Interpretation Plan
condition B46.
Any lighting and digital media display forming part of the heritage Interpretation Plan must not impact on the health
Heritage Interpretation Plan
and longevity of the local fauna including grey-headed flying fox.
Signage

E31

Unobstructed Public
Driveways and Parking
Areas

E32

Green Travel Plan

AN1

General

AN2

Long Service Levy

AN3.

Legal Notices

AN4

Access for People with
Disabilities

AN5

Utilities and Services

AN6

Utilities and Services

AN7

Utilities and Services

The GTP required by this development consent (as reviewed and updated annually) must be implemented by the
applicant for the life of the development.
APPENDIX 1 ADVISORY NOTES
All licences, permits, approvals and consents as required by law must be obtained and maintained as required for
the development. No condition of this consent removes any obligation to obtain, renew or comply with such
licences, permits, approvals and consents.
For work costing $25,000 or more, a Long Service Levy must be paid. For further information please contact the
Long Service Payments Corporation Helpline on 131 441.
Any advice or notice to the consent authority must be served on the Planning Secretary.
The works that are the subject of this application must be designed and constructed to provide access and facilities
for people with a disability in accordance with the BCA. Prior to the commencement of construction, the Certifying
Authority must ensure that evidence of compliance with this condition from an appropriately qualified person is
provided and that the requirements are referenced on any certified plans.
Prior to the construction of any utility works associated with the development, the Applicant must obtain relevant
approvals from service providers.
Prior to the commencement of above ground works written advice must be obtained from the electricity supply
authority, an approved telecommunications carrier and an approved gas carrier (where relevant) stating that
satisfactory arrangements have been made to ensure provisions of adequate services.
Prior to the commencement of works, all required applications for temporary operation of cranes (if needed) must
be lodged and obtained from Sydney Airport Corporation Limited.

Not started

x

x

Ongoing

x

Ongoing

x

Noted
Ongoing

x

Ongoing

x

Ongoing

x

Ongoing

x

All roads and traffic facilities must be designed to meet the requirements of Council or TfNSW (RMS) (whichever is
applicable). The necessary permits and approvals from the relevant road authority must be obtained prior to the
commencement of road or pavement construction works.
A Road Occupancy Licence must be obtained from the relevant road authority for any works that impact on traffic
flows during construction activities.
To protect the safety of work personnel and the public, the work site must be adequately secured to prevent access
by unauthorised personnel, and work must be conducted at all times in accordance with relevant SafeWork
requirements.
The Applicant must submit a hoarding application to Council for the installation of any hoardings over Council
footways or road reserve.
The Applicant must consult with SafeWork NSW concerning the handling of any asbestos waste that may be
encountered during construction. The requirements of the Protection of the Environment Operations (Waste)
Regulation 2014 with particular reference to Part 7 – ‘Transportation and management of asbestos waste’ must
also be complied with.

AN8

Road Design and Traffic
Facilities
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Road Occupancy Licence
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SafeWork Requirements
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Hoarding Requirements
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Handling of Asbestos

AN13

Fire Safety Certificate

The owner must submit to Council an Annual Fire Safety Statement, each 12 months after the final Safety
Certificate is issued. The certificate must be on, or to the effect of, Council’s Fire Safety Statement.

Site Contamination (EPA)

All reports submitted in relation to contaminated land management are prepared, or reviewed and approved, by a
‘certified consultant’.
Note 1: A ‘certified consultant’ is a consultant certified under either the Environment Institute of Australia and New
Zealand’s Certified Environmental Practitioner (Site Contamination) scheme (CEnvP(SC)) or the Soil Science
Australia Certified Professional Soil Scientist Contaminated Site Assessment and Management (CPSS CSAM)
scheme. The quality information section of a report submitted, is to include the details of the consultant’s
certification, which should include a personalised electronic seal for either the CEnvP(SC) scheme or CPSS CSAM
Ongoing
scheme.
Note 2: the EPA’s Contaminated Land Consultant Certification Policy (http://www.epa.nsw.gov.au//media/epa/corporate-site/resources/clm/18520-contaminatedland-consultant-certification-policy.pdf?la=en)
supports the development and implementation of nationally consistent certification schemes in Australia and
encourages the use of certified consultants by the community and industry. Note that the EPA requires all reports
submitted to the EPA to comply with the requirements of the CLM Act to be prepared, or reviewed and approved,
by a certified consultant.

x

AN15

Site Contamination (EPA)

The following guidance, as relevant, should be considered, when assessing contamination at the site:
·
EPA Sampling Design Guidelines
www.epa.nsw.gov.au/resources/clm/95059sampgdlne.pdf
Guidelines for the NSW Site Auditor Scheme (3rd edition) 2017
·
https://www.epa.nsw.gov.au/publications/contaminatedland/17p0269-guidelines-for-thensw-site-auditorscheme-third-edition
·
Guidelines for Consultants Reporting on Contaminated Sites, 2011
https://www.epa.nsw.gov.au/-/ media/epa/corporate
site/resources/clm/20110650consultantsreportglines.pdf?la=en&hash=ADA6F5BEA134
F3E87217764484F14618E40C98EA
·
the National Environment Protection (Assessment of Site Contamination) Measure 2013 as amended.

Ongoing

x
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Site Contamination (EPA)

The applicant must ensure that any contamination identified as meeting the trigger in the EPA Guidelines for the
Duty to Report Contamination is notified (or re-notified) in accordance with requirements of section 60 of the CLM
Act.

Ongoing

x

AN17

Site Contamination (EPA)

The processes outlined in State Environmental Planning Policy 55 - Remediation of Land (SEPP55) must be
followed, to assess the suitability of the land and any remediation required in relation to the proposed use.

Noted

x
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Appendix 2

1. A written incident notification addressing the requirements set out below must be emailed to the Department at
WRITTEN
INCIDENT the following address: compliance@planning.nsw.gov.au within seven days after the Applicant becomes aware of
NOTIFICATION
an incident. Notification is required to be given under this condition even if the Applicant fails to give the notification Ongoing
REQUIREMENTS
required under condition A40 or, having given such notification, subsequently forms the view that an incident has
not occurred.

x

Appendix 3

2. Written notification of an incident must:
a. identify the development and application number;
b. provide details of the incident (date, time, location, a brief description of what occurred and why it is classified as
an incident);
WRITTEN
INCIDENT
c. identify how the incident was detected;
NOTIFICATION
Ongoing
d. identify when the applicant became aware of the incident;
REQUIREMENTS
e. identify any actual or potential non-compliance with conditions of consent;
f. describe what immediate steps were taken in relation to the incident;
g. identify further action(s) that will be taken in relation to the incident; and
h. identify a project contact for further communication regarding the incident.

x

Appendix 4

3. Within 30 days of the date on which the incident occurred or as otherwise agreed to by the Planning Secretary,
WRITTEN
INCIDENT
the Applicant must provide the Planning Secretary and any relevant public authorities (as determined by the
NOTIFICATION
Planning Secretary) with a detailed report on the incident addressing all requirements below, and such further
REQUIREMENTS
reports as may be requested.

Ongoing

x

Appendix 5

4. The Incident Report must include:
a. a summary of the incident;
WRITTEN
INCIDENT
b. outcomes of an incident investigation, including identification of the cause of the incident;
NOTIFICATION
Ongoing
c. details of the corrective and preventative actions that have been, or will be, implemented to address the incident
REQUIREMENTS
and prevent recurrence; and
d. details of any communication with other stakeholders regarding the incident.

x

ENVIRONMENTAL
APPENDIX 3 MANAGEMENT AND
See attachment.
MITIGATION MEASURES
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