
 

 
15 June 2022 
 
Dominic Crinnion  
Director  
Department of Planning, Industry and Environment 
4 Parramatta Square 
12 Darcy Street 
PARRAMATTA NSW 2150  
 
Ref: SSD 9835 
 
Dear Dominic  
 
Re: SSD 9835 Sydney Football Stadium Redevelopment – Condition A47 
Independent Environmental Audit Report May 2022  
 
Infrastructure NSW refers to SSD 9835 for Sydney Football Stadium Stage 2 (Design, 
construction and operation), which was approved by the Minister for Planning and 
Public Spaces on 6 December 2019 and has been modified on six occasions to date. 
 
Pursuant to Condition A47, please find attached the independent audit report 
presenting the findings from the fifth independent audit for the project (November 2021 
to April 2022).  
 
Infrastructure NSW confirms that it has reviewed and accepts the findings of the audit.  
 
In relation to the open observation carried over from an earlier audit, Infrastructure 
NSW advises that the appointed contractor John Holland is continuing to 
collaboratively working with the site auditor to secure the required interim statements 
that will mark the completion of each construction stage. Site audit statements are 
anticipated to be obtained by the late July and early August ahead of occupation 
certificates being obtained for the project. Site audit statements are required to be 
submitted to the Department of Planning and Environment pursuant to Condition D54 
of SSD 9835.  
 
Attachment 1 provides responses to the seven non-compliances identified during the 
audit. Infrastructure NSW and John Holland are in the process of progressively 
implementing the corrective actions to address the non-compliances in accordance 
with the conditions of approval and other findings arising from the audit. 
 
Pursuant to Condition A50 of the consent, Infrastructure NSW intends to make the 
audit report and this letter of response publicly available on its project specific website, 
alongside the findings of the previous four independent audits completed in May and 
October 2020 and April and November 2021. 
 
  



Should you have any questions regarding this letter please contact the undersigned 
(tom.gellibrand@infrastructure.nsw.gov.au). 

Yours sincerely 

Tom Gellibrand 
Head of Projects NSW 



Attachment 1 – Response to Independent Audit Findings  
 

Item No.  Condition No., Requirement & Audit Finding   Project Team Response  
IA5 1 Condition A36 requires submission of documents 

referred to in condition A2 of the consent and all 
approved strategies, plans and programs required 
under the conditions of this consent to be made 
publicly available at least 48 hours prior to 
construction commencing.  
 
The audit determined that the Construction 
Environmental Management Plan (CEMP), including 
all supporting sub-management plans had not been 
uploaded to the project website following the 
approval of MOD 6, relating to the Sydney Roosters 
Centre of Excellence.  

Noted. The updated CEMP and sub-plans were 
provided to Infrastructure SNW on 3 June 022 with a 
request to be uploaded to the project website. The 
project website has now been uploaded to include 
the currently approved CEMP and sub-plans.  
 
The Audit Report acknowledges that the non-
compliance had been satisfactorily addressed and 
determined the matter to be closed – refer to page 
15.  
  

IA5 2 Condition A42 requires that notification (of a non-
compliance) must identify the development and the 
application number for it, set out the condition of 
consent that the development is non-compliant with, 
the way in which it does not comply and the reasons 
for the non-compliance (if known) and what actions 
have been, or will be, undertaken to address the 
noncompliance. 
 
On 24/03/2022 a complaint was received about 
Project relating to crane marshalling on a local street 
prior to the site opening (which was not compliant 
with C16). This was not reported as a non-
compliance in accordance with Condition A41.  
 
On 28/02/2022, a complaint was received regarding 
trucks using a local street. It was confirmed that the 
trucks were associated with the Project. The truck 
drivers were issued with a written warning, and the 
subcontractor did a toolbox talk to all delivery 
drivers. These events were in contravention of 
Condition B37 and, whilst the Project was aware of 
the non-compliances, were not reported to the 
Department in accordance with Conditions A41 and 
A42. 

Infrastructure NSW has notified the Department of 
both non-compliances as attached and is awaiting a 
response.   
 
For clarity, Infrastructure NSW notified the 
Department of complaint made on 28/02/2022 and 
received an acknowledgement from the Department 
on 30 March 2022, as attached at Attachment 2. No 
further correspondence has been received from the 
Department since, however infrastructure SNW has 
followed up with the Department again as of 15 June 
2022.    

IA5 3 & 
4 

Condition A47 requires all Independent Audits to be 
submitted to the Planning Secretary and the 
Certifying Authority within three weeks following the 
Independent Audit. IA4 had not been submitted to 
the Certifier within 3 weeks following the audit at the 
time of IA5.   
 
Condition A50 requires Infrastructure SNW as 
applicant to respond to audit findings and provide a 
copy of that response to the Planning Secretary and 
the Certifying Authority. At the time of IA5, 
Infrastructure NSW’s response to IA4 had not been  
submitted to the Certifier and the Certifier was not 
notified at least 7 days prior to the Audit Report and 
INSW’s response being made publicly available.  

The fourth Audit Report was submitted to the 
Certifying Authority, accompanied by notification that 
the findings had been made publicly available 
following IA5.  
 
 The Audit Report acknowledges that the non-
compliance had been satisfactorily addressed and 
determined the matter to be closed – refer to page 
16.  
 
  

IA5 5 Condition B37 prohibits construction trucks 
associated with the development from accessing the 
site via any local roads within the suburb of 
Paddington, unless otherwise agreed by TfNSW.  

John Holland has identified the sub contractor at 
fault and reminded them of their obligations under 
the consent. The contractor has also been advised 



Item No.  Condition No., Requirement & Audit Finding   Project Team Response  
On 28/02/22 a complaint was received regarding a 
truck using a local road (Stewart Street). On 
07/03/22 INSW notified the Department of a non-
compliance in accordance with Condition A41. The 
auditees are not aware of any response from the 
Department in regard to the matter.  

that any future non-compliances will result in 
termination from the project.  
 
The Audit’s recommendation that re-training for all 
truck drivers on the requirements of the Conditions 
of Consent and the approved Construction Traffic 
and Pedestrian Management Plan be undertaken is 
in the process of being implemented.  

IA5 6 Condition C16 requires Infrastructure NSW to 
ensure all construction vehicles (including concrete 
agitator trucks) do not arrive at the site or 
surrounding residential precincts outside of the 
hours of work outlined under Conditions C3, C4 and 
C5.  
 
A complaint was received on 24/03/22 regarding a 
crane marshalling on a local street prior to the site 
opening. This was not reported as a non-compliance 
in accordance with Condition A41. 

Infrastructure NSW has notified the Department of 
both non-compliances as attached at Attachment 2 
and is awaiting a response.   
 
The Audit’s recommendation that re-training for all 
truck drivers on the requirements of the Conditions 
of Consent and the approved Construction Traffic 
and Pedestrian Management Plan be undertaken is 
in the process of being implemented. 

IA5 7  Condition C31 requires submission of a final post-
excavation report at the completion of the 
archaeological program (non-Aboriginal 
archaeology) or within 6 months of completion of the 
bulk earthworks within the site (whichever occurs 
earlier). The report is required to be submitted to the  
Planning Secretary, the Heritage Division and the 
City of Sydney local studies library.  
 
The Audit concluded that the final Non-Aboriginal 
Archaeological Excavation Report had not been 
submitted within 6 months of the completion of bulk 
earthworks. 

Noted. The final non-Aboriginal archaeology report 
has now been submitted to the Planning Secretary, 
City of Sydney Council and NSW Heritage Division.  
 
The Audit Report acknowledges that the non-
compliance had been satisfactorily addressed and 
determined the matter to be closed – refer to page 
16. 
 

 
 



 

 

Rob Sherry 
Department of Planning, Industry and Environment  
4 Parramatta Square, 12 Darcy Street  
PARRAMATTA NSW 2150  
 
Attn: Emmanuel Smith-Aspros 
Senior Compliance Officer (Social Infrastructure) 
 
Ref: SSD 9835 

 
Dear Rob 
 
Re: SSD 9835 Sydney Football Stadium Redevelopment – Notification of  
Complaint      
 
I am writing to you to advise that John Holland (appointed contractor) received a 
complaint on 28/2/2022 from a local resident on Stewart Street Paddington, regarding a 
delivery truck who continually uses the street to access the site from Gate 1A on Moore 
Park Road. From the number plate, it was determined that this truck was delivering 
materials for one of our subcontractors.  
 
An email has been issued the subcontractor by John Holland reminding them of their 
obligations. The email reads as follows:   
  
"Hi  
I've received a complaint this morning from a local resident on Stewart Street 
Paddington, regarding a delivery truck who continually uses the street to access the 
site from Gate 1A on Moore Park Road. 
 
The truck is a new silver truck and number plate is RFJ-943.  I have confirmed the 
Traffic Controllers that the truck was delivering materials for Glascotts. It is a 
subcontractor's responsibility that delivery drivers are made aware of the correct route 
to site, which is contained in the Construction Pedestrian Traffic Management Plan 
(CPTMP) and forms part of your subcontract. 
 
This incident is reportable to DPIE, and can result in a fine, which start at $15k.  We 
are obligated to report this under our SSD9835 Consent Conditions. 
The CPTMP can be located on Aconex, document reference SFS-JHG-00-PLN-
PM070000 (Pages 17 and 18) Please ensure proper routes are communicated to all 
delivery drivers" 
  

We trust the above and enclosed satisfactorily addresses your requirements. Should 
you have any questions regarding this letter please contact the undersigned on 0412 
775 365. 
 
Yours sincerely 
 
 
Stephanie Ballango 

Director, Consultant to Infrastructure NSW  

sballango
Typewritten text
PA-109: Truck Route Complaint 
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Stephanie Ballango

From: no-reply@majorprojects.planning.nsw.gov.au
Sent: Monday, 7 March 2022 11:25 AM
To: Stephanie Ballango
Cc: Stephanie Ballango
Subject: Sydney Football Stadium Stage 2 (Design, construction and operation) - Post 

Approval Document Received - (SSD-9835-PA-109)
Attachments: Post Approval Form_20220307002419.pdf

[EXTERNAL EMAIL] This email was sent from outside your organisation - be cautious when opening attachments or 
clicking links. 

 

Dear Stephanie , 
 
Thank-you, your post approval document  in relation to the Sydney Football Stadium Stage 2 (Design, construction and operation) has 
been received by the Department. Details of this document are below and in the attachment. 
 
Date Lodged 
07/03/2022 
 
Document Name 
Complaint Notification  
  
Description of Document 
A complaint was received 28/2 from a local resident on Stewart Street Paddington, regarding a delivery truck who continually uses the 
street to access the site from Gate 1A on Moore Park Road. Number plate verification confirmed the truck to be a SFS subcontractor. 
Attached is formal notification to the DPE of the incident.   
 
Applicable Conditions 

Schedule Condition 

Schedule 2 Condition A41 
 
 
To sign in to your account click here or visit the Major Projects Website.   
Please do not reply to this email. 

Kind regards 

The Department of Planning and Environment 
 

 

Subscribe to our newsletter 

---------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
This email is intended for the addressee(s) named and may contain confidential and/or privileged information. 
 
If you are not the intended recipient, please notify the sender and then delete it immediately. 
 
PLEASE CONSIDER THE ENVIRONMENT BEFORE PRINTING THIS EMAIL 

To help 
protect your 
privacy, 
Micro so ft 
Office 
prevented 
auto matic  
download of 
this pictu re  
from the  
In ternet. 
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Post Approval    

 

Title Ms 

First Name Stephanie 

Last name Ballango 

Email sballango@savills.com.au

Phone 0412 775 365 

Role/Position Consultant to Infrastructure NSW 

Address

Level 13 
MLC, 19 Martin Place
Sydney
New South Wales
2000
AUS  

Personal Details

Applying as a company/business?

Yes

Company Name SAVILLS 

ABN 49059047371 

Branch Name  

Company Details

 
Title Ms 

First Name Stephanie 

Last Name Ballango 

Email sballango@savills.com.au 

Phone 0412775365 

Role/Position Director - Project Management 

 

Primary Contact

Proponent Details

Project:

Sydney Football Stadium Redevelopment - SSD-9835-PA-109

Name of Document

Complaint Notification

Related matter

Compliance Report, Annual Review, Audit Report

Type of Document Lodgement

New Document

Description of the document and reason for submission / Overview of changes made to existing documents

A complaint was received 28/2 from a local resident on Stewart Street Paddington, regarding a delivery truck who continually uses the street to access the
site from Gate 1A on Moore Park Road. Number plate verification confirmed the truck to be a SFS subcontractor. Attached is formal notification to the DPE of
the incident.

Schedule Condition

Schedule 2 Condition A41

Applicable Conditions

Consultation required as part of the preparation of the document?

No

Consultation through the Major Projects portal

Post Approval Details

File Name Category

20220307 SFS Complaint Notification.pdf Post Approval Document

Attachment of Post Approval application

sballango
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Stephanie Ballango

From: no-reply@majorprojects.planning.nsw.gov.au
Sent: Wednesday, 30 March 2022 1:26 PM
To: Stephanie Ballango
Cc: Stephanie Ballango
Subject: Communication regarding Complaint Notification - Truck Route 28.02.22 SSD-9835-

PA-109

[EXTERNAL EMAIL] This email was sent from outside your organisation - be cautious when opening attachments or 
clicking links. 

 

Dear Stephanie , 
 
Dear Stephanie,  
 
Reference is made to the complaint notification submitted to the Department of Planning and Environment ('the Department') on 7 March 
2022. The Department is currently investigating this matter and will be in contact with you shortly.  
 
Please contact me if you have any questions.  
 
Kind regards,  
 
Claire McQueeney  
Senior Compliance Officer  
 
Planning & Assessment | Department of Planning and Environment  

T 02 8837 6393 | | E claire.mcqueeney@planning.nsw.gov.au  
 
 
To sign in to your account click here or visit the Major Projects Website.   
Please do not reply to this email. 

Kind regards 

The Department of Planning and Environment 
 

 

Subscribe to our newsletter 

---------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
This email is intended for the addressee(s) named and may contain confidential and/or privileged information. 
 
If you are not the intended recipient, please notify the sender and then delete it immediately. 
 
PLEASE CONSIDER THE ENVIRONMENT BEFORE PRINTING THIS EMAIL 

To help 
protect your 
privacy, 
Micro so ft 
Office 
prevented 
auto matic  
download of 
this pictu re  
from the  
In ternet. 
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Stephanie Ballango

From: Stephanie Ballango
Sent: Wednesday, 15 June 2022 10:07 AM
To: Claire.McQueeney@planning.nsw.gov.au
Cc: Shiraz Ahmed; Holly Hofland-JHG
Subject: RE: Sydney Football Stadium Redevelopment - (SSD-9835-PA-109)

Importance: High

Hello Claire 
 
I refer to the below correspondence. We do not appear to have received any further correspondence in relation to this 
matter (unless I have missed an email). Having recently completed our fifth Independent Audit, the auditor has 
identified a non-compliance against Conditions A41 and A42 of SSD 9835 on the basis that a complaint was not 
reported to the Department. This is clearly not accurate however a final response from the Department would help 
close out this matter.  
 
Please provide a final finding at your earliest convenience. 
 
Many thanks in advance.  
 
Stephanie Ballango 
Director 
Project Management 
Savills Australia  
 
Mobile No: +61 412 775 365  

From: no-reply@majorprojects.planning.nsw.gov.au <no-reply@majorprojects.planning.nsw.gov.au>  
Sent: Sunday, 27 March 2022 1:04 PM 
To: Stephanie Ballango <sballango@savills.com.au> 
Cc: Claire.McQueeney@planning.nsw.gov.au; Stephanie Ballango <sballango@savills.com.au> 
Subject: Sydney Football Stadium Redevelopment - (SSD-9835-PA-109) 
 

[EXTERNAL EMAIL] This email was sent from outside your organisation - be cautious when opening attachments or 
clicking links. 

 

Dear Stephanie, 
 
I refer to your recent application for the Sydney Football Stadium Redevelopment ( SSD-9835-PA-109 ). 
 

If you have any enquiries, please contact Claire McQueeney on 88376393 at Claire.McQueeney@planning.nsw.gov.au  . 
 
Should the contact for your application change, the new contact details will be shown in your profile.  
 
To sign in to your account click here or visit the Major Projects Website.   

Please do not reply to this email. 

Kind regards 

The Department of Planning and Environment 
 

 

Subscribe to our newsletter 

sballango
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Rob Sherry 
Department of Planning, Industry and Environment  
4 Parramatta Square, 12 Darcy Street  
PARRAMATTA NSW 2150  
 
Attn: Emmanuel Smith-Aspros 
Senior Compliance Officer (Social Infrastructure) 
 
Ref: SSD 9835 

 
Dear Rob 
 
Re: SSD 9835 Sydney Football Stadium Redevelopment – Notification of  
Complaint      

I am writing to you to advise that John Holland (appointed contractor) received a 
complaint was received on 24/3/22 from a resident that a crane truck was parked in a 
residential street with the engine idling.  

At the time the complaint was received, it was unclear whether the crane was related to 
the SFS works. Subsequent investigations confirmed the crane was waiting for SFS 
site to open. 

Subcontractors were reminded pre-emptively on the day the complaint was received 
about the terms and requirements of the approved Construction Traffic and Pedestrian 
Management Plan and their responsibilities regarding following designated routes.  
  

We trust the above and enclosed satisfactorily addresses your requirements. Should 
you have any questions regarding this letter please contact the undersigned on 0412 
775 365. 
 
Yours sincerely 
 
 
Stephanie Ballango 

Director, Consultant to Infrastructure NSW  

sballango
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Stephanie Ballango

From: no-reply@majorprojects.planning.nsw.gov.au
Sent: Wednesday, 15 June 2022 12:03 PM
To: Stephanie Ballango
Cc: Stephanie Ballango
Subject: Sydney Football Stadium Stage 2 (Design, construction and operation) - Post 

Approval Document Received - (SSD-9835-PA-127)
Attachments: Post Approval Form_20220615020312.pdf

[EXTERNAL EMAIL] This email was sent from outside your organisation - be cautious when opening attachments or 
clicking links. 

 

Dear Stephanie , 
 
Thank-you, your post approval document  in relation to the Sydney Football Stadium Stage 2 (Design, construction and operation) has 
been received by the Department. Details of this document are below and in the attachment. 
 
Date Lodged 
15/06/2022 
 
Document Name 
Complaint Notification  
  
Description of Document 
A complaint was received on 24/3/22 from a resident that a crane truck was parked in a residential street with the engine idling. At the time 
of the complaint, it was unknown if the crane was related to the SFS works. Subsequent investigations confirmed the crane was related to 
the SFS works and was waiting for site to open.  
Subcontractors were reminded pre-emptively on the day the complaint was received about the terms and requirements of the approved 
Construction Traffic and Pedestrian Management Plan and their responsibilities regarding following designated routes.   
 
Applicable Conditions 

Schedule Condition 

Schedule 2 Condition A41 
 
 
To sign in to your account click here or visit the Major Projects Website.   
Please do not reply to this email. 

Kind regards 

The Department of Planning and Environment 
 

 

Subscribe to our newsletter 

---------------------------------------------------------------------------------------------------------------------------------------------------------------------- 
This email is intended for the addressee(s) named and may contain confidential and/or privileged information. 
 
If you are not the intended recipient, please notify the sender and then delete it immediately. 
 
PLEASE CONSIDER THE ENVIRONMENT BEFORE PRINTING THIS EMAIL 

To help 
protect your 
privacy, 
Micro so ft 
Office 
prevented 
auto matic  
download of 
this pictu re  
from the  
In ternet. 
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Post Approval    

 

Title Ms 

First Name Stephanie 

Last name Ballango 

Email sballango@savills.com.au

Phone 0412 775 365 

Role/Position Consultant to Infrastructure NSW 

Address

Level 13 
MLC, 19 Martin Place
Sydney
New South Wales
2000
AUS  

Personal Details

Applying as a company/business?

Yes

Company Name SAVILLS 

ABN 49059047371 

Branch Name  

Company Details

 
Title Ms 

First Name Stephanie 

Last Name Ballango 

Email sballango@savills.com.au 

Phone 0412775365 

Role/Position Director - Project Management 

 

Primary Contact

Proponent Details

Project:

Sydney Football Stadium Redevelopment - SSD-9835-PA-127

Name of Document

Complaint Notification

Related matter

Incident or non-compliance Report

Type of Document Lodgement

New Document

Description of the document and reason for submission / Overview of changes made to existing documents

A complaint was received on 24/3/22 from a resident that a crane truck was parked in a residential street with the engine idling. At the time of the complaint, it
was unknown if the crane was related to the SFS works. Subsequent investigations confirmed the crane was related to the SFS works and was waiting for
site to open.
Subcontractors were reminded pre-emptively on the day the complaint was received about the terms and requirements of the approved Construction Traffic
and Pedestrian Management Plan and their responsibilities regarding following designated routes.

Schedule Condition

Schedule 2 Condition A41

Applicable Conditions

Consultation required as part of the preparation of the document?

No

Consultation through the Major Projects portal

Post Approval Details

File Name Category

20220616 SFS Complaint Notification ISSUED.pdf Post Approval Document

Attachment of Post Approval application
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EXECUTIVE SUMMARY  

Infrastructure NSW is responsible for delivering the Sydney Football Stadium Redevelopment. This 

redevelopment involves the demolition of the existing stadium and ancillary facilities and the 

construction and operation of a new 45,000 seat rectangular stadium with a roof that covers all 

patrons, improved amenities, food and beverage options and accessibility.  

Consent for the Sydney Football Stadium Redevelopment has been broken up into two separate 

developments. The works under SSD 9249 (Stage 1) were completed in early 2020.  

Stage 2 (SSD 9835) (the Project) covers the design, construction and operation of the new 

stadium. Consent for Stage 2 was granted by the Minister of Planning on 6 December 2019 subject 

to a number of Conditions of Consent (CoC). The Project includes:  

 Construction of the stadium, including 45,000 seats; roof cover; mezzanine level; 
media, pedestrian, teams and officials’ facilities; a basement level; food and drink 
kiosks; and signage 

 Construction and establishment of the public domain within the site, including 
landscaping works; publicly accessible event and operational areas; public art; and 
pedestrian and cycling facilities 

 Wayfinding signage and lighting design within the site 

 Reinstatement of the existing Moore Park Carpark 1 

 Operation and use of the new stadium and the public domain areas within the site for a 
range of sporting and entertainment events; and  

 Extension and augmentation of utilities and infrastructure. 

Stage 2 works (the Project) are the focus of this Audit Report.  

SSD 9835 has been modified on six occasions:  

 Modification 1 (MOD-1), approved on 3 April 2020, amends conditions in relation to soil 
contamination and site audit statements to alter the timing of lodgement of the Site 
Audit Statements and allow for progression of bulk earthworks in stages.  

 Modification 2 (MOD-2), approved 14 December 2020, alters the Project to include the 
construction and operation of integrated Stadium Fitness Facilities (SFF), including: 

◦ gymnasium, training area and three group fitness areas 

◦ two squash courts, sauna, spa and steam room as well as wet and dry change 

rooms 

◦ day spa and treatment rooms 

◦ café with indoor and outdoor seating 

◦ a 25 metre (m) and a 50m open-air swimming pool 
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◦ function spaces on the rooftop, poolside and at the café for members and their 

guests, and 

◦ basement level plant and equipment, landscaping and associated services. 

 Modification 3 (MOD-3), approved 7 December 2020, amends the design to the 
stadium mezzanine level, main entry façade and building identification signage. 

 Modification 4 (MOD-4), approved 22 April 2021, amends the relocation and reduction 
of photovoltaic cells.   

 Modification 5 (MOD-5), approved 8 June 2021, provides correction to plan revisions 
and dates. 

 Modification 6 (MOD-6), approved 29 September 2021 provides for the fit-out, use and 
operation of the eastern mezzanine of the Sydney Football Stadium for the purpose of 
a dedicated training and administration facility for the Sydney Roosters NRL football 
club, known as the Sydney Roosters Centre of Excellence.  

The main works (i.e.: all works other than the SFF works approved under MOD-2) are staged as 

follows:  

1. Construction Certificate 1 (CC1): Bulk earthworks, retaining walls, enabling and 
temporary works (for example shoring) to facilitate future stages 

2. CC2: Stadium sub-structure elements including piles, foundations, footing construction 
and in-ground services 

3. CC3: Structure - basement to concourse level construction 

4. CC4: Above concourse level works (structure – Level 1 to Level 5) 

5. CC5: Roof, façade, fit-out and remaining elements. 

The SFF works are separately staged as follows:  

1. CC1: Demolitions works, piling, civils including retaining walls 

2. CC2: In-ground services, substructure, structure to L0 including pools  

3. CC3: Remaining structure, façade, services 

4. CC4: Interiors. 

John Holland was appointed as the Principal Contractor to construct the Project and construction 

works began on the 16 March 2020. Savills Project Management Pty Ltd was appointed as the 

Strategic Planning Adviser on behalf of Infrastructure NSW. The Principal Certifying Authority (PCA 

or the Certifier) is Blackett, Maguire & Goldsmith Pty Ltd. 
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A significant amount of work has been undertaken since the previous Independent Audit in 

November 2021. The stadium structure is 90% complete with the stadium roof and façade 

essentially complete. Internal fit-out and landscaping is ongoing.   

CoCs A44 – A51 set out the requirements for undertaking Independent Audits. The CoCs give 

effect to the Department of Planning, Industry and Environment (the Department) 2018 document 

entitled Independent Audit Post Approval Requirements (IAPAR). The objective of this 

Independent Audit is to satisfy SSD 9835 CoC A49 that requires:  

Independent Audits of the development must be carried out in accordance with: 

a) the Independent Audit Program submitted to the Planning Secretary and the Certifying 

Authority under condition A46 of this consent; and  

b) the Independent Audit Post Approval Requirements (Department 2018 or as amended).  

This Audit Report presents the findings from the fifth Independent Audit for the construction period, 

covering the period from November 2021 to April 2022. It seeks to verify compliance with the 

relevant CoCs and assess the effectiveness of environmental management on the Project.  

Audit Findings 

The overall outcome of the Independent Audit was positive. Compliance records were organised 

and available at the time of the site inspection and interviews with Project personnel. Relevant 

environmental and compliance monitoring records were being collected and reported as required 

to provide verification of compliance to statutory requirements and the broader Project 

environmental requirements. 

Detailed findings are presented in Section 3, along with actions to address each of the findings. 

The findings are summarised as follows:  

 A total of 158 CoCs were assessed (Parts A to C)  

 Seven non-compliances were identified (Parts A to C) 

 A total of 124 CoCs were not triggered (Parts A to E) 

 One observation was identified which was also carried over from the previous 
Independent Audit.    

Project plans, strategies and protocols are adequate for the works being undertaken at the time of 

the audit. Environmental risks and issues appear to be appropriately managed subject to the 

findings presented in Section 3.2.  

No reportable environmental incidents are known to have occurred during the audit period. 

Twenty six complaints were recorded in the register for the period covered by this Independent 

Audit. Of note are the repeat complaints regarding Project workers and truck parking on local 

streets and dust generated from the site. I note that certain subcontractors / workers have been 

issued repeat warnings regarding parking and consider it not unreasonable that any further 

breaches by these individuals should result in their prompt removal from the Project.  
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The Auditor would like to thank the auditees from Savills Project Management Pty Ltd and John 

Holland for their high level of organisation, cooperation and assistance during the Independent 

Audit. 
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1. INTRODUCTION  

1.1 Project overview 

Infrastructure NSW (INSW) is responsible for delivering the Sydney Football Stadium 

Redevelopment. The redevelopment involves the demolition of the existing stadium and ancillary 

facilities and the construction and operation of a new 45,000 seat rectangular stadium with a roof 

that covers all patrons, improved amenities, food and beverage options and accessibility. The site 

is located at 40-44 Driver Avenue, Moore Park, within the City of Sydney Local Government Area. 

The site location is presented in Figure 1, an overview of the indicative design is presented in 

Figure 2.  

 
Figure 1: Site location (source: modified from Google Earth)  

 

The Project 
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Figure 2: Indicative design overview (source: Infrastructure NSW)  

The redevelopment is being delivered in two parts. The first, State Significant Development (SSD) 

9249, comprises:  

 A Concept Proposal for maximum building envelope, design and operations for a new 
rectangular stadium. 

 Stage 1 works comprising:  

◦ demolition of the existing stadium including the existing Sheridan, Roosters, 

Waratahs, Cricket NSW Administration Building and Indoor Wickets to ground 

level (existing slab level) 

◦ removal of 26 trees; and 

◦ use of the existing Moore Park Carpark 1 as the demolition compound.  

The works under SSD 9249 (Stage 1) were completed prior and separate to this audit.  

The second, Sydney Football Stadium Stage 2 (SSD 9835) involves the detailed design, 

construction and operation of a new stadium comprising:  

 Construction of the stadium, including 45,000 seats; roof cover; mezzanine level; 
media, pedestrian, teams and officials’ facilities; a basement level; food and drink 
kiosks; and signage 

 Construction and establishment of the public domain within the site, including 
landscaping works; publicly accessible event and operational areas; public art; and 
pedestrian and cycling facilities 

 Wayfinding signage and lighting design within the site 

 Reinstatement of the existing Moore Park Carpark 1 

 Operation and use of the new stadium and the public domain areas within the site for a 
range of sporting and entertainment events; and  

 Extension and augmentation of utilities and infrastructure. 
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Stage 2 works (the Project) are the focus of this Audit Report.  

SSD 9835 has been modified on six occasions:  

 Modification 1 (MOD-1), approved on 3 April 2020, amends conditions in relation to soil 
contamination and site audit statements to alter the timing of lodgement of the Site 
Audit Statements and allow for progression of bulk earthworks in stages.  

 Modification 2 (MOD-2), approved 14 December 2020, alters the Project to include the 
construction and operation of integrated Stadium Fitness Facilities (SFF), including: 

◦ gymnasium, training area and three group fitness areas 

◦ two squash courts, sauna, spa and steam room as well as wet and dry change 

rooms 

◦ day spa and treatment rooms 

◦ café with indoor and outdoor seating 

◦ a 25 metre (m) and a 50m open-air swimming pool 

◦ function spaces on the rooftop, poolside and at the café for members and their 

guests, and 

◦ basement level plant and equipment, landscaping and associated services. 

 Modification 3 (MOD-3), approved 7 December 2020, amends the design to the 
stadium mezzanine level, main entry façade and building identification signage. 

 Modification 4 (MOD-4), approved 22 April 2021, amends the relocation and reduction 
of photovoltaic cells.   

 Modification 5 (MOD-5), approved 8 June 2021, provides correction to plan revisions 
and dates. 

 Modification 6 (MOD-6), approved 29 September 2021 provides for the fit-out, use and 
operation of the eastern mezzanine of the Sydney Football Stadium for the purpose of 
a dedicated training and administration facility for the Sydney Roosters NRL football 
club, known as the Sydney Roosters Centre of Excellence. 

A seventh modification concerning the Precinct Village and car park is currently under 

consideration by the Department. 

The main works are staged as follows:  

1. Construction Certificate 1 (CC1): Bulk earthworks, retaining walls, enabling and 
temporary works (for example shoring) to facilitate future stages 

2. CC2: Stadium sub-structure elements including piles, foundations, footing construction 
and in-ground services 

3. CC3: Structure - basement to concourse level construction 

4. CC4: Above concourse level works (structure – Level 1 to Level 5) 
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5. CC5: Roof, façade, fit-out and remaining elements. 
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The SFF works are separately staged as follows:  

1. CC1: Demolitions works, piling, civils including retaining walls 

2. CC2: In-ground services, substructure, structure to L0 including pools  

3. CC3: Remaining structure, façade, services 

4. CC4: Interiors. 

John Holland was appointed as the Principal Contractor to construct the Project and construction 

works began on the 16 March 2020. Savills Project Management Pty Ltd was appointed as the 

Strategic Planning Adviser on behalf of Infrastructure NSW. The Principal Certifying Authority (PCA 

or the Certifier) is Blackett, Maguire & Goldsmith Pty Ltd. 

A significant amount of work has been undertaken since the previous Independent Audit in 

November 2021. The stadium structure is 90% complete with the stadium roof and façade 

essentially complete. Internal fit-out and landscaping is ongoing.   

1.2 Approval requirements 

Consent for the Project was granted by the Minister for Planning and Public Spaces on 6 

December 2019 (SSD 9835) subject to a number of Conditions of Consent (CoC).  

CoCs A44 – A51 set out the requirements for undertaking Independent Audits. The CoCs give 

effect to the Department of Planning, Industry and Environment (the Department) 2018 document 

titled lndependent Audit Post Approval Requirements (IAPAR).   

1.3 The audit team 

In accordance with Section 3.1 of the IAPAR, Independent Auditors must be suitably qualified, 

experienced and independent of the Project, and appointed by the Planning Secretary.  

The Audit Team comprised:  

 Steve Fermio (Auditor): Bachelor of Science (Hons), Exemplar Global Certified 
Principal Environmental Auditor (Certificate No 110498). 

 Derek Low (Auditor): Master of Environmental Engineering Management, Exemplar 
Global Certified Principal Environmental Auditor (Certificate No 114283). 

Approval of the Audit Team was provided by the Department on 2 August 2021. The letter of 

approval is presented in Appendix B.  

1.4 The audit objectives 

The objective of this Independent Audit is to satisfy SSD 9835 CoC A49. It states:  

Independent Audits of the development must be carried out in accordance with: 

c) the Independent Audit Program submitted to the Planning Secretary and the Certifying 

Authority under condition A46 of this consent; and  
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d) the Independent Audit Post Approval Requirements (Department 2018 or as amended).  

The Independent Audit has been undertaken in accordance with Independent Audit Program and 

the 2018 version of the IAPAR as per the instructions from the Department on 24 September 2020.  

This Independent Audit seeks to verify compliance with the relevant CoCs and assess the 

effectiveness of environmental management on the Project. It is the second Independent Audit for 

the construction period.  

1.5 Audit scope  

This Independent Audit relates to the Project works from November 2021 to April 2022.  

The scope of the Independent Audit comprises:  

 An assessment of compliance with:  

◦ all conditions of consent applicable to the phase of the development that is being 

audited; 

◦ all post approval and compliance documents prepared to satisfy the conditions of 

consent, including an assessment of the implementation of Environmental 

Management Plans and Sub-plans; and  

◦ all environmental licences and approvals applicable to the development 

excluding environment protection licences issued under the Protection of the 

Environment Operations Act 1997.  

 A review of the environmental performance of the development, including but not 
necessarily limited to, an assessment of:  

◦ actual impacts compared to predicted impacts documented in the environmental 

impact assessment 

◦ the physical extent of the development in comparison with the approved 

boundary 

◦ incidents, non-compliances and complaints that occurred or were made during 

the audit period 

◦ the performance of the development having regard to agency policy and any 

particular environmental issues identified through consultation carried out when 

developing the scope of the audit; and  

◦ feedback received from the Department, and other agencies and stakeholders, 

including the community or Community Consultative Committee, on the 

environmental performance of the project during the audit period  

 The status of implementation of previous Independent Audit findings, recommendations 
and actions (if any) 

 A high-level review of the project’s environmental management systems 
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 A high-level assessment of whether Environmental Management Plans and Sub-plans 
are adequate; and  

 Any other matters considered relevant by the auditor or the Department, taking into 
account relevant regulatory requirements and legislation, knowledge of the 
development’s past performance and comparison to industry best practices. 
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2. AUDIT METHODOLOGY 

2.1 Audit process 

The Independent Audit was conducted in a manner consistent with AS/NZS ISO 19011.2019 – 

Guidelines for Auditing Management Systems and the methodology set out in the Department’s 

IAPAR. An overview of the audit activities, as specified in AS/NZS ISO 19011, is presented in 

Figure 2.  

 

Figure 1 Audit activities overview (modified from AS/NZS ISO 19011). Subclause numbering refers 

to the relevant subclauses in the Standard. 
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2.2 Audit process detail 

2.2.1 Audit initiation and scope development 

Prior to the commencement of the audit the following tasks were completed: 

 Establish initial contact with the auditee. 

 Confirm the audit team. 

 Confirm the audit purpose, scope and criteria. 

WolfPeak consulted with the Department, the City of Sydney Council and the Community 

Consultation Committee prior to the audit, to obtain their input into the scope of the Independent 

Audit in accordance with the IAPAR. The consultation records are presented in Appendix D.  

A summary of the key issues and areas of focus raised by the stakeholders is presented in Table 

1.    

Table 1: Key issues and areas of focus raised during consultation  

Stakeholder Issues and areas of focus How addressed 

Department of 

Planning and 

Environment 

No response received NA 

City of Sydney 

Council (Council) 

No response received NA 

Community 

Consultation 

Committee (CCC) 

No response received although it is noted that in the minutes 

of the 22 March 2022 meeting of the CCC that in item 9 an 

update was provided on the Moore Park Road Resident 

complaint, noting that the resident lives directly opposite the 

stadium and is impacted by dust from skips, the electrical 

upgrade works and other activity, noting outstanding issues 

relating to the Electrical Sub-Contractor and damage to the 

fence and jack hammering causing tile damage within the 

house. 

See response to C8 & 

C24 in Appendix A in 

relation to dust and 

vibration issues 

2.2.2 Preparing audit activities 

The Auditor performed a document review, prepared an audit plan, and prepared work documents 

(audit checklists) and distributed to the Project team in preparation for the Independent Audit.  

The primary documents reviewed prior to and after the site visit are as follows: 

 Sydney Football Stadium Redevelopment Stage 2, Environmental Impact Statement, 
Ethos Urban, 12 June 2019 (the EIS) 

 Response to Submissions and Amended Proposal, Sydney Football Stadium, Ethos 
Urban, 02 September 2019 (the RtS) 
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 Development Consent SSD 9835 (consolidated with SSD 9835 MOD-1, MOD-2, MOD-
3, MOD-4, MOD-5 and MOD-6), 14 December 2020 (the Consent) 

 Sydney Football Stadium Redevelopment Stage 2, Construction Environmental 
Management Plan, John Holland, SFS-JHG-00-PLN-PM060000, Revision C, 1 
November 2021 (the CEMP) 

 Infrastructure NSW - Sydney Football Stadium Redevelopment, Construction Traffic 
and Pedestrian Management Plan, John Holland and JMT Consulting, SFS-JHG-00-
PLN-PM070000, Revision G, 4 November 2021 (the CTPMP) 

 Infrastructure NSW - Sydney Football Stadium Redevelopment, SFSR Stage 2 - 
Construction Noise and Vibration Management Sub Plan, John Holland and Arup, SFS-
JHG-00-PLN-PM060001, Revision 3, 2 February 2021 (the CNVMSP) 

 Sydney Football Stadium Redevelopment, Construction Soil and Water Management 
Plan, John Holland, SFS-JHG-00-PLN-PM060003, Revision E, 2 November 2021 (the 
CSWMSP) 

 Sydney Football Stadium Redevelopment, Construction Air Quality Management Sub 
Plan, John Holland, SFS-JHG-00-PLN-PM060004, Revision E, 2 November 2021 (the 
CAQMSP) 

 Sydney Football Stadium Redevelopment Stage 2, Biodiversity Management Sub Plan, 
John Holland, SFS-JHG-00-PLN-PM06005, Revision C, 2 November 2021 (the 
CBMSP) 

 Sydney Football Stadium Redevelopment, Construction Waste Management Sub Plan, 
John Holland, SFS-JHG-00-PLN-PM060002, Revision C, 2 November 2021 (the 
CWMSP) 

 Sydney Football Stadium Redevelopment Stage 2, Construction Heritage Management 
Plan, John Holland, SFS-JHG-00-PLN-PM060009, Revision B, 20 January 2021 (the 
CHMSP) 

 Sydney Football Stadium Redevelopment, Aboriginal Cultural Heritage Management 
Plan, John Holland, SFS-JHG-00-PLN-PM060007, Revision C, 19 January 2021 (the 
ACHMSP). 

The audit checklist comprised CoCs from SSD 9835. This is presented in Appendix A.  
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2.2.3 Site personnel involvement 

A site inspection was undertaken with Project personnel on 27 April 2022 and a review of Project 

documentation was conducted via Teams on 28 April 2022. Information was also provided via file 

sharing before and after the audit site inspection. The following personnel took part in the audit: 

 Holly Hofland – Acting Environment Manager / Sustainability and Environmental 
Coordinator – John Holland 

 Stephanie Ballango – Project Manager – Savills Project Management.  

2.2.4 Meetings 

Opening and closing meetings were held with the Auditor and Project personnel.  

During the opening meeting the objectives and scope of the Independent Audit, the resources 

required and methodology to be applied were discussed. At the closing meeting, preliminary 

findings were presented, preliminary recommendations (as appropriate) were made, and any post-

Independent Audit actions were confirmed.  

2.2.5 Interviews 

The Auditor conducted interviews during the site inspection with key personnel involved in Project 
delivery, including those with responsibility for environmental management and safety, to assist 
with verifying the compliance status of the development. All other communication was conducted 
remotely, which included detailed request for information and auditee responses to the request. 
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2.2.6 Site inspection 

The on-site audit activities took place on 27 April 2022.  The on-site audit activities included an 
inspection of the entire site and associated work activities.  

Photographs from the site inspection are presented in Appendix E. 

2.2.7 Document review 

The Independent Audit included investigation and review of Project files, records and 

documentation that acts as evidence of compliance (or otherwise) with a compliance requirement. 

The documents sighted are included within Appendix A. 

2.2.8 Generating audit findings 

Independent Audit findings were based on verifiable evidence. The evidence included:  

 Relevant records, documents and reports 

 Interviews of relevant site personnel 

 Photographs 

 Figures and plans; and 

 Site inspections of relevant locations, activities and processes. 

2.2.9 Compliance evaluation 

The Auditor determined the compliance status of each compliance requirement in the Audit Table, 

using the descriptors from Table 2 of the IAPAR, being: 

Status Description 

Compliant 

The Auditor has collected sufficient verifiable evidence to demonstrate that all 

elements of the requirement have been complied with within the scope of the 

audit. 

Non-compliant 
The Auditor has determined that one or more specific elements of the conditions 

or requirements have not been complied with within the scope of the audit. 

Not Triggered 

A requirement has an activation or timing trigger that has not been met at the 

time when the audit is undertaken, therefore an assessment of compliance is not 

relevant. 

Observations and notes may also be made to provide context, identify opportunities for 
improvement or highlight positive initiatives. 
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2.2.10 Evaluation of post approval documentation 

The Auditor assessed whether post approval documents: 

 Have been developed in accordance with the CoCs and all other environmental 
licences and approvals applicable to the Project (if any) and their content is adequate. 

 Have been implemented in accordance with the CoCs and all other environmental 
licences and approvals applicable to the Project (if any).  

The adequacy of post approval documents was determined on the basis of whether: 

 There are any non-compliances resulting from the implementation of the document. 

 Whether there are any opportunities for improvement. 

2.2.11 Completing the audit 

The Independent Audit Report was distributed to the proponent to check factual matters and for 

input into actions in response to findings (where relevant). The Auditor retained the right to make 

findings or recommendations based on the facts presented.  
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3. AUDIT FINDINGS 

3.1 Approvals and documents audited and evidence 
sighted 

The documents audited comprised all the conditions from Schedule 2 of SSD 9835 applicable to 
the works being undertaken. The evidence relied upon for each requirement is detailed within 
Appendix A.  

3.2 Compliance Status 

This Section, including Table 3, presents the non-compliances and observations from the 

Independent Audit. Actions in response to each of the findings are also presented. Detailed 

findings against each requirement are presented in Appendix A. 

 A total of 158 CoCs were assessed (Parts A to C)  

 Seven non-compliances were identified (Parts A to C) 

 A total of 124 CoCs were not triggered (Parts A to E) 

 One observation was identified which is also carried over from the previous 
Independent Audit.    
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Table 1: Independent Audit April 2021 Findings and Actions 

Item Ref. Type Details of item Proposed or completed 

action 

By whom and by 

when 

Status 

November 2021 

(IA4) 

Status April 

2022 (IA5) 

15 CoC C34 Observation CoC C34 requires that the nominated Site Auditor must ensure that any work required in relation 

to soil or groundwater contamination is appropriately managed throughout the construction 

works. If work is to be completed in stages, the Site Auditor must confirm satisfactory completion 

of each stage by the issuance of Interim Audit Advice.  

Observation carried over from the third Independent Audit: John Holland are continuing 

to liaise with the Contaminated Sites Auditor to obtain their satisfaction of remedial works 

for CC1 (completed March 21), CC2 (completed November 20), CC3 (completed March 21). 

The Interim Audit Advice has not been issued for these stages. There is no timeframe 

specified within the condition as to when this Interim Audit Advice must be issued, or that 

works cannot continue without the advice being received.  

Continue to work with the 

Contaminated Sites Auditor 

to obtain the relevant Interim 

Audit Advice. 

John Holland 

Prior to next 

Independent Audit 

OPEN OPEN 

 

 

Table 3: Independent Audit April 2022 Findings and Actions 

Item Ref. Type Details of item Proposed or Completed 

Action 

By Whom & by When Status April 2022 

(IA5) 

IA5 1 A36 Non-compliance Requirement: At least 48 hours before the commencement of construction until the completion of all works 
under this consent, or such other time as agreed by the Planning Secretary, the Applicant must: 

a) make the following information and documents (as they are obtained or approved) publicly available on its 
website: 

(i) the documents referred to in condition A2 of this consent; 

(ii) all current statutory approvals for the development; 

(iii) all approved strategies, plans and programs required under the conditions of this consent; 

(iv) regular reporting on the environmental performance of the development in accordance with the 
reporting arrangements in any plans or programs approved under the conditions of this consent; 

(v) a comprehensive summary of the monitoring results of the development, reported in accordance 
with the specifications in any conditions of this consent, or any approved plans and programs; 

(vi) a summary of the current stage and progress of the development; 

(vii) contact details to enquire about the development or to make a complaint; 

(viii) a complaints register, updated monthly; 

(ix) audit reports prepared as part of any independent audit of the development and the Applicant’s 
response to the recommendations in any audit report; 

(x) any other matter relating to the approved development required by the Planning Secretary; and 

b) keep such information up to date, to the satisfaction of the Planning Secretary. 

 

Non-compliance: The CEMP, Sub-plans and the CTPMP were updated following MOD-6 in November 
2021. These versions of the plans are not presented on the website. 

Update the project website 

to include the most current 

version of the CEMP, Sub-

plans and the CTPMP.  

INSW 

Updated management 

plans provided to INSW 

for uploading to project 

website on 3/6/22. 

Updated plans on website 

at date of this report. 

CLOSED 

IA5 2 A42 Non-compliance Requirement: The notification must identify the development and the application number for it, set out the 

condition of consent that the development is non-compliant with, the way in which it does not comply and the 

reasons for the non-compliance (if known) and what actions have been, or will be, undertaken to address the 

non-compliance. 

Non-compliance: A complaint was received on 24/03/22 regarding a crane marshalling on a local street 

prior to the site opening (which was not compliant with C16). This was not reported as a non-

compliance in accordance with A41.  

The Auditor also observes that on 28/02/22 a complaint was received regarding a truck using a local 

road (Stewart Street). On 07/03/22 INSW notified the Department of a non-compliance with the 

CTPMSP. The notification was made within 7 days. The notification identifies the information required 

by this condition with the exception of the condition that was not complied with (B37). The Auditor is 

not aware of any response having been provided by the Department in relation to the notification. 

Notify the Department of the 

non-compliance with C16 on 

24/03/22.  

John Holland / INSW 

As soon as possible.  

OPEN 
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Item Ref. Type Details of item Proposed or Completed 

Action 

By Whom & by When Status April 2022 

(IA5) 

IA5 3 A47 Non-compliance Requirement: All Independent Audits are to be submitted to the Planning Secretary and the Certifying Authority 

within three weeks following the Independent Audit. 

Non-compliance: The previous Audit Report was not submitted to the Certifier within 3 weeks following 

the audit but has since been provided 

The fourth Audit Report was 

submitted to the Certifier 

after the required timeframe.  

John Holland CLOSED 

IA5 4 A50 Non-compliance Requirement: In accordance with the specific requirements in the Independent Audit Post Approval 

Requirements (Department 2018 or as amended), the Applicant must: 

(a) review and respond to each Independent Audit Report prepared under condition A46 of this consent; 

(b) submit the response to the Planning Secretary and the Certifying Authority; and 

(c) make each Independent Audit Report and response to it publicly available sixty days after submission 

to the Planning Secretary and notify the Planning Secretary and the Certifying Authority in writing at least 

seven days before this is done. 

Non-compliance: INSW’s response to the previous Audit Report was not submitted to the Certifier and 

the Certifier was not notified at least 7 days prior to the Audit Report and INSW’s response being made 

publicly available 

The fourth Audit Report was 

submitted to the Certifier 

after the required timeframe. 

Notify the Certifier that the 

fourth Independent Audit and 

the response has been 

made publicly available.  

John Holland  

IA4 submitted to Certifier 

including advice regarding 

publication on 6/6/22.  

CLOSED 

IA5 5 B37 Non-compliance Requirement: Construction trucks associated with this development must not access the site via any local 

roads within the suburb of Paddington, unless otherwise agreed by TfNSW. 

Non-compliance: On 28/02/22 a complaint was received regarding a truck using a local road (Stewart 

Street). On 07/03/22 INSW notified the Department of a non-compliance in accordance with A41. The 

auditees are not aware of any response from the Department in regards to the matter. The Auditor also 

observes that a complaint was received on 24/03/22 regarding a crane marshalling on a local street 

prior to the site opening (which is not in compliance with C16). This was not reported as a non-

compliance in accordance with A41. 

Complete re-training for all 

truck drivers on the 

requirements of the CoC and 

the CTPMP.  

John Holland  

As soon as possible.  

OPEN 

IA5 6 C16 Non-compliance Requirement: The Applicant must ensure all construction vehicles (including concrete agitator trucks) do not 

arrive at the site or surrounding residential precincts outside of the hours of work outlined under condition C3, 

C4 and C5. 

Non-compliance: A complaint was received on 24/03/22 regarding a crane marshalling on a local street 

prior to the site opening. This was not reported as a non-compliance in accordance with A41. 

Complete re-training for all 

truck drivers on the 

requirements of the CoC and 

the CTPMP.  

John Holland  

As soon as possible.  

OPEN 

IA5 8 C31 Non-compliance Requirement: At the completion of the archaeological program (non-Aboriginal archaeology) or within 6 months 

of completion of the bulk earthworks within the site (whichever occurs earlier), a final post-excavation report 

(including all site records and detailed artefact analysis) must be prepared and submitted for information to the 

Planning Secretary, the Heritage Division and the City of Sydney local studies library. 

The final excavation report must identify the location (conserved in perpetuity) of retained archaeological relics 

recovered from the archaeological program (if any). 

Non-compliance: The final Non-Aboriginal Archaeological Excavation Report was not submitted within 

6 months of the completion of bulk earthworks. 

The final Non-Aboriginal 

Archaeological Excavation 

Report was submitted after 

the required timeframe.  

John Holland CLOSED 
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3.3 Adequacy of Environmental Management Plans, sub-
plans and post approval documents 

The adequacy of post approval documents must be determined on the basis of whether: 

 there are any non-compliances resulting from the implementation of the document; and 

 whether there are any opportunities for improvement. 

During the audit the CEMP and sub plans were reviewed during consideration of each relevant 

CoA, with details provided in Appendix A. The Auditor is of the view that the plans are adequate for 

the works being undertaken, particularly at this late stage of the Project.   

3.4 Project’s EMS 

John Holland has an Environmental Management System that appears to be implemented on the 

Project and most of the CEMP and sub plans have been developed under this system. In carrying 

out the Independent Audit, it was evident that the elements of AS/NZ ISO 14001-2016 

Environmental Management Systems were being implemented. Evidence to support this include 

the documents sighted during the audit and physical environmental controls observed on site 

(detailed in Appendices A and E).  

3.5 Summary of notices from agencies 

To the Auditor’s knowledge no formal notices were issued by the Department or other agencies 
during the audit period, noting the OOHW approvals identified in A3.  

3.6 Other matters considered relevant by the Auditor or 
DPIE 

The Auditor has no matters considered relevant to raise, separate to the matters discussed in this 

Section 3.  

No issues were raised by the Department during the consultation process in preparation for this 

Independent Audit. 

3.7 Complaints 

A complaints register is being maintained by the Project. The register is published on the Project 

website, available at http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-

redevelopment/     

Twenty six complaints were recorded in the register for the period covered by this Independent 

Audit. Of note are the repeat complaints regarding Project workers and truck parking on local 

streets and dust generated from the site. The complaints register shows the Project’s response to 

each.  

I note that certain subcontractors / workers have been issued repeat warnings regarding parking 

and consider it not unreasonable that any further breaches by these individuals should result in 

http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
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their prompt removal from the Project. All bar one of the complaints are considered by the Project 

to be closed. 

3.8 Incidents  

The Project has not identified any incidents as defined by the Consent during the audit period.  

3.9 Actual versus predicted impacts 

The audit considered the actual impacts arising from the carrying out of the Project during the audit 
period and whether they are consistent with the relevant impacts predicted in the EIS. A summary 
of the assessment is presented in Table 3.  

Table 2 Summary of predicted versus actual impacts 

Aspect Summary of predicted impacts Summary of actual impacts 

observed during audit period 

Consistent 

(Y/N) 

Air quality Low / medium risk of dust impacts 
during construction activities 

Dust controls were observed during 
site inspection and dust monitoring 
indicates compliance with dust levels. 
However, a significant number of 
complaints regarding dust were 
recorded during the audit period. 

Y 

Noise & vibration Low / medium risk of construction 

noise impacts 

Monitoring undertaken to date 
indicates compliance with construction 
noise levels. Out of Hours Works 
(OOHW) are proceeding as approved. 
No noise complaints received during 
the audit period. 

Y 

Non Indigenous 

Heritage 

Medium risk of potential impact on 

heritage items including Sydney 

Cricket Ground Members and Ladies 

Stand and Busbys Bore 

No impacts have occurred to date and 

vibration monitoring indicates 

compliance with required levels to 

minimise potential for damage. 

Evidence of involvement of Excavation 

Director during relevant works and that 

investigations and salvage proceeded 

as planned. 

Y 

Indigenous 

heritage 

Medium risk of potential impact on 

archaeology and cultural values 

Evidence of involvement of indigenous 

heritage Excavation Director and that 

investigations and salvage proceeded 

as planned. No impacts.  

Y 

Visual and views Low / medium risk of impact on public 

and private views during construction 

Site hoarding is erected around the 

site and will be maintained throughout 

the construction phase to screen views 

to the site from the public domain. No 

graffiti or advertising observed. 

Y 

Biodiversity Negligible impacts on biodiversity Negligible impacts on biodiversity 

observed. Works were confined to 

within the site. Project lighting is 

Y 
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Aspect Summary of predicted impacts Summary of actual impacts 

observed during audit period 

Consistent 

(Y/N) 

directed internal to site. Noise 

emissions are not excessive.  

Water 

management and 

flooding 

Low / medium risk of impacts from 

flooding and increased water 

conservation and impacts on water 

quality during construction 

Soil and water inspections were 

conducted by the Project team and 

controls put in place to manage off site 

flows.  

Y 

Contamination 

and geotechnical 

Low / medium risk of unexpected finds 

of contamination and potential for spills 

from proposed fuel storage. 

Low / medium risk of potential impacts 

on existing buildings and structures 

Apart from asbestos containing 

material being management under 

Contaminated Sites Auditor 

requirements no unexpected finds 

have been made.  

Dilapidation surveys completed of 

existing buildings and provided to 

owners. Vibration monitoring indicates 

compliance with relevant levels. 

No notifiable incidents during the audit 

period.  

Y 

Traffic and 

Access 

Construction traffic on local roads and 

congestion associated with stadium 

operations 

There have been numerous 

complaints relating to truck 

movements and worker parking on 

local roads. 

Y 

Waste Divert 90% of waste from landfill 

through the re-use of materials on-site 

and separation of waste streams to 

allow for off-site recycling and 

resource recovery.  

The waste register and claim 

information indicates that the Project is 

tracking recycling. Construction and 

demolition waste is being actively 

tracked and recycled where possible. 

Achieving 90% overall by completion 

of the project appears feasible.  

Y 

Utilities 

infrastructure 

No adverse impacts on utilities Refer response to CoC B5. 

Arrangements to protect / relocate 

utilities have been made without 

adverse impacts.   

Y 

Community Low / medium risk of construction 

impacts and complaints 

Twenty six complaints were recorded 

in the period covered by this 

Independent Audit. These related to 

parking, dust and property damage 

mainly. The complaints register shows 

the Project’s response to each, which 

the Auditor consider to be reasonable. 

Of note are the repeat complaints 

regarding Project workers and truck 

parking on local streets and that 

certain subcontractors / workers have 

been issued repeat warnings regarding 

parking on local roads. 

N 
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Aspect Summary of predicted impacts Summary of actual impacts 

observed during audit period 

Consistent 

(Y/N) 

Safety and 

security 

High / medium risk of potential for 

crime (unauthorised access, theft) 

during construction and construction 

works 

No criminal activities reported during 

period covered by audit. Site is well 

secured and security service in place 

Y 

 

  



 

 

Project No.: 356 
Sydney Football Stadium Stage 2_SSD 9835_IA5 Report_Rev1.0 Page | 21 

4. CONCLUSION 

This Audit Report presents the findings from the fifth Independent Audit for the construction period, 

covering the period from November 2021 to April 2022.  

The overall outcome of the Independent Audit was positive. Compliance records were organised 

and available at the time of the site inspection and interviews with Project personnel. Relevant 

environmental and compliance monitoring records were being collected and reported as required 

to provide verification of compliance to statutory requirements and the broader Project 

environmental requirements. 

Detailed findings are presented in Section 3, along with actions to address each of the findings. 

The findings are summarized as follows:  

 A total of 158 CoCs were assessed (Parts A to C)  

 Seven non-compliances were identified (Parts A to C) 

 A total of 124 CoCs were not triggered (Parts A to E) 

 One observation was identified which was also carried over from the previous 
Independent Audit.    

Project plans, strategies and protocols are adequate for the works being undertaken. 

Environmental risks and issues appear to be appropriately managed subject to the findings 

presented in Section 3.2.  

No reportable environmental incidents are known to have occurred during the audit period. 

Twenty six complaints were recorded in the register for the period covered by this Independent 

Audit. Of note are the repeat complaints regarding Project workers and truck parking on local 

streets and dust generated from the site. I note that certain subcontractors / workers have been 

issued repeat warnings regarding parking and consider it not unreasonable that any further 

breaches by these individuals should result in their prompt removal from the Project.  

The Auditor would like to thank the auditees from Savills Project Management Pty Ltd and John 

Holland for their high level of organisation, cooperation and assistance during the Independent 

Audit. 
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5. LIMITATIONS 

This Document has been provided by WolfPeak Pty Ltd (WolfPeak) to the Infrastructure NSW (the 

Client) and is subject to the following limitations: 

This Document has been prepared for the particular purpose/s outlined in the WolfPeak 

proposal/contract/relevant terms of engagement, or as otherwise agreed, between WolfPeak and 

the Client.  

In preparing this Document, WolfPeak has relied upon data, surveys, analyses, designs, plans and 

other information provided by the Client and other individuals and organisations (the information). 

Except as otherwise stated in the Document, WolfPeak has not verified the accuracy or 

completeness of the information. To the extent that the statements, opinions, facts, findings, 

conclusions and/or recommendations in this Document (conclusions) are based in whole or part on 

the information, those conclusions are contingent upon the accuracy and completeness of the 

information. WolfPeak will not be liable in relation to incorrect conclusions should any information 

be incomplete, incorrect or have been concealed, withheld, misrepresented or otherwise not fully 

disclosed to WolfPeak.  

This Document was prepared between 22 October 2021 and 10 November 2021 and is based on 

the conditions encountered and information reviewed at the time of preparation. To the best of 

WolfPeak’s knowledge, the facts and matters described in this Document reasonably represent the 

Client’s intentions at the time of which WolfPeak issued the Document to the Client. However, the 

passage of time, the manifestation of latent conditions or the impact of future events (including a 

change in applicable law) may have resulted in a variation of the Document and its possible 

impact. WolfPeak will not be liable to update or revise the Document to take into account any 

events or emergent circumstances or facts occurring or becoming apparent after the date of issue 

of the Document. 

To the best of WolfPeak’s knowledge, the facts and matters described in this Document 

reasonably represent the Client’s intentions at the time of which WolfPeak issued the Document to 

the Client. However, the passage of time, the manifestation of latent conditions or the impact of 

future events (including a change in applicable law) may have resulted in a variation of the 

Document and its possible impact. WolfPeak will not be liable to update or revise the Document to 

take into account any events or emergent circumstances or facts occurring or becoming apparent 

after the date of issue of the Document. 
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APPENDIX A – SSD 9835 CONDITIONS OF CONSENT 
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Unique 
ID  

Compliance Requirement  Evidence Collected  Independent Audit Findings and Recommendations  Compliance 
Status  

PART A ADMINSTRATIVE CONDITIONS 

Obligation to Minimise Harm to the Environment 

A1 In addition to meeting the specific performance measures and criteria in this consent, all 
reasonable and feasible measures must be implemented to prevent, and, if prevention is not 
reasonable and feasible, minimise any material harm to the environment that may result from the 
construction and operation of the development. 

The documents referred to elsewhere in 
this Audit Table 

Site Inspection 27/04/22 

Complaints register current to 31/03/22 

The Project is implementing reasonable and feasible measures to prevent 
or minimise harm to the environment 

Compliant 

Terms of Consent 

A2 The development may only be carried out: 

a) in compliance with the conditions of this consent; 

b) in accordance with all written directions of the Planning Secretary; 

c) in accordance with the EIS, Response to Submissions and supplementary Response to 
Submissions; 

d) in accordance with the management and mitigation measures in Appendix 3; 

e) in accordance with SSD-9835-MOD-1, SSD-9835-MOD-3, SSD-9835-MOD-2, SSD-9835-
Mod-4, SSD-9835-Mod-5 and SSD-9835-Mod-6; and  

f) in accordance with the approved plans in the table below: 

 

Documents and evidence referred to as 
evidence elsewhere in this Audit Table  

Environmental Impact Statement Stage 
2 Construction and Operation, Sydney 
Football Stadium, Ethos Urban, 
12/06/19 

Response to Submissions and 
Amended Proposal, Sydney Football 
Stadium, Ethos Urban, 02/09/19. 

Modification 1 (MOD-1), 03/04/20 

Modification 2 (MOD-2), 14/12/20 

Modification 3 (MOD-3), 07/12/20 

Modification 4 (MOD-4), 22/04/21 

Modification 5 (MOD-5), 08/06/21 

Modification 6 (MOD-6), 29/09/21 

Approved Plans stamped as per table 
within this condition. 

Crown Certificate No. CRO‐ 20025 
dated 20/03/2020 (CC1). 

Crown Certificate No. CRO‐ 20039 
dated 20/04/2020 (CC2). 

Crown Certificate No. CRO‐ 20072 
dated 25/06/2020 (CC3). 

Crown Certificate No. CRO‐ 20086 
dated 27/08/2020 (CC4). 

Crown Certificate No. CRO‐ 21006 
dated 08/02/2021 (CC5). 

Crown Certificate No. CRO‐ 20104 
dated 02/03/2021 (SFF CC1). 

Crown Certificate No. CRO-21603 
dated 16/09/21 (SSF4) 

Compliance is verified in part through this independent audit process. 
Whilst some non-compliances were identified, these were not substantial in 
nature and were not significant in number. Other than these few events, 
compliance is being achieved in all other respects and, on this basis, the 
Auditor does not consider it appropriate to assign a non-compliance with 
this condition.  

No directions were received from the Secretary with the exception of those 
relating to OOHW. Refer A3. 

Other than MOD-1, MOD-2, MOD-3, MOD-4, MOD-5 and MOD-6, the 
Project has not deviated from that set out in the EIS and Submissions 
Report. Evidence of compliance with the MODS is presented in this Audit 
Table.  

The mitigation measures from Appendix 3 of the Consent have been 
incorporated into the approved environmental management plans. 
Evidence indicates that these plans are being implemented on site.  

The approved plans were developed by the Project, then approved by the 
Department. The design has been verified by the Certifier through issue of 
the Crown Certificates.  

Compliant 
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Unique 
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Compliance Requirement  Evidence Collected  Independent Audit Findings and Recommendations  Compliance 
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Unique 
ID  

Compliance Requirement  Evidence Collected  Independent Audit Findings and Recommendations  Compliance 
Status  

 

 

   

A3 Consistent with the requirements in this consent, the Planning Secretary may make written 
directions to the Applicant in relation to: 

a) the content of any strategy, study, system, plan, program, review, audit, notification, report 
or correspondence submitted under or otherwise made in relation to this consent, including 
those that are required to be, and have been, approved by the Planning Secretary; 

b) any reports, reviews or audits commissioned by the Planning Secretary regarding 
compliance with this approval; and 

c) the implementation of any actions or measures contained in any such document referred to 
in (a) above. 

OOHW Procedure SFS-JHG-00-PRO-
EN060100 OOHW Procedure.docx  

Letter DPE to INSW 28/04/21 and 
14/10/21 (approval of roof installation 
OOHW) 

Noise monitoring report 02/12/21 
(report for OOHW roof installation) 

Letter DPE to INSW, 15/12/21 
(acknowledgement of noise monitoring 
report for C6 for OOHW roof 
installation).  

Letter DPE to INSW, 27/09/21 
(approval of fit out OOHW) 

Letter DPE to INSW, 12/11/21 
(approval of extension of fit out OOHW 
and assessment of performance report) 

To the auditor’s knowledge the only written directions identified by the 
auditees relate to OOHW applications and approvals. 

One OOHW scope of works approved prior to the current audit period (in 
April 2021) for roof installation extended to December 2021 (during the 
current audit period). Monitoring was conducted on the roof installation with 
no issues identified.  

One new OOHW application was approved (and extended) by the 
Department during the audit period for fit out works. The Department 
required a performance report to be submitted for the fit out OOHW. On 
12/11/21 the Department granted the extension to the fit out OOHW based 
on the results of the performance report. 

Compliant 
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Unique 
ID  

Compliance Requirement  Evidence Collected  Independent Audit Findings and Recommendations  Compliance 
Status  

A4 The conditions of this consent and directions of the Planning Secretary prevail to the extent of 
any inconsistency, ambiguity or conflict between them and a document listed in condition A2(c) 
and A2(e) A2(f). In the event of an inconsistency, ambiguity or conflict between any of the 
documents listed in condition A2(c) and A2(e) A2(f), the most recent document prevails to the 
extent of the inconsistency, ambiguity or conflict. (MOD-1) 

None. Noted: This audit assesses compliance with the conditions of this consent 
and the most relevant versions of the documents listed.  

No issues associated with conflicts were identified. 

Compliant   

Limits of Consent 

A5 This consent lapses five years after the date of consent unless work is physically commenced. Sighted letter dated 03/03/20 notifying 
of proposed commencement of 
construction on 16/03/20 

Noted. Physical works commenced 16/03/20. Compliant. 

A6 This development consent does not approve: 

(a) any use for the areas marked as “out of scope” in the drawings listed in condition A2; 

(b) an underground ramp connecting between the basement of the stadium and the basement 
of the SCG; 

(c) the fit-out and use of the café and stadium shop within the stadium facing the public domain 
area of Fig-Tree Place; and 

(d) the use of the gate / access point along the eastern boundary to provide connection between 
the site and the adjoining properties to the east / south-east. Notwithstanding this consent, 
any existing alternative agreements regarding gate / access points and connections between 
the site and adjoining property will continue to apply. 

Interview with auditees 27/04/22 

Site inspection 28/04/21 

The project boundary and access points are compliant with the 
requirements of this condition.  

None of the unapproved works / activities appear to have taken place.  

Not Triggered 

Event operations 

A7 Events at the stadium will host a maximum of 45,000 patrons for all events except concert events 
where a maximum of 55,000 patrons will be permitted to use the stadium. 

- This requirement relates to operation.  Not Triggered 

A8 A maximum of six concert events per year (with an average of four per calendar year over any 
rolling five-year period between the stadium and the Sydney Cricket Ground (SCG)) is permitted 
within the stadium. 

- This requirement relates to operation. Not Triggered 

A9 During all events, the Applicant must comply with the following operational management plans, 
strategies and reports and ensure performance levels and targets are achieved (where a 
performance level or target exists within an operational management plan): 

(a) an Event Management Plan (D28); 

(b) an Event Traffic and Transport Management Plan (D16); 

(c) an Operational Noise Management Plan (ONMP) including noise monitoring requirements 
(D47 and D48); 

(d) a Security Management Plan including Hostile Vehicle Mitigation Plan (B54); 

(e) an Operational Waste Management Plan (D41) including a precinct wide approach (D28e); 

(f) a Flood Evacuation Plan (D30). 

- This requirement relates to operation.  Not Triggered 

Post-Occupation Review of Event Operations 

A10 The Applicant must monitor the following event scenarios for a minimum of two years after the 
commencement of operation of the stadium (unless otherwise agreed by the Planning Secretary) 
and prepare a table of compliance against each Operational Management Plan listed in A9: 

(a) all concert events; 

(b) at least one-sporting event each month comprising a mix of events in terms of its nature and 
the anticipated attendance of patrons and including international sporting events when they 
occur; 

(c) all double-header sporting events; and 

(d) all events that involve activities extending beyond one day. 

- This requirement relates to operation.  Not Triggered 

A11 The Applicant must undertake additional monitoring to assess the social impacts of the various 
scenarios listed in condition A10, in accordance with the approved Social Impact Monitoring 
Program (SIMP) that is required by condition D49. 

- This requirement relates to operation.  Not Triggered 
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Unique 
ID  

Compliance Requirement  Evidence Collected  Independent Audit Findings and Recommendations  Compliance 
Status  

A12 The Applicant must submit a Post-Occupation Review of Event Operations to the Planning 
Secretary every six months to report on the results of the monitoring undertaken on the event 
days listed in A10 (for the duration of two years nominated in condition A10), to validate the 
effectiveness of: 

(a) each of the operational management plans referred to in condition A9; and 

(b) the SIMP required by condition D49. 

The report must be submitted within 2 months of the end of each six-month monitoring period. 
The results of the Post-Occupation Review must be published on the SCSGT website. 

- This requirement relates to operation.  Not Triggered 

A13  Each Post-Occupation Review of Event Operations must include, but not be limited to: 

a) type of event monitored; 

b) teams, entertainer etc; 

c) start and end time of the event; 

d) number of patrons at the event; 

e) number of staff at the event; 

f) rehearsal and sound test requirements (if any); 

g) summary of data collected; 

h) the results of monitoring strategies in the operational management plans (required by A9) 
that have been implemented; 

i) the commitments in the operational management plans (required by A9) that have not been 
complied with or were not applicable in the nominated six-month period; 

j) a table of comparison between the predicted impacts, the management / mitigation 
measures applied and the actual impacts on the monitored event scenarios in accordance 
with D49(g); 

k) all additional impacts identified in relation to an event as a result of the SIMP (refer to 
condition D49); and adaptive management approaches and additional mitigation measures 
that have been implemented within the nominated six-month period to adaptively manage / 
mitigate identified impacts on the event days based on the monitoring undertaken in the 
period. This will include (but not be limited to): 

(i) any refinement or amendment of the operational management plans listed in 
condition A9 (if needed due to identification of additional impacts and mitigation of 
those); 

(ii) the adaptive management and mitigation measures that have been implemented to 
mitigate the additional impacts identified in A13(k); and 

(iii) the management / mitigation measures that have been implemented, if the table of 
comparison (A13(j)) reveals that the actual impacts were greater than the predicted 
impacts. 

- This requirement relates to operation.  Not Triggered 

A14 At the completion of the first two years of operation (submission of the first four Post-Occupation 
Review/s unless otherwise agreed by the Planning Secretary), submission of further Post-
Occupation Review/s to the Planning Secretary will not be required if the Applicant / stadium 
operator demonstrates that: 

a) compliance with the operational management plans, strategies and reports listed in condition 
A9 has been achieved or alternatively refinement / amendment of the operational 
management plans, strategies and reports has been undertaken in case of identified impacts 
during event days; and 

b) the SIMP (refer to condition D49) has been undertaken for event days and any identified 
impacts have been addressed. 

- This requirement relates to operation.  Not Triggered 

A15 The Planning Secretary may require the submission of further Post-Occupation Review/s (with 
an extended timeframe), in case of non-compliance with condition A14. 

- This requirement relates to operation.  Not Triggered 

A16 Condition A14 does not supersede any requirements: 

c) to regularly monitor / review / update any of the operational management plans, required by 
other conditions of this consent; or 

d) (b) the updating of operational management plans when the Applicant becomes aware of a 
breach / non-compliance or exceedance. 

- This requirement relates to operation.  Not Triggered 
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Unique 
ID  

Compliance Requirement  Evidence Collected  Independent Audit Findings and Recommendations  Compliance 
Status  

Public Domain, Ancillary Uses and Operations 

A17 The consent permits the use of the public domain areas outside the stadium footprint for use by 
public for: 

a) gathering spaces; 

b) organised temporary activities on event days; 

c) amenities; 

d) circulation purposes; and 

e) (e) active and passive outdoor recreational activities. 

- This requirement relates to operation.  Not Triggered 

A18 The use of the public domain areas within the site on event days must be in accordance with the 
Event Management Plan approved as part of this development consent (and as updated from 
time to time). 

- This requirement relates to operation.  Not Triggered 

Stadium Event Operational Hours 

A19 The operation of the events within the stadium are limited to the following hours: 

a) Event operational hours: 

b) sporting events: 8am – 11pm; 

c) concerts: 10am – 11pm (maximum length 5 hours); 

d) (d) concert rehearsals: 10am – 7pm (duration to be specified in the Event Management 
Plan); 

e) concert sound tests / checks: 10am – 7pm (unless specified otherwise in the Operational 
Noise Management Plan (ONMP) required by condition D49); 

f) other outdoor events with sound amplification: 10am – 8pm (days preceding working days); 
and 

g) other outdoor events with sound amplification: 10am – 10:30pm (days not preceding working 
days); and 

h) organised temporary activities on event days in public domain areas at the site: 8am – 
11pm. 

- This requirement relates to operation.  Not Triggered 

A20 All organised activities within the stadium and / or the public domain areas within the site, that 
could be potentially audible at nearby residential receptors, must be complete by 11.30pm unless 
otherwise specified in the approved ONMP (as updated from time to time). 

- This requirement relates to operation.  Not Triggered 
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Compliance Requirement  Evidence Collected  Independent Audit Findings and Recommendations  Compliance 
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Design Quality Excellence 

A21 To ensure the design quality excellence of the project is retained, the design architects (Cox and 
Aspect Studios) are to have direct involvement in the design documentation, and construction 
stages of the project.  

Interview with auditees 27/04/22 

Aconex correspondence (various) April 
2022 

Minutes of Sydney Football Stadium 
Design Integrity Panel Presentation 
6/12/21 

Cox and Aspect Studios are still engaged on the Project.  

Correspondence on Aconex demonstrates their involvement. The most 
recent correspondence was dated 21 October 2021 concerning 
landscaping. 

Compliant 

Prescribed Conditions 

A22 The Applicant must comply with all relevant prescribed conditions of development consent under 
Part 6, Division 8A of the EP&A Regulation. 

Part 6, Division 8A of the EP&A 
Regulation. 

Crown Certificate No. CRO‐ 20025 
dated 20/03/2020 (CC1). 

Crown Certificate No. CRO‐ 20039 
dated 20/04/2020 (CC2). 

Crown Certificate No. CRO‐ 20072 
dated 25/06/2020 (CC3). 

Crown Certificate No. CRO‐ 20086 
dated 27/08/2020 (CC4). 

Crown Certificate No. CRO‐ 21006 
dated 08/02/2021 (CC5). 

Crown Certificate No. CRO‐ 20104 
dated 02/03/2021 (SFF CC1). 

Crown Certificate No. CRO-21603 
dated 16/09/21 (SSF4) 

Part 6, Division 8A of the EP&A Regulation relates to prescribed conditions 
for: 

Compliance with the BCA (cl 98) 

Crown Certificate No. CRO‐ 20025 dated 20/03/2020 (CC1). 

Crown Certificate No. CRO‐ 20039 dated 20/04/2020 (CC2). 

Crown Certificate No. CRO‐ 20072 dated 25/06/2020 (CC3). 

Crown Certificate No. CRO‐ 20086 dated 27/08/2020 (CC4) 

Crown Certificate No. CRO‐ 21006 dated 08/02/2021 (CC5). 

Crown Certificate No. CRO‐ 20104 dated 02/03/2021 (SFF CC1). 

Crown Certificate No. CRO-21603 dated 16/09/21  

Erection of signs (cl 98A) – No signage with the exception of construction 
site notices and wayfinding signage 

Residential Building work (cl 98B) – N/A 

Entertainment venues (cl 98C) – N/A for construction 

Signage for max. number of persons in venues (cl 98D) – N/A for 
construction 

Shoring and adjoining properties (cl 98E) – N/A (no excavation below 
adjoining properties) 

Compliant 

Planning Secretary as Moderator 

A23 In the event of a dispute between the Applicant and a public authority, in relation to an applicable 
requirement in this approval or relevant matter relating to the Development, either party may 
refer the matter to the Planning Secretary for resolution. The Planning Secretary’s resolution of 
the matter will be binding on the parties. 

Interview with auditees 27/04/22.  It was reported that there were no disputes between the applicant and a 
public authority that had to be referred to the Planning Secretary during the 
audit period. 

Not Triggered 

Evidence of Consultation 

A24 Where conditions of this consent require consultation with an identified party, the Applicant must: 

a) consult with the relevant party prior to submitting the subject document for information or 
approval; and 

b) provide details of the consultation undertaken including: 

(i) the outcome of that consultation, matters resolved and unresolved; and 

(ii) details of any disagreement remaining between the party consulted and the 
Applicant and how the Applicant has addressed the matters not resolved. 

Note: Where the Applicant is unclear regarding the consultation or the stakeholder requirements, 
this is to be clarified with the Department prior to submitting the subject documentation. 

Records of consultation referred to 
elsewhere in this Audit Table, as 
required by each specific condition. 

Email, Savills to JH, 10/02/21 (evidence 
of consultation with EPA on revised 
CNVMSP) 

Email JH to Certifier, 04/02/21 
(evidence of consultation with CoS and 
TfNSW on revised CTPMP) 

Except where specified otherwise under the relevant condition, consultation 
has been carried out prior to submission of the relevant document to the 
Certifier. Details on outcomes and outstanding matters have also been 
provided. Refer to previous audit reports for details.  

Compliant 

Staging 

A25 The project may be constructed and operated in stages. Where staged construction or operation 
is proposed, a Staging Report (for either or both construction and operation as the case may be) 
must be prepared and submitted for the approval of the Planning Secretary. The Staging Report 
must be submitted to the Planning Secretary no later than two weeks before the commencement 
of construction of the first of the proposed stages of construction (or if only staged operation is 
proposed, one month before the commencement of operation of the first of the proposed stages 
of operation). The terms of this approval that apply or are relevant to the works or activities to be 
carried out in a specific stage must be complied with at the relevant time for that stage. 

SSD 9835 Sydney Football Stadium 
Redevelopment – Staging - Letter 
19/02/2020 

Re: SSD 9835 Sydney Football 
Stadium Redevelopment – Staging – 
letter 11/03/2020 

Approval of Staging Report – Condition 
A25 Redevelopment of Sydney Football 

Staging report submitted to Planning Secretary on 19 February 2020 and 
approved on 13 March 2020. 

The updated Compliance Monitoring and Reporting Program revised the 
durations of the stages set out in the initial Staging Report also established 
staging for the SFF. It is understood the staging of conditions remained the 
same as that approved. Department raised no issues with the updated 
Program.  

Compliant 
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Stadium - Stage 2 (SSD 9835) 
13/03/2020 

Letter DPIE to INSW, Sydney Football 
Stadium Redevelopment (SSD 9835) 
Staging Report for Stadium Fitness 
Facilities - Conditions A25 and A26, 
03/05/21 

Letter INSW to DPE, 18/11/21 (update 
to Staging Report).  

Email DPE to INSW, 18/11/21 (DPE 
acknowledgement to update to Staging 
Report).  

A letter from the Department to INSW dated 3/05/21 approved the Staging 
Report for Stadium Fitness Facilities. 

The Staging Report was updated to capture Roosters Centre of Excellence. 
The Roosters did not require any adjustment to conditions as it fits within 
CC5 (Stage 5). The Department acknowledged the update.  

 

A26 A Staging Report prepared in accordance with condition A25 must: 

(a) if staged construction is proposed, set out how the construction of the whole of the project 
will be staged, including details of work and other activities to be carried out in each stage 
and the general timing of when construction of each stage will commence and finish; 

(b) if staged operation is proposed, set out how the operation of the whole of the project will be 
staged, including details of work and other activities to be carried out in each stage and the 
general timing of when operation of each stage will commence and finish (if relevant); 

(c) specify how compliance with conditions will be achieved across and between each of the 
stages of the project; and 

(d) set out mechanisms for managing any cumulative impacts arising from the proposed 
staging. 

SSD 9835 Sydney Football Stadium 
Redevelopment – Staging - Letter 
19/02/2020 

Re: SSD 9835 Sydney Football 
Stadium Redevelopment – Staging – 
letter 11/03/2020 

Approval of Staging Report – Condition 
A25 Redevelopment of Sydney Football 
Stadium - Stage 2 (SSD 9835) 
13/03/2020 

Letter DPIE to INSW, Sydney Football 
Stadium Redevelopment (SSD 9835) 
Staging Report for Stadium Fitness 
Facilities - Conditions A25 and A26, 
03/05/21 

Letter INSW to DPE, 18/11/21 (update 
to Staging Report).  

Email DPE to INSW, 18/11/21 (DPE 
acknowledgement to update to Staging 
Report).  

Staging report submitted to Planning Secretary on 19 February 2020 and 
approved on 13 March 2020. 

The updated Compliance Monitoring and Reporting Program revised the 
durations of the stages set out in the initial Staging Report also established 
staging for the SFF. It is understood the staging of conditions remained the 
same as that approved. Department raised no issues with the updated 
Program. 

A letter from the Department to INSW dated 3 May 2021 approved the 
Staging Report for Stadium Fitness Facilities. 

The Staging Report was updated to capture Roosters Centre of Excellence. 
The Roosters did not require any adjustment to conditions as it fits within 
CC5 (Stage 5). The Department acknowledged the update.  

 

Compliant 

A27 Where staging is proposed, the project must be staged in accordance with the Staging Report, 
as approved by the Planning Secretary. 

Approval of Staging Report – Condition 
A25 

Redevelopment of Sydney Football 
Stadium - Stage 2 (SSD 9835) 
13/03/2020 

Crown Certificate No. CRO‐ 20025 
dated 20/03/2020 (CC1). 

Crown Certificate No. CRO‐ 20039 
dated 20/04/2020 (CC2). 

Crown Certificate No. CRO‐ 20072 
dated 25/06/2020 (CC3). 

Crown Certificate No. CRO‐ 20086 
dated 27/08/2020 (CC4) 

Crown Certificate No. CRO‐ 21006 
dated 08/02/2021 (CC5). 

Crown Certificate No. CRO‐ 20104 
dated 02/03/2021 (SFF CC1). 

Letter INSW to DPE, 18/11/21 (update 
to Staging Report).  

Email DPE to INSW, 18/11/21 (DPE 
acknowledgement to update to Staging 
Report). 

Staging report submitted to Planning Secretary on 19 February 2020 and 
approved on 13 March 2020. 

The updated Compliance Monitoring and Reporting Program revised the 
durations of the stages set out in the initial Staging Report also established 
staging for the SFF. It is understood the staging of conditions remained the 
same as that approved. Department raised no issues with the updated 
Program. Crown Certificates granted for Stages 1 - 5. 

The Staging Report was updated to capture Roosters Centre of Excellence. 
The Roosters did not require any adjustment to conditions as it fits within 
CC5 (Stage 5). The Department acknowledged the update.  

This Independent Audit has assessed compliance with conditions, as set 
out in the Staging Report. No issues regarding staging have been 
identified.  

 

Compliant 

Staging, Combining and Updating Strategies, Plans or Programs 
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A28 With the approval of the Planning Secretary, the Applicant may: 

(a) prepare and submit any strategy, plan (including management plan, architectural or design 
plan) or program required by this consent on a staged basis (a clear description should be 
provided as to the specific stage and scope of the development to which the strategy, plan 
(including management plan, architectural or design plan) or program applies, the 
relationship of the stage to any future stages and the trigger for updating the strategy, plan 
(including management plan, architectural or design plan) or program); 

(b) combine any strategy, plan (including management plan, architectural or design plan), or 
program required by this consent (A clear relationship must be demonstrated between the 
strategies, plans (including management plan, architectural or design plan) or programs that 
are proposed to be combined); and 

(c) update any strategy, plan (including management plan, architectural or design plan), or 
program required by this consent (to ensure the strategies, plans (including management 
plan, architectural or design plan), or programs required under this consent are updated on a 
regular basis and incorporate additional measures or amendments to improve the 
environmental performance of the development). 

Letter INSW to DPE, 18/11/21 (update 
to Staging Report).  

Email DPE to INSW, 18/11/21 (DPE 
acknowledgement to update to Staging 
Report). 

Email DPE to INSW, 09/11/21 
(acknowledgement of updated 
Compliance Monitoring Program) 

Construction Environmental 
Management Plan Rev C, John 
Holland, 1/11/2021 (CEMP). 

Construction Soil and Water 
Management Plan, John Holland, 
2/11/21 (CSWMSP), Rev E 

Construction Air Quality Management 
Sub Plan, John Holland, 2/11/21 
(CAQMSP), Rev E. 

Construction Waste Management Sub 
Plan, John Holland, 2/11/21 (CWMSP), 
Rev C 

SFSR Stage 2 - Construction Noise and 
Vibration Management Sub Plan, Arup, 
02/02/21 (CNVMSP), Rev 3 

Construction Biodiversity Management 
Sub Plan, John Holland, 2/11/21 
(CBMSP), Rev C 

The Compliance Monitoring and Reporting Program report was updated in 
audit period just to capture the Roosters Centre of Excellence. The 
Department had no comments on the update. 

The CEMP and Sub-plans were reviewed and updated in accordance with 
A55 (not A28).  

Compliant 

A29 If the Planning Secretary agrees, a strategy, plan (including management plan, architectural or 
design plan), or program may be staged or updated without consultation being undertaken with 
all parties required to be consulted in the relevant condition in this consent. 

As above As above. Compliant 

A30 On approval by the Planning Secretary, updated strategies, plans (including management plan, 
architectural or design plan), or programs supersede the previous versions of them and must be 
implemented in accordance with the condition that requires the strategy, plan, program or 
drawing. 

As above As above. Compliant 

Structural Adequacy 

A31 All new buildings and structures, and any alterations or additions to existing buildings and 
structures, that are part of the development, must be constructed in accordance with the relevant 
requirements of the BCA.  

Note: Part 8 of the EP&A Regulation sets out the requirements for the certification of the 
development. 

Crown Certificate No. CRO‐ 20025 
dated 20/03/2020 (CC1). 

Crown Certificate No. CRO‐ 20039 
dated 20/04/2020 (CC2). 

Crown Certificate No. CRO‐ 20072 
dated 25/06/2020 (CC3). 

Crown Certificate No. CRO‐ 20086 
dated 27/08/2020 (CC4) 

Crown Certificate No. CRO‐ 21006 
dated 08/02/2021 (CC5). 

Crown Certificate No. CRO‐ 20104 
dated 02/03/2021 (SFF CC1). 

Crown Certificates 1 – 5 and SFF Crown Certificate 1 certify compliance 
with the BCA for all current works (including early works for new buildings 
and structures; structures basement to concourse level; erection of 
Stadium structure above concourse, structures and roof and SFF 
foundations.  

Compliant 

External Walls and Cladding 

A32 The external walls of all approved structures must comply with the relevant requirements of the 
BCA. 

Crown Certificate No. CRO‐ 21006 
dated 08/02/2021 (CC5). 

External Walls disclosure statements, 
Permasteelisa, 21/12/20 and 23/01/21 

External Walls certificate of design, 
Permasteelisa, 29/01/21 

The disclosure statement and issue of CC5 by the Certifier for the external 
walls demonstrates that the design is in accordance with the BCA.   

Compliant 

Applicability of Guidelines 
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A33 References in the conditions of this consent to any guideline, protocol, Australian Standard or 
policy are to such guidelines, protocols, Standards or policies in the form they are in as at the 
date of this consent. 

The documents referred to elsewhere in 
this Audit Table 

Construction Environmental 
Management Plan Rev C, John 
Holland, 1/11/2021 (CEMP). 

Construction Soil and Water 
Management Plan, John Holland, 
2/11/21 (CSWMSP), Rev E 

Construction Air Quality Management 
Sub Plan, John Holland, 2/11/21 
(CAQMSP), Rev E. 

Construction Waste Management Sub 
Plan, John Holland, 2/11/21 (CWMSP), 
Rev C 

SFSR Stage 2 - Construction Noise and 
Vibration Management Sub Plan, Arup, 
02/02/21 (CNVMSP), Rev 3 

Construction Biodiversity Management 
Sub Plan, John Holland, 2/11/21 
(CBMSP), Rev C 

The documents prepared under the consent appear to refer to the 
standards and guidelines that are applicable to the document to which they 
relate.  

Compliant 

A34 Consistent with the conditions of this consent and without altering any limits or criteria in this 
consent, the Planning Secretary may, when issuing directions under this consent in respect of 
ongoing monitoring and management obligations, require compliance with an updated or revised 
version of such a guideline, protocol, Standard or policy, or a replacement of them. 

Letter DPE to INSW 28/04/21 and 
14/10/21 (approval of roof installation 
OOHW) 

Noise monitoring report 02/12/21 
(report for OOHW roof installation) 

Letter DPE to INSW, 15/12/21 
(acknowledgement of noise monitoring 
report for C6 for OOHW roof 
installation).  

Letter DPE to INSW, 27/09/21 
(approval of fit out OOHW) 

Letter DPE to INSW, 12/11/21 
(approval of extension of fit out OOHW 
and assessment of performance report) 

To the auditor’s knowledge the only written directions identified by the 
auditees relate to OOHW applications and approvals. 

One OOHW scope of works approved prior to the current audit period (in 
April 2021) for roof installation extended to December 2021 (during the 
current audit period). Monitoring was conducted on the roof installation with 
no issues identified.  

One new OOHW application was approved (and extended) by the 
Department during the audit period for fit out works. The Department 
required a performance report to be submitted for the fit out OOHW. On 
12/11/21 the Department granted the extension to the fit out OOHW based 
on the results of the performance report. 

Compliant 

Monitoring and Environmental Audits 

A35 Any condition of this consent that requires the carrying out of monitoring or an environmental 
audit, whether directly or by way of a plan, strategy or program, is taken to be a condition 
requiring monitoring or an environmental audit under Division 9.4 of Part 9 of the EP&A Act. This 
includes conditions in respect of incident notification, reporting and response, non-compliance 
notification, Site audit report and independent auditing. 

Note: For the purposes of this condition, as set out in the EP&A Act, “monitoring” is monitoring of 
the development to provide data on compliance with the consent or on the environmental impact 
of the development, and an “environmental audit” is a periodic or particular documented 
evaluation of the development to provide information on compliance with the consent or the 
environmental management or impact of the development. 

Part 9, Div 9.4 of the EP&A Act 

This Independent Audit 

Sydney Football Stadium Independent 
Audit No.4, WolfPeak, November 2021 

Sydney Football Stadium 
Redevelopment Stage 2 Environmental 
Monitoring Summary, John Holland 
(November 2021 – February 2022) 

Noted. The relevant section of the EPAA relates to (among other things) 
the need to be accurate, true (not misleading), properly conducted and with 
records retained. 

Noise, vibration and air quality monitoring appear to be occurring in 
accordance with the applicable standards, accurate and records were 
readily available.  

This Audit represents the fifth audit for the construction period and has 
been conducted in accordance with the Departments 2018 IAPAR and ISO 
19011. Statements of truth and correctness are included in the Appendices 
of this Audit Report. The Department did not provide any comments on the 
fourth Independent Audit Report.  

Compliant 

Access to Information 

A36 At least 48 hours before the commencement of construction until the completion of all works 
under this consent, or such other time as agreed by the Planning Secretary, the Applicant must: 

c) make the following information and documents (as they are obtained or approved) publicly 
available on its website: 

(xi) the documents referred to in condition A2 of this consent; 

(xii) all current statutory approvals for the development; 

(xiii) all approved strategies, plans and programs required under the conditions of this 
consent; 

https://www.infrastructure.nsw.gov.au/p
rojects-nsw/sydney-football-stadium-
redevelopment/ 

Project Website contains the following: 

(i) Link to the NSW Major Projects page containing the project consent; 
EIS; Response to Submissions and supplementary Response to 
submissions; MOD-1, 2, 3; approved plans (Documents set out at condition 
A2) 

(ii) Link to the NSW Major Projects page containing the project consent and 
MOD-1, 2, 3 

(iii) The current strategies, plans and programs: 

Non-compliant 
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(xiv) regular reporting on the environmental performance of the development in 
accordance with the reporting arrangements in any plans or programs approved 
under the conditions of this consent; 

(xv) a comprehensive summary of the monitoring results of the development, reported 
in accordance with the specifications in any conditions of this consent, or any 
approved plans and programs; 

(xvi) a summary of the current stage and progress of the development; 

(xvii) contact details to enquire about the development or to make a complaint; 

(xviii) a complaints register, updated monthly; 

(xix) audit reports prepared as part of any independent audit of the development and the 
Applicant’s response to the recommendations in any audit report; 

(xx) any other matter relating to the approved development required by the Planning 
Secretary; and 

d) keep such information up to date, to the satisfaction of the Planning Secretary. 

Construction Environmental Management Plan 

Construction Pedestrian and Traffic Management Plan 

Construction Noise and Vibration Management Sub-Plan 

Construction Soil and Water Management Plan 

Construction Air Quality Management Sub-Plan 

Construction Biodiversity Management Sub-Plan 

Construction Waste Management Sub-Plan 

Construction Heritage Management Plan 

Aboriginal Cultural Heritage Management Plan 

Community Communications Strategy 

Compliance Monitoring Program 

Urban Design Report 

Sydney Football Stadium Stage 2 - Independent Environmental Audit 
Program 

Architectural Plans prepared by Cox Architecture and Aspect Studios 

Landscape Plans prepared by Aspect Studios 

(iv) The following reporting on environmental performance of the 
development: 

Compliance Monitoring Program 

Hazardous Materials Survey Report - April 2018 

Sydney Football Stadium Stage 2 - Independent Environmental Audit 
Program and Independent Audit Reports for May 2020 (IA1), October 2020 
(IA2) and April 2021 (IA3) 

Monthly summaries of noise, vibration and dust monitoring results 

(v) a summary of the current stage and progress of the development; 

(vi) project updates 

(vi) contact details for the project- email and 1800 phone number (About 
Section) 

(viii) The most recent complaints register was dated September 2021. 

(ix) the previous Audit Report and the response to the findings, April 2021 
(IA3). 

(x) no additional matters raised by the Department.  

b) the information is up to date with the exception of the below.  

 

Non-compliance: The CEMP, Sub-plans and the CTPMP were updated 
following MOD-6 in November 2021. These versions of the plans are 
not presented on the website.  

A37 Prior to commencement of operation of the stadium, the relevant Sydney Cricket and Sports 
Ground Trust (SCSGT) website must include the facilities available within the site including a 
toilet map with Adult change facilities. 

- The project is still under construction. Operation is not expected until 2022.  Not Triggered 

Compliance 

A38 The Applicant must ensure that all of its employees, contractors (and their sub-contractors) are 
made aware of, and are instructed to comply with, the conditions of this consent relevant to 
activities they carry out in respect of the development. 

Site Induction Presentation, Rev 11 and 
site induction questionnaire 

Subcontractor Onboarding Packs for 
audit period. Aconex Correspondence 

EIFY Toolbox Talk (TBT) record 
register  

EIFY Pre-start brief (every day) 

Project induction presentation includes BCA compliance requirements and 
compliance with the SSD, management of environmental risks including 
traffic, parking, access, air quality, waste, tree protection, heritage, noise 
and vibration, hours of work. The questionnaire includes questions that 
require confirmation of understanding.  

Subcontractor pack includes appendixes with compliance, environmental 
and safety requirements (including hours, haul routes, prohibition of parking 
on local streets etc). Personnel verification of competency, quality, plant 
onboarding.  

Compliant 

http://www.infrastructure.nsw.gov.au/media/2414/construction-environmental-management-plan.pdf
http://www.infrastructure.nsw.gov.au/media/2417/construction-traffic-and-pedestrian-management-plan.pdf
http://www.infrastructure.nsw.gov.au/media/2424/construction-noise-and-vibration-management-subplan.pdf
http://www.infrastructure.nsw.gov.au/media/2416/construction-soil-and-water-management-subplan.pdf
http://www.infrastructure.nsw.gov.au/media/2419/constuction-air-quality-management-subplan.pdf
http://www.infrastructure.nsw.gov.au/media/2413/construction-biodiversity-management-plan.pdf
http://www.infrastructure.nsw.gov.au/media/2418/construction-waste-management-subplan.pdf
http://www.infrastructure.nsw.gov.au/media/2415/construction-heritage-management-plan.pdf
http://www.infrastructure.nsw.gov.au/media/2410/aboriginal-cultural-heritage-management-plan.pdf
http://www.infrastructure.nsw.gov.au/media/2428/community-consultation-strategy.pdf
http://www.infrastructure.nsw.gov.au/media/2426/compliance-monitoring-program.pdf
http://www.infrastructure.nsw.gov.au/media/2420/independent-environmental-audit-program.pdf
http://www.infrastructure.nsw.gov.au/media/2420/independent-environmental-audit-program.pdf
http://www.infrastructure.nsw.gov.au/media/2422/architectural-plans-prepared-by-cox-architecture-and-aspect-studios.pdf
http://www.infrastructure.nsw.gov.au/media/2423/landscape-plans-prepared-by-aspect-studios.pdf
http://www.infrastructure.nsw.gov.au/media/2426/compliance-monitoring-program.pdf
http://www.infrastructure.nsw.gov.au/media/2053/hazardous-materials-survey-report_april-2018.pdf
http://www.infrastructure.nsw.gov.au/media/2420/independent-environmental-audit-program.pdf
http://www.infrastructure.nsw.gov.au/media/2420/independent-environmental-audit-program.pdf
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The JH EIFY system is an electronic TBT process whereby the information 
is shared with all personnel and people sign on digitally to show 
understanding. These cover of project risks and controls.  

Safety briefs are issued daily and also cover off project risks and controls.  

Incident Notification, Reporting and Response 

A39 The Planning Secretary must be notified in writing to compliance@planning.nsw.gov.au 
immediately after the Applicant becomes aware of an incident. The notification must identify the 
development (including the development application number and the name of the development if 
it has one) and set out the location and nature of the incident. 

Incident and Event Management 
Procedure JH- MPR-SQE-010, John 
Holland Group 

Interview with auditees 27/04/22 

Incident register (Soteria) current to 
27/04/22 

No notifiable incidents as defined by the consent occurred during the audit 
period.  

Not Triggered 

A40 Subsequent notification must be given, and reports submitted in accordance with the 
requirements set out in Appendix 2. 

Incident and Event Management 
Procedure JH- MPR-SQE-010, John 
Holland Group 

Interview with auditees 27/04/22 

Incident register (Soteria) current to 
27/04/22 

No notifiable incidents as defined by the consent occurred during the audit 
period.  

Not Triggered 

Non-Compliance Notification 

A41 The Planning Secretary must be notified in writing to compliance@planning.nsw.gov.au within 
seven days after the Applicant becomes aware of any non-compliance with the conditions of 
consent. The Certifying Authority must also notify the Planning Secretary in writing to 
compliance@planning.nsw.gov.au within seven days after they identify any non-compliance. 

Incident and Event Management 
Procedure JH- MPR-SQE-010, John 
Holland Group 

Interview with auditees 27/04/22 

Incident register (Soteria) current to 
27/04/22 

Letter INSW to DPE (no date) 
(notification of non-compliance with the 
CTPMSP) 

DPE post approval portal lodgement, 
07/03/22  

One non-compliance was identified by the auditees during the audit period.  

On 28/02/22 a complaint was received regarding a truck using a local road 
(Stewart Street). On 07/03/22 INSW notified the Department of a non-
compliance with the CTPMSP. The notification was made within 7 days.  

 

Compliant 

A42 The notification must identify the development and the application number for it, set out the 
condition of consent that the development is non-compliant with, the way in which it does not 
comply and the reasons for the non-compliance (if known) and what actions have been, or will 
be, undertaken to address the non-compliance. 

Incident and Event Management 
Procedure JH- MPR-SQE-010, John 
Holland Group 

Interview with auditees 27/04/22 

Incident register (Soteria) current to 
27/04/22 

Letter INSW to DPE (no date) 
(notification of non-compliance with the 
CTPMSP) 

DPE post approval portal lodgement, 
07/03/22  

Complaints register current to 31/03/22 

Non-compliance: A complaint was received on 24/03/22 regarding a 
crane marshalling on a local street prior to the site opening. This was 
not reported as a non-compliance in accordance with A41.  

The Auditor also observes that on 28/02/22 a complaint was received 
regarding a truck using a local road (Stewart Street). On 07/03/22 
INSW notified the Department of a non-compliance with the CTPMSP. 
The notification was made within 7 days. The notification identifies 
the information required by this condition with the exception of the 
condition that was not complied with (B37). The Auditor is not aware 
of any response having been provided by the Department in relation 
to the notification.  

Non-compliant 

A43 A non-compliance which has been notified as an incident does not need to also be notified as a 
noncompliance. 

As above No incidents have been identified.   Not Triggered 

Independent Environmental Audit 

A44 Proposed independent auditors must be agreed to in writing by the Planning Secretary prior to 
the preparation of an Independent Audit Program or commencement of an Independent Audit. 

Agreement of Independent Auditor 
Sydney Football Stadium Stage 2 (SSD 
9835) Letter 07/02/2020 

Agreement of Independent Auditor 
Sydney Football Stadium Stage 2 (SSD 
9835) Letter 02/08/21 

WolfPeak were approved as the independent auditors prior to commencing 
the first Independent Audit. The updated team was approved prior to the 
fourth audit. 

Compliant 
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A45 Prior to the commencement of construction, an Independent Audit Program prepared in 
accordance with the Independent Audit Post Approval Requirements (Department 2018 or as 
amended), must be submitted to the Planning Secretary and the Certifying Authority. 

Re: SSD 9835 Sydney Football 
Stadium Redevelopment – Independent 
Auditor Program 

Letter 04/03/2020 

Sydney Football Stadium Stage 2 
(Design, construction and operation) 

Independent Audit Program, WolfPeak, 
04/03/2020 

Letter from DPIE to various SSD/SSI 
proponents, 10/06/20 

Program submitted prior to 16/03/20 

On 10/06/20 the Department advised that Projects could voluntarily elect to 
adopt the 2020 Post Approval Requirement documents in place of the 2018 
versions. The 2020 PAR did not alter the timing of audits that are specified 
by these conditions and the Audit Program.  

Compliant 

A46 Table 1 of the Independent Audit Post Approval Requirements (Department 2018 or as 
amended), is amended so that the frequency of audits required is: 

(a) an initial construction Independent Audit must be undertaken within eight weeks of the 
notified commencement date of construction; 

(b) subsequent Independent Audits of construction must be undertaken at six-month intervals 
from the date of the initial construction Independent Audit; 

(c) an Independent Audit must be undertaken eight weeks prior to commencement of operation; 
and 

(d) operational Independent Audits must be undertaken within fifty-two weeks of the 
commencement of operation and thereafter at intervals no greater than three years. 

Independent Audit Program, WolfPeak, 
04/03/2020 

Letter from DPIE to various SSD/SSI 
proponents, 10/06/20 

Noted, Program complies with this requirement 

On 10/06/20 the Department advised that Projects could voluntarily elect to 
adopt the 2020 Post Approval Requirement documents in place of the 2018 
versions. The 2020 PAR did not alter the timing of audits that are specified 
by these conditions and the Audit Program. 

Compliant 

A47 All Independent Audits are to be submitted to the Planning Secretary and the Certifying Authority 
within three weeks following the Independent Audit. 

Letter INSW to DPE, 10/11/21 
(response to the fourth Independent 
Audit and notification of publication).  

DPE portal lodgement, 10/11/21 
(submission of fourth Audit Report to 
DPE).  

https://www.infrastructure.nsw.gov.au/p
rojects-nsw/sydney-football-stadium-
redevelopment/  

Evidence shows that the previous Audit Report, dated 10/11/21 and INSWs 
response was submitted within 3 weeks of completion of the audit. The 
report and the response are both presented on the Project website.  

Non-compliance: The previous Audit Report was not submitted to the 
Certifier within 3 weeks following the audit but has since been 
provided 

Non-compliant 

A48 The Planning Secretary may require the initial and subsequent Independent Audits to be 
undertaken at different times to those specified above, upon giving at least four weeks’ notice to 
the Applicant of the date upon which the audit must be commenced.  

Interview with auditees 27/04/22 Noted. No direction given.  Not Triggered 

A49 Independent Audits of the development must be carried out in accordance with: 

(a) the Independent Audit Program submitted to the Planning Secretary and the Certifying 
Authority under condition A46 of this consent; and 

(b) the Independent Audit Post Approval Requirements (Department 2018 or as amended). 

Independent Audit Program, WolfPeak, 
04/03/2020 

Independent Audit Report Sydney 
Football Stadium Stage 2 (SSD 9835), 
WolfPeak, 20/10/20  

 

The previous audit report was submitted to the Department and was 
completed in accordance with the IAPAR. No issues raised. Evidence 
shows that the Audit Report and INSWs response was submitted within 
three weeks of completion of the audit in accordance with CoC A49 

This audit has been conducted in accordance with the Independent Audit 
Program and the 2018/2020 IAPAR.  

On 10/06/20 the Department advised that Projects could voluntarily elect to 
adopt the 2020 Post Approval Requirement documents in place of the 2018 
versions. 

Compliant 

A50 In accordance with the specific requirements in the Independent Audit Post Approval 
Requirements (Department 2018 or as amended), the Applicant must: 

(a) review and respond to each Independent Audit Report prepared under condition A46 of this 
consent; 

(b) submit the response to the Planning Secretary and the Certifying Authority; and 

(c) make each Independent Audit Report and response to it publicly available sixty days after 
submission to the Planning Secretary and notify the Planning Secretary and the Certifying 
Authority in writing at least seven days before this is done. 

Letter INSW to DPE, 10/11/21 
(response to the fourth Independent 
Audit and notification of publication).  

DPE portal lodgement, 10/11/21 
(submission of fourth Audit Report to 
DPE).  

https://www.infrastructure.nsw.gov.au/p
rojects-nsw/sydney-football-stadium-
redevelopment/ 

Evidence shows that the previous Audit Report, dated 10/11/21 and INSWs 
response was submitted within 3 weeks of completion of the audit. The 
submission included a copy of the report, INSWs response (including the 
notice if its intent to publish the documents). The report and the response 
are both presented on the Project website.  

Non-compliance: INSW’s response to the previous Audit Report was 
not submitted to the Certifier and the Certifier was not notified at least 
7 days prior to the Audit Report and INSW’s response being made 
publicly available 

Non-compliant 

A51 Notwithstanding the requirements of the Independent Audit Post Approval Requirements 
(Department 2018 or as amended), the Planning Secretary may approve a request for ongoing 
annual operational audits to be ceased, where it has been demonstrated to the Planning 
Secretary’s satisfaction that an audit has demonstrated operational compliance. 

- This requirement relates to operations.  Not Triggered 

https://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
https://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
https://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
https://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
https://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
https://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
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Compliance Reporting 

A52 Compliance Reports must be carried out in accordance with the Compliance Reporting Post 
Approval Requirements (Department 2018, or as amended). 

Letter from DPIE to various SSD/SSI 
proponents, 10/06/20 

Sydney Football Stadium 
Redevelopment Compliance Monitoring 
and Reporting Program SSD-9835, 
05/02/21 

https://infrastructure.nsw.gov.au/media/
2833/compliance-monitoring-
program.pdf  

DPIE post approval lodgement 
19/02/21 

Email DPIE to Savills, 08/03/21 

On 10/06/20 the Department advised that Projects could voluntarily elect to 
adopt the 2020 Post Approval Requirement documents in place of the 2018 
versions. The 2020 PAR does not require the undertaking of Compliance 
reporting during the construction phase. The Project has elected to take up 
the 2020 Compliance Reporting PAR. 

The revised Compliance Monitoring and Reporting Program has been 
prepared, submitted and is available online. The project is only proceeding 
with a pre-operation compliance report in accordance with CoC A53 and 
the revised Compliance Reporting PAR. The revised Compliance 
Monitoring and Reporting Program also established staging for the SFF. 
The Department raised no issues with the revised Program.  

Not Triggered 

A53 Table 1 of the Compliance Reporting Post Approval Requirements (Department 2018, or as 
amended), is amended so that the frequency of Compliance Reporting required is:  

a) a Pre-Construction Compliance Report must be submitted to the Planning Secretary two 
weeks prior to the notified commencement date of construction; and 

b) a Pre-Operation Compliance Report must be submitted to the Planning Secretary two weeks 
prior to the notified date of commencement of operation. 

Sydney Football Stadium 
Redevelopment Compliance Monitoring 
and Reporting Program SSD-9835, 
05/02/21 

https://infrastructure.nsw.gov.au/media/
2833/compliance-monitoring-
program.pdf 

Requirements included within Section 4 of the revised Program. 

The Project was still in construction.  

Operations are due to commence in July 2022. Will include the Stadium not 
Fitness Facility or car park. 

Compliant 

A54 The Applicant must make each Compliance Report publicly available sixty days after submitting it 
to the Planning Secretary and notify the Planning Secretary and the Certifying Authority in writing 
at least seven days before this is done. 

Refer to CoC A52.  

 

Refer to CoC A52.  Not Triggered 

Revision of Strategies, Plans and Programs 

A55 Within three months of: 

a) the submission of the compliance reports under condition A52; or 

b) the submission of an incident report under condition A39; or 

c) the submission of an Independent Audit under condition A45; or 

d) the approval of any modifications to the development consent; or 

e) the issue of a direction of the Planning Secretary under condition A3 which requires a 
review. 

the strategies, plans and programs required under this consent must be reviewed, and the 
Planning Secretary and the Certifying Authority must be notified in writing that a review is being 
carried out. 

Note: This is to ensure strategies, plans and programs are updated on a regular basis and to 
incorporate any recommended measures to improve the environmental performance of the 
development. 

Following any review, if it is necessary, to either improve the environmental performance of the 
development, cater for a modification or comply with a direction, the strategies, plans, programs 
or drawings required under this consent must be revised, to the satisfaction of the Planning 
Secretary and / or Certifying Authority (where relevant). Where revisions are required, the 
revised document must be submitted to the Planning Secretary and / or Certifying Authority for 
approval and / or information (where relevant) within six weeks of the review. 

Interview with auditees 27/04/22 

Letter INSW to DPE, 10/11/21 
(response to the fourth Independent 
Audit and notification of publication).  

DPE portal lodgement, 10/11/21 
(submission of fourth Audit Report to 
DPE).  

Modification 6 (MOD-6), 29/09/21 

Letter INSW to DPE (no date) 
(notification of A55 review) 

DPE post approval portal lodgement, 
15/10/21 (notification of review).  

Email from JHG to Certifier of 15/10/21 
notifying them A55 review is underway 

No Compliance Reports submitted during the reporting period.  

No incidents reported during the reporting period.  

The fourth Independent Audit Report was submitted on 10/11/21. 

MOD-6 was approved 29/09/21 

No directions from the Department 

On 15/10/21 INSW notified the Department of a review within 3 months of 
MOD-6. This occurred between 15/10/21 and 15/11/21. The CEMP and 
Sub-plans (and CTPMP) were updated to minor updates   

Email from JHG to Certifier of 15/10/21 notifying them A55 review is 
underway 

Compliant 

Stadium Members Facilities Hours of Operation 

A56 The operation of the Stadium Members Facilities is limited to the following hours: 

a) 5:30am and 11:30pm Monday to Friday; 

b) 6:00am and 11:30pm on Saturdays; and 

c) 7am and 11pm on Sundays.  

(MOD-2) 

- The project is in construction Not Triggered 

https://infrastructure.nsw.gov.au/media/2833/compliance-monitoring-program.pdf
https://infrastructure.nsw.gov.au/media/2833/compliance-monitoring-program.pdf
https://infrastructure.nsw.gov.au/media/2833/compliance-monitoring-program.pdf
https://infrastructure.nsw.gov.au/media/2833/compliance-monitoring-program.pdf
https://infrastructure.nsw.gov.au/media/2833/compliance-monitoring-program.pdf
https://infrastructure.nsw.gov.au/media/2833/compliance-monitoring-program.pdf
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PART B PRIOR TO THE ISSUE OF A CONSTRUCTION CERTIFICATE  

Notification of Commencement 

B1 The Applicant must notify the Planning Secretary in writing of the dates of commencement of any 
work and operation at least 48 hours before those dates. 

SSD 9835 Sydney Football Stadium 
Redevelopment – Notification of 
Commencement Letter 03/03/2020 

Letter Venues NSW to DPIE, SSD 9835 
Notification of Commencement and 
Certified Plans – Stadium Fitness 
Facilities Stage 3 (Conditions B1 and 
B3), 17/09/21. 

Email – DPIE to INSW, Sydney Football 
Stadium Stage 2 (Design, construction 
and operation) – Post Approval 
Document Received - (SSD-9835-PA-
81), 17/09/21 @10:17am. 

Construction works began 16/03/20 (>48 hours after notification) 

A letter from Venues NSW to the Department advised that: 

• Crown Certificate 4 (CC4) for the Stadium Fitness Facilities was 
obtained from Blackett Maguire Goldsmith (the PCA) on 16/09/21. 

• CC4 provides for the balance of building works including fit out and 
external works associated with the new Stadium Fitness Facilities. 

• Works approved under CC4 were scheduled to commence on Monday 
20/09/21. Commencement of works under CC4 is contingent upon 
John Holland fulfilling all relevant conditions. 

The Certifier is ‘cc’d’ in on email correspondence between Venues NSW 
and the Department. 

CC5 was notified on 15/04/21. Construction of the Roosters Centre of 
Excellence is not a new stage. It sits within CC5. 

An email from the Department to INSW dated 17/09/21 confirmed receipt of 
documents concerning CoC B1, CoC B2 and CoC B3. 

Compliant 

B2 If the construction or operation of the development is to be staged, the Planning Secretary must 
be notified in writing at least 48 hours before the commencement of each stage, of the date of 
commencement and the development to be carried out in that stage. 

SSD 9835 Sydney Football Stadium 
Redevelopment – Notification of 
Commencement Letter 03/03/2020 

https://majorprojects.planningportal.nsw
.gov.au/prweb/PRRestService/mp/01/g
etContent?AttachRef=SSD-9835-PA-
36%2120200908T060044.566%20GMT  

https://majorprojects.planningportal.nsw
.gov.au/prweb/PRRestService/mp/01/g
etContent?AttachRef=SSD-9835-PA-
24%2120200701T054259.429%20GMT  

Letter INSW to DPIE, 16/04/21 

DPIE Post Approval Portal lodgement 
15/04/21 

Letter INSW to DPIE, 16/04/21 

DPIE Post Approval Portal lodgement 
16/04/21 

Email DPIE to INSW, 21/04/21 

Email – DPIE to INSW, Sydney Football 
Stadium Stage 2 (Design, construction 
and operation) – Post Approval 
Document Received - (SSD-9835-PA-
81), 17/09/21 @10:17am. 

The Department has posted main works CC3 and CC4 on its website 
demonstrating that it has been notified of commencement of each 
subsequent stage.  

CC5 was notified on 15/04/21. Construction of the Roosters Centre of 
Excellence is not a new stage. It sits within CC5. 

Notification of commencement of SFF CC1 was provided to the 
Department on 15/04/21. No issues were raised by the Department with 
respect to the notifications.  

An email from the Department to INSW dated 17/09/21 confirmed receipt of 
documents concerning CoC B1, CoC B2 and CoC B3. 

 

Compliant 

Certified Drawings 

B3 Prior to the commencement of the relevant construction stage, the Applicant must submit to the 
satisfaction of the Certifying Authority structural drawings prepared and signed by a suitably 
qualified practising Structural Engineer that demonstrates compliance with this development 
consent. 

Crown Certificate No. CRO‐ 20025 
dated 20/03/2020 (CC1). 

Crown Certificate No. CRO‐ 20039 
dated 20/04/2020 (CC2). 

Crown Certificate No. CRO‐ 20072 
dated 25/06/2020 (CC3). 

Crown Certificate No. CRO‐ 20086 
dated 27/08/2020 (CC4) 

Crown Certificate No. CRO‐ 21006 
dated 08/02/2021 (CC5). 

Crown Certificate No. CRO‐ 20104 
dated 02/03/2021 (SFF CC1). 

Crown Certificates 1 – 5 and SFF Crown Certificate 1 certify compliance 
with the BCA (which requires preparation of structural drawing by a 
structural engineer) for all current works (including early works for new 
buildings and structures; structures basement to concourse level; erection 
of Stadium structure above concourse, structures and roof and SFF 
foundations.  

An email from the Department to INSW dated 17/09/21 confirmed receipt of 
documents concerning CoC B1, CoC B2 and CoC B3. 

A letter from Venues NSW to the Department advised that Crown 
Certificate 4 (CC4) for the Stadium Fitness Facilities was obtained from 
Blackett Maguire Goldsmith (the PCA) on 16/09/21 

 

Compliant 

https://majorprojects.planningportal.nsw.gov.au/prweb/PRRestService/mp/01/getContent?AttachRef=SSD-9835-PA-36%2120200908T060044.566%20GMT
https://majorprojects.planningportal.nsw.gov.au/prweb/PRRestService/mp/01/getContent?AttachRef=SSD-9835-PA-36%2120200908T060044.566%20GMT
https://majorprojects.planningportal.nsw.gov.au/prweb/PRRestService/mp/01/getContent?AttachRef=SSD-9835-PA-36%2120200908T060044.566%20GMT
https://majorprojects.planningportal.nsw.gov.au/prweb/PRRestService/mp/01/getContent?AttachRef=SSD-9835-PA-36%2120200908T060044.566%20GMT
https://majorprojects.planningportal.nsw.gov.au/prweb/PRRestService/mp/01/getContent?AttachRef=SSD-9835-PA-24%2120200701T054259.429%20GMT
https://majorprojects.planningportal.nsw.gov.au/prweb/PRRestService/mp/01/getContent?AttachRef=SSD-9835-PA-24%2120200701T054259.429%20GMT
https://majorprojects.planningportal.nsw.gov.au/prweb/PRRestService/mp/01/getContent?AttachRef=SSD-9835-PA-24%2120200701T054259.429%20GMT
https://majorprojects.planningportal.nsw.gov.au/prweb/PRRestService/mp/01/getContent?AttachRef=SSD-9835-PA-24%2120200701T054259.429%20GMT
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Letter Venues NSW to DPIE, SSD 9835 
Notification of Commencement and 
Certified Plans – Stadium Fitness 
Facilities Stage 3 (Conditions B1 and 
B3), 17/09/21 

Email – DPIE to INSW, Sydney Football 
Stadium Stage 2 (Design, construction 
and operation) – Post Approval 
Document Received - (SSD-9835-PA-
81), 17/09/21 @10:17am. 

External Walls and Cladding 

B4 Prior to the commencement of external cladding of the stadium, the Applicant must provide the 
Certifying Authority with documented evidence that the products and systems proposed for use 
or used in the construction of external walls, including finishes and claddings such as synthetic or 
aluminium composite panels, comply with the requirements of the BCA. The Applicant must 
provide a copy of the documentation given to the Certifying Authority to the Planning Secretary 
within seven days after the Certifying Authority accepts it. 

Crown Certificate No. CRO‐ 21006 
dated 08/02/2021 (CC5). 

External Walls disclosure statements, 
Permasteelisa, 21/12/20 and 23/01/21 

External Walls certificate of design, 
Permasteelisa, 29/01/21 

External walls commenced during the audit period.  

The disclosure statement and issue of CC5 by the Certifier for the external 
walls demonstrates that the design is in accordance with the BCA.   

 

Compliant 

Protection of Public Infrastructure 

B5 Prior to the commencement of any works, the Applicant must: 

a) consult with the relevant owner and provider of services that are likely to be affected by the 
development to make suitable arrangements for access to, diversion, protection and support 
of the affected infrastructure; 

b) prepare a dilapidation report identifying the condition of all public infrastructure in the vicinity 
of the site (including roads, gutters, footpaths and any buildings); and 

c) submit a copy of the dilapidation report to the Planning Secretary, Certifying Authority and 
Council. 

Infrastructure Management Plan 
28/01/2020  

19/03/2020 letter Sydney Water to 
INSW 

Undated letter, Ausgrid, Contract 
notification letter - Referral for 
Technical Assessment 

Application to Ausgrid to alter existing 
connection for Sydney Cricket Ground 
ref 0095436 

04/04/2020 email Vision stream 
confirming fibre cutover 

Consultation with relevant utility providers was undertaken 

No change since CC1.  

Compliant 

Pre-Construction Dilapidation Report 

B6 Prior to the commencement of construction, the Applicant must submit a pre-commencement 
dilapidation report to Council, NSW Heritage Division and the Certifying Authority. The report 
must provide an accurate record of the existing condition of: 

a) adjoining private properties; 

b) the surrounding heritage items; 

c) Council assets (where relevant) that could be impacted by the proposed works; and 

d) (d) infrastructure located within Moore Park East (between the western boundary of the site 
and Kippax Lake) including (but not limited to) Driver Avenue, existing bollards, lights, street 
furniture etc. 

Re: SSD 9835 Sydney Football 
Stadium Redevelopment – Protection of 
Public 

Infrastructure and Pre-Construction 
Dilapidation Report letter 09/03/2020 
includes evidence of submission to 
DPIE, NSW Heritage and Council 

External dilapidation reports have been 
completed and provided to PCA in letter 
dated 13/03/2020. 

Dilapidation Reports prepared by 
Project Solutions on behalf of John 
Holland.  

Sydney Football Stadium Project 
Stadium Fitness Facilities, Dilapidation 
Report, Project Solutions, 20/12/20 

Email SCGT to John Holland, 05/02/21 

Evidence of submission of dilapidation reports to required agencies was 
sighted. In total, eight (8) reports have been prepared addressing:  

• Adjacent public property 

• Southern elevation of the Moore Park Road properties 

• Rugby Australia / UTS buildings 

• NRL building 

• SCG – MA Nobel and Bradman Stands 

• SCG – Paddington Lane, public domain and the brick boundary 
wall fronting 

• Driver Avenue 

• SFS Site compound and access road 

• Heritage items including Ladies and Members Pavilions / Clock 
Tower/ Busby’s Bore 

No change since CC1 for main works. 

The SFF dilapidation report was prepared prior to commencement.  

Compliant 
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Detailed Design Plans 

B7 Prior to the commencement of construction of the stadium structure above the concourse level, 
detailed design plans must be submitted to the Certifying Authority for approval. The design 
plans must: 

a) demonstrate compliance with the relevant provisions of National Construction Code (NCC) 
and BCA, including (but not limited to): 

(i) all required wheelchair seating (numbers and distribution) within the seating bowls 
of the stadium (complying with Disability Discrimination Act Premises Standards 
2010 in addition to NCC); 

(ii) accessibility to the various levels; 

(iii) accessible sanitary facilities; 

(iv) female toilet provisions; and 

(v) adult toilet facilities and adult change rooms; 

b) compliance of all accessible facilities with the recommendations of DDA Compliance 
Statement – Performance Solutions Stage 2 prepared by Before Compliance dated 23 
September 2019 and the addendum DDA Compliance Statement – Performance 
Solutions DA Members Club Modification Phase prepared by Before Compliance 
dated 14 July 2020 (MOD-2) and in accordance with the BCA, Australian Standards and 
Disability Standards (as updated from time to time); 

c) be supported by a statement from a suitably qualified independent consultant confirming 
compliance with the requirements of B7(a) and B7(b); 

d) include operational waste storage areas within the site including (but not limited to) 
provisions for: 

(i) separation and storage, in appropriate categories, of material suitable for recycling; 

(ii) separate storage and collection of organic/food waste; 

(iii) covered and bunded waste storage areas; and 

(iv) cleaning (such as a tap) and adequate drainage of the waste storage areas; 

e) (e) demonstrate that the photovoltaic cells are flush with the roof of the stadium. (MOD-4) 

Interview with auditees 27/04/22 and 
28/04/22 

Site inspection 27/04/22 

Crown Certificate No. CRO‐ 20072 
dated 25/06/2020 (CC3). 

Crown Certificate No. CRO‐ 20086 
dated 27/08/2020 (CC4) 

Crown Certificate No. CRO‐ 21006 
dated 08/02/2021 (CC5). 

Certificate of Design statement, Cox 
architects, 07/08/20 

The design statement from the architect confirms compliance with each of 
the requirements from this condition.  

This was verified by the Certifier and approved through the issue of CC3, 
CC4, CC5.  

Compliant 

B8 Prior to the commencement of construction of the stadium structure above the concourse level, 
the Applicant must provide evidence to the satisfaction of the Planning Secretary to demonstrate 
that: 

a) a desktop aero-acoustic noise (wind generated noise) assessment has been conducted to 
inform the final detailed design of the stadium and / or the public domain areas (if 
applicable). This assessment must have a focus on the wind-noise induced mechanisms 
listed in Section 4.3.5 of the Stage 2 SSDA – Noise and Vibration Assessment prepared by 
ARUP dated 30 August 2019 and must identify and demonstrate that potential impacts at 
nearby sensitive receptors are acceptable; 

b) the recommendations in the in the Stage 2 SSDA – Noise and Vibration Assessment 
prepared by ARUP dated 30 August 2019, in relation to aero-acoustic noise (wind-generated 
noise), as updated by B8(a) (if any) have been incorporated into the design and / or 
alternative design measures have been proposed to reduce wind generated noise from the 
stadium structure and / or the public domain areas within the site; 

c) the Design Integrity Assessment (DIA Report has been updated reflecting any amendments 
to the design plans to comply with condition B7 or B8(a) and endorsed by the members of 
the DIA panel; and 

d) surveys have been undertaken to obtain the detailed design levels at the south-eastern 
corner of the site outside the stadium) and the existing natural ground / finished floor levels 
(where relevant) of the immediately adjoining site to demonstrate that a future connection 
between the site and the adjoining property to the east / south-east is feasible. 

Note: detailed design of the connection itself is not required. 

Sydney Football Stadium Sydney, 
Australia Aeroacoustic Assessment of 
Wind Generated Noise RWDI # 
2000267, 9/10/20 

Letter DPIE to Savills, 17/11/20 (Aero 
acoustic approval) 

Letter DPIE to Savills 23/02/21 (DIA 
Report approval) 

Letter DPIE to Savills, 26/08/20 
(survey) 

Letter Venues NSW to DPIE, SSD 9835 
Sydney Football Stadium 
Redevelopment – Condition B8(d) 
detailed design of the southeastern 
corner, 03/06/21. 

Arup, Aeroacoustic Wind Report, 
07/05/21, Rel 0.1 

Letter DPIE to INSW, Sydney Football 
Stadium Redevelopment (SSD 9835) 
Aero-acoustic Noise Assessment for 
Stadium Fitness Facilities, Condition 
B8, 06/07/21, Ref: SSD-9835-PA-68 

a) and b): The Aeroacoustic Assessment, was prepared and addressed 
requirements a – b of this condition. The Department approved the 
assessment on 17/11/20. A letter was submitted from Venues NSW to the 
Department on 3 June 2021 providing an Aeroacoustic Wind Report to 
demonstrate the Design Integrity assessment (DIA) Report had been 
updated reflecting amendments to the design plans to comply with 
Condition B7 or B8(a) and endorsed by the members of the DIA panel. DIP 
members considered the proposed recommendations and confirmed that 
they have no objection to the design incorporating Arup’s 
recommendations. Sighted a letter from the Department to INSW dated 6 
July 2012 confirming satisfaction evidence had been provided to 
demonstrate the requirements of B8(c) had been met. 

c) The DIA Report was updated and endorsed. The Department approved 
this on 23/02/21.  

d) the Department approved the assessment of the SFS survey plans on 
26/08/20 

Compliant 

Public Art Plan 

B9 Prior to the commencement of the public domain construction, the Applicant must establish a 
Public Art Panel comprising nominated members from: 

a) Infrastructure NSW; 

Interview with auditees 27/04/22 and 
28/04/22 

These works are yet to commence 

The Public Art Plan identifies members a) to e) in Chapter 4 (4.2). 

Compliant 
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b) SCSCGT including Sports Partners and Member representation; 

c) Centennial Park and Moore Park Trust; 

d) The relevant design team involved with the public art; and 

e) City of Sydney Council’s Public Art Advisory Panel. 

Sydney Football Stadium, Public Art 
Plan (February 2021) 

B10 The Applicant must prepare a final Public Art Plan in consultation with Council’s Public Art Unit 
including (but not limited to): 

a) evidence of consultation with the established Public Art Panel members at key milestones in 
the preparation of the plan; 

b) evidence of involvement of indigenous artists in the process of preparation of the plan; 

c) proposed method of procuring artists (whether invited or open to expressions of interest); 

d) proposed methods of integration of the public art concepts developed by the selected artists 
with the public domain; 

e) proposed elements that demonstrate compliance with the “Public Art Strategy” (Section 7.4) 
of the Sydney Football Stadium Urban Design Guidelines prepared by SJB and dated 6 
June 2018 (being part of SSD-9249); 

f) compliance with the criteria established in the Landscape and Public Domain Report (Rev 
12) Appendix A - Art Strategy prepared by Aspect Studios dated 12/06/2019; 

g) interpretation of the key principles of section 4.5 of the Heritage Interpretation Strategy 
prepared by Curio Projects dated May 2019, where relevant to public art; 

h) integration of the four existing sculptures within the site with the new public realm in 
accordance with section 4.2.6 of the Heritage Interpretation Strategy prepared by Curio 
Projects dated May 2019; and 

i) interpretation of the history of Busby’s Bore and Sydney’s historic reliance on this water 
supply. 

Interview with auditees 27/04/22 and 
28/04/22 

Sydney Football Stadium, Public Art 
Plan (February 2021) 

The Public Art Plan identifies: 

a) Chapter 4 (4.2), and Chapter 6 (6.2) 

b) Chapter 4 (4.4) - Cultural Capital engaged with the La Perouse and 
Metropolitan Local Aboriginal Land Councils in the process of 
preparation of the Public Art Plan. Cultural Capital engaged with 
Indigenous artists/creative practitioners in the process of preparing the 
plan. 

c) Chapter 5 (5.2) 

d) Chapter 2 (2.6) 

e) Chapter 2 (2.6) 

f) Chapter 5 (5.4) 

g) The section ‘Compliance’ describes how each proposed concept 
complies with Section 7.4 of the Urban Design Guidelines, the 
approved Heritage Interpretation Strategy (where relevant) and the 
Heritage Interpretation Plan 

h) Aspect Studios was engaged by INSW to prepare the strategy to 
reinstate existing sculptures, plaques and plinths. The report is titled 
Sydney Football Stadium: Public Domain and Urban Design, Sports 
Sculptures, dated 28 August 2020 and is included in Appendix C of the 
Public Art Plan. 

i) Interpretation of the history of Busby’s Bore and Sydney’s historic 
reliance on this water supply is addressed in the Sydney Football 
Stadium Redevelopment (Stage 2) Heritage Interpretation Plan, Report 
prepared by Artefact dated 16 November 2020. A summary of 
Sections 4.2.1 and 4.3.1 of the Artefact HIP is provided in Section 2.4 
Heritage Themes of this the Public Art Plan. 

Compliant 

B11 The final Public Art Plan must be submitted to the Planning Secretary for approval, prior to the 
commencement of construction of the public domain areas within the site. 

Interview with auditees 27/04/22 and 
28/04/22 

Sydney Football Stadium, Public Art 
Plan (February 2021) 

Letter – DPIE to INSW, Redevelopment 
of Sydney Football Stadium - Stage 2 
(SSD 9835) Public Art Plan - Condition 
B11, 01/03/21 

These works are yet to commence. 

The Public Art Plan (February 2021) was approved in a letter from the 
Department dated 1/03/21. 

 

Not Triggered 
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Public Domain Plan 

B12 A final Public domain plan must be submitted to the Planning Secretary for approval, prior to the 
commencement of construction of the public domain areas within the site. The public domain 
plan must include: 

(a) the details of works on the public domain areas within the site; 

(b) the details of works within the external public domain areas, as defined in this consent, 
including any public infrastructure works proposed; 

(c) the detailed landscape plans (both for the public domain within the site and the external 
public domain, if applicable) including gradients, levels, set-out, paving, stairs, walls, lighting, 
wayfinding signage location, locations and species of 120 trees and any other applicable 
details (noting that in the event that native species identified on planting schedule 
LS03XX01 and LS02XX00 (as referenced in condition A2) are not able to be sourced at 
the time of installation, any replacement vegetation is to be Australian native species 
with emphasis on species that are endemic) (MOD-2); 

(d) hard and soft landscaping details; 

(e) detailed planting plan including details of individual tree pits being designed as a continuous 
trench to increase the available soil volume, where trees are groups or in rows; 

(f) details of proposed planters, whether at grade or on slab; 

(g) details of all furniture and fixtures; 

(h) landscape specification, schedules and maintenance plans; 

(i) detailed design of the proposed community recreation space at the north-eastern corner of 
the site; 

(j) details of public art as per the final Public Art Plan; 

(k) details of the security measures (such as security / boom gates) within the public domain in 
the non-event days; and 

(l) integration of proposed passive irrigation techniques and rainwater reuse measures in the 
public domain area. 

Letter DPIE to INSW, Redevelopment 
of Sydney Football Stadium - Stage 2 
(SSD 9835) Public Domain Plan, 
Condition B12, 23/07/21 

A letter from the Department to INSW dated 23/07/21 approved the Public 
Domain Plan, dated 14/07/21, Rev 5 noting that: 

a) The Public Domain Plan had been submitted on 20/11/20. 

b) The Public Domain Plan contains information as required by CoC B12 
and CoC B13 of SSD 9835. 

c) Has been submitted to the Planning Secretary prior to commencement 
of construction of the public domain areas within the site 

 

Compliant 

B13 Prior to the commencement of any footpath or external public domain works, the Applicant must 
consult with Council and demonstrate to the Certifying Authority that the external public domain 
design and treatment meets the requirements of Council. 

 

Letter DPIE to INSW, Redevelopment 
of Sydney Football Stadium - Stage 2 
(SSD 9835) Public Domain Plan, 
Condition B12, 23/07/21 

A letter from the Department to INSW dated 23/07/21 approved the Public 
Domain Plan, dated 14/07/21, Rev 5 noting that: 

a) The Public Domain Plan had been submitted on 20/11/20. 

b) The Public Domain Plan contains information as required by CoC B12 
and CoC B13 of SSD 9835. 

c) Has been submitted to the Planning Secretary prior to commencement 
of construction of the public domain areas within the site 

Compliant 

Site Contamination 

B14 The Applicant must submit a Section B Site Audit Statement for the site prepared by an EPA 
accredited Site Auditor prior to commencement of any works on the site pursuant to this 
development consent, verifying that all required works under SSD-9249 in relation to soil 
contamination have been appropriately managed and that a Remedial Action Plan is not 
required. A copy of this statement must be provided to Council for information. (MOD-1) 

Modification 1, 03/04/20 Removed Removed 

B15 The Applicant must submit a Section A Site Audit Statement for the site prepared by an EPA 
accredited Site Auditor, verifying that all parts of the site are suitable for the proposed land use, 
prior to the commencement of any construction of the stadium structure or any public domain 
areas within the site and following completion of the bulk earthworks. The Site Audit Statement 
must be provided to the Planning Secretary, EPA and Council for information. (MOD-1) 

Modification 1, 03/04/20 Removed Removed 
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Community Consultative Committee 

B16 Prior to the commencement of construction, a Community Consultative Committee (CCC) must 
be established for the development in accordance with the Department’s Community 
Consultative Committee Guidelines: State Significant Projects (2016). The CCC must begin to 
exercise functions in accordance with such Guidelines before the commencement of construction 
and continue to do so for the duration of the construction on the site. 

Notes: 

The CCC is an advisory committee only. In accordance with the Guidelines, the Committee 
should comprise an independent chair and appropriate representation from the Applicant, 
Council and the local community. 

Approval of Continuation of Community 
Consultative Committee–Condition B18 

Sydney Football Stadium – Stage 2 
(SSD 9835) Letter 07/02/2020 

http://www.infrastructure.nsw.gov.au/pr
ojects-nsw/sydney-football-stadium-
redevelopment/  

CCC established for Stage 1 utilised for Stage 2.  

Minutes were available on the website for the audit period. The CCC was 
consulted as part of this audit. Their functions are ongoing.  

Compliant 

B17 At the completion of construction, the SCSGT (on behalf of the Applicant) may refresh the 
membership of the CCC for the operational phase of the stadium. The CCC is to be in operation 
for at least 12 months from the commencement of operation. The membership and terms of 
reference for any revised CCC are to be provided to the Planning Secretary prior to being 
implemented.  

 

Interview with auditees 27/04/22 and 
28/04/22 

 

Construction was ongoing at the time of the audit. Not Triggered 

B18 Notwithstanding condition B16 and B17, the Planning Secretary may agree in writing to allow the 
continuation of Community Consultative Committee (CCC) established pursuant development 
consent SSD-9249 to exercise its functions in accordance with Community Consultative 
Committee Guidelines: State Significant Projects (2016) for the duration of construction and for at 
least one year following the completion of construction or until the submission of the second 
Post-Occupation Compliance Report required by this development consent. 

Approval of Continuation of Community 
Consultative Committee–Condition B18 

Sydney Football Stadium – Stage 2 
(SSD 9835) Letter 07/02/2020 

http://www.infrastructure.nsw.gov.au/pr
ojects-nsw/sydney-football-stadium-
redevelopment/ 

CCC established for Stage 1 utilised for Stage 2.  

Minutes were available on the website for the audit period.  

The CCC was consulted as part of this audit. Their functions are ongoing. 

Compliant 

Community Communication Strategy 

B19 No later than two weeks before the commencement of any works, a Community Communication 
Strategy must be submitted to the Planning Secretary for approval. The CCS must be approved 
by the Planning Secretary prior to the commencement of any works or within another timeframe 
agreed with the Planning Secretary. The Community Communication Strategy must provide 
mechanisms to facilitate communication between the Applicant, the relevant Council and the 
community (including adjoining affected landowners / occupants, sensitive receivers and others 
directly impacted by the development), during the design and construction of the development 
and for a minimum of 12 months following the completion of construction. 

The Community Communication Strategy must: 

(a) identify people to be consulted during the design and construction phases; 

(b) set out procedures and mechanisms for the regular distribution of accessible information 
about or relevant to the development; 

(c) provide for the formation of community-based forums, if required, that focus on key 
environmental management issues for the development; 

(d) set out procedures and mechanisms: 

(i) through which the community can discuss or provide feedback to the Applicant; 

(ii) through which the Applicant will respond to enquiries or feedback from the 
community; and 

(iii) to resolve any issues and mediate any disputes that may arise in relation to 
construction and operation of the development, including disputes regarding 
rectification or compensation. 

Community Communication Strategy, 
July 2021, Rev 10. 

Letter – DPIE to Savills, Sydney 
Football Stadium Redevelopment (SSD 
9835) Revised Community 
Communication Strategy and 
Sustainability Management Plan, 
Conditions A55, B19 and B20, Ref: 
SSD-9835-PA-72, 03/08/21  

 

 

The Community Communication Strategy was updated to Revision 10 prior 
to the current audit period. The Community Communication Strategy was 
approved by the Department in a letter dated 3/08/21. No change.  

 

 

Compliant 

http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
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Ecologically Sustainable Development (ESD) 

B20 Prior to the commencement of construction of the stadium structure above the concourse level, 
the Applicant must: 

a) prepare a revised ESD report and associated design plans in consultation with the Planning 
Secretary including: 

(i) details of the proposed ESD measures that would be incorporated into the final 
design and how these would achieve the targeted Leadership in Energy and 
Environmental Design (LEED) v4 Gold Certificate; 

(ii) details to demonstrate that the chosen ESD measures are consistent with the those 
identified in the Environmentally Sustainable Design Strategy prepared by LCI 
dated 01/05/2019; 

(iii) details to demonstrate that a 350kWp 150kWp Photovoltaic system will be installed 
as part of the main stadium, separate from the members facilities, as referred 
to in Condition B20(viii) on the roof of the stadium and any provisions for storage 
of the energy from solar panels to offset the night time / peak usage 

(iv) a detailed Whole-of-Life Assessment to identify opportunities to reduce the carbon 
emissions across the life of the project including the materiality recommendations in 
accordance with Appendix B of the Environmentally Sustainable Design Strategy 
prepared by LCI dated 01/05/2019; 

(v) a Life Cycle Analysis that shows how climate, energy and water risks and 
opportunities have been identified and how the design of the stadium has 
incorporated these opportunities and / or mitigated risks; 

(vi) details of opportunities to use alternatives to standard concrete mixes that reduce 
carbon emissions associated with Portland cement, including opportunities for 
replacement of Portland cement with Geopolymer concrete for roadways and 
paths, or where the Portland cement content in concrete used is reduced by 
replacing it with supplementary cementitious materials; 

(vii) details to identify how the construction and operation of the project will incorporate 
the opportunities in condition B20e(viii);  

(viii) details of the photovoltaic system that is to be installed for the Stadium 
Members Facilities; and  

b) include a review of the proposed ESD measures by a suitably qualified consultant and a 
statement certifying that the design is capable of incorporating the identified ESD measures 
and achieving the targeted Leadership in Energy and Environmental Design (LEED) v4 Gold 
Certificate; and 

c) submit the revised ESD report, the design plans, the Planning Secretary’s comments / 
advice and the review of the proposed ESD measures to the Certifying Authority for 
approval, prior to the construction of the stadium structure above the concourse level. [SSD-
9835-MOD-2 and SSD-9835-MOD-4] 

John Holland Sustainability 
Management Plan Sydney Football 
Stadium Redevelopment, 21/06/21, 
Rev 4 

Letter – DPIE to Savills, Sydney 
Football Stadium Redevelopment (SSD 
9835) Revised Community 
Communication Strategy and 
Sustainability Management Plan, 
Conditions A55, B19 and B20, 03/08/21  

MOD-4 application: 
https://www.planningportal.nsw.gov.au/
major-projects/project/40226  

Email Certifier to JH, 03/12/20 

Email Certifier to JH, 18/12/20 

MOD-4, 22/04/21 

Letter INSW to DPE 12/01/22 inclusive 
of Sustainability Report for Q4 2021 

DPE post approval portal lodgement 
12/01/22 (submission of Sustainability 
Report for Q4 2021) 

Letter INSW to DPE 12/01/22 inclusive 
of Sustainability Report for Q4 2021 

Sustainability Report for Q4 2021, John 
Holland 08/04/22 

DPE post approval portal lodgement 
08/04/22 (submission of Sustainability 
Report for Q1 2022) 

Sighted the Sustainability Management Plan Sydney Football Stadium 
Redevelopment, dated 25/08/21. 

Acknowledgment of receipt of the Sustainability Management Plan, dated 
June 2021, Rev 4 was provided by the Department on 03/08/21. 

Quarterly reports are being prepared and are submitted to the Department. 
The auditees are not aware of any response from the Department in 
relation to the quarterly reports.  

Compliant 

 

Environmental Management Plan Requirements 

https://www.planningportal.nsw.gov.au/major-projects/project/40226
https://www.planningportal.nsw.gov.au/major-projects/project/40226
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B21 Management plans required under this consent must be prepared in accordance with relevant 
guidelines, and include: 

a) detailed baseline data; 

b) details of: 

(i) the relevant statutory requirements (including any relevant approval or licence); 

(ii) any relevant limits or performance measures and criteria; and 

(iii) the specific performance indicators that are proposed to be used to judge the 
performance of, or guide the implementation of, the development or any 
management measures; 

c) a description of the measures to be implemented to comply with the relevant statutory 
requirements, limits, or performance measures and criteria; 

d) a program to monitor and report on the: 

e) impacts and environmental performance of the development; and 

f) effectiveness of the management measures set out pursuant to paragraph (c) above; 

g) a contingency plan to manage any unpredicted impacts and their consequences and to 
ensure that ongoing impacts are reduced to levels below relevant impact assessment criteria 
as quickly as possible; 

h) a program to investigate and implement ways to improve the environmental performance of 
the development over time; 

i) a protocol for managing and reporting any: 

(i) incident and any non-compliance (specifically including any exceedance of the 
impact assessment criteria and performance criteria); 

(ii) complaint; 

(iii) failure to comply with statutory requirements; and 

j) a protocol for periodic review / update of the plan and any updates in response to incidents 
or matters of non-compliance. 

Note: The Planning Secretary may waive some of these requirements if they are unnecessary or 
unwarranted for particular management plans. 

Sydney Football Stadium Certificate of 
Design – Environmental 16/03/2020 

 

DPE letter acknowledging revised 
CEMP and sub plans 24/11/2021 

Environmental plans have been prepared and approved where required by 
the PCA and submitted to the Secretary for information as required.  

The CEMP and sub-plans underwent minor updates for MOD-6, Roosters 
Centre of Excellence mitigation measures remain unchanged.  

Compliant 

Construction Environmental Management Plan 

B22 Prior to commencement of construction, the Applicant must prepare a Construction 
Environmental Management Plan (CEMP). This CEMP is to include: 

a) recommendations and management measures in the Construction Management Plan 
prepared by Lendlease dated 31/05/2019 and any supplementary information and / or 
updated versions with additional measures submitted to the Planning Secretary; 

b) relevant mitigation measures listed in Appendix 3; 

c) details of: 

(i) hours of work, including details regarding ‘event mode’ when events are taking 
place at the SCG; 

(ii) 24-hour contact details for the site manager; 

(iii) procedures for encountering groundwater during construction works and measures 
to prevent groundwater contamination (particularly relating to the existing 
underground storage tanks); 

(iv) construction material storage; 

(v) external construction lighting in compliance with AS 4282-1997 Control of the 
obtrusive effects of outdoor lighting; 

(vi) community consultation and complaints handling; 

(vii) the Project Arborist appointed for the construction phase of the development with 
appropriate qualifications; 

(viii) an updated Methodology Statement – Working Near Busby’s Bore prepared by 
Infrastructure NSW dated September 2018, specifically including the details of the 
proposed works in this development consent; 

Construction Environmental 
Management Plan Rev C, John 
Holland, 1/11/2021 (CEMP). 

Construction Soil and Water 
Management Plan, John Holland, 
2/11/21 (CSWMSP), Rev E 

Construction Air Quality Management 
Sub Plan, John Holland, 2/11/21 
(CAQMSP), Rev E. 

Construction Waste Management Sub 
Plan, John Holland, 2/11/21 (CWMSP), 
Rev C 

SFSR Stage 2 - Construction Noise and 
Vibration Management Sub Plan, Arup, 
02/02/21 (CNVMSP), Rev 3 

Construction Biodiversity Management 
Sub Plan, John Holland, 2/11/21 
(CBMSP), Rev C 

 

DPIE post approval portal lodgement, 
18/10/21 (submission of updated plans) 

Assessed as compliant by PCA in Crown Certificate No. CRO‐ 20025 dated 
20/03/2020 (CC1)  

The CEMP (prepared prior to commencement of construction) includes 
required content.  

The CEMP and sub plans underwent minor updates during the audit 
period, to include MOD-6.  

Refer to CoC B24 – B32 regarding updates to the sub-plans.  

 

Compliant 
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(ix) details of fire precaution measures in accordance with Clause E1.9 – Fire 
precautions during construction, of the National Construction Code 2019, Volume 
One, Building Code of Australia (NCC); 

(x) details of location of the Booster Facilities for the fire hydrants (temporary or 
otherwise) adjacent to the vehicle entry to the construction site at Paddington Lane 
(unless otherwise agreed by Fire and Rescue NSW); 

(xi) details of management of construction works on the site to minimise or eliminate 
any adverse impacts on the operation of the public events within Moore Park 
precinct; 

(xii) details of management of construction works on the site during events at SCG; and 

(xiii) details of standard measures for undertaking works near Ausgrid cables on Driver 
Avenue and any notification requirements. 

d) Construction Waste Management Sub-Plan (see condition B24); 

e) Construction Soil and Water Management Sub-Plan (see condition B25); 

f) Construction Air Quality Sub-Plan (see condition B26); 

g) Construction Biodiversity Management Sub-Plan (see condition B27); 

h) a detailed unexpected finds protocol for contamination and associated communications 
procedure being consistent with the Unexpected Contamination Finds Protocol_V2.1 
prepared by Lendlease dated June 2019 and including a chain of responsibilities for 
undertaking the unexpected finds protocol; 

i) a procedure for unexpected finds for asbestos containing material; and 

j) waste classification (for materials to be removed) and validation (for materials to remain) be 
undertaken to confirm the contamination status in these areas of the site. 

B23 The Applicant must not commence any works until: 

(a) the CEMP (along with the sub-plans) is approved by the Certifying Authority; and 

(b) a copy submitted to Council and the Planning Secretary for information. 

Crown Certificate No. CRO‐ 20025 
dated 20/03/2020 (CC1)  

14/03/2020 email from DPIE re 
submission of CEMP  

17/03/2020 email response from DPIE 

19/03/2020 letter from DPIE re 
CNVMSP 

14/03/2020 email INSW to Council re 
CEMP 

20/03/2020 email INSW to Council re 
DPIE approval of CNVMSP 

Letter DPIE to INSW, 05/08/20 

DPIE post approval portal lodgement, 
19/02/21 (submission of updated plans) 

Crown Certificate No. CRO‐ 20104 
dated 02/03/2021 (SFF CC1). 

DPIE post approval portal lodgement, 
18/10/21 (submission of updated plans) 

Assessed as compliant by PCA in Crown Certificate No. CRO‐ 20025 dated 
20/03/2020 (CC1)  

CEMP submitted to the Department prior to construction commencement 
on 16/03/20.  

The updated versions of the CEMP and sub-plans were resubmitted to the 
Department on 19/10/21.  

Compliant 

B24 The Construction Waste Management Sub-Plan (CWMSP) must address, but not be limited 
to, the following: 

a) detail the quantities of each waste type generated during demolition and the proposed 
reuse, recycling and disposal locations; 

b) removal of hazardous materials, particularly the method of containment and control of 
emission of fibres to the air, and disposal at an approved waste disposal facility in 
accordance with the requirements of the relevant legislation, codes, standards and 
guidelines; 

c) measures to conduct electronic monitoring of waste vehicles entering and leaving the 
development site; and 

d) (d) details of arrangements for the disposal of waste from the premises with evidence that 
the waste facility is legally able to accept that waste. 

Construction Waste Management Sub 
Plan, John Holland, 2/11/21 (CWMSP), 
Rev C 

 

The CWMSP (prepared prior to commencement of construction) includes 
required content and was prepared by a suitably qualified person.  

 

Compliant 



 

 

Project No.: 356 
Sydney Football Stadium Stage 2_SSD 9835_IA5 Report_Rev1.0 Page | 47 

Unique 
ID  

Compliance Requirement  Evidence Collected  Independent Audit Findings and Recommendations  Compliance 
Status  

B25 The Applicant must prepare a Construction Soil and Water Management Plan (CSWMSP) and 
the plan must address, but not be limited to the following: 

a) be prepared by a suitably qualified expert, in consultation with Council; 

b) describe the details of all erosion and sediment controls to be implemented during 
construction; 

c) provide a plan of how all construction works will be managed in a wet-weather events (i.e., 
storage of equipment, stabilisation of the site); 

d) provide a summary of any ground investigations completed to date; 

e) detail all off-Site stormwater flows from the Site and methods to ensure that sediment is not 
mobilised in stormwater flows leaving the site; 

f) describe the measures that must be implemented to manage stormwater and flood flows for 
small and large sized events, including, but not limited to 1 in 1-year ARI, 1 in 5-year ARI 
and 1 in 100-year ARI; 

g) detail the proposed stormwater disposal and drainage from the development, designed in 
accordance with: 

(i) Australian Rainfall and Runoff – A Guide to Flood Estimation, Volumes 1 and 2 
(1987); 

(ii) (ii) SA/NZS 3500.3.2 National Plumbing and Drainage Part 3.2: Stormwater 
Drainage – Acceptable Solutions; and 

(iii) Managing Urban Stormwater – Soils and Construction Volume 1 (4th Edition March 
2004) – NSW Department of Housing. 

h) details demonstrating that fine particulates from construction works would not be entrained 
in stormwater runoff and adversely impact on Kippax Lake, the underlying groundwater 
resources and other downstream properties; 

i) monitoring techniques to ensure that the quality of water within the detention / settling ponds 
comply with the applicable standards within the Managing Urban Stormwater – Soils and 
Construction Volume 1 (4th Edition March 2004); 

j) methods for testing of the water quality (suspended solids, turbidity and contaminants) prior 
to discharging from the site into the stormwater infrastructure on Driver Avenue, to ensure 
compliance with the applicable standards within the Managing Urban Stormwater – Soils 
and Construction Volume 1 (4th Edition March 2004); and 

k) methods of evaluating the water quality testing results by a suitably qualified water quality 
expert. 

Construction Soil and Water 
Management Plan, John Holland, 
2/11/21 (CSWMSP), Rev E 

The CSWMSP (prepared prior to commencement of construction) includes 
required content and was prepared by a suitably qualified person.  

 

Compliant 

B26 The Applicant must prepare a Construction Air Quality Management Sub-Plan (CAQMSP) 
and the plan must address, but not be limited to the following: 

a) be prepared by a suitably qualified expert; 

b) describe the measures that would be implemented on site to ensure: 

(i) the control of air quality and odour impacts of the Development, in particular, during 
bulk earthworks and piling activities; 

(ii) that these controls remain effective over time; 

(iii) that all reasonable and feasible air quality management practice and measures are 
employed, including the relevant measures listed in Section 6 of the Air Quality 
Impact Assessment (report 18274-S2 Version A) prepared by Wilkinson Murray 
dated May 2019; 

(iv) that the mitigation and management measures are consistent with Guidance on the 
assessment of dust from demolition and construction (IAQM, 2014); 

(v) the air quality impacts are minimised during adverse meteorological conditions or 
extraordinary events such as bushfires, prescribed burning, dust storms, sea fog, 
fire incidents or any other activity agreed by the Planning Secretary; and 

(vi) compliance with the relevant conditions of this consent. 

c) include performance objectives for monitoring dust and ensuring no unacceptable off-site air 
quality impacts to users of Moore Park, nearby residences, Kira Child Care centre, UTS and 
other businesses; 

Construction Air Quality Management 
Sub Plan, John Holland, 2/11/21 
(CAQMSP), Rev E. 

The CAQMSP (prepared prior to commencement of construction) includes 
required content.  

 

Compliant 
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d) includes an air quality monitoring program in accordance with Section 6.2 of the Air Quality 
Impact Assessment (report 18274-S2 Version A) prepared by Wilkinson Murray dated May 
2019 that: 

(i) is capable of evaluating the performance of the construction works; 

(ii) includes a protocol for determining any exceedances of the relevant conditions of 
consent and responding to complaints; 

(iii) adequately supports the air quality performance objectives; and 

(iv) evaluates and reports on the effectiveness of air quality management for the 
construction works. 

e) details on monitoring weather conditions and communicating changing conditions to the 
workforce; and 

f) (f) stop work procedures if performance objectives in B25(c) are not being met. 

B27 The Biodiversity Management Sub-Plan (CBMSP) must be prepared in consultation with the 
Project Arborist nominated in condition B22 and a suitably qualified ecologist and address, but 
not be limited to, the following: 

a) details of all trees (with tree nos.) within the site, Moore Park Road and the adjoining 
properties (if applicable) that are required to be protected during construction works; 

b) describe strategies and measures to protect trees and other vegetation that is proposed to 
be retained during construction in accordance with the recommendations in the 
Arboricultural Impact Assessment prepared by Tree IQ dated 30/05/2019 including (but not 
limited to) T125 and T231; 

c) methods to avoid any impacts to street trees on both sides of Moore Park Road and 
vegetation in the centre median of Moore Park Road in the vicinity of the site wherever 
practical; 

d) assessment of the degree of impact, if works are proposed within the nominated tree 
protection zones (TPZ) of trees that are proposed to be retained in condition B27(b); 

e) strategies and mitigation measures for minimising or mitigating the impacts identified in 
condition B27(d); 

f) measures to check for and allow any fauna (mammals, birds, reptiles and amphibians) found 
within the site to be dispersed to neighbouring habitats; 

g) measures to communicate to the construction workforce the biodiversity values that are to 
be retained and protected; and 

h) a Pruning Specification Report in accordance with Schedule 8 of City of Sydney DCP 2012 
for any tree (including street trees) that may require pruning for site access, construction, 
hoarding / scaffolding or any other reason. 

Construction Biodiversity Management 
Sub Plan, John Holland, 2/11/21 
(CBMSP), Rev C 

The CBMSP (prepared prior to commencement of construction) includes 
required content and has been prepared by suitably qualified persons.  

 

Compliant 

Construction Noise and Vibration Management Plan 

B28 Prior to the commencement of construction, the Applicant must prepare a Construction Noise 
and Vibration Management Sub-Plan (CNVMSP). The plan must address, but not be limited to, 
the following: 

a) be prepared by a suitably qualified and experienced noise expert and in consultation with the 
EPA; 

b) provide details of all the residential and non-residential receivers including the Kira Child 
Care Centre, University of Technology Sport Sciences Faculty Building (UTS) and Fox 
Studios, identified in Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP 
dated 30 August 2019; 

c) provide details of the project specific construction noise management levels (NMLs) at all 
the identified receivers (B28(b)) considering the noise management levels in EPA’s Interim 
Construction Noise Guideline (DECC, 2009) (ICNG) and the relevant provisions of 
Australian Standard 2436 - 2010 Guide to Noise Control on Construction and Maintenance 
and Sites, at all identified receivers; 

d) identify the ‘High Noise Impact works with the associated predicted construction noise levels 
that would exceed the NMLs and reach or exceed the Highly Affected Noise Level of 
75dB(A) LAeq(15min), at the identified the residential and non-residential receivers; 

Note: High noise impact works mean:  

SFSR Stage 2 - Construction Noise and 
Vibration Management Sub Plan, Arup, 
02/02/21 (CNVMSP), Rev 3. 

22/01/2020-29/01/2020 email 
correspondence JHG and EPA 

DPIE post approval portal lodgement, 
19/02/21 (submission of updated plans) 

 

 

The CNVMSP (prepared prior to commencement of construction) includes 
required content and has been prepared by suitably qualified persons.  

 

Compliant 
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jack hammering, rock breaking or hammering, pile driving, vibratory rolling, cutting of 
pavement, concrete or steel or other work occurring on the surface that generates noise with 
impulsive, intermittent, tonal or low frequency characteristics that exceed the NML; or 

continuous noisy activities where ‘continuous’ includes any period during which there is less 
than a 1-hour respite between ceasing and recommencing any of the work that is the subject 
of this condition. 

e) describe all reasonable and feasible management and mitigation measures to be 
implemented when the predicted construction noise levels exceed the NMLs LAeq(15min) at 
the identified residential and non-residential receivers, including (but not limited to) the 
recommendations in the draft Construction Noise and Vibration Management Plan 
(Appendix E) of the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP 
dated 30 August 2019) and the following: 

(i) “stop-work” procedures; 

(ii) proposing specific plant and equipment to ensure lower noise generation; 

(iii) proposing suitable location of the noise generating equipment so that the 
predicted construction noise levels at the residential and non-residential 
receivers is lowered; 

(iv) the following intra-day respite periods (as defined by ICNG) for works 
exceeding 75dB(A) LAeq(15 mins), unless otherwise agreed with the identified 
sensitive receivers such as UTS, Kira Child Care Centre and / or Fox Studios 
and evidence of the agreement provided to the Planning Secretary, prior to the 
commencement of the works: 

- in continuous blocks not exceeding 3 hours each with one hour of 
respite every three hours block; 

- scheduling of works outside of the examination time for educational 
establishments; and  

- noise intrusive works commencing after 8am and be undertaken within 
the approved standard construction hours. 

(v) proposing where practicable and without compromising the safety of 
construction staff or members of the public, the use of ‘quackers’; 

(vi) ‘Toolbox talks’ at regular intervals with contractors’ and other staff training 
methods; 

(vii) use of broadband, non-tonal reversing alarms where possible and ensure that 
warning devices are no more than 5dB above the relevant Australian Standard 
level; 

(viii) proposing appropriate material handling methods (avoid dropping from a 
height); 

(ix) use of noise shields (such as hoardings where applicable and possible) along 
the specific boundaries facing the identified sensitive receivers. 

f) describe the measures to be implemented to monitor and manage high noise generating 
works in close proximity to sensitive receivers including the location of noise loggers 
associated with the noise monitoring; 

g) include strategies that have been developed in consultation with the community (especially 
all identified residential and non-residential receivers in condition B28(b) including UTS, Kira 
Child Care Centre and Fox studios), for managing high noise generating works, including 
any alternate intra-day respite periods that suit the sensitive receivers; 

h) include details of management measures to avoid any adverse vibration impacts on the 
nearby following heritage items during construction: 

(i) Member’s stand, SCG; and 

(ii) Lady’s Member Stand, SCG. 

i) include details of management measures to protect the archaeological heritage items 
including Busby’s Bore in accordance with the requirements of the Methodology Statement – 
Working Near Busby’s Bore prepared by Infrastructure NSW dated September 2018 as 
updated by condition B22; 

j) describe the community consultation undertaken to develop the strategies in condition 
B28(g), including but not limited to: 
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(i) evidence regarding agreed (if any) intra-day respite periods with Kira Child 
Care Centre, UTS and Fox Studios (where applicable) as an alternate 
measure to B28(e); and 

(ii) evidence of agreed scheduling of construction work activities outside of 
sensitive times of the day or specific times of the year (where applicable) with 
UTS and Fox Studios. 

k) include a complaints management system that would be implemented for the duration of the 
construction including a chain of responsibilities for dealing with and responding to noise 
complaints and noise management. 

B29 The Applicant must not commence any works until: 

(e) evidence of consultation with the EPA in the preparation and finalisation of the Construction 
Noise and Vibration Management Plan (CNVMSP) is provided to the Planning Secretary; 

(f) the CNVMSP is approved by the Planning Secretary; and 

(g) a copy submitted to Council and the Certifying Authority. 

Consultation with EPA – email. 

Construction Noise and Vibration 
Management Sub-Plan – Condition B28 
Redevelopment of Sydney Football 
Stadium - Stage 2 (SSD 9835) Planning 
Secretary approval 19/03/2020 

Requirements met prior to current audit period.  Compliant 

B30 Prior to commencement of works on the site, all mitigation and management measures identified 
in the CNVMSP, must be installed or implemented on the site. 

Site inspection (Audit 1) 

Site inspection 27/04/22 

Monthly reports: 
http://www.infrastructure.nsw.gov.au/pr
ojects-nsw/sydney-football-stadium-
redevelopment/ 

 

Requirement satisfied prior to current audit period.  

Noise and vibration loggers installed. Attended noise measurements being 
undertaken.  

No requirement for noise walls over and above hoarding in place along 
Moore Park Road. Road noise dominates. 

No physical measures required to be installed at receiver due to location of 
site and existing high noise background levels.  

Additional measures as identified in the latest CNVMSP appear to be 
implemented (i.e.: additional measures to cater for the SFF).  

Compliant 

Construction Traffic and Pedestrian Management Plan 

B31 A Construction Traffic and Pedestrian Management Plan (CTPMP) must be prepared by a 
suitably qualified and experienced person(s) and in consultation with Council, with Sydney 
Coordination Office, Transport Management Centre TfNSW. 

 

Construction Traffic and, Pedestrian 
Management Plan, John Holland, 
01/02/21 and 04/11/21 (CTPMP) 

Email TfNSW 25/09/20 

DPIE post approval portal lodgement, 
19/02/21 (submission of updated plans) 

The CTPMP was prepared by a suitably qualified person and in 
consultation with Council and TfNSW.  

On 25/09/20 TfNSW advised the auditor (in response to consultation 
undertaken for the first audit) that on 9/7/20, SCO endorsed the 
Construction Pedestrian and Traffic Management Plan (CPTMP) for the 
CC3, CC4 and CC5 – SFS Redevelopment – dated 3/7/20. 

The plan was submitted to the Department on 19/02/21 and was available 
on the Project website. 

The CTPMP was updated pursuant to MOD-6 and submitted to the 
Department.  

Compliant 

B32 The CTPMP must address, but not be limited to, the following: 

(h) specify: 

(i) a description of the development; 

(ii) location of the proposed work zone; 

(iii) size and type of vehicle, including swept path analysis; 

(iv) details of any road closures; 

(v) detail heavy vehicle haulage routes, access and parking arrangements; 

(vi) proposed location of any cranes and crane movement plans; 

(vii) proposed truck marshalling areas and operation; 

(viii) construction vehicle access arrangements including vehicle access / crane access 
and in or around the light rail; 

(ix) proposed construction hours; 

(x) estimated number of construction vehicle movements and details of vehicle types 
including measures to reduce the number of movements during peak traffic 
periods; 

(xi) construction program and construction methodology; and 

(xii) consultation strategy for liaison with surrounding stakeholders including other 
developments under construction and the Sydney Light Rail operator. 

Construction Traffic and, Pedestrian 
Management Plan, John Holland, 
01/02/21 and 04/11/21 (CTPMP) 

DPIE post approval portal lodgement, 
19/02/21 (submission of updated plans) 

The CTPMP (prepared prior to commencement of construction) includes 
required content.  

The CTPMP underwent minor updates during the audit period, to include 
MOD-2. No mitigation measures were altered. The revised plan was 
submitted to the Department on 19/02/21 and is available on the Project 
website. 

Compliant 

http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
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(i) include details to demonstrate that the swept path of the longest vehicle entering and exiting 
the site in association with the new work, as well as manoeuvrability through the site, comply 
with the latest version of AS 2890.2; 

(j) include details to demonstrate that all construction vehicles can enter and exit the site in a 
forward direction; 

(k) identify any potential adverse impacts to general traffic, cyclists, pedestrians, light rail and 
bus services, including special event buses and passengers, within the vicinity of the site 
from construction vehicles and construction operations; 

(l) identify and reference any existing CTPMPs for developments within or around the site to 
ensure coordination of work activities and minimising impacts on the road network;  

(m) include measures to manage construction worker vehicle movements within the vicinity of 
the precinct, including any off-site worker parking location/s away from the precinct; include 
a procedure for identifying additional impacts and recording the duration of the impacts and 
measures proposed to mitigate any associated general traffic, public transport, pedestrian 
and cyclist impacts; and 

(n) detail the mitigation measures that are to be implemented to ensure road safety and network 
efficiency during construction in consideration of potential impacts on general traffic, cyclists 
and pedestrians and bus services; and 

(o) include a Driver Code of Conduct to: 

(i) minimise the impacts of construction on the local and regional road network; 

(ii) minimise conflicts with other road users; 

(iii) minimise road traffic noise; 

(iv) ensure truck drivers use specified routes; 

(v) include a program to monitor the effectiveness of these measures; and 

(vi) if necessary, detail procedures for notifying residents and the community (including 
local schools), of any potential disruptions to routes. 

B33 The contact details of the construction contractor (with details updated from time to time as 
needed) must be provided to the Sydney Coordination Office and Transport Management Centre 
within TfNSW and the Planning Secretary prior to the commencement of any works and must 
form a part of the CTPMP.  

Section 4.13 of the CTPMP  

 

Details are in the CTPMP which has been sent all parties as per other 
submission requirements 

 

Compliant 

B34 The CTPMP must be endorsed by the Coordinator General, Transport Coordination within 
TfNSW and a copy submitted to Council, and a copy submitted to the Planning Secretary for 
information, prior to the commencement of any works. 

Email INSW to CoS, 26/05/20 

Email INSW to SCO, 26/05/20 

Lodgement INSW to DPIE, 26/05/20 

Email TfNSW 25/09/20 

DPIE post approval portal lodgement, 
19/02/21 (submission of updated plans) 

Truck routes are compliant with the approved CTMP and vehicles are 
directed both ways on Driver Avenue.  

On 25/09/20 TfNSW advised the auditor (in response to consultation 
undertaken for the audit) that on 9/7/20, SCO endorsed the Construction 
Pedestrian and Traffic Management Plan (CPTMP) for the CC3, CC4 and 
CC5 – SFS Redevelopment – dated 3/7/20.  

The CTPMP underwent minor updates during the audit period, to include 
MOD-2. No mitigation measures were altered. The revised plan was 
submitted to the Department on 19/02/21 and is available on the Project 
website. 

Compliant 

Construction Worker Transportation Strategy 

B35 Prior to the commencement of any work, the Applicant must submit a Construction Worker 
Transportation Strategy to the satisfaction of the Certifying Authority. The Strategy must detail 
the provision of sufficient parking facilities or other travel arrangements for construction workers 
in order to minimise impacts on the available parking spaces in the locality and avoid parking on 
the surrounding parklands. A copy of the strategy must be submitted to the Planning Secretary 
for information, with the CTPMP. 

Construction Traffic and, Pedestrian 
Management Plan, John Holland, 
01/02/21 and 04/11/21 (CTPMP) 

Lodgement INSW to DPIE, 26/05/20 

DPIE post approval portal lodgement, 
19/02/21 (submission of updated plans) 

The Construction Worker Transport Strategy forms part of the CTPMP and 
was submitted to the Department for information purposes.  

Compliant 

Road Design and Traffic Facilities 

B36 All roads and traffic facilities must be designed to meet the requirements of Council and/or 
TfNSW (RMS).  

Interview with auditees 27/04/22 

Site Inspection 27/04/22 

These works are yet to commence.  Not Triggered 
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B37 Construction trucks associated with this development must not access the site via any local 
roads within the suburb of Paddington, unless otherwise agreed by TfNSW. 

Incident and Event Management 
Procedure JH- MPR-SQE-010, John 
Holland Group 

Interview with auditees 27/04/22 

Incident register (Soteria) current to 
27/04/22 

Letter INSW to DPE (no date) 
(notification of non-compliance with the 
CTPMSP) 

DPE post approval portal lodgement, 
07/03/22  

Complaints register current to 31/03/22 

One non-compliance was identified by the auditees during the audit period.  

Non-compliance: On 28/02/22 a complaint was received regarding a 
truck using a local road (Stewart Street). On 07/03/22 INSW notified 
the Department of a non-compliance in accordance with A41. The 
auditees are not aware of any response from the Department in regard 
to the matter. The Auditor also observes that a complaint was 
received on 24/03/22 regarding a crane marshalling on a local street 
prior to the site opening. This was not reported as a non-compliance 
in accordance with A41.  

 

Non-compliant 

Truck Routes for Construction Waste Transport 

B38 Details of the proposed truck routes to be followed by trucks transporting waste material from the 
site, must be submitted to the Sydney Coordination Office and Transport Management Centre 
and the Planning Secretary, prior to the commencement of the removal of any waste material 
from the site. 

Construction Traffic and, Pedestrian 
Management Plan, John Holland, 
01/02/21 and 04/11/21 (CTPMP), 
Section 3.9 

CTPMP includes required content Compliant 

Heritage Management Plans 

B39 Prior to the commencement of construction, a Construction Heritage Management Plan (CHMP) 
must be prepared by a suitably qualified heritage consultant and address, but not limited to, the 
following: 

(a) details of the excavation director nominated to direct the historic archaeological program for 
the development. The excavation director must have appropriate qualification in accordance 
with ‘Criteria for Assessment of Excavation Directors’ published by the Heritage Division of 
the Department of Premier and Cabinet (former Heritage Council) at a State level of 
monitoring and testing to identify and protect Busby’s Bore; 

(b) details of areas of low, moderate and high archaeological potential; 

(c) details of management (for supervision and unexpected finds) measures identified in the 
‘Heritage Impact Statement’ and Section 7.2 of the ‘Archaeology Research Design and 
Excavation Methodology’ prepared by Curio projects dated May 2019’; 

(d) detailed methods of protection of Busby’s Bore including (but not limited to) vibration 
monitoring techniques in accordance with the recommendations of the “Methodology 
Statement – Working near Busby’s Bore” prepared by Curio Projects dated 2018 as updated 
by condition B22; 

(e) all additional measures (supervision and monitoring) required for below ground works in the 
near vicinity of Shafts 9, 10 and the Bore itself; 

(f) the unexpected finds protocol for heritage (including unexpected human skeletal remains) in 
accordance with the recommendations of Archaeological Research Design and Excavation 
Methodology prepared by Curio projects dated May 2019; 

(g) details of the monitoring regime including a Program of visits from archaeologists; and 

(h) details of a stop-work procedure in case archaeological relics are uncovered during the work 
(including contacting NSW Heritage Division and recommencing works once the approval 
from NSW Heritage Division is obtained). 

Construction Heritage Management 
Plan (CHMP) 20/01/21, Rev B. 

Plan includes required content and was prepared by heritage consultant 

No change.  

Compliant 

B40 The CHMP must be made publicly available on the Applicant’s website prior to the 
commencement of construction. 

http://www.infrastructure.nsw.gov.au/pr
ojects-nsw/sydney-football-stadium-
redevelopment/  

The CHMP is available on the project website.  Compliant 
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B41 An Aboriginal Cultural Heritage Management Plan (ACHMP) must be prepared by a suitably 
qualified and experienced expert and address, but not be limited to, the following: 

(a) details of the nominated Aboriginal Excavation Director as recommended in the Aboriginal 
Cultural Heritage Assessment Report prepared by Curio Projects dated August 2019 
(ACHAR); 

(b) details of the site identified for monitoring / test excavation having regard to Aboriginal 
Cultural Heritage; 

(c) details of the archaeological investigation, monitoring and test excavation methodology in 
accordance with section 6.1 of the ACHAR; 

(d) details consultation procedures with the Registered Aboriginal Parties (RAPs) identified in 
the ACHAR during the Aboriginal archaeological monitoring; 

(e) details of allowances for contamination considerations and Workplace Health and Safety 
Requirements and procedures to be followed on the site (including consultation with RAPs) if 
any variation to the soil monitoring methodology is required; 

(f) an unexpected finds protocol for Aboriginal heritage (including unexpected skeletal remains) 
and associated communications procedure in accordance with the recommendations of the 
ACHAR; 

(g) details of a stop-work procedure in case archaeological relics are uncovered during the work 
(including contacting the EES Group of the Department and recommencing works once the 
approval from EES Group is obtained); and 

(h) a contingency plan and reporting procedure (that is consistent with obligations under 
conditions of this consent) if: 

(i) Aboriginal objects and Aboriginal places outside the approved disturbance area are 
damaged; or 

(ii) previously unidentified Aboriginal objects or Aboriginal places are found or 
suspected to be on site. 

Aboriginal Cultural Heritage 
Management Plan 19/01/21, Rev C. 

Plan includes required content and was prepared by appropriate expert 

No change 

Compliant 

B42 The ACHMP must be made publicly available on the Applicant’s website prior to the 
commencement of construction. 

http://www.infrastructure.nsw.gov.au/pr
ojects-nsw/sydney-football-stadium-
redevelopment/   

The ACHMP is publicly available on the project website Compliant 

Archaeological Salvage – Historic Archaeology 

B43 Prior to the commencement of construction of the stadium structure or public domain works (i.e. 
during the bulk earthworks), historical archaeological investigation (supervision, monitoring and 
salvage (where needed)) is to be undertaken for all impacted areas of the site under the 
supervision of the nominated excavation director, in accordance with the recommendations of 
Archaeological Research Design and Excavation Methodology prepared by Curio projects dated 
May 2019 and the CHMP required by condition B39. 

Included in the CHMP 24/01/2020 

24/03/2020-08/04/2020 email chains 
JHG and Artefact (excavation director)  

Memo, Artefact to JH 27/04/20 

Interview with auditees 27/04/22 

The memo from Artefact in April 2020 confirms that investigations were 
carried out as per the ARD Excavation Methodology.  

No salvage required during the audit period. No unexpected finds during 
the audit period. 

Compliant 

B44 In the event that historical archaeological salvage is required, it must be undertaken under the 
supervision of the nominated excavation director, in accordance with the requirements of the 
NSW Heritage Division. 

Included in the CHMP 24/01/2020 

24/03/2020-08/04/2020 email chains 
JHG and Artefact (excavation director)  

Memo, Artefact to JH 27/04/20 

Interview with auditees 27/04/22 

Included in Plan. An excavation director was engaged.  

The memo from Artefact in April 2020 confirms that investigations were 
carried out as per the ARD Excavation Methodology. 

No salvage required during the audit period. No unexpected finds during 
the audit period. 

Compliant 

Aboriginal Archaeology 

B45 Prior to the commencement of construction of the stadium structure or public domain works (i.e., 
during the bulk earthworks), the monitoring of Aboriginal archaeological test excavation, 
recording and salvage (if any) must be undertaken under the supervision of the nominated 
excavation director, for all impacted areas of the site in accordance with the recommendations of 
the ACHMP and the ACHAR, and in consultation with the RAPs that have been identified for this 
project. 

Aboriginal Cultural Heritage 
Management Plan 19/01/21, Rev C. 

24/03/2020-08/04/2020 email chains 
JHG and Artefact (excavation director)  

Memo, Artefact to JH 27/04/20 

Interview with auditees 27/04/22 

Involvement of Excavation Director evident in bulk earthworks 

The memo from Artefact in April 2020 confirms that investigations were 
carried out as per the ARD Excavation Methodology. 

No salvage required during the audit period. No unexpected finds during 
the audit period. 

Compliant 

Heritage Interpretation Plan 

B46 Prior to the commencement of the public domain works, the Applicant must submit a Heritage 
Interpretation Plan to acknowledge the heritage of the site to the satisfaction of the Planning 
Secretary. 

Interview with auditees 27/04/22 

Letter – DPIE to INSW, Redevelopment 
of Sydney Football Stadium Stage 2 

The Heritage Interpretation Plan was approved by the Department on 
1/12/20. The letter confirmed that: 

• Had been reviewed by Infrastructure NSW and no issues have been 
raised. 

Compliant 

http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
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This Plan must be a comprehensive document that proposes specific methods to interpret and 
present the significance of the site and the surrounding heritage items. The plan must: 

a) be prepared by a suitably qualified and experienced expert in consultation with the NSW 
Heritage Division, Council, SCSGT, the La Perouse Local Aboriginal Land Council and other 
project RAPs as recommended by the ACHAR; 

b) include the results of investigation into Busby’s Bore and its shafts within the site; 

c) include the results of the historical and Aboriginal archaeological investigations undertaken 
in relation to the project; 

d) incorporate all recommendations within the Heritage Interpretation Strategy prepared by 
Curio Projects dated May 2019 including (but not limited to) section 8 - Interpretative 
products; 

e) demonstrate that the plan will facilitate long term conservation outcome for Aboriginal 
cultural heritage values (tangible and intangible) within the proposed development; 

f) include Aboriginal cultural heritage interpretation initiatives, to acknowledge, maintain, and 
celebrate and communicate the significance of the site and landscape to the Gadigal 
(Darug) people, and local Aboriginal community; and 

g) include provision for naming elements within the development that acknowledges the site’s 
heritage, such as the name of the Busby’s Bore or the previous indigenous / Aboriginal uses 
and in line with the existing naming of facilities policies. 

(SSD 9835) Heritage Interpretation 
Plan - Condition B46, 01/12/20 

 

• Had been prepared to address relevant requirements of the condition 
of consent; and   

• Had been submitted to the Department prior to the commencement of 
the public domain works. 

Operational Stormwater System 

B47 Prior to the commencement of construction of the stadium basement level, the Applicant must 
design an operational stormwater management system for the development and submit it to the 
satisfaction of the Certifying Authority. The system must: 

h) be designed by a suitably qualified and experienced person(s); 

i) be generally in accordance with the conceptual designs submitted with the EIS and the 
addendum stormwater management details in Appendix N of the Response to Submissions; 

j) be consistent with architectural drawings listed in condition A2 of this development consent; 

k) be generally in accordance with applicable Australian Standards; 

l) include details of the rainwater reuse / harvesting system comprising rainwater tanks 
prepared and certified by a suitably qualified and experienced hydraulic engineer;  

m) include details of the stormwater treatment devices (new gross pollutant traps, filters and 
litter baskets) with associated calculations and MUSIC model to demonstrate that the post 
development stormwater run-off quality results meet the Stormwater treatment targets for 
the project identified in section 3.2 of the Stormwater Management Plan (Rev E) prepared by 
Aurecon dated 28/05/2019; 

n) details of the proposed passive irrigation measures outside the 15m circulation zone around 
the stadium structure; 

o) details of rainwater-reuse and rainwater harvesting; and 

p) ensure that the system capacity has been designed in accordance with Australian Rainfall 
and Runoff (Engineers Australia, 2016) and Managing Urban Stormwater: Council 
Handbook (EPA, 1997) guidelines. 

Crown Certificate No. CRO‐ 20039 
dated 20/04/2020 (CC2). 

Stormwater design statement, Aurecon, 
16/04/20 

 

The Design statement confirms compliance with the requirements of this 
condition. This was verified by the Certifier through issue of CC2.  

Compliant 

Operational Noise – Design of Mechanical Plant and Equipment 

B48 Prior to installation of mechanical plant and equipment, the Applicant must incorporate the noise 
mitigation measures into the detailed design drawings (including location of the plant and 
equipment and the proposed acoustic louvres) to ensure that the operation of the equipment will 
not exceed the Project Amenity Noise Levels identified in the Stage 2 SSDA – Noise and 
Vibration Assessment prepared by ARUP dated 30 August 2019. The Certifying Authority must 
verify that all noise mitigation measures have been incorporated into the design of the stadium 
and any other proposed structures on the site. 

Interview with auditees 27/04/22 

Site Inspection 27/04/22 

Crown Certificate No. CRO‐ 21006 
dated 08/02/2021 (CC5). 

The disclosure statement and issue of CC5 by the Certifier demonstrates 
that the design is in accordance with the BCA.   

Compliant 

Operational Car Parking and Service Vehicle Layout 

B49 Prior to the commencement of construction of the stadium structure, design plans must be 
submitted to the satisfaction of the Certifying Authority complying with the following requirements: 

(a) 50 car parking spaces are provided within the stadium basement for use during operation of 
the development; 

Crown Certificate No. CRO‐ 20039 
dated 20/04/2020 (CC2) 

Design Statement, Cox, 20/04/20 

 

The design statement confirms that the requirements of this condition have 
been satisfied. This was verified by the Certifier through issue of CC2. 

Compliant 
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(b) 540 car spaces are provided within the Moore Park Car Park 1 (MP1); 

(c) appropriate number of disabled car parking spaces complying with AS 2890.6-2009 are 
provided within the stadium basement and the MP1; 

(d) the layout of the car parking areas, including driveways, grades, turn paths, sight distance 
requirements in relation to landscaping and / or fencing, aisle widths, aisle lengths, and 
parking bay dimensions, are in accordance with AS 2890.1-2004 and AS 2890.6-2009; 

(e) the loading areas within the basement of the stadium have a minimum height clearance of 
4.5m; 

(f) the swept path of the longest vehicle entering and exiting the site in association with the new 
work, as well as manoeuvrability through the site, are in accordance with the latest version 
of AS 2890.2; 

(g) the enhanced vehicle rejection facilities within the MP1 carpark, including the ingress and 
egress of the MP1 carpark, are designed to accommodate the swept path of a 14.5m non-
rear steer bus; and 

(h) the MP1 car park driveway and crossing are designed in accordance with the 
recommendations of section 6.4 of the Transport Assessment Report prepared by ARUP 
dated 31 May 2019. 

Bicycle Parking and End-of-Trip Facilities 

B50 Prior to the commencement of construction of the stadium structure or public domain areas 
within the site (whichever occurs earlier), design plans must be submitted to the satisfaction of 
the Certifying Authority demonstrating compliance with the following requirements for secure 
bicycle parking and end-of-trip facilities: 

(a) the provision of a minimum of 150 visitor bicycle parking near the entry points to the site; 

(b) the provision of adequate bicycle spaces for permanent full-time staff (for a minimum of 5% 
of the full-time equivalent staff members) under the stairs of the MP1 car park or another 
suitable location within the site if identified; 

(c) the layout, design and security of bicycle facilities must comply with the minimum 
requirements of the latest version of AS 2890.3:2015 Parking facilities - Bicycle parking, and 
be located in easy to access, well-lit areas that incorporate passive surveillance; 

(d) the provision of end-of-trip facilities for staff; and 

(e) appropriate pedestrian and cyclist advisory signs are to be provided. 

Crown Certificate No. CRO‐ 20039 
dated 20/04/2020 (CC2) 

Design Statement, Cox, 20/04/20 

 

The design statement confirms that the requirements of this condition have 
been satisfied. This was verified by the Certifier through issue of CC2. 

Compliant 

Reflectivity 

B51 The building materials must have a maximum normal specular reflectivity of visible light of 20 per 
cent. 

If the proposed building materials do not comply with the above reflectivity requirement, then an 
alternate materials / mitigation measures must be proposed so that the facades of the stadium 
would not result in glare that causes any discomfort or threatens the safety of pedestrians or 
drivers. 

Crown Certificate No. CRO‐ 21006 
dated 08/02/2021 (CC5). 

External Walls disclosure statements, 
Permasteelisa, 21/12/20 and 23/01/21 

External Walls certificate of design, 
Permasteelisa, 29/01/21 

The design certifications and disclosure statement from the designer 
confirm that reflectivity complies. This was verified by the Certifier who 
issued approval under CC5.   

Compliant 

B52 A statement prepared by a suitably qualified expert, demonstrating compliance with the 
requirements of condition B51, must be submitted to the satisfaction of the Certifying Authority 
prior to the commencement of the cladding of the external facades of the stadium. 

Crown Certificate No. CRO‐ 21006 
dated 08/02/2021 (CC5). 

External Walls disclosure statements, 
Permasteelisa, 21/12/20 and 23/01/21 

External Walls certificate of design, 
Permasteelisa, 29/01/21 

The design certifications and disclosure statement from the designer 
confirm that reflectivity complies. This was verified by the Certifier who 
issued approval under CC5.   

Compliant 

Outdoor Lighting 

B53 Prior to the commencement of installation of outdoor lighting within the site, design details must 
be submitted for the approval of the Certifying Authority demonstrating compliance with the 
Lighting Statement prepared by Stowe Australia Pty Ltd dated 29 May 2019, AS 1158.3.1:2005 
Lighting for roads and public spaces – Pedestrian area (Category P) lighting – Performance and 
design requirements and AS 4282-1997 Control of the obtrusive effects of outdoor lighting. 

Crown Certificate No. CRO‐ 21006 
dated 08/02/2021 (CC5). 

External Walls disclosure statements, 
Permasteelisa, 21/12/20 and 23/01/21 

External Walls certificate of design, 
Permasteelisa, 29/01/21 

The design certifications and disclosure statement from the designer 
confirm that outdoor lighting complies with the relevant standards. This was 
verified by the Certifier who issued approval under CC5.   

Compliant 

Security Management and Crime Prevention 
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B54 Prior to the commencement of public domain works, the Applicant must prepare a Hostile Vehicle 
Mitigation Plan, which include details of design that would minimise exposure of the public 
domain areas within the site surrounding the stadium to hostile vehicles. The plan must: 

a) be prepared in consultation with the Sydney Coordination Office and Transport Management 
Centre within TfNSW, NSW Police, City of Sydney Council, SCSGT and Centennial Park 
and Moore Park Trust; 

b) be prepared in accordance with Australia's Strategy for Protecting Crowded Places from 
Terrorism and Hostile Vehicle Guidelines for Crowded Places; 

c) consider the initiatives / facilities to improve hostile vehicle management within the Moore 
Park Precinct and the adjoining sites, and demonstrate that the hostile vehicle management 
initiatives / facilities provided within the site are compatible with those; 

d) include likely evacuation points, paths of travel and congregation points for consideration by 
the responsible agency in the event of an attack. 

Interview with auditees 27/04/22 

Intelligent Risks, Sydney Football 
Stadium Redevelopment Hostile 
Vehicle Mitigation Plan(Response to 
CC B54), 23/07/20, Rev 0 

Email – BMG, DA B54 & B55 Security 
Management and Crime Prevention, 
27/07/20, IRA-GCOR-000062 

Public domain works were due to commence within two to three weeks of 
the site inspection. 

Sighted an email from the Certifier dated 27/07/20 confirming CoC’s B54 
and B55(a) were closed out. 

 

Compliant 

B55 Prior to the commencement of construction of the stadium above the concourse level, the 
Applicant must update the following in consultation with the Sydney Coordination Office within 
TfNSW and NSW Police: 

a) Stage 2 Environmental Assessment CPTED Review prepared by Intelligent Risks dated 29 
August 2019 to include: 

(i) completion of a night site survey; 

(ii) consideration of precinct-based crime data; 

(iii) confirmation that consultation with local Police has been completed and informed 
the findings and recommendations; 

(iv) consideration of the Security Management Plan and Emergency Management Plan, 
particularly on event days; 

(v) details of lighting locations; 

(vi) details of CCTV locations; and 

(vii) inclusion of clearly articulated and measurable recommendations. 

b) Anti-Social Behaviour Strategy prepared by Ethos Urban dated 28/05/2019 to include: 

(i) confirmation that consultation with the SCSGT has been completed and informed 
the findings and recommendations of the strategy. 

Stage 2 EA CPTED review (updated), 
response to CoC B55(a), INSW, 
24/07/20 

Email, DPIE to INSW, 01/09/20 

Anti-Social Behaviour Strategy, Ethos 
Urban dated August 2020.  

Crown Certificate No. CRO‐ 20086 
dated 27/08/2020 (CC4). 

Consultation records, Police (13/08/20), 
SCGT (10/08/20), TfNSW (07/08/20) 

Letter DPIE to INSW, Sydney Football 
Stadium Redevelopment (SSD 9835) 
Acknowledgment receipt of CPTED and 
Anti-Social Behaviour Strategy, 
Conditions B55 and B56, 21/07/21 

The Crime Prevention Through Environmental Design was updated to 
include the required information on 24/07/20.  

On 01/09/20, the Department endorsed the update.  

Consultation was completed.  

The Anti-Social Behaviour Strategy has been consulted on and developed.   

A letter from the Department to INSW dated 21/07/21 acknowledged 
receipt of the updated CPTED and Anti-Social Behaviour Strategy that had 
been updated to reflect issues concerning the Stadium Fitness Facility 
following approval of MOD2 of SSD 9835. 

Sighted an email from the Certifier dated 2707/20 confirming CoC’s B54 
and B55(a) were closed out. 

 

Compliant 

B56 The updated management plans required by condition B55 must be submitted to the Planning 
Secretary for information, within 3 months of commencement of construction of the stadium 
above the concourse level and include evidence of consultation with the relevant stakeholders / 
public authorities. 

Stage 2 EA CPTED review (updated), 
response to CoC B55(a), INSW, 
24/07/20 

Email, DPIE to INSW, 01/09/20 

Anti-Social Behaviour Strategy, Ethos 
Urban dated August 2020 

DPIE post approval lodgement record 
26/08/20 

Letter DPIE to INSW, Sydney Football 
Stadium Redevelopment (SSD 9835) 
Acknowledgment receipt of CPTED and 
Anti-Social Behaviour Strategy, 
Conditions B55 and B56, 21/07/21, Ref: 
SSD-9835-PA-74 

The CPTED was updated to include the required information on 24/07/20.  

On 01/09/20, the Department endorsed the update.  

The Anti-Social Behaviour Strategy was submitted on 26/08/20.  

Both occurred before the 3-month deadline specified by the condition.  

A letter from the Department to INSW dated 21 July 2021 acknowledged 
receipt of the updated Crime Prevention Through Environmental Design 
(CPTED) and Anti-Social Behaviour Strategy that had been updated to 
reflect issues concerning the Stadium Fitness Facility following approval of 
MOD-2. 

Compliant 

Wind Assessment 

B57 The Applicant must demonstrate to the satisfaction of the Certifying Authority that the Landscape 
masterplan, as approved in condition A2, continues to meet the applicable wind comfort criteria 
identified in the Wind Data Analysis prepared by ARUP dated 22 August 2019, particularly at the 
eastern boundary at the level split and realigned stairs. 

Certificate of Design, Aspect Studios, 
25/11/20 

Crown Certificate No. CRO‐ 21006 
dated 08/02/2021 (CC5). 

The design certification confirms that the design complies with the criteria. 
This was verified by the Certifier who issued approval under CC5.   

Compliant 

Works Near Ausgrid Infrastructure 

B58 Prior to the commencement of any works within 2m of the Ausgrid assets, being the132KV 
cables on Driver Avenue, Ausgrid must be notified of that construction activity. 

Interview with auditees 27/04/22 

Site Inspection 27/04/22 

Works within the 132kv cables have not occurred. However, abandoned 
6.6 kv cables were encountered and these were communicated to Ausgrid  

Not Triggered 
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Ausgrid cut and abandoned cables field 
book, 23/10/20 

Geotechnics and Piling 

B59 The construction drawings must incorporate the recommendations set out in the Report on 
Geotechnical Investigation prepared by Douglas Partners dated May 2019 (where applicable) in 
relation to excavation support, ground anchors, footings, piles and excavation or piling below the 
groundwater table (if relevant). 

Construction SFS-AUR-01-DR-
St02xx01 

The drawing sighted includes a note compliant with this condition.  Compliant 

NSW Police Tour 

B60 Prior to the commencement of construction, NSW Police must be contacted to arrange a 
familiarisation tour of the work site. The details of the contractor and other key contacts must be 
provided to the Local Area Command, prior to the commencement of construction. 

Email 10/03/2020 and attendance 
record 

Complete. No change.  Compliant 

PART C DURING CONSTRUCTION 

Site Notice 

C1 A site notice(s): 

a) must be prominently displayed at the boundaries of the site during construction for the 
purposes of informing the public of project details including, but not limited to the details of 
the Builder, Certifying Authority and Structural Engineer is to satisfy the following 
requirements; 

b) minimum dimensions of the notice must measure 841 mm x 594 mm (A1) with any text on 
the notice to be a minimum of 30-point type size; 

c) the notice is to be durable and weatherproof and is to be displayed throughout the works 
period; 

d) the approved hours of work, the name of the site/ project manager, the responsible 
managing company (if any), its address and 24-hour contact phone number for any inquiries, 
including construction/ noise complaint must be displayed on the site notice; and 

e) the notice(s) is to be mounted at eye level on the perimeter hoardings/fencing and is to state 
that unauthorised entry to the site is not permitted. 

Site Inspection 27/04/22  The Site notice for the SFS addressed the dimensional and presentational 
requirements. 

 

Compliant 

Operation of Plant and Equipment 

C2 All construction plant and equipment used on site must be maintained in a proper and efficient 
condition and operated in a proper and efficient manner. 

EIFY system form management, 
manage plant and manage employees, 
current to 27/04/22 

Subcontractor plant registers current to 
27/04/22 

Damstra / EIFY personnel onboarding 
system current to 27/04/22 

Interview with auditees 27/04/22 

The EIFY system is used to conducted plant onboarding checks which 
include verification that the plant is within its maintenance period. This is 
supported by a committee which conducts inspections to verify that plant is 
properly maintained.  

Subcontractor equipment (e.g.: lifting gear) is maintained in a separate 
register.  

The EIFY system is used to include verification of competency of high-risk 
plant, and general plant tickets.  

Records of plant maintenance and schedule as well as operator 
competence were sighted. Any plant and equipment with missing 
requirements were not approved for use on site.  

Operators are identified in the induction process, with records captured and 
assessed through EIFY. An operator cannot start on any machinery until 
the relevant tickets are verified by John Holland.  

Inspections are conducted by John Holland which includes checks on plant 
operators and plant maintenance records.  

Compliant 

Construction Hours 

C3 Construction works, including the delivery of materials to and from the site, may only be carried 
out between the following hours: 

a) between 7am and 6pm, Mondays to Fridays inclusive; 

b) between 8am and 1pm, Saturdays; and 

c) No construction work may be carried out on Sundays or public holidays. 

Site Induction Presentation, Rev 11 and 
site induction questionnaire 

Subcontractor Onboarding Packs for 
audit period. Aconex Correspondence 

EIFY Toolbox Talk (TBT) record 
register  

EIFY Pre-start brief (every day) 

Induction and training communications includes standard working hours 
and OOHW procedure and OOHW permit.  

No complaints regarding OOHW construction works.  

Refer response to CoC C5 and C6 regarding approved OOHW.  

Compliant 
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Complaints register current to 31/03/22 

C4 Construction works on the days when events occur at SCG land must be undertaken in 
accordance with the following requirements unless prior approval for alternative arrangements is 
granted by Sydney Coordination Office and Transport Management Centre within TfNSW with 
respect to vehicle movements and SCSGT with respect to event noise and impacts: 

a) construction or associated works must cease at least two hours prior to an event; 

b) no construction works are to be undertaken during an event; and 

c) no construction works are to be undertaken for at least two hours after the completion of an 
event. 

Letter Venues NSW, 18/05/21 
(approval from Venues NSW to allow 
works during events) 

SCG Trust spreadsheet schedule of 
events issued 05/04/22 

Email SCG Trust to John Holland, 
05/04/22 (sharing of schedule of 
events).  

Interview with auditees 27/04/22 

All scheduled events form the SCG are provided to the Project.  

Notifications are issued to all workers and subcontractors notifying of 
upcoming events, along with requirements to ensure construction works 
are not occurring at the same time.  

Venues NSW have provided John Holland approval to complete 
construction within 1 hour of an event and to undertake low impact works 
during events on the basis that a work plan is provided for each event and 
then, a specific approval would be granted.  

John Holland advise that no construction works predicted to be audible 
were undertaken, nor were any works conducted during internationally 
broadcast / sensitive events such as BBL, Mardi Gras.  

Compliant 

C5 Activities may be undertaken outside of the hours in condition C3: 

a) if the delivery of oversized plant or structures has been determined by the police or other 
public authorities to require special arrangements to transport along public roads; or 

b) in an emergency to avoid the loss of life, damage to property or to prevent environmental 
harm; or 

c) where the works and activities do not cause, when measured at the boundary of the most 
affected noise sensitive receiver: 

(i) Leq (15 minute) dB(A) noise levels greater than 5dB above the day, evening and 
night rating background level (RBL) as applicable; and 

(ii) L1(1 minute) dB(A) or LFmax dB(A) noise levels greater than 15dB above the night 
RBL for night works; 

(iii) continuous or impulsive vibration values greater than those for human exposure to 
vibration, set out for residences in Table 2.2 in “Environmental noise management - 
Assessing Vibration: a technical guideline” (Department of Environment and 
Conservation, February 2006); and 

(iv) intermittent vibration values greater than those for human exposure to vibration, set 
out for residences in Table 2.4 in “Environmental noise management - Assessing 
Vibration: a technical guideline” (Department of Environment and Conservation, 
February 2006); or 

Note: For the purpose of this condition, the RBLs are those contained in an environmental 
assessment for the scheduled activity subject to this licence prepared under the Environmental 
Planning and Assessment Act 1979. 

Alternatively, the licensee may use another RBL determined in accordance with the NSW Noise 
Policy for Industry (EPA, 2017) and provided to the EPA prior to carrying out any works or 
activities under this condition. 

OOHW Procedure SFS-JHG-00-PRO-
EN060100 OOHW Procedure.docx  

Letter DPE to INSW 28/04/21 and 
14/10/21 (approval of roof installation 
OOHW) 

Noise monitoring report 02/12/21 
(report for OOHW roof installation) 

Letter DPE to INSW, 27/09/21 
(approval of fit out OOHW) 

Letter DPE to INSW, 12/11/21 
(approval of extension of fit out OOHW 
and assessment of performance report) 

Letter DPE to INSW, 15/12/21 
(acknowledgement of noise monitoring 
report for C6 for OOHW roof 
installation).  

 

One OOHW scope of works approved prior to the current audit period (in 
April 2021) for roof installation extended to December 2021 (during the 
current audit period). Monitoring was conducted on the roof installation with 
no issues identified.  

One new OOHW application was approved (and extended) by the 
Department during the audit period for fit out works. The Department 
required a performance report to be submitted for the fit out OOHW. On 
12/11/21 the Department granted the extension to the fit out OOHW based 
on the results of the performance report. 

Compliant 

C6 The variation to the works hours in condition C5 must be approved in advance in writing by the 
Planning Secretary or her nominee if appropriate justification is provided for the works. 

Notification of the activities in condition C5 must be given to affected residents before 
undertaking the activities or as soon as is practical afterwards. 

OOHW Procedure SFS-JHG-00-PRO-
EN060100 OOHW Procedure.docx  

Letter DPE to INSW 28/04/21 and 
14/10/21 (approval of roof installation 
OOHW) 

Noise monitoring report 02/12/21 
(report for OOHW roof installation) 

Letter DPE to INSW, 27/09/21 
(approval of fit out OOHW) 

Letter DPE to INSW, 12/11/21 
(approval of extension of fit out OOHW 
and assessment of performance report) 

Letter DPE to INSW, 15/12/21 
(acknowledgement of noise monitoring 
report for C6 for OOHW roof 
installation).  

One OOHW scope of works approved prior to the current audit period (in 
April 2021) for roof installation extended to December 2021 (during the 
current audit period). Monitoring was conducted on the roof installation with 
no issues identified.  

One new OOHW application was approved (and extended) by the 
Department during the audit period for fit out works. The Department 
required a performance report to be submitted for the fit out OOHW. On 
12/11/21 the Department granted the extension to the fit out OOHW based 
on the results of the performance report. 

Compliant 



 

 

Project No.: 356 
Sydney Football Stadium Stage 2_SSD 9835_IA5 Report_Rev1.0 Page | 59 

Unique 
ID  

Compliance Requirement  Evidence Collected  Independent Audit Findings and Recommendations  Compliance 
Status  

C7 All works that generate noise exceeding 75dB(A) LAeq (15mins) are subject to the intra-day 
respite periods, as approved by the Planning Secretary in the CNVMSP in condition B28. 

CNVMSP 

Interview with auditees 27/04/22 and 
28/04/22 

Real time noise monitoring (Site Hive) 
and the monthly reports:  
http://www.infrastructure.nsw.gov.au 

No works have triggered this requirement to date. Exceedances of 75dB(A) 
have been identified as non-Project activities or short-term events that are 
completed prior to any need for intra-day respite.  

 

Not Triggered 

Implementation of Management Plans 

C8 The Applicant must undertake the construction works in accordance with the most recent version 
of the approved CEMP (including Sub-Plans) and the CTPMP. 

Evidence referred to elsewhere in this 
table, interviews, site inspection and 
photos  

Site Induction Presentation, Rev 11 and 
site induction questionnaire 

Subcontractor Onboarding Packs for 
audit period. Aconex Correspondence 

EIFY Toolbox Talk (TBT) record 
register  

EIFY Pre-start brief (every day) 

Environmental inspection register 
(SAMMS and Soteria) current to 
27/04/22 

Real time dust, noise and vibration 
monitoring (Site Hive) and the monthly 
reports: 
http://www.infrastructure.nsw.gov.au/pr
ojects-nsw 

Incident register (Soteria) current to 
27/04/22 

Complaints register current to 31/03/22 

Training is being delivered in line with the CEMP as evidenced through to 
the project workforce.  

The inspection program includes a range of checklists which capture things 
like noise and vibration, air quality, hazardous materials, traffic, access and 
parking, waste, soil and water, biodiversity, housekeeping and safety. Staff 
have KPIs to achieve a specific number of inspections per period. Any 
deficiencies have an action created and are assigned to a responsible 
person. Overdue actions are escalated to senior staff to resolve. It appears 
as though the KPIs are being achieved and the issues resolved.  

Dust, noise, vibration monitoring was being undertaken and results have 
been satisfactory.  

The site’s soil and water controls were effective at the time of the audit and 
set up in line with the Erosion and Sediment Control Plan.  

Activity Method Statement (AMS) and SWMS signed off electronically or 
wet signature. Project Director is the last to sign once all other approvers 
have signed including the Sustainability and Environmental Coordinator.  

The incident and complaint management systems are being implemented.  

Several complaints relating to dust were received during the audit period. 
These appear to have been investigated and responded to. Refer C24.  

Numerous complaints have been received regarding parking of personnel 
vehicles (and one regarding a heavy vehicle). These appear to have been 
investigated and responded to. Refer A42, B37.  

Compliant 

Construction Traffic 

C9 All construction vehicles (excluding site personnel vehicles) are to be contained wholly within the 
site, except if located in an approved on-street work zone, and vehicles must enter the site 
before stopping. 

CTPMP 

Environmental inspection register 
(SAMMS and Soteria) current to 
27/04/22 

Site Inspection 27/04/22 

Interview with auditees 27/04/22 

Complaints register current to 31/03/22 

The CTPMP captures this requirement. Project requirements are 
communicated to the workforce through the induction and training. See C8.  

The inspection program includes a range of checklists which capture things 
including traffic, access and parking. Staff have KPIs to achieve a specific 
number of inspections per period. Any deficiencies have an action created 
and are assigned to a responsible person. Overdue actions are escalated 
to senior staff to resolve. It appears as though the KPIs are being achieved 
and the issues resolved.  

No construction vehicles observed to be parked outside the site.  

It is noted that an on street works zone is periodically established on Driver 
Avenue. Driver Avenue is not a public road.  

Numerous complaints have been received regarding parking of personnel 
vehicles (and one regarding a heavy vehicle). These appear to have been 
investigated and responded to. Refer A42, B37. 

Compliant 

C10 NSW Police and the Council must be notified of any road closures during the construction works 
on the site. 

Interview with auditees 27/04/22 No road closures during audit period Not Triggered 

Hoarding Requirements 

C11 The following hoarding requirements must be complied with: 

a) no third-party advertising is permitted to be displayed on the subject hoarding/ fencing; 

b) the Applicant must be responsible for the removal of all graffiti from any construction 
hoardings or the like within the construction area within 48 hours of its application; and 

c) the Applicant must submit a hoarding application to Council for the installation of any 
hoardings over Council footways or road reserve. 

Site Inspection 27/04/22 

Hoarding checklist and design 
certification, Total Hoardings, 12/02/21 

Hoarding design certification, Alessi 
consulting, 12/02/21 

No third party advertising has been observed during the inspection. 24 hour 
security is in place to monitor the site, including potential for graffiti. Graffiti 
is regularly checked and removed. Painting of the hoarding is ongoing.  

Hoarding designs were certified. No change.  

The Class B hoarding on Driver Avenue is not on Council land.  

Compliant 

http://www.infrastructure.nsw.gov.au/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
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No Obstruction of Public Way and Fire Booster 

C12 The public way (outside of any approved construction works zone) must not be obstructed by any 
materials, vehicles, refuse, skips or the like, under and circumstances. 

Site Inspection 27/04/22 

Complaints register current to 31/03/22 

No obstruction of public way outside site was observed during inspection. 
No complaints received regarding this requirement.  

Compliant 

C13 The access to SCG via Paddington Lane must be maintained at all times where reasonable and 
feasible. Where access along Paddington Lane to the SCG, from Moore Park Road, is proposed 
to be restricted at any time, Fire and Rescue NSW is to be advised in writing two days prior to 
access being restricted. The written advice is to be forwarded to the following email addresses of 
Fire and Rescue NSW: 

a) ME1DutyCommander@fire.nsw.gov.au; 

b) ME1Admin@fire.nsw.gov.au; and 

c) FireSafety@fire.nsw.gov.au. 

Interview with auditees 27/04/22 and 
28/04/22 

Site Inspection 27/04/22 

Complaints register current to 31/03/22 

The Project has not needed to access Paddington Lane during the audit 
period.  

Paddington Lane was not obstructed or used by construction vehicles at 
the time of the site inspection. 

Compliant 

C14 The Fire Booster Connections for the Fire Hydrant and Sprinkler Systems, serving the SCG, 
located on Paddington Lane, are not to be obstructed at any time and must be accessible to Fire 
and Rescue NSW personnel and pumping appliances at all times. 

Interview with auditees 27/04/22 and 
28/04/22 

Site Inspection 27/04/22 

The Project has not needed to access Paddington Lane at all.  

The fire booster connections on Paddington Lane were not obstructed at 
the time of the site inspection. 

Compliant 

Construction Noise 

C15 The noise generated by construction activities must be managed in accordance with the 
CNVMSP (condition B28). 

 

Interview with auditees 27/04/22 and 
28/04/22 

Site Inspection 27/04/22 

Complaints register current to 31/03/22 

CNVMP 

Site Induction Presentation, Rev 11 and 
site induction questionnaire 

Subcontractor Onboarding Packs for 
audit period. Aconex Correspondence 

EIFY Toolbox Talk (TBT) record 
register  

EIFY Pre-start brief (every day) 

Environmental inspection register 
(SAMMS and Soteria) current to 
27/04/22 

Real time dust, noise and vibration 
monitoring (Site Hive) and the monthly 
reports: 
http://www.infrastructure.nsw.gov.au/pr
ojects-nsw 

Noise monitoring report 02/12/21 
(report for OOHW roof installation) 

Letter DPE to INSW, 15/12/21 
(acknowledgement of noise monitoring 
report for C6 for OOHW roof 
installation).  

Noted. Noise management (including monitoring, hoarding, training and 
adherence to hours) appeared to be carried out as per the CNVMSP at the 
time of the audit and requirements were communicated to the workforce.  

No noise complaints were received during the audit period.  

Installation of sections of the façade and glass around the perimeter of the 
stadium were noted to have mitigated any noise within the stadium bowl. 

Noise monitoring reports are available online. No issues observed. All 
project related noise is below the 75dB(A) criteria.  

Compliant 

C16 The Applicant must ensure all construction vehicles (including concrete agitator trucks) do not 
arrive at the site or surrounding residential precincts outside of the hours of work outlined under 
condition C3, C4 and C5. 

Site Induction Presentation, Rev 11 and 
site induction questionnaire 

Subcontractor Onboarding Packs for 
audit period. Aconex Correspondence 

EIFY Toolbox Talk (TBT) record 
register  

EIFY Pre-start brief (every day) 

Complaints register current to 31/03/22 

Work hours are communicated to the workforce.  

Other than the approved OOHW (refer responses to CoC C5 and C6) there 
have been no OOHW during the audit period.  

No noise complaints were received during the audit period.  

Non-compliance: A complaint was received on 24/03/22 regarding a 
crane marshalling on a local street prior to the site opening. This was 
not reported as a non-compliance in accordance with A41.  

 

Non-compliant 

C17 The Applicant must undertake short term attended noise monitoring for all ‘High Noise Impact 
Works’ that predicted to exceed the NMLs, identified in the CNVMSP (B28). and any other works 
that generate noise exceeding 75dB(A) LAeq (15mins) and a noise monitoring report must be 

Attended noise monitoring records  
http://www.infrastructure.nsw.gov.au/pr
ojects-nsw 

Noise was conducted at least once a month at each of the nominated 
receivers during the audit period. Monitoring records show that attended 
noise monitoring was conducted during high noise works. Results sighted 
in reports show that noise impacts were below that predicted. Exceedances 

Compliant 

http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw
http://www.infrastructure.nsw.gov.au/projects-nsw
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produced and submitted to the Planning Secretary every three months following commencement 
of the construction to verify that: 

a) construction noise levels do not exceed the recommended NMLs identified in the Stage 2 
SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 August 2019; and 

b) Noise management and mitigation measures have been implemented where the NMLs are 
exceeded. 

Noise Monitoring Report October – 
December 21, John Holland 04/01/22 

DPE post approval portal lodgement 
10/01/22 (submission of Q4 2021 
monitoring report) 

Noise Monitoring Report January – 
March 2022, John Holland 26/04/22 

DPE post approval portal lodgement 
27/04/22 (submission of Q1 2022 
monitoring report) 

of 75dB(A) were not attributable to Project works. The auditees are not 
aware of any response from the Department regarding the reports.  

C18 The intra-day respite periods, required by condition B28 of this development consent must be 
reviewed on a monthly basis (or another timescale as agreed with the childcare centre, UTS or 
Fox Studios) in consultation with Kira Child Care Centre, UTS and Fox Studios. The respite 
periods are to be maintained / or amended as agreed with the sensitive noise receivers. The 
details of any amendments to the intra-day respite periods due to agreement with the sensitive 
receivers, must be provided to the CCC and the Planning Secretary for information at least seven 
days prior to the implementation. 

CNVMSP 

Interview with auditees 27/04/22 and 
28/04/22 

Site Inspection 27/04/22 

Real time noise monitoring reports:  
http://www.infrastructure.nsw.gov.au/pr
ojects-nsw 

Noise Monitoring Report October – 
December 21, John Holland 04/01/22 

DPE post approval portal lodgement 
10/01/22 (submission of Q4 2021 
monitoring report) 

Noise Monitoring Report January – 
March 2022, John Holland 26/04/22 

DPE post approval portal lodgement 
27/04/22 (submission of Q1 2022 
monitoring report) 

There have been no works that have triggered the need for respite as 
required by condition B28. Results sighted in reports show that noise 
impacts were below that predicted. Exceedances of 75dB(A) were not 
attributable to Project works. 

The respite periods were established early in construction (refer Audit 
Reports for Stage 1 SSD-9249). These have been maintained with the 
agreement of the identified stakeholders.  

It was reported that there has been no contact to change or modify works 
during the audit period. 

Compliant 

Vibration Criteria 

C19 Vibration caused by construction activities at any residence or adjoining structure including all 
surrounding heritage items within or outside the boundary of the site must be limited to: 

a) the latest version of DIN 4150-3 (1992-02) Structural vibration - Effects of vibration on 
structures (German Institute for Standardisation) for structural damage; 

b) the acceptable vibration values set out in the Environmental Noise Management Assessing 
Vibration: a technical guideline (DEC 2006) (as may be updated or replaced from time to 
time), for human exposure; and 

c) the vibration requirements of the Methodology Statement – Working Near Busby’s Bore 
prepared by Infrastructure NSW dated September 2018 as updated by condition B22 (being 
part of the CNVMSP in condition B28). 

d) a maximum peak particle velocity of 5 mm/second in the vicinity of Shafts 9 and 10 of the 
Busby’s Bore. 

Vibration monitoring results: 
http://www.infrastructure.nsw.gov.au/pr
ojects-nsw 

CNVMP 

Real time vibration monitoring was conducted in the following locations 
during the audit period; 

• SCG Members Stand – Criteria of 3mm/s 

• Noble Stand adjacent to Fox Studios Boundary – adopted criteria of 
7.5mm/s 

Realtime monitoring was undertaken during period of vibration risk 
(demolition, earthworks). This was completed in mid-2021.  

Vibratory rolling was conducted during October and November 2021 on the 
southern boundary. Results were satisfactory.  

No vibratory rolling or other vibration intensive activities have been 
conducted since November 2021.  

Compliant 

C20 Vibratory compactors must not be used closer than 30 metres from residential buildings unless 
vibration monitoring confirms compliance with the vibration criteria specified in condition C19. 

Site inspection 27/04/22 The nearest residential receiver is approximately 60m away from where 
any compaction may occur. 

Compliant 

C21 Vibration during the construction works must comply with the limits specified in conditions C19 
and C20, unless otherwise agreed in the CNVMSP as required by condition B28 and forming a 
part of the CEMP. 

Vibration monitoring results: 
http://www.infrastructure.nsw.gov.au/pr
ojects-nsw 

CNVMP 

Real time vibration monitoring was conducted in the following locations 
during the audit period; 

• SCG Members Stand – Criteria of 3mm/s 

• Noble Stand adjacent to Fox Studios Boundary – adopted criteria of 
7.5mm/s 

Realtime monitoring was undertaken during period of vibration risk 
(demolition, earthworks). This was completed in mid-2021.  

Vibratory rolling was conducted during October and November 2021 on the 
southern boundary. Results were satisfactory.  

No vibratory rolling or other vibration intensive activities have been 
conducted since November 2021. 

Compliant 

http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
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C22 Ongoing vibration monitoring must be conducted during the excavation works in the vicinity of 
Shafts 9 and 10 of the Busby’s Bore. 

Vibration monitoring results: 
http://www.infrastructure.nsw.gov.au/pr
ojects-nsw 

Dashboard Site-hive (environmental 
monitoring platform) 

Vibration monitoring at Busbys Bore was cancelled during the third audit 
period as no excavation activities were occurring in this area. 

Not Triggered 

Tree Protection 

C23 For the duration of the construction works: 

a) all trees on the site that are not approved for removal must be protected throughout the 
duration of construction works in accordance with the CBMSP; 

b) street trees must be retained unless it forms a part of this development consent or prior 
written approval from Council is obtained or is required in an emergency to avoid the loss of 
life or damage to property; 

c) all street trees to be retained must be protected at all times during construction as per the 
relevant Australian Standard. Any tree on the footpath, which is damaged or removed during 
construction due to an emergency, must be replaced, to the satisfaction of Council; 

d) all works within the specified tree protection zones or structural root zones of trees to be 
retained on the site, must be carried out under the supervision of the Project Arborist; 

e) during the course of works, alternative tree protection measures must be installed, as 
required, under the supervision of the Project Arborist nominated in the CEMP; 

f) all trees that require to be pruned for site access but must be assessed by the Project 
Arborist and the pruning must be carried out in accordance with the CBMSP; 

g) the removal of tree protection measures, following completion of the works, must be carried 
out under the supervision of the Project Arborist and must avoid both direct mechanical 
injury to the structure of the tree and soil compaction within the canopy or the limit of the 
former protective fencing, whichever is the greater; 

h) additional Arboricultural impact statements must be completed by the Applicant, if any 
construction works require widening of paths, installation of lighting and other infrastructure 
within the tree protection zones of any trees within the land managed by the Centennial 
Parks and Moore Park Trust; and 

i) all works (if any) within the land owned by Centennial Parks and Moore Park Trust must be 
carried out in accordance with the Botanic Gardens and Centennial Parklands Tree 
Protection Policy. 

Site Inspection 27/04/22 

Interview with auditees 27/04/22 and 
28/04/22 

Email TreeIQ to John Holland, 19/04/21 

Environmental inspection register 
(SAMMS and Soteria) current to 
27/04/22 

 

Site inspection found trees protected by fencing and signage as per the 
CBMSP and AS4970.   

John Holland inspection regime includes checks that tree protection zones 
are in place. No issues identified, noting however that works are now 
getting to the stage whereby tree protection zones will be removed to allow 
for landscaping to be undertaken. This will be done under arborist 
supervision.   

The arborist last needed to attend the site in April 2021 for works within a 
Tree Protection Zone. The arborist confirm their satisfaction with the works 
in an email dated 19/04/21.  

No street trees or trees to be retained were impacted, pruned or removed 
during the audit period.  

 

Compliant 

Dust Minimisation 

C24 During construction works, the Applicant must ensure that: 

a) dust minimisation measures identified in the CEMP are implemented at all times; 

b) all construction waste and stockpiles are covered at all times; 

c) exposed surfaces and stockpiles are suppressed by appropriate methods; 

d) all trucks entering or leaving the site with loads have their loads secured and covered; 

e) trucks associated with the development do not track dirt onto the public road network; 

f) public roads used by project related trucks are kept clean; and 

g) hydraulic shears are used instead of rock breakers, where feasible. 

Site Inspection 27/04/22 

Dust monitoring results: 
http://www.infrastructure.nsw.gov.au/pr
ojects-nsw 

Site Induction Presentation, Rev 11 and 
site induction questionnaire 

Subcontractor Onboarding Packs for 
audit period. Aconex Correspondence 

EIFY Toolbox Talk (TBT) record 
register  

EIFY Pre-start brief (every day) 

Environmental inspection register 
(SAMMS and Soteria) current to 
27/04/22 

Complaints register current to 31/03/22 

Observation: On 31/01/22, 22/03/22 and 30/03/22 dust complaints were 
received. The auditees investigated and noted that controls were 
being implemented to manage fugitive dust consistent with the CEMP. 
Air quality monitoring is occurring and all results have been 
satisfactory (with the exception of instrument failure).  

The site is essentially sealed. Earthworks were completed in mid-2021. 
Many of the dust controls listed in this condition are now redundant.  

Dust management is included in training material and communicated to the 
workforce.  

Dust and air quality are elements to check in the site environmental 
inspection checklists (i.e.: being checked by the project personnel on a 
regular basis).  

Covering of potential dust generating material observed during site 
inspection and clean road surfaces into / out of site observed.  

1 x streetsweeper is operating on site.  

Rumble grids are operating on site.  

A water cart was available as required. 

Air quality monitoring is occurring and all results have been satisfactory 
(with the exception of instrument failure).  

 

 

Compliant 

http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
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Air Quality Discharges 

C25 The Applicant must install and operate equipment in line with best practice to ensure that the 
construction works comply with all load limits, air quality criteria / air emission limits and air 
quality monitoring requirements as specified in the CAQMSP required by condition B26. 

Dust monitoring results: 
http://www.infrastructure.nsw.gov.au/pr
ojects-nsw 

Environmental inspection register 
(SAMMS and Soteria) current to 
27/04/22 

EIFY system form management, 
manage plant and manage employees, 
current to 27/04/22 

Subcontractor plant registers current to 
27/04/22 

Damstra / EIFY personnel onboarding 
system current to 27/04/22 

Complaints register current to 31/03/22 

The site is essentially sealed. Earthworks were completed in mid-2021.  

The EIFY system is used to conducted plant onboarding checks which 
includes verification that the plant is within its maintenance period. Sighted 
notification of plant that was overdue for maintenance or within the service 
period.  

Dust and air quality are elements to check in the site inspections.   

Air quality monitoring is occurring and all results have been satisfactory 
(with the exception of instrument failure).  

Refer to C24 regarding the complaints on dust management.  

Compliant 

C26 Dust deposition monitoring must be undertaken during the construction works (as per AS/NZS 
3580). 

This would include monitoring points in appropriate locations on the site boundary and in 
Paddington and Moore Park. Monitoring locations must include sensitive receivers that are most 
likely to be affected. The locations and frequency of the monitoring are to be agreed in 
consultation with the EPA and detailed within the CAQMSP. 

Dust monitoring results: 
http://www.infrastructure.nsw.gov.au/pr
ojects-nsw 

DDG monitoring is occurring the analytes align with AS3580 at two 
boundary locations. These are reported in the monthly reports. No issues.  

EPA approval identified during earlier audit periods remains unchanged.  

Compliant 

Erosion and Sediment Control 

C27 All erosion and sediment control measures must be effectively implemented and maintained at or 
above design capacity for the duration of the construction in accordance with the CSWMSP. 

Site Inspection 27/04/22 

Progressive Stadium site wide ESCP, 
11/04/22 and 07/02/22  

Progressive SFF ESCP, 04/01/22 

Environmental inspection register 
(SAMMS and Soteria) current to 
27/04/22 

The site is essentially sealed. Earthworks were completed in mid-2021.  

Erosion and Sediment Control Plans (ESCPs) have been prepared and 
maintained for the works. The controls in the field aligned with the controls 
specified in the ESCP.   

Controls are regularly checked through the site inspection regime.  

No material was observed to be tracking off site.  

No water was discharged from site during the audit period.  

Compliant 

Imported Soil 

C28 The Applicant must: 

a) ensure that only VENM, ENM, or other material approved in writing by EPA is brought onto 
the site; 

b) ensure that imported topsoil for the playing field inside the stadium meets the Recreational / 
Recreational Open Space criteria defined in Schedule B1 of the National Environment 
Protection Measure, As Amended (NEPC, 2013); 

c) keep accurate records of the volume and type of material to be used; and 

d) make these records available to the Department and the Certifying Authority upon request. 

SFS Import Spoil Register dated 
28/4/22  

Natural DGB VENM assessment, 
Douglas Partners, 21/03/22 

Email, Senversa to John Holland, 
06/04/22 (acceptance of Natural DGB) 

Soil Classification Report, Alliance, 
15/11/21 (tree pit soil assessment) 

Email Senversa to John Holland, 
26/11/21 

Material brought to site during the audit period was assessed as VENM or 
ENM and accepted by the Contaminated Sites Auditor.  

SFS Spoil Import register and assessments (both sighted and listed in full 
within the material tracking registers) indicate only VENM, ENM and 
resource recovery exempted material approved by EPA brought to site to 
date. Volumes and types of materials are recorded. At the end of each 
month each subcontractor needs to submit tracking documentation (source 
details, classification report, docket and volumes) for each material 
imported.  

These records are readily available to the Department and Certifier should 
they request. 

Compliant 

Post-excavation report - Aboriginal Archaeology 

C29 Following the completion of the Aboriginal archaeological test excavation, recording and salvage 
(if any), a post-excavation report is to be prepared in consultation with the RAPs and the 
recommendations in the ACHAR. A copy of the post excavation report is to be submitted to the 
Planning Secretary for information within 6 months of completion of the bulk earthworks within 
the site or within 6 months of completion of the Aboriginal archaeological excavation Program 
(whichever occurs later). 

Artefact Memo dated 24/4/20 

 

The memo from Artefact in April 2020 confirms that investigations were 
carried out as per the HARD which reflected the ACHAR. This is an interim 
report. It states that the potential for impacts is low to nil.  

There were no unexpected finds during the audit period.   

The Artefact memo concludes that test excavations are not required. It 
therefore follows that the subsequent reporting and submission to the 
Planning Secretary is not triggered. 

Not Triggered 

C30 Following the completion of all Aboriginal archaeological works, an Aboriginal Site Impact 
Recording Form must be completed and submitted to the Aboriginal Heritage Information 
Management System (AHIMS) Registrar for the ‘SFS PAD 1’ site. 

Artefact Memo dated 24/4/20 

 

The memo from Artefact in April 2020 confirms that investigations were 
carried out as per the HARD which reflected the ACHAR. This is an interim 
report. It states that the potential for impacts is low to nil.  

There were no unexpected finds during the audit period.   

Not Triggered 

http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
http://www.infrastructure.nsw.gov.au/projects-nsw/sydney-football-stadium-redevelopment/
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Post-excavation report - Historic Archaeology 

C31 At the completion of the archaeological program (non-Aboriginal archaeology) or within 6 months 
of completion of the bulk earthworks within the site (whichever occurs earlier), a final post-
excavation report (including all site records and detailed artefact analysis) must be prepared and 
submitted for information to the Planning Secretary, the Heritage Division and the City of Sydney 
local studies library. 

The final excavation report must identify the location (conserved in perpetuity) of retained 
archaeological relics recovered from the archaeological program (if any). 

Note: This will ensure the results of the archaeological program are clearly explained to the 
public and accessible. 

Non-Aboriginal Archaeological 
Excavation Report, Artefact, April 2022 

DPE Portal receipt indicates Report 
submitted on 21/4/22 

The final report was prepared in April 2022 and it details the 
implementation of the investigation program. No relics were recovered.  

Non-compliance: The final Non-Aboriginal Archaeological Excavation 
Report was not submitted within 6 months of the completion of bulk 
earthworks.  

Non-compliant 

Site Auditor 

C32 The nominated Site Auditor be appointed throughout the duration of the construction works. Email, Senversa to John Holland, 
06/04/22 (acceptance of Natural DGB) 

Email Senversa to John Holland, 

26/11/21 

The Contaminated Sites Auditor has been retained from Stage 1 Works. 
Communication is ongoing.  

Compliant 

C33 If unexpected contamination is found during site works at levels that may pose a risk to human 
health or the environment, the unexpected finds protocol in accordance with the CEMP (condition 
B22) must be implemented on site and the Site Auditor must inform the Planning Secretary 
immediately. 

Unexpected Finds Protocol is in the 
CSWMSP. 

Interview with auditees 27/04/22 

No unexpected finds have been made during the audit period. Not Triggered 

C34 

 

Within six weeks of the completion of bulk earthworks (or as otherwise agreed by the Planning 
Secretary), the Site Auditor must provide a Section A Site Audit Statement and accompanying 
Site Audit Report to the Planning Secretary for information, to audit any further contamination 
investigations and remedial works, and to certify suitability of the land for the proposed land use. 
(MOD-1) 

The nominated Site Auditor must ensure that any work required in relation to soil or 
groundwater contamination is appropriately managed throughout the construction works. 
If work is to be completed in stages, the Site Auditor must confirm satisfactory completion 
of each stage by the issuance of Interim Audit Advice. (MOD-1) 

Site inspection 27/04/22 

1 dated 28/4/22 

Email, Senversa to John Holland, 
06/04/22 (acceptance of Natural DGB) 

Email Senversa to John Holland, 
26/11/21 

Bulk earthworks were completed during the audit period. 

Observation carried over from the third Independent Audit: John 
Holland are continuing to liaise with the Contaminated Sites Auditor 
to obtain their satisfaction of remedial works for CC1 (completed 
March 21), CC2 (completed November 20), CC3 (completed March 21). 
The Interim Audit Advice has not been issued for these stages. There 
is no timeframe specified within the condition as to when this Interim 
Audit Advice must be issued, or that works cannot continue without 
the advice being received.  

Compliant 

Underground Petroleum Storage System 

C35 The existing Underground Petroleum Storage System is to be fenced off and protected prior to 
the commencement of any works that may compromise the system. The proponent must 
manage the existing underground petroleum storage system at the site as per the Protection of 
the Environment Operations (Underground Petroleum Storage Systems) Regulation 2014 and 
the CEMP, required by condition B22. 

Site inspection 27/04/22 

 

The UPSS did not appear to be at risk of being compromised during project 
works. The UPSS currently sits outside of active works footprint.  

Not Triggered 
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Waste Storage and Processing 

C36 The construction waste must be managed and disposed of in accordance with the CWMSP 
required by condition B24. 

Waste and Recycling System (Project 
Pack Web) current to April 2022 

SFS EMR Report (waste registers), 
current to March 2022 

SFS Waste Tracking Register 
(Glascotts) current to 14/04/22 

 

Waste classification report, 13903-1-13.  

Brandown waste EPL 5186 

Spoil Permits (various)  

 

Waste classification report, 13903-1-10.  

Glenfield Waste Services EPL 4614 

Spoil Permits (various) 

 

Waste classification report, 13903-1-9.  

Brandown waste EPL 5186 

Spoil Permits (various)  

 

Site Inspection 27/04/22 

Construction waste was observed placed into skip bins for recycling or 
disposal as per CWMSP.  

Skip bins were observed on site. Wastes are placed into bins and recycled 
off-site by the waste contractor. 

Before any excavated material can be exported from site the relevant 
subcontractor must provide the waste classification report, the proposed 
waste disposal site, and obtain a permit. At the end of each month, 
evidence of proper disposal must be provided in order for John Holland to 
approve payment claims.  

The waste register process uses and online system to record waste types, 
volumes and destinations. EPL numbers are identified for each waste 
stream, along with the facility details. Each of the facilities are lawfully 
permitted to receive the waste types. The vast majority of waste is being 
recovered and recycled.  

The Contaminated Sites Auditor reviews the disposal of excavated 
material. The adequacy of this will be reported in the Interim Audit Advice 
and Site Audit Report.  

Compliant 

C37 Waste must be secured and maintained within designated waste storage areas within the site at 
all times until picked up by a waste disposal contractor. 

Site Inspection 27/04/22 

 

Waste collection and storage on site is in a manner that is secure and 
organised. 

Stockpiles cannot migrate off site.  

Given the stage of works, smaller skips are position at various points where 
they are filled. Once full the skips are craned to designated waste storage 
areas (at laydown areas) until collection by trucks.  

Compliant 

C38 All waste generated during construction must be assess, classified and managed in accordance 
with the Waste Classification Guidelines Part 1: Classifying Waste (EPA, 2014). 

Waste and Recycling System (Project 
Pack Web) current to April 2022 

SFS EMR Report (waste registers), 
current to March 2022 

SFS Waste Tracking Register 
(Glascotts) current to 14/04/22 

Waste classification report, 13903-1-13.  

Waste classification report, 13903-1-10.  

Waste classification report, 13903-1-9.  

The waste register process uses and online system to record waste types, 
volumes and destinations (including reuse / recycle destinations). EPL 
numbers are identified for each waste stream, along with the facility details.  

Sighted spoil waste classification reports, which assessed and classified 
excavated material in accordance with the guidelines.  

Other waste streams are pre-classified under the Waste Classification 
Guidelines as GSW non putrescible or putrescible (building and demolition 
waste) or special waste.  

Compliant 

C39 Dust and other material likely to fall from or be cast off the wheels, underside or body of any 
vehicle, trailer or motorised plant leaving the site must be removed before leaving the premises. 

Site Inspection 27/04/22 

Complaints register current to 31/03/22 

Site exit road observed to be clean. Rumble grids are installed at gates 
(e.g., Driver Avenue) and being utilised. A street sweeper is available. No 
complaints regarding material tracking received during the audit period.  

Compliant 

C40 The Applicant must ensure that concrete waste and rinse water are not disposed of on the site 
and are prevented from entering any natural of artificial watercourse or waterbody. 

Site inspection 28/04/2 

Environmental inspection register 
(SAMMS and Soteria) current to 
27/04/22 

Concrete waste is rinsed to concrete trays, cured then disposed of via skip 
bins to an off-site disposal facility (refer response to CoC C41 and C42). 
The on-site locations sighted are not at risk of entering any watercourse or 
waterbody. Controls are regularly checked through the site inspection 
regime. 

Compliant 
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C41 The movement of materials from stockpiles of waste materials for disposal and / or materials for 
reuse or recycling must be recorded at all times. 

Waste and Recycling System (Project 
Pack Web) current to April 2022 

SFS EMR Report (waste registers), 
current to March 2022 

SFS Waste Tracking Register 
(Glascotts) current to 14/04/22 

 

Waste classification report, 13903-1-13.  

Brandown waste EPL 5186 

Spoil Permits (various)  

 

Waste classification report, 13903-1-10.  

Glenfield Waste Services EPL 4614 

Spoil Permits (various) 

 

Waste classification report, 13903-1-9.  

Brandown waste EPL 5186 

Spoil Permits (various)  

 

Site Inspection 27/04/22 

Before any excavated material can be exported from site the relevant 
subcontractor must provide the waste classification report, the proposed 
waste disposal site, and obtain a permit. At the end of each month, 
evidence of proper disposal must be provided in order for John Holland to 
approve payment claims.  

The waste register process uses and online system to record waste types, 
volumes and destinations. EPL numbers are identified for each waste 
stream, along with the facility details. Each of the facilities are lawfully 
permitted to receive the waste types. The vast majority of waste is being 
recovered and recycled.  

 

Compliant 

C42 The waste materials stockpiled for disposal and materials stockpiled for re-use or recycling must 
be appropriately managed to ensure waste streams reach their intended final destinations, being 
premises legally able to accept those wastes and materials for re-use or recycling 

Interview with auditees 27/04/22 

SFS Waste Tracking Register 
(Glascotts) current to 14/04/22 

Site inspection 28/04/22 

The only stockpiles are associated with landscaping. These are identified in 
the Galscotts waste tracking register and are disposed of off-site. No 
material is being reused.  

There is negligible room for stockpiling. Imported material is brought on site 
on an as needs basis which is consumed shortly after arrival without 
stockpiling.  

Compliant 

Construction Site Details 

C43 The following matters must be complied with during construction works: 

a) adequate lighting be provided at the site at night time; 

b) the site is to be secured at night or during periods of inactivity; 

c) all site personnel including the engineers, workers, visitors, security guards, etc are to be 
vetted and to follow instructions and warnings as stipulated in a formal induction process; 
and 

d) NSW Police are to be notified of suspicious activities or objects in or around the site during 
demolition and construction work. 

Interview with auditees 27/04/22 

Site Inspection 27/04/22 

Site is well secured and fenced with staff at each gate and turnstiles and 
swipe access at main administration areas. 

The auditees advise that no suspicious activities were reported to Police 
during the audit period.  

The site deploys 24 hr security. Security lighting operates 24hrs.  

All personnel (including staff, subcontractors and visitors) must sign on and 
be inducted (relevant to the activities they are carrying out). Visitors must 
be accompanied by a staff member throughout their visit.  

Compliant 

Dewatering 

C44 In the event that groundwater is intercepted during construction works and dewatering is 
required, written approval and relevant licences must be obtained from the relevant authorities 
(such as the Water Group within the Department or Council’s Public Domain Unit for any 
discharge of groundwater into Council’s stormwater system). 

Interview with auditees 27/04/22 

Site Inspection 27/04/22 

The auditee states that no groundwater was intercepted during the audit 
period. 

Not Triggered 

PART D PRIOR TO OCCUPATION OR COMMENCEMENT OF USE 

Notification of Occupation 

D1 At least one month before the occupation of the stadium (including any office or administrative 
functions within the stadium), the date of occupation / commencement of use of the development 
must be notified to the Planning Secretary in writing. If the operation / occupation of the 
development is to be staged, the Planning Secretary must be notified in writing at least one 
month before the commencement of each stage, of the date of commencement and the 
development to be carried out in that stage. 

  Not Triggered 

External Walls and Cladding 
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D2 Prior to occupation of the stadium (including any office or administrative functions within the 
stadium), the Applicant must provide the Certifying Authority with documented evidence that the 
products and systems used in the construction of external walls including finishes and claddings 
such as synthetic or aluminium composite panels comply with the requirements of the BCA. 

  Not Triggered 

D3 The Applicant must provide a copy of the documentation given to the Certifying Authority to the 
Planning Secretary within seven days after the Certifying Authority accepts it. 

  Not Triggered 

Post-construction Dilapidation Report 

D4 Prior to commencement of operation of the stadium (including any office or administrative 
functions within the stadium), or within two months of completion of all construction works within 
the site (whichever occurs earlier), the Applicant must engage a suitably qualified person to 
prepare a postconstruction dilapidation report. This report is: 

(a) to ascertain whether the construction created any structural damage to adjoining buildings or 
infrastructure; 

(b) to be submitted to the Certifying Authority. In ascertaining whether adverse structural damage 
has occurred to adjoining buildings or infrastructure, the Certifying Authority must: 

(i) compare the post-construction dilapidation report with the pre-construction dilapidation report 
required by these conditions; and 

(ii) have written confirmation from the relevant authority that there is no adverse structural 
damage to their infrastructure and roads. 

(c) to be submitted to Council, CCC, Heritage Division and the Planning Secretary for 
information. 

  Not Triggered 

Protection of Public Infrastructure 

D5 Unless the Applicant and the applicable authority agree otherwise, the Applicant must: 

(a) repair, or pay the full costs associated with repairing, any public infrastructure that is 
damaged by carrying out the development; and 

(b) relocate, or pay the full costs associated with relocating any infrastructure that needs to be 
relocated as a result of the development. 

Note: This condition does not apply to any damage to roads caused as a result of general road 
usage. 

  Not Triggered 

Protection of Property 

D6 Unless the Applicant and the applicable owner agree otherwise, the Applicant must repair, or pay 
the full costs associated with repairing any property that is damaged by carrying out the 
development. 

  Not Triggered 

Utilities and Services 

D7 Prior to commencement of occupation of the stadium or any of the public domain areas within the 
site, the Applicant must obtain a Compliance Certificate for water and sewerage infrastructure 
servicing of the site under section 73 of the Sydney Water Act 1994. A copy of the section 73 
certificate must be submitted to Council, the Certifying Authority and Planning Secretary for 
information. 

  Not Triggered 

Works as Executed Plans 

D8 Prior to the commencement of occupation of the stadium or any of the public domain areas within 
the site, works-as-executed drawings signed by a registered surveyor demonstrating that the 
stormwater drainage and finished ground levels have been constructed as approved, must be 
submitted to the Certifying Authority. 

  Not Triggered 

Heritage Interpretation Plan 

D9 All recommended measures in the final Heritage Interpretation Plan required by condition B46 
must be implemented / installed on the site, prior to the commencement of operation of the 
stadium. Evidence of the compliance with the plan must be submitted to the satisfaction of the 
Certifying Authority. 

 

  Not Triggered 

Pedestrian route capacity analysis 
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D10 The Applicant must update the ‘Pedestrian route capacity analysis submitted with the Response 
to TfNSW submission (SSD DA 9835) prepared by JMT Consulting dated 30 August 2019. The 
updated Pedestrian route capacity analysis’ including the pedestrian infrastructure details must: 

(a) be prepared by a suitably qualified professional in consultation with TfNSW, NSW Police, 
Council, SCSGT and Centennial Park and Moore Park Trust; 

(b) be completed at least 12 months prior to the commencement of operation of the stadium and 
the updated pedestrian capacity assessment (required by condition D10(c)) be endorsed by the 
Coordinator General, Transport Coordination, within TfNSW; 

(c) in consultation with TfNSW, include an analysis of: 

(i) the capacity of all pedestrian paths (footpaths), considering the variable widths of footpath 
where applicable (in lieu of the average width that has been currently considered for Devonshire 
Street); and 

(ii) the capacity of intersections along key pedestrian routes to the stadium from the surrounding 
transport nodes with special consideration for the signalised intersections on the Foveaux Street 
walking route; 

(d) identify any additional physical pedestrian infrastructure works or management measures 
(where applicable and if needed) on the walking routes, based on the results of the route 
analysis, specifically for Devonshire Street and Foveaux Street; and 

(e) identify the chain of responsibilities (of the relevant authorities) and any further consultation 
requirements for the implementation of the management measures and / or install the identified 
additional pedestrian infrastructure by the relevant authorities on the pedestrian walking routes to 
the stadium. 

  Not Triggered 

D11 The updated “Pedestrian route capacity analysis’ including the details of any identified pedestrian 
infrastructure works on the walking routes to the stadium, must be submitted to the Planning 
Secretary for approval within four weeks of endorsement by TfNSW. The document must include 
evidence to support consultation with the Sydney Coordination Office and Transport 
Management Centre within TfNSW, NSW Police, City of Sydney Council, SCSGT and Centennial 
Park and Moore Park Trust. 

  Not Triggered 

Pedestrian infrastructure within the Moore Park Precinct 

D12 At least 6 months prior to operation of the stadium, the Applicant must provide details of the 
required pedestrian infrastructure that are identified as the key pedestrian pathways to access 
the site and that are required to be implemented by Centennial and Moore Park Trust and 
TfNSW. The details must be provided to the Planning Secretary for information: 

(a) evidence of consultation with Centennial Parklands and Moore Park Trust regarding the 
details of the pedestrian link between the Albert Tibby Cotter Bridge and the stadium entry on 
Driver Avenue; 

(b) identify the required timing of construction of this pathway to coincide with the 
commencement of the operation of the Stadium; 

(c) identify alternate temporary pedestrian infrastructure (unless otherwise agreed by the 
Planning Secretary) if this pathway is not delivered prior to the commencement of operation of 
the stadium; 

(d) details of illumination of the pedestrian link between the Albert Tibby Cotter Bridge and the 
stadium and other required measures (such as tactile markers) for barrier free access; and  

(e) publicly available information on the status, timing completion and design details of the new 
6m wide pathway between Moore Park to connect the new light rail stop adjacent to Moore Park 
to Driver Avenue and any consultation with TfNSW in this regard. 

(f) identify alternate temporary pedestrian infrastructure if the identified link in D12(e) is not 
delivered prior to the commencement of operation of the stadium. 

  Not Triggered 

Moore Park Road cycleway 

D13 The Applicant must ensure that the planned Moore Park Road separated cycleway is considered 
appropriately into all operational plans for the stadium having regard to the publicly available 
details, as required by this development consent. 

  Not Triggered 

Green Travel Plan 
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D14 The Applicant must update the Green Travel Plan (GTP) contained within Appendix B of the 
Sydney Football Stadium Redevelopment Transport Assessment for Stage 2 Development 
Application prepared by Arup dated 31 May 2019. The plan must: 

(a) be prepared by a suitably qualified traffic consultant; 

(b) be prepared in consultation with the Sydney Coordination Office and Transport Management 
Centre within TfNSW, Roads and Maritime Services, NSW Police, City of Sydney Council, 
SCSGT and Centennial Park and Moore Park Trust; 

(c) align with the of the broader Moore Park Traffic and Transport Management Plan as made 
available by TfNSW; 

(d) include objectives and modes share targets within the Applicant’s jurisdiction (i.e., site and 
land use specific, measurable and achievable and timeframes for implementation) to define the 
direction and purpose of the GTP; 

(e) include specific tools and actions, within the Applicant’s jurisdiction, to help achieve the 
objectives and mode share targets; 

(f) include measures to promote and support the implementation of the plan as it relates to the 
stadium development; 

(g) describes initiatives to facilitate an integrated ticketing strategy across event types; - 

(h) analyse the available data from stakeholders within the Moore Park Precinct and relevant 
authorities which identifies the travel behaviours of stadium users to review the effectiveness of 
the program and to measure the effectiveness of the objectives and mode share targets of the 
GTP, including: 

(i) travel surveys that identify travel behaviour of users of the development; 

(ii) public transport data; 

(iii) parking / pedestrian counts; and 

(iv) demand for bicycle facilities. 

  Not Triggered 

D15 The GTP must be endorsed by the Coordinator General, Transport Coordination, within TfNSW, 
at least 6 months, or as otherwise agreed with the Coordinator General, prior to the 
commencement of operation of the stadium. 

  Not Triggered 

Event Traffic and Transport Management Plan 

D16 The applicant must prepare a site-specific Event Traffic and Transport Management Plan 
(ETTMP) for the proposed operation of the stadium to ensure that traffic and transport during 
events (including bump –in and bump-out periods) are safely and efficiently operated. The plan 
must:  

(a) be prepared in consultation with the Sydney Coordination Office and Transport Management 
Centre within TfNSW, NSW Police, City of Sydney Council, SCSGT and Centennial Park and 
Moore Park Trust; 

(b) consider various event types and / or scenarios including (but not limited to) double headers 
and concerts; 

(c) consider cumulative impacts of simultaneous events within the Moore Park Precinct; 

(d) include evidence to demonstrate alignment with the broader Moore Park Traffic and Transport 
Management Plan as made available by TfNSW; 

(e) include measures to manage pick-up / drop-off facilities for patrons using taxi, coaches, kiss 
and ride and rideshare services including consideration of any Geofence for all ride-share 
companies while ensuring safe access for emergency vehicles and local residents in local 
streets; 

(f) include measures to mitigate impacts to traffic flow from the following activities on the northern 
section of Driver Avenue: 

(i) passenger pick-up / drop-off on the eastern kerb; and 

(ii) large vehicles, including coaches and stretched vehicles, undertaking multiple traffic 
manoeuvres to turn around; 

(g) include event management measures, including crowd management, to minimise the need for 
any lane / road closures, including along Moore Park Road due to the various pedestrian entries 
along the Moore Park Road frontage of the site. Traffic management details are to be provided in 
the event of a lane / road closure; 

  Not Triggered 
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(h) detail the strategies to mitigate risks at points of crowd swell (i.e., pedestrian crossing / refuge 
points, circulation around the stadium and Moore Park Precinct and approach and departure 
points); 

(i) detail measures to manage cyclist activity along the planned Moore Park Road cycleway on 
event days; 

(j) provide details of wayfinding and signage measures within the confines of the site boundaries, 
including messaging and announcements, which provide clear directions for patrons to all modes 
of travel, including walking, light rail, heavy rail/metro, bus, taxi, coach, kiss and ride and 
rideshare services and include illumination for appropriate use at night; 

(k) provide evidence of consideration of any integrated ticketing initiatives across event types and 
details of the implementation if available; 

(l) provide details of emergency services vehicles access and egress; 

(m) provide details of performance levels and targets that can measure the success of 
implementation of the ETTMP; 

(n) identify the specific procedures and actions (including responsibility and timeframes) that will 
be implemented; 

(o) describe the frequency and process of proposed reviews and revisions to the Plan, including 
provision for consultation with the stakeholder identified in D16(a) above. 

D17 The Applicant must: 

(a) ensure that the ETTMP is endorsed by the Coordinator General, Transport Coordination 
within TfNSW, at least 6 months prior to the commencement of the operation of the new stadium; 
and 

(b) submit a copy of the endorsed ETTMP (required by condition D17(a)) to the CCC, Planning 
Secretary, Certifying Authority and Council for information, at least 3 months prior to 
commencement of operation. 

  Not Triggered 

Passenger Pick-up and Drop-off Facilities 

 

D18 The applicant must prepare a ‘Passenger Pick-up and Drop-off Facilities plan’. The plan must: 

(a) be prepared by a suitably qualified professional in consultation with the Sydney Coordination 
Office and Transport Management Centre within TfNSW, NSW Police, City of Sydney Council, 
SCSGT and Centennial Park and Moore Park Trust; 

(b) include details of dedicated passenger pick-up / drop-off facilities for taxis, coaches, kiss and 
ride and rideshare services for the development and in conjunction with other stakeholders and 
landowners in the Moore Park Precinct; 

(c) include details to demonstrate that the plan aligns with the publicly available details of the 
broader Moore Park Traffic and Transport Management Plan; and 

(d) consider all additional opportunities that are anticipated due to the publicly available 
commitment by others to remove of parking within the Moore Park Precinct associated with the 
Moore Park Master Plan 2040. 

  Not Triggered 

D19 The plan must be endorsed by the Coordinator General, Transport Coordination, within Transport 
for NSW, at least 6 months prior to the commencement of operation of the stadium. A copy of the 
approved ‘Passenger Pick-up and Drop-off Facilities plan’ must be submitted to the Planning 
Secretary and Certifying Authority for information within four weeks of endorsement. 

  Not Triggered 

Road Safety Audit 

D20 Prior to the occupation of the stadium, a Road Safety Audit (RSA) of the revised vehicle and 
pedestrian access arrangements to the new stadium (at the junction of Driver Avenue and the 
entry to MP1 car park), in accordance with Austroads Guide to Road Safety Audit Part 6: Road 
Safety Audit, must be undertaken by an independent TNSW accredited road safety auditor and 
submitted to the satisfaction of the Certifying Authority. 

  Not Triggered 

D21 Subject to the findings of the RSA, the Applicant must modify the affected vehicle and pedestrian 
access arrangements to the stadium or propose additional management and mitigation 
measures (where applicable and if needed), prior to the commencement of operation of the 
stadium. 

  Not Triggered 

Wayfinding and Signage 
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D22 The Applicant must update the ‘Stadium Wayfinding and Signage Strategy’ prepared by Aspect 
Studios dated 29 May 2019. The updated Stadium Wayfinding and Signage Strategy must 
incorporate the following requirements as it pertains to the development: 

(a) be prepared by a suitably qualified person in consultation with the Sydney Coordination Office 
and Transport Management Centre within TfNSW, NSW Police, Council, SCSGT and Centennial 
Park and Moore Park Trust; 

(b) include details of wayfinding signage between public transport nodes and from within the 
Moore Park Precinct, based on publicly available information; 

(c) include details to demonstrate that wayfinding signage on the site is: 

(i) illuminated; 

(ii) located at key decision points; 

(iii) visible from a distance; and 

(iv) incorporates dynamic signage capability; 

(d) final design details of all stadium and way-finding signage, including proposed content and 
dimensions; 

(e) measures to mitigate any unacceptable light spillage, glare impacts and light pollution to 
surrounding green spaces of Moore Park; 

(f) include details of signage recommendations as defined in the ETTMP and adequate 
wayfinding on the site directing pedestrians along a designated pedestrian path as agreed by 
respective landowner.; 

(g) include details of location of bicycle parking facilities to direct cyclists from footpaths to 
designated bicycle parking areas; 

(h) demonstrate that the proposed Stadium Wayfinding and Signage Strategy within the site is 
appropriate for the redeveloped stadium; and 

(i) demonstrate that the strategy aligns with the publicly available details of the broader Moore 
Park Traffic and Transport Management Plan. 

Stadium Wayfinding and Signage 
Strategy, Aspect  

Email, INSW to TfNSW, 16/03/22 
(submission of Strategy to TfNSW for 
consultation) and emails dated 
16/12/21 to GSP, CoS, NSW Police, 
TfNSW, Venues NSW sighted 

 

 Not Triggered 

D23 The Stadium Wayfinding and Signage Strategy must be endorsed by the Coordinator General, 
Transport Coordination, within Transport for NSW, at least 6 months prior to the commencement 
of operation of the stadium. A copy of the endorsed document must be submitted to the 
Certifying Authority for approval, at least 3 months prior to the commencement of operation of the 
stadium. 

Email INSW to TfNSW,16/12/21   Not Triggered 

Road damage 

D24 Prior to the commencement of operation of the stadium, the cost of repairing any damage 
caused to Council or other Public Authority’s assets in the vicinity of the Subject Site as a result 
of construction works associated with the approved development must be met in full by the 
Applicant. 

  Not Triggered 

Roadworks 

D25 Prior to the commencement of operation of the stadium, the Applicant must upgrade the 
pavement of the footpath to Driver Avenue for the extent of the development site to the same 
standard as the new adjoining public domain for the site. 

  Not Triggered 

Emergency Management Plan 

D26 At least 6 months prior to the commencement of operation of the stadium, the Applicant must 
update the existing Emergency Management Plan for the land owned and operated by the 
SCSGT as it relates to the site and development to include the emergency management 
measures of the new stadium as outlined in section 12 of the “Event Management Plan” 
submitted with the EIS. 

  Not Triggered 

D27 The updated plan as required by condition D26 must be prepared in consultation with the Sydney 
Metropolitan Regional Emergency Management Committee, Sydney Coordination Office and 
Transport Management Centre within TfNSW, NSW Police, Fire and Rescue NSW, Council, 
SCSGT and Centennial Park and Moore Park Trust. 

  Not Triggered 

Event Management Plan 
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D28 At least 3 months prior to commencement of operation of the stadium, the Applicant must submit 
a final and updated Event Management Plan for the new stadium, to the satisfaction of the 
Planning Secretary. The plan must include: 

(a) evidence of consultation with Council, CCC, Sydney Coordination Office and Transport 
Management Centre within TfNSW, SCSGT, Centennial Park and Moore Park Trust, NSW 
Police, Fire and Rescue NSW and other emergency services and relevant major event 
stakeholders including (but not limited to) the sporting clubs. 

(b) updated management measures (where applicable) within the: 

(i) ETTMP as required by condition D16; 

(ii) the recommendations of the Stage 2 Environmental Assessment CPTED Review prepared by 
Intelligent Risks dated 29 August 2019 (as updated by this consent), as updated by condition 
B55; 

(iii) the management principles in the updated Anti-Social Behaviour Strategy prepared by Ethos 
Urban dated 28/05/2019 as updated by condition B55; 

(iv) operational waste management measures outlined in condition D41; 

(v) final ONMP as required by condition D48; 

(c) public transport, traffic and crowd management and pedestrian safety measures, and access 
for emergency vehicles; 

(d) management of community uses, including procedures for notifying community events that 
are likely to cause concern due to noise, congestion or other issues; 

(e) a precinct wide operational waste management plan to include mechanisms for reduced 
littering in the areas surrounding the stadium (outside the site boundary); and 

(f) evidence, such as a signed letter by NSW Police Force Terrorism Protection Unit, which 
demonstrates that a Security Management Plan has been prepared by the Applicant and the plan 
includes the: 

(i) the Hostile Vehicle Mitigation Plan required by condition B54; 

(ii) the recommendations of the Stage 2 Environmental Assessment CPTED Review prepared by 
Intelligent Risks dated 29 August 2019 (as updated by this consent as updated by condition B55; 

(iii) the management principles in the updated Anti-Social Behaviour Strategy prepared by Ethos 
Urban dated 28/05/2019 as updated by condition B55; and 

(iv) the management principles of the Emergency Management Plan as updated by condition 
D26. 

Note: A copy of the Security Management Plan is not required to be submitted. 

  Not Triggered 

Service Area and Loading Dock Management Plan 

D29 Prior to the occupation of the stadium (i.e., prior to the occupation of the building for any purpose 
including office and administrative functions), the Applicant must submit a Service Area and 
Loading Dock Management Plan, to the satisfaction of the Certifying Authority and the SCSGT, 
detailing: 

(a) allocation of loading spaces; 

(b) indicative delivery times; 

(c) controls on duration of stays; 

(d) controls on the placement of skips, pallets, etc.; 

(e) procedures for tradesman access and parking; 

(f) indicative operating times; and 

(g) truck access routes. 

  Not Triggered 

Flood Evacuation Plan 

D30 Prior to the commencement of operation of the stadium, an Emergency Flood Evacuation 
Management Plan for the users of the site must be submitted to the satisfaction of the Certifying 
Authority. The Flood Evacuation Management Plan must include details of alternative egress 
onto Moore Park Road via the external concourse instead of the existing gates at the south-
eastern corner (connecting to Fox Studios). The Flood Evacuation Management Plan must be 
reviewed and certified by a suitably qualified hydraulic engineer. A copy of the plan must be 
submitted to the Planning Secretary, Council and CCC for information. 

  Not Triggered 
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Mechanical Ventilation 

D31 Prior to the occupation of the stadium (i.e., prior to occupation of the building for any purpose 
including office and administrative functions) the Applicant must provide evidence to the 
satisfaction of the Certifying Authority that the installation and performance of the mechanical 
ventilation systems complies with: 

(a) AS 1668.2-2012 The use of air-conditioning in buildings – Mechanical ventilation in buildings 
and other relevant codes; and 

(b) any alternative solutions for fire safety. 

  Not Triggered 

Operational Noise – Design of Mechanical Plant and Equipment 

D32 Prior to the occupation of the stadium (i.e., prior to occupation of the building for any purpose 
including office and administrative functions) the Applicant must submit evidence to the Certifying 
Authority that the noise mitigation recommendations as required by condition B48 have been 
incorporated into the design to ensure the development will not exceed the Project Amenity 
Noise Levels identified in the Stage 2 SSDA – Noise and Vibration Assessment prepared by 
ARUP dated 30 August 2019. 

  Not Triggered 

Car Parking and Bicycle Parking Arrangements 

D33 At least six weeks prior to the occupation of the stadium (i.e., prior to occupation of the building 
for any purpose including office and administrative functions) and the public domain areas within 
the site or any other timeframe agreed in writing by the Planning Secretary, evidence must be 
submitted to the satisfaction of the Certifying Authority that demonstrates that: 

(a) construction works associated with the proposed basement car park and the reinstatement of 
the MP 1 with the vehicle rejection facilities, have been completed and that the car parking facility 
and the vehicle rejection facilities are operational; 

(b) at least 540 car spaces are provided within the MP 1 and 50 car spaces are provided within 
the basement of the stadium; 

(c) disabled car parking spaces are provided in accordance with the requirements of the current 
version of AS2890.6; 

(d) all car parking and other vehicle parking / turning / manoeuvring arrangements are in 
accordance condition B49; 

(e) all bicycle parking facilities comply with the requirements of condition B50; 

(f) consultation has been undertaken with Centennial Park and Moore Park Trust to finalise the 
location of the bicycle parking spaces outside the site boundary and within the land owned by the 
Centennial Park and Moore Park Trust; and 

(g) The required number of bicycle spaces have been designed and installed at locations agreed 
with the Centennial Park and Moore Park Trust. 

  Not Triggered 

Fire Safety Certification 

D34 Prior to the occupation of the stadium (i.e., prior to occupation of the building for any purpose 
including office and administrative functions), a Fire Safety Certificate must be obtained for all the 
Essential Fire or Other Safety Measures forming part of this consent. A copy of the Fire Safety 
Certificate must be submitted to the Certifying Authority and Council. The Fire Safety Certificate 
must be prominently displayed in the building. 

  Not Triggered 

D35 A Fire Engineering Brief and Fire Engineering Report must be prepared for the development in 
consultation with Fire and Rescue NSW. A copy of the reports must be submitted to the 
Certifying Authority, prior to the occupation of the stadium (i.e., prior to occupation of the building 
for any purpose including office and administrative functions). 

  Not Triggered 

Structural Inspection Certificate 

D36 Prior to the commencement of occupation of the relevant parts of the stadium and / or the public 
domain areas within the site, a Structural Inspection Certificate or a Compliance Certificate must 
be submitted to the satisfaction of the Certifying Authority. A copy of the Certificate with an 
electronic set of final drawings (contact approval authority for specific electronic format) must be 
submitted to the approval authority and the Council after: 

(a) the site has been periodically inspected and the Certifying Authority is satisfied that the 
structural works is deemed to comply with the final design drawings; and 

  Not Triggered 



 

 

Project No.: 356 
Sydney Football Stadium Stage 2_SSD 9835_IA5 Report_Rev1.0 Page | 74 

Unique 
ID  

Compliance Requirement  Evidence Collected  Independent Audit Findings and Recommendations  Compliance 
Status  

(b) the drawings listed on the Inspection Certificate have been checked with those listed on the 
final Design Certificate/s. 

Compliance with Food Code 

D37 Prior to the commencement of operation of the of the food preparation / serving / selling areas of 
the stadium, the Applicant is to obtain a certificate from a suitably qualified tradesperson, 
certifying that the kitchen, food storage and food preparation areas have been fitted in 
accordance with the AS 4674 Design, construction and fit-out of food premises and provide 
evidence of receipt of the certificate to the satisfaction of the Certifying Authority. 

  Not Triggered 

Stormwater Quality Management Plan 

D38 Prior to the occupation of the stadium (i.e., prior to occupation of the building for any purpose 
including office and administrative functions) and the public domain areas within the site, a 
Stormwater Operation and Maintenance Plan (SOMP) is to be submitted to the satisfaction of the 
Certifying Authority and a copy submitted to Council. The SOMP must contain the following: 

(a) maintenance schedule of all stormwater quality treatment devices; 

(b) record and reporting details; 

(c) methods to ensure that the stormwater from the site does not adversely impact on the water 
quality of Kippax Lake; 

(d) relevant contact information; and 

(e) Work Health and Safety requirements. 

  Not Triggered 

Rainwater Harvesting 

D39 Prior to the occupation of the stadium and the public domain areas within the site, signed works-
as-executed rainwater re-use harvesting system details must be provided to the Planning 
Secretary and Certifying Authority. 

  Not Triggered 

Outdoor Lighting 

D40 Prior to the occupation of the stadium (i.e., prior to occupation of the building for any purpose 
including office and administrative functions and the public domain areas within the site, the 
Applicant must submit evidence from a suitably qualified practitioner to the Certifying Authority 
that demonstrates that installed lighting associated with the development achieves the objective 
of minimising light spillage to any adjoining or adjacent sensitive receivers and: 

(a) complies with the latest version of AS 4282-2019 - Control of the obtrusive effects of outdoor 
lighting (Standards Australia, 1997); and 

(b) has been mounted, screened and directed in such a manner that it does not create a 
nuisance to surrounding properties or the public road network. 

  Not Triggered 

Operational Waste Management Plan 

D41 Prior to the occupation of the stadium (i.e., prior to occupation of the building for any purpose 
including office and administrative functions and the public domain areas within the site, the 
Applicant must prepare a Waste Management Plan for the development and submit it to the 
Certifying Authority. The Waste Management Plan must: 

(a) Be prepared in consultation with the SCSGT; 

(b) detail the type and quantity of waste to be generated during operation of the development; 

(c) describe the handling, storage and disposal of all waste streams generated on site, consistent 
with the Protection of the Environment Operations Act 1997, Protection of the Environment 
Operations (Waste) Regulation 2014 and the Waste Classification Guideline (Department of 
Environment, Climate Change and Water, 2009); 

(d) detail the materials to be reused or recycled, either on or off site; 

(e) details of the licensed contractor responsible for the removal of trade waste from the site; and 

(f) include the Management and Mitigation Measures included in Appendix 3. 

  Not Triggered 

Public Domain and Public Art 

D42 Prior to the occupation of the public domain areas within the site, the installation of all public art 
within the site in accordance with the Public Art Plan must be completed on the site to the 
satisfaction of the Certifying Authority and the SCSGT. 

  Not Triggered 
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D43 The required relocation of sculptures and recommendations of the Heritage Interpretation 
Strategy prepared by Curio Projects dated 30/05/2019 must be implemented, prior to the 
occupation of the stadium and the public domain areas within the site. 

  Not Triggered 

D44 Prior to the occupation of the public domain areas within the site, the public domain and 
landscaping works required by this approval must be completed to the satisfaction of the 
Certifying Authority. The external public domain works required under this consent (for the Moore 
Park Road frontage) must be completed in consultation with Council and to the satisfaction of the 
Certifying Authority. 

  Not Triggered 

Noise Monitoring system 

D45 The stadium must include a permanent real-time noise monitoring system that measures, and 
records noise generated within the stadium and facilitates the assessment of the egress of 
amplified noise. The system must be capable of reporting an appropriate range of frequencies 
and noise metrics including 5- minute Leq and 63 Hz octave data. The design and selection of 
the noise monitoring system must ensure that high performance windshields are selected that 
would enable effective monitoring to be undertaken at winds speeds significantly above 
5m/second. 

  Not Triggered 

D46 The stadium must include a permanent weather station capable of determining wind speed, 
direction and other meteorological parameters necessary to assess directivity and enhancement 
of stadium generated noise. This data is to be used for retrospective evaluation only (measure 
weather conditions at the time of noise monitoring) and is not required to be integrated with the 
noise monitoring system. 

  Not Triggered 

D47 The proposed real time noise monitoring system must be designed and installed prior to 

commencement of operation of the stadium so that reliable noise levels can be measured under 
the highest wind speed practicable based on best available technology. Details of the noise 
monitoring system and the permanent weather station, as required by conditions D45 and D46 
must be submitted to the satisfaction of the Planning Secretary, at least 3 months prior to the 
commencement of operation of the stadium. The details of the noise monitoring system must be 
submitted to the EPA for information. 

  Not Triggered 

Operational Noise Management Plan 

D48 An Operational Noise Management Plan (ONMP) must be prepared prior to the commencement 
of operation of the stadium. The plan must: 

(a) be prepared by a suitably qualified and experienced acoustic expert in consultation with the 
EPA, the Department and the SCSGT; 

(b) be submitted to the Planning Secretary for approval, at least 3 months prior to 
commencement of operation of the stadium and be supported by evidence of required 
consultation in D48(a); 

(c) include (but not limited to) the following details that are (where relevant) consistent with the 
draft Noise Management Plan in the Stage 2 SSDA – Noise and Vibration Assessment prepared 
by ARUP dated 30 August 2019; 

(i) hours of operation, number and type of events; 

(ii) details of sound-check timings associated with an event; 

(iii) identification and location of relevant sensitive receivers; 

(iv) definition of the events that will be deemed-to-comply and those for which an Event Acoustic 
Report would be required; 

(v) noise limits for sporting events, concerts and outdoor events with sound amplification that are 
consistent with the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated 
30 August 2019; 

(vi) noise limits and restrictions on use of the public domain areas within the site post completion 
of an event; 

(vii) noise limits for post event activities within the stadium, such as clean-up, resurfacing 
playfield within the stadium, maintenance of the playfield, use of power-equipment and other 
functions; 

(viii) a definition of non-compliance and a breach of conditions; 

  Not Triggered 
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(ix) a chain of responsibility for management of noise in relation to the stadium activities and 
nomination of responsible persons and contact details; 

(x) a protocol for notification of events to residential and other sensitive receivers at least 5 days 
prior to an event and the relevant regulatory authorities; 

(xi) definition of a trial period during which the noise limits and noise monitoring system are to be 
validated. This must be of a duration to enable a sufficient number of different types of events to 
establish robust relationships between the Leq,5min noise levels emitted from the events at the 
stadium and LFmax noise levels in the Notice of Prevention Action No 1003904 (by the EPA), 
and the relationship between intermediate monitoring locations and receiver locations; 

(xii) A requirement for review of the noise limits and monitoring locations must be included at the 
completion of the trial period; 

(xiii) measures to minimise impacts of sound checks, rehearsals, ‘bump-in’ and ‘bump-out’ 
activities, amplified sound from events, goods delivery, post event clean-up activities, amplified 
sound within and outside of the stadium, and waste collection services (including the noise 
impact of associated vehicular movements particularly any such movements occurring during the 
‘night period’ or likely to activate reversing alarms), and stadium precinct grounds maintenance; 

(xiv) a protocol for determining compliance with the noise limits including establishing noise limits 
at intermediate monitoring points for different event configurations and meteorological conditions; 

(xv) a procedure for management actions and responsibilities to avoid non-compliances and to 
respond to non-compliances, in the event of detected exceedance of noise limits; 

(xvi) a complaints handling procedure, including operation of a telephone complaints line and 
action protocol; 

(xvii) a procedure and guidance on the frequency, time of occurrence and duration of pyrotechnic 
displays (if any), including a community notification strategy; 

(xviii) the location of intermediate noise monitoring points and the applicable noise levels to 
demonstrate compliance with project noise requirements at sensitive receiver locations identified 
in the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 August 
2019; 

(xix) the acoustic specifications, technical performance criteria, calibration regime and data 
storage for a noise monitoring system which includes the use of intermediate noise monitoring 
points; 

(xx) a protocol for validating the performance of the noise monitoring system to demonstrate that 
a reliable and repeatable measure of noise at receiver locations can be obtained through 
measurement at the intermediate noise monitoring locations. The protocol must include reporting 
of the empirical and theoretical measurements / calculations used to determine the intermediate 
noise levels to the EPA and Department; 

(xxi) a protocol for reporting the results of noise monitoring for events; and 

(xxii) a mechanism for periodic review of the plan, to be in consultation with the EPA and the 
Department; and 

(xxiii) a method of continuous improvements to the ONMP and protocols, to ensure various 
music genres from the current and future events held at the stadium (both known and new 
events that cannot be considered in this instance) meet the noise objectives. 

Note: This requirements in condition D48(c) may need to be amended by the Planning Secretary, 
if required, during the approval of the ONMP. 

Social Impact Monitoring Program 

D49 The applicant must prepare a Social Impact Monitoring Program (SIMP) for the operation of the 
stadium to ensure that, where within the control of the Applicant, social impacts during event and 
non-event days are appropriately and adaptively managed in coordination with other key 
agencies such as NSW Police and Council. The program must: 

(a) be informed by engagement with surrounding landowners / occupiers (including sensitive 
receivers identified in the Noise and Vibration Assessment Report) and other relevant 
stakeholders, the Community Consultative Committee, City of Sydney Council, SCSGT and 
Centennial Park and Moore Park Trust; 

(b) be submitted to the Planning Secretary for approval, at least 3 months prior to 
commencement of operation of the stadium and be supported by evidence of required 
consultation in (a); 

  Not Triggered 
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(c) document the predicted impacts and adaptive management / mitigation measures that have 
been included in the documents: 

(i) SSD-9249 - Social and Economic Impact Statement prepared by Ethos Urban dated June 
2018; 

(ii) SSD-9249 - Addendum Social Impact Assessment prepared by Ethos Urban dated June 
2018; 

(iii) SSD-9835-Addendum Social and Economic Impact Assessment prepared by Ethos Urban 
dated 30/05/2019; and 

(iv) SSD-9835 – Social and Economic Impact Assessment - Response to request for additional 
information prepared by Ethos Urban dated 30/05/2019. 

(d) include methodology / procedures that would ensure that all groups in the community in the 
locality can participate in this program; 

(e) include a mechanism / procedure for gathering information on how people (particularly the 
residents of Paddington and Surry Hills) experience the operation of the premises (on event and 
non-event days); 

(f) include a method to evaluate the collected data; 

(g) include a mechanism to compare the predicted impacts and management / mitigation 
measures in each of the documents referred to in (c) against the actual impacts derived from the 
evaluation of the collected data (f); 

(h) include a framework by which additional impacts (positive and negative) identified through the 
evaluation of the data can be documented in addition to the predicted impacts documented in (c); 
and 

(i) a mechanism by which additional adaptive management and mitigation measures can be 
identified and implemented to mitigate any impacts that are documented in (h). 

Note: where elements of social impact have been wholly addressed in another operational plan, 
the SIMP may refer to that plan. Where they have been partially addressed, the SIMP should 
cross-reference to other plans and provide necessary additional information specific to managing 
the social dimension(s) of impacts. The monitoring of social impacts in the context of this 
condition include aspects such as anti-social behaviour, littering and blocking of local streets by 
ride sharing, hire car vehicles or spectator parking. 
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Event Car Parking Management Plan 

D50 The Applicant must prepare an Event Car Parking Management Plan (ECPMP) for the operation 
of the stadium. The objective of the ECPMP is to ensure that a car parking plan is prepared to 
cater for the event days at the stadium on the basis of the progressive phasing out of the on-
grass parking on Moore Park East, consistent with the Moore Park Masterplan 2040. The plan 
must:  

(a) be prepared in consultation with the Sydney Coordination Office and Transport Management 
Centre within TfNSW, City of Sydney Council, SCSGT, CCC and Centennial Park and Moore 
Park Trust; 

(b) be submitted to the Planning Secretary for approval, at least 3 months prior to the 
commencement of operation of the stadium; 

(c) consider the likely timelines of the progressive removal of on-grass car parking on Moore 
Park East, based on consultation with Centennial Park and Moore Park Trust; 

(d) consider alternative strategies to provide car parking for the stadium patrons on event days 
including, but not limited to: 

(i) the targets in the Green Travel Plan (GTP) that would reduce the overall parking demand in 
the precinct on event days; 

(ii) redistribution of the existing car parking on Moore Park East in the satellite parking areas, 
consistent with the Moore Park Masterplan 2040, and identification of these areas such as: 

- Randwick Racecourse; 

- E.S. Marks Athletics Field; 

- Moore Park Golf Course; 

- Entertainment Quarter; and 

- any other nearby areas that do not adjoin the site; 

(e) consider the feasibility to implement the relocation of the car parking in the satellite or other 
alternate parking locations including, but not limited to: 

(i) cost implications (such a comparison of the parking rates at these area and Moore Park East); 

(ii) required public authority or other authority approvals; 

(iii) commuting distance and times for the patrons, between the satellite parking areas and the 
stadium; and 

(iv) walking routes, public transport and rideshare facilities between the site and the stadium; 

(f) consider alternate / additional measures that can be provided to assist the stadium patrons to 
commute between the satellite parking / alternate parking locations and the stadium including, 
but not limited to: 

(i) any other special bus services on event days; 

(ii) temporary wayfinding signage; 

(iii) information on the relevant website; and 

(iv) provision of digital message boards to provide guidance to the patrons. 

  Not Triggered 

Fire Booster Connections 

D51 Prior to the installation of the Fire Booster Connection locations within the site, for the Fire 
Hydrant and Sprinkler Systems, the Applicant must obtain the necessary approval of the Fire and 
Rescue NSW. 

  Not Triggered 

Crime Prevention Requirements 

D52 All proposed physical and technical surveillance measures, recommended in the Stage 2 

Environmental Assessment CPTED Review prepared by Intelligent Risks Pty Ltd dated 28 
August 2019 (as updated by this consent), must be implemented on the site, prior to 
commencement of operation. 

  Not Triggered 

Soil Contamination and Site Audit 

D53 Prior to the occupation of the stadium or any of the public domain areas within the site, 
the Applicant must submit the following to the Planning Secretary, EPA and Council for 
information:  

  Not Triggered 
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a) a Section A1 Site Audit Statement or a Section A2 Site Audit Statement signed by a 
NSW EPA-accredited Site Auditor, certifying that all parts of the site are suitable for the 
proposed land use.  

(MOD-1) 

D54 The stadium structure or the public domain areas (either in whole or part) must not be 
occupied until the following requirements are complied with:  

a) a written confirmation from the Planning Secretary stating that the requirements of 
D53(a) have been complied with.  

b) a copy of the written confirmation from the Planning Secretary provided to the Certifier 
for information.  

(MOD-1) 

  Not Triggered 

Building Identification Signage 

D55 Prior to the installation of building identification signage within the approved building 
signage zones, design details must be submitted for the approval of the Planning 
Secretary demonstrating compliance with State Environmental Planning Policy No 64 – 
Advertising and Signage and identifying the proposed content, materiality and 
illumination of each sign. Illumination of the building signage must be in accordance with 
AS 4282-1997 Control of the obtrusive effects of outdoor lighting. (MOD-3) 

   

PART E POST OCCUPATION 

Ecologically Sustainable Development 

E1 Unless otherwise agreed by the Planning Secretary, within six months of occupation of the 
stadium (i.e., prior to occupation of the building for any purpose including office and 
administrative functions), LEED certification must be obtained demonstrating the development 
achieves a minimum LEED v4 Gold Certificate. If required to be obtained, evidence of the 
certification must be provided to the Certifying Authority and the Planning Secretary. 

  Not Triggered 

Non-event operational noise limit 

E2 The non-event operational noise (excluding patron / crowd and music noise from the stadium 
and including all noise generated from the stadium members facilities (MOD-2) generated 
at the premises must not exceed the noise limits at the times and locations in the Table 1 below, 
that apply at all residential receivers within the nominated noise catchment area (NCA) identified 
in the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 August 
2019: 

 

The non-event operational noise must comply with the noise limits specified in condition E2, 
when the measurement is undertaken utilising the following criteria: 

(a) the relevant noise monitoring equipment must be located at the reasonably most affected 
external point at the location, but no closer than 3m to a vertical reflecting surface and between 
1.2 to 1.5m above ground level for single storey residences and at a height between 1.2 to 1.5m 
above the finished floor level for multi-storey residences; 

(b) noise measurements must not be undertaken where rain or wind speed at microphone level 
will affect the acquisition of valid measurements; and 

(c) the modifying factor corrections in Table C1 in Fact Sheet C of the Noise Policy for Industry 
(EPA, 2017) may be applied, if appropriate, to the noise measurements by the noise monitoring 
equipment. 

  Not Triggered 
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For the purpose of condition E2, non-event operational noise limits include the activities to which 
the Noise Policy for Industry (EPA, 2017) applies. The sources of non-event noise that apply for 
this premise include in principle, but are not limited to: 

(a) mobile and fixed mechanical plant and equipment; 

(b) energy generation plant; and 

(c) vehicles on the premises. 

 

E3 The non-event operational noise limits set out in condition E2 only apply under the following 
meteorological conditions as outlined in Table 2: 

 

 

 

Note: For the purpose of condition E2, the meteorological conditions must be determined based 
on meteorological data obtained from the nearest, representative Bureau of Meteorology weather 
station in accordance with the procedures of the Noise Policy for Industry (EPA, 2017). 

 

  Not Triggered 

E4 For those meteorological conditions not referred to in condition E3, the applicable noise limits 
would be 5dB above the noise limits in condition E2 (noise limit in E2 + 5dB). 

Note: For the purpose of condition E3, the meteorological conditions must be determined based 
on meteorological data obtained from the nearest, representative Bureau of Meteorology weather 
station in accordance with the procedures of the Noise Policy for Industry (EPA, 2017). 

  Not Triggered 

Operation Noise Management 

E5 The project must at all times comply with the approved ONMP required under condition D48 of 
this consent. 

  Not Triggered 

E6 The noise monitoring system as required by condition D45 must be installed and be operative for 
all events at the stadium, except the deemed-to-comply events (as defined in the ONMP), so that 
real time data for noise measurement and noise monitoring are available at any point in time for 
measuring noise generation during events. 

  Not Triggered 

E7 The Applicant must conduct regular monitoring of the noise generated by the stadium during the 
nominated and agreed trial period in the ONMP. Data regarding noise generated by a sufficient 
number of different types of events must be collected during this period to establish robust 
relationships between the Leq5min and LFmax, and the relationship between intermediate 
monitoring locations and receiver locations. 

  Not Triggered 

E8 At the completion of the trial period, the Applicant must produce a report to the satisfaction of the 
Planning Secretary, which includes a detailed review of the noise limits and monitoring locations 
to demonstrate that the noise generated by the various types of events at the stadium comply 
with the intent of the noise limits established in Stage 2 SSDA – Noise and Vibration Assessment 
prepared by ARUP dated 30 August 2019 and which was to ensure that noise impacts will be no 
greater than those experienced under the statutory Notice of Preventive Action 1003904 (as at 
the date of the development application and as varied from time to time). A copy of this report 
must be submitted to EPA for information. 

  Not Triggered 

E9 In addition to the requirement of condition E8, real time noise measurement data from the first 
three music concerts must be provided to EPA and the Planning Secretary. The data should be 
obtained at the identified noise compliance points (including intermediate compliance points) as 

  Not Triggered 
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identified in the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 
August 2019 and be supported by analysis to demonstrate: 

(a) how, over the first three concerts, the Applicant or operator of the stadium undertook a range 
of measurements at selected receiver locations and intermediate sites to validate propagation 
predictions and allow comparisons of stadium levels to noise objectives established for the 
stadium in the Stage 2 SSDA – Noise and Vibration Assessment prepared by ARUP dated 30 
August 2019; 

(b) how the results of these tests have been used / will be used to inform the setting of noise 
level triggers for the stadium microphones to ensure compliance with the noise objectives 
established for the stadium; 

(c) that the equivalent noise levels at the sensitive receivers as identified in the Stage 2 SSDA – 
Noise and Vibration Assessment prepared by ARUP dated 30 August 2019 are achieved at all 
times. 

E10 The Applicant must submit a report with the noise measurement data and supporting analysis to 
EPA and the Planning Secretary within two weeks of the completion of each of the first three 
music concerts or any other event using amplified music to: 

(a) obtain written advice and comments from EPA and the Planning Secretary regarding 
compliance with condition E9 and validation of the ONMP after each event; and 

(b) obtain written advice from EPA and the Planning Secretary regarding any additional 

management measures and or refinement of the ONMP required having regard to compliance 
with condition E9. 

  Not Triggered 

E11 If non-compliance is reported, the written advice from EPA and the Department must be obtained 
and appropriate actions undertaken including (but not limited to) refinement of the ONMP, prior to 
the commencement of the next music event at the stadium, follow 

  Not Triggered 

Event Management 

E12 The ETTMP (as reviewed and updated from time to time), required by condition D16, must be 
implemented at all times, for all events at the stadium.  

  Not Triggered 

E13 The ETTMP must be reviewed and updated annually in consultation with the Sydney 
Coordination Office and Transport Management Centre within TfNSW, NSW Police, City of 
Sydney Council, SCSGT and Centennial Park and Moore Park Trust and a copy provided to the 
Planning Secretary for information, for the first two years of operation.  

  Not Triggered 

E14 All Event-specific Traffic Management Plans prepared to cater for specific events, must be 
prepared in accordance with the ETTMP and a copy submitted to the Coordinator General, 
Transport Coordination, within TfNSW, for the first two years after commencement, unless 
requested by Coordinator General, Transport Coordination, within TfNSW for an extended 
timeframe beyond the two years. 

  Not Triggered 

E15 The Event Management Plan as required by condition D28 must be reviewed and updated 
annually in consultation with the Sydney Coordination Office and Transport Management Centre 
within TfNSW, NSW Police, Council, SCSGT and Centennial Park and Moore Park Trust and a 
copy provided to the Planning Secretary for information, for the first two years of operation. 

  Not Triggered 

E16 The Event Management Plan, required by condition D28, must be implemented at all times, for 
all events at the stadium. 

  Not Triggered 

E17 The Applicant must review and update the Security Management Plan required in D28(f) 
annually based on the: 

(a) best practice guidelines applicable to the Security Management Industry; 

(b) significant community complaints received in the preceding area in relation to security 
management at the stadium; and 

(c) consultation with NSW Police, Sydney Coordination Office and Transport Management 
Centre within TfNSW, SCSGT, Council and Centennial Park and Moore Park Trust. 

  Not Triggered 

E18 Evidence of updating the Security Management Plan and the associated feedback received 
annually on the security management / anti-social behaviour management of the premises during 
event and non-event days, must be submitted to the Planning Secretary for information for the 
first five years of operation of the site. 

  Not Triggered 
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Noise control - Maintenance of the playing field and internal stadium. 

E19 Grounds and other maintenance work on the playing field and internal stadium is restricted to 
between 7am and 6pm, Mondays to Fridays inclusive and 8am and 4pm, Saturdays and 
Sundays. All works undertaken outside of these hours would be subject to the Non-event 
operational noise limits in condition E2. 

  Not Triggered 

Maintenance of the grounds within the site – external to the stadium footprint 

E20 Ground and stadium maintenance activities, external to the stadium footprint, is restricted to 
between 7am and 6pm, Mondays to Fridays inclusive and 8am and 4pm, Saturdays and 
Sundays. except on the days immediately preceding and following an event day. On these days 
(preceding and following an event), cleaning and other required activities may be undertaken 
outside of these hours would be subject to the Non-event operational noise limits in Table 1 Non-
event operational noise limits identified in Condition E2. 

  Not Triggered 

Loading Zone and Support Unit Drop-Off Zone 

E21 All loading and unloading of service vehicles in connection with the use of the premises must be 
carried out wholly within the site at all times. 

  Not Triggered 

E22 All vehicles must enter and leave the Subject Site in a forward direction from the MP1 car park 
on to Driver Avenue and when using Paddington Lane. 

  Not Triggered 

Outdoor Lighting 

E23 Notwithstanding condition D40, should outdoor lighting result in any residual impacts on the 
amenity of surrounding sensitive receivers, the Applicant must provide mitigation measures in 
consultation with affected landowners to reduce the impacts to an acceptable level, while not 
compromising on the safety of the general public. 

  Not Triggered 

Fire Safety Certificate 

E24 The owner must submit to Council an Annual Fire Safety Statement, each 12 months after the 
final Safety Certificate is issued. The certificate must be on, or to the effect of, Council’s Fire 
Safety Statement. 

  Not Triggered 

Signage 

E25 Signage must be provided within the site in accordance with the drawings listed in condition A2 
and the Stadium Wayfinding and Signage strategy required by condition D22 of this consent. 

  Not Triggered 

E26 All signage proposed on the stadium elevations must not be illuminated between 11:30pm and 
7am. 

  Not Triggered 

Operation of Plant and Equipment 

E27 All plant and equipment used on site must be maintained in a proper and efficient condition 
operated in a proper and efficient manner. 

  Not Triggered 

Community Communication Strategy 

E28 The Community Communication Strategy, as approved by the Planning Secretary, must be 
implemented for a minimum of 12 months following the completion of construction. 

  Not Triggered 

Heritage Interpretation Plan 

E29 The Applicant must implement the most recent version of the Heritage Interpretation Plan 
approved under condition B46.  

  Not Triggered 

E30 Any lighting and digital media display forming part of the heritage Interpretation Plan must not 
impact on the health and longevity of the local fauna including grey-headed flying fox. 

  Not Triggered 

Unobstructed Driveways and Parking Areas 

E31 Other than required by the Hostile Vehicle Mitigation Plan, all public driveways, footways and 
parking areas must be unobstructed at all times. Public driveways, footways and car spaces 
must not be used for the manufacture, storage or display of goods, materials, refuse, skips or 
any other equipment and must be used solely for vehicular and/or pedestrian access and for the 
parking of vehicles associated with the use of the premises. 

  Not Triggered 
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Unique 
ID  

Compliance Requirement  Evidence Collected  Independent Audit Findings and Recommendations  Compliance 
Status  

Green Travel Plan 

E32 The GTP required by this development consent (as reviewed and updated annually) must be 
implemented by the applicant for the life of the development. 

  Not Triggered 
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APPENDIX B – PLANNING SECRETARY AGREEMENT OF 
INDEPENDENT AUDITORS 
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APPENDIX C – CONSULTATION RECORDS 
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Derek Low

From: Derek Low

Sent: Wednesday, 30 March 2022 3:14 PM

To: Andrew Rees; City of Sydney

Cc: Stephanie Ballango

Subject: Sydney Football Stadium Redevelopment (Stage 2) - Independent Audit 5 - 

consultation

Hi there,  
  
I am one of the Department of Planning and Environment (the Department) approved Independent Auditors on the 
Sydney Football Stadium Redevelopment Stage 2 - SSD 9835 (the Project).  
  
I am currently preparing to undertake the fifth Independent Audit on the Project. The audit is required to be 
conducted in accordance with SSD 9835 Schedule 2 Condition A45 and the Department’s 2018 version of the 
document entitled Independent Audits Post Approval Requirements (or IAPAR).  
  
The Project Consent is available at the following link: https://www.planningportal.nsw.gov.au/major-
projects/project/10736 
The IAPAR is available at the following link: https://www.planning.nsw.gov.au/Assess-and-Regulate/About-
compliance/Inspections-and-enforcements/Independent-audit-post-approval-requirements 
  
The on-site component of the audit is scheduled to occur in late April 2022 and pertains to post-approval 
requirements and compliance.  
  
In accordance with Section 3.2 of the IAPAR, I am consulting with the Council on the scope of the audit. 
  
As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an assessment of each 
relevant Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent, 
including an assessment of the implementation of Environmental Management Plans and Sub-plans, complaints, 
incidents and so forth. These are already included in the audit scope for this Project.  
  
In providing input to the scope, I kindly request that Council confirm if it any key issues it would like examined, 
relating to post-approval requirements and compliance that are not already called up by the scope in Section 3.3 of 
the IAPAR.  
  
Any questions please let me know. I look forward to hearing from you.  
  
Regards, 
 
 
Derek Low | Principal Environmental Consultant 
General Manager 
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E: dlow@wolfpeak.com.au 
P: 1800 979 716 
M: 0402 403 716 
A: Suite 2, Level 10, 82 Elizabeth St, Sydney NSW 2000 
 www.wolfpeak.com.au 
 
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and 
any attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or 
other defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an 

attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
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Derek Low

From: Derek Low

Sent: Wednesday, 30 March 2022 3:20 PM

To: compliance@planning.nsw.gov.au

Subject: Sydney Football Stadium Redevelopment (Stage 2) - Independent Audit 5 - 

consultation 

Hi there,  
  
I am one of the Department of Planning and Environment (the Department) approved Independent Auditors on the 
Sydney Football Stadium Redevelopment Stage 2 - SSD 9835 (the Project).  
  
I am currently preparing to undertake the fifth Independent Audit on the Project. The audit is required to be 
conducted in accordance with SSD 9835 Schedule 2 Condition A45 and the Department’s 2018 version of the 
document entitled Independent Audits Post Approval Requirements (or IAPAR).  
  
The Project Consent is available at the following link: https://www.planningportal.nsw.gov.au/major-
projects/project/10736 
The IAPAR is available at the following link: https://www.planning.nsw.gov.au/Assess-and-Regulate/About-
compliance/Inspections-and-enforcements/Independent-audit-post-approval-requirements 
  
The on-site component of the audit is scheduled to occur in late April 2022 and pertains to post-approval 
requirements and compliance.  
  
In accordance with Section 3.2 of the IAPAR, I am consulting with the Department on the scope of the audit. 
  
As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an assessment of each 
relevant Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent, 
including an assessment of the implementation of Environmental Management Plans and Sub-plans, complaints, 
incidents and so forth. These are already included in the audit scope for this Project.  
  
In providing input to the scope, I kindly request that Department confirm if it any key issues it would like examined, 
relating to post-approval requirements and compliance that are not already called up by the scope in Section 3.3 of 
the IAPAR.  
 
I note that in accordance with the 2018 IAPAR and previous Independent Audits on this Project, I have also 
commenced consultation with Council and CCC. I have not however contacted the EPA or Transport for NSW. If the 
Department would like EPA or Transport (or any other party) to be consulted with, I would appreciate if the 
Department identify those parties.   
  
Any questions please let me know. I look forward to hearing from you.  
  
Regards, 
 
 
Derek Low | Principal Environmental Consultant 
General Manager 
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E: dlow@wolfpeak.com.au 
P: 1800 979 716 
M: 0402 403 716 
A: Suite 2, Level 10, 82 Elizabeth St, Sydney NSW 2000 
 www.wolfpeak.com.au 
 
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and 
any attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or 
other defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an 

attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
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Derek Low

From: Derek Low

Sent: Wednesday, 30 March 2022 3:13 PM

To: Margaret Harvie

Cc: Stephanie Ballango

Subject: Sydney Football Stadium Redevelopment (Stage 2) - Independent Audit 5 - 

consultation

Hi Margie. Hope you’re well.  
 
I am preparing for the fifth Independent Audit on the SFS redevelopment. In doing so could you please assist with 
the consultation with the CCC? Details below.  
 
As with previous I kindly request that any comments be directed back through the CCC Chair rather than via me 
directly. It would also be my preference that my contact details not be shared with the CCC members.  
 
 
 
 
Hi there,  
  
I am one of the Department of Planning and Environment (the Department) approved Independent Auditors on the 
Sydney Football Stadium Redevelopment Stage 2 - SSD 9835 (the Project).  
  
I am currently preparing to undertake the fifth Independent Audit on the Project. The audit is required to be 
conducted in accordance with SSD 9835 Schedule 2 Condition A45 and the Department’s 2018 version of the 
document entitled Independent Audits Post Approval Requirements (or IAPAR).  
  
The Project Consent is available at the following link: https://www.planningportal.nsw.gov.au/major-
projects/project/10736 
The IAPAR is available at the following link: https://www.planning.nsw.gov.au/Assess-and-Regulate/About-
compliance/Inspections-and-enforcements/Independent-audit-post-approval-requirements 
  
The on-site component of the audit is scheduled to occur in late April 2022 and pertains to post-approval 
requirements and compliance.  
  
In accordance with Section 3.2 of the IAPAR, I am consulting with the CCC on the scope of the audit. 
  
As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an assessment of each 
relevant Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent, 
including an assessment of the implementation of Environmental Management Plans and Sub-plans, complaints, 
incidents and so forth. These are already included in the audit scope for this Project.  
  
In providing input to the scope, I kindly request that the CCC confirm if it any key issues it would like examined, 
relating to post-approval requirements and compliance that are not already called up by the scope in Section 3.3 of 
the IAPAR.  
  
As with previous consultation, I kindly request that any comments be fed back through the CCC Chair.  
 
Any questions please let me know. I look forward to hearing from you.  
  
Regards, 
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Derek Low | Principal Environmental Consultant 
General Manager 
 

  

 
E: dlow@wolfpeak.com.au 
P: 1800 979 716 
M: 0402 403 716 
A: Suite 2, Level 10, 82 Elizabeth St, Sydney NSW 2000 
 www.wolfpeak.com.au 
 
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and 
any attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or 
other defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an 

attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
 

From: Derek Low  
Sent: Sunday, 4 April 2021 3:29 PM 
To: Margaret Harvie <margaret@plancom.com.au> 
Subject: Sydney Football Stadium Redevelopment (Stage 2) Independent Audit 3 - consultation 
 
Hi Margie. Hope you’re well.  
 
I am preparing for the third Independent Audit on the SFS redevelopment. In doing so could you please assist with 
the consultation with the CCC? Details below.  
 
 
Hi there,  
  
I am one of the Department of Planning Industry and Environment (the Department) approved Independent 
Auditors on the Sydney Football Stadium Redevelopment Stage 2 - SSD 9835 (the Project).  
  
I am currently preparing to undertake the third independent audit on the Project. The audit is required to be 
conducted in accordance with SSD 9835 Schedule 2 Condition A45 and the Department of Planning, Industry and 
Environment’s 2018 version of the document entitled Independent Audits Post Approval Requirements (or IAPAR).  
  
The Project Consent is available at the following link: https://www.planningportal.nsw.gov.au/major-
projects/project/10736 
The IAPAR is available at the following link: https://www.planning.nsw.gov.au/Assess-and-Regulate/About-
compliance/Inspections-and-enforcements/Independent-audit-post-approval-requirements 
  
The on-site component of the audit is scheduled to occur on 14 April 2021 and pertains to post-approval 
requirements and compliance.  
  
In accordance with Section 3.2 of the IAPAR, I am consulting with the CCC on the scope of the audit. 
  
As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an assessment of each 
relevant Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent, 
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including an assessment of the implementation of Environmental Management Plans and Sub-plans, complaints, 
incidents and so forth. These are already included in the audit scope for this Project.  
  
In providing input to the scope, I kindly request that the CCC confirm if it any key issues it would like examined, 
relating to post-approval requirements and compliance that are not already called up by the scope in Section 3.3 of 
the IAPAR.  
  
Any questions please let me know. I look forward to hearing from you.  
  
 
Regards 
 
 
Derek Low | Principal Environmental Consultant 
General Manager 
 

  
E: dlow@wolfpeak.com.au 
P: 1800 979 716 
M: 0402 403 716 
A: Suite 2, Level 10, 189 Kent Street, Sydney NSW 2000 
 www.wolfpeak.com.au 

  
The image of the Sydney Opera House is used under licence from the Sydney Opera House Trust.  
This email is intended only for the addressee and may contain confidential information. If you receive this email in error please delete it and 
any attachments and notify the sender immediately by reply email. WolfPeak takes all care to ensure that attachments are free from viruses or 
other defects. WolfPeak assume no liability for any loss, damage or other consequences, which may arise from opening or using an 

attachment.  
 Consider the environment. Please don't print this e-mail unless really necessary. 
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Derek Low

From: Margaret Harvie <margaret@plancom.com.au>

Sent: Saturday, 2 April 2022 12:19 PM

To: Chelsea Ford; Julie Osborne; Vivienne Skinner; Sofie Mason-Jones; 

chelsea@chelseaford.com; metapsyche@bigpond.com; Linda Gosling; Paula 

Masselos (InTouch); Steven Rankine; Office of the Mayor; Tom Harley; 

Peter.hynd@infrastructure.nsw.gov.au; Shiraz Ahmed (InTouch); Vlatko Popovski; 

Leanne Smith; HY William Chan; Julie Shires; Kiara Neasy

Cc: Derek Low; Tiffany Jones-JHG; Suellen Fitzgerald (InTouch)

Subject: Meeting notes of our last meeting

Attachments: DRAFT SFS Redevelopment CCC Meeting Notes 22 March 2022- for CCC 

review.docx

Hi All 
 
Apologies for the delay in getting these notes of the previous meeting to you for your review. I would appreciate any 
comments on these by Tuesday 5 April if that is at all possible so that they can then be placed on the website.  As 
always if you need more time let me know. 
 
Also the below is in relation to the independent audit – please let me know in the coming week of any matters you 
want to contribute to this. 
 
Cheers 
 
Margie 
 
Independent Audit – note for your attention from Derek Low 
I am one of the Department of Planning and Environment (the Department) approved Independent Auditors on the 
Sydney Football Stadium Redevelopment Stage 2 - SSD 9835 (the Project).  
  
I am currently preparing to undertake the fifth Independent Audit on the Project. The audit is required to be 
conducted in accordance with SSD 9835 Schedule 2 Condition A45 and the Department’s 2018 version of the 
document entitled Independent Audits Post Approval Requirements (or IAPAR).  
  
The Project Consent is available at the following link: https://www.planningportal.nsw.gov.au/major-
projects/project/10736 
The IAPAR is available at the following link: https://www.planning.nsw.gov.au/Assess-and-Regulate/About-
compliance/Inspections-and-enforcements/Independent-audit-post-approval-requirements 
  
The on-site component of the audit is scheduled to occur in late April 2022 and pertains to post-approval 
requirements and compliance.  
  
In accordance with Section 3.2 of the IAPAR, I am consulting with the CCC on the scope of the audit. 
  
As you will see the required scope (outlined in Section 3.3 of the IAPAR) already covers an assessment of each 
relevant Condition of Consent along with all post approval documents prepared to satisfy the Conditions of Consent, 
including an assessment of the implementation of Environmental Management Plans and Sub-plans, complaints, 
incidents and so forth. These are already included in the audit scope for this Project.  
  
In providing input to the scope, I kindly request that the CCC confirm if it any key issues it would like examined, 
relating to post-approval requirements and compliance that are not already called up by the scope in Section 3.3 of 
the IAPAR.  
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As with previous consultation, I kindly request that any comments be fed back through the CCC Chair.  
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APPENDIX D – SITE INSPECTION PHOTOGRAPHS 

No. Comment Photograph 

1 Waste collection area.  

 

2 Cladding nearing completion 

 

3 Coir logs ready to be pulled across 

the gate when there are no truck 

movements.  
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No. Comment Photograph 

4 Material tracking on to Moore Park 

Road is negligible. 

 

5 Rumble grid and stabilised access 

for Moore Park Road entrance at 

front of shot. Self bunded 

generator at top left.    

 

6 Tree protection fencing has been 

removed in preparation for 

landscaping.  
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No. Comment Photograph 

7 Stadium internal area. Foundation 

works continue in preparation of 

sand and turfing.  

 

8 Spill kits stocked and labelled.   
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No. Comment Photograph 

9 Concrete grinding with air / dust 

control fitted.  

 

10 No material tracking on Driver 

Avenue.   
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APPENDIX E – INDEPENDENT DECLARATION FORMS 
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