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Letter to the Minister
The Hon. Rob Stokes
Minister for Infrastructure
Parliament House
Macquarie Street Sydney NSW 2000
Dear Minister
I am pleased to submit for presentation to Parliament the Infrastructure NSW Annual Report for the
financial year ended 30 June 2022.
The report has been prepared in accordance with the Annual Reports (Statutory Bodies) Act 1984, the
Government Sector Audit Act 1983 and the regulations under those Acts.
The financial statements for 2021–22, which form part of the report, have been submitted to and
certified by the Auditor-General of New South Wales.
Yours sincerely

Simon Draper
Chief Executive

Infrastructure NSW │ Annual report 2021-22

4

Acknowledgement of Country
Infrastructure NSW acknowledges the Traditional Custodians of the lands where we walk,
work and live, and pays respect to their Elders past and present.
We acknowledge and respect their continuing connection to the land, seas and waterways of
NSW, and the continuation of their cultural, spiritual and educational practices.
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About us
Infrastructure NSW provides independent, evidence-based advice to the NSW Government on
infrastructure investment and prioritisation. We were established under the Infrastructure NSW
Act 2011.
Infrastructure NSW’s core functions include providing independent and strategic advice to ensure
infrastructure investment decisions are underpinned by robust assessment and long-term planning;
monitoring NSW’s infrastructure program through independent reviews and expert analysis;
recommending infrastructure projects to the NSW Treasurer for funding from the Restart NSW
Fund; and managing the procurement and delivery of nominated priority projects. Infrastructure
NSW is also responsible for the development of the Barangaroo and Blackwattle Bay precincts.

The Act
Infrastructure NSW was established in July 2011 under the Infrastructure NSW Act 2011. The Act
tasks Infrastructure NSW with the following functions:
a) to prepare and submit to the Minister a 20-year State infrastructure strategy
b) to prepare and submit to the Minister 5-year infrastructure plans and other plans requested
by the Minister
c) to prepare and submit to the Minister sectoral state infrastructure strategy statements
d) to prepare project implementation plans for major infrastructure projects
e) to review and evaluate proposed major infrastructure projects by government agencies or
the private sector and other proposed infrastructure projects (including recommendations for
the role of Infrastructure NSW in the delivery of those projects)
f) to oversee and monitor the delivery of major infrastructure projects and other infrastructure
projects identified in plans adopted by the Minister
g) to carry out or be responsible for the delivery of a specified major infrastructure project in
accordance with an order of the Minister under Part 5 of the Act
h) to assess the risks involved in planning, funding, delivering and maintaining infrastructure,
and the management of those risks
i)

to provide advice to the Minister on economic or regulatory impediments to the efficient
delivery of specific infrastructure projects or infrastructure projects in specific sectors

j)

to provide advice to the Minister on appropriate funding models for infrastructure

k) to co-ordinate the infrastructure funding submissions of the State and its agencies to the
Commonwealth Government and to other bodies
l)

to carry out reviews of completed infrastructure projects at the request of the Minister
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m) to provide advice on any matter relating to infrastructure that the Minister requests.
Infrastructure NSW also has functions under the Barangaroo Act 2009 including:
a) to promote, procure, facilitate and manage the orderly and economic development and use of
Barangaroo, including the provision and management of infrastructure
b) to promote, procure, organise, manage, undertake, secure, provide and conduct cultural,
educational, residential, commercial, transport, tourist and recreational activities and
facilities at Barangaroo
c) to develop and manage the Barangaroo Reserve and public domain so as to encourage its
use by the public and to regulate the use of those areas
d) to facilitate and provide for appropriate commercial activities within the Barangaroo Reserve
and public domain that are consistent with their use for cultural, educational and recreational
activities and the use and enjoyment of those areas by the public
e) to promote development within Barangaroo that accords with best practice environmental
and town planning standards, is environmentally sustainable and applies innovative
environmental building and public domain design
f) to liaise with Government agencies with respect to the co-ordination and provision of
infrastructure associated with Barangaroo
g) to undertake the delivery of infrastructure associated with Barangaroo or that relates to the
principal functions under that Act of Infrastructure NSW.
Under an agreement between Infrastructure NSW and Place Management NSW, from 4 March 2022
Place Management NSW has performed the Barangaroo activation and precinct management
functions for Infrastructure NSW.
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Chairman and CEO overview
Throughout 2021-22, Infrastructure NSW continued to provide independent, expert advice to
support the NSW Government’s infrastructure investment program, culminating in the delivery of
Staying Ahead: State Infrastructure Strategy 2022-2042. The strategy reports on the scale and
transformational impact of NSW’s infrastructure investment program over the past decade, and
signals that the pace of investment is likely to continue over the next 20 years. It recommends the
government be prepared to sustain high levels of infrastructure funding to support robust economic
growth, allowing NSW to continue to stay ahead. While selected megaprojects will continue to be
the backbone of transformational investments, a more phased approach to delivery is recommended
and a more diverse set of smaller projects will provide high paybacks over the period ahead.
The 2022 State Infrastructure Strategy informed the development of the 2022-23 State
Infrastructure Plan which outlines the demand drivers and market context for the government’s
infrastructure program over the next 5 years. The plan includes the NSW Major Projects Pipeline
which provides a forward view of infrastructure under development by the NSW Government.
Following the devastating floods in 2022, Infrastructure NSW supported the State Recovery
Committee by coordinating infrastructure recovery efforts. The team collated vital data on impacted
assets to enable whole-of-state estimation of physical and financial impacts to support decision
making and inform funding for reconstruction. Coordination duties have now transferred to the
Northern Rivers Reconstruction Corporation, established on 1 July 2022, and Infrastructure NSW has
taken on an advisory role.
The Hawkesbury Nepean Valley Flood Mitigation Team achieved significant progress across the
9 outcome areas under the Flood Strategy, including delivery of public awareness campaigns to
encourage the local community to be prepared for flood. In partnership with Water NSW, the
Environmental Impact Statement for the proposal to raise the Warragamba Dam wall was exhibited
in the latter part of 2021, and work continues on preparing a response to submissions.
In response to COVID-19, Infrastructure NSW played a key leadership role in working with industry
and delivery agencies to ensure a safe re-opening of the construction sector following the
construction pause and staged reopening in 2021. A reopening roadmap that balanced the needs of
economic recovery with safe workplace practices to reduce the spread of COVID-19 enabled
construction to resume quickly, and the industry became an early leader in COVID-safe work
practices and vaccination. Commercial guidelines supported early settlement of claims by
encouraging parties to mitigate long term impacts on project delivery.
Projects NSW completed construction of Wharf 2/3 at Walsh Bay in December 2021 marking the
completion of all major construction of the $371.3 million Walsh Bay Arts Precinct project. The
project received numerous accolades and awards, including the prestigious NSW Architecture
Medallion at the 2022 NSW Architecture Awards. Significant progress was made on the delivery of
4 other projects. Construction of the new $828 million Sydney Football Stadium was scheduled for
completion on 1 August 2022, with Indigenous artist Tony Albert’s spectacular seating design
attracting positive attention. Construction of the $344 million extension of the Art Gallery of NSW,
known as Sydney Modern, was on track to be completed in September 2022. Major work
commenced on the Powerhouse Parramatta site in February 2022, and the new $750 million Sydney
Fish Market remains on track to open in late 2024. Relocating the Sydney Fish Market to the head of
Blackwattle Bay unlocks approximately 10.4 hectares of harbourside land, a rare opportunity for
urban renewal. A state significant planning process to rezone the land and establish planning
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frameworks is progressing, with a response to submissions and revised precinct plan due to be
provided to the Department of Planning and Environment in July 2022.
In Barangaroo South, construction on the third and final residential building in Lendlease’s One
Sydney Harbour development began. The plaza between Shelley Street and Exchange Place was
completed, as was the Hickson Park amenities building. In Central Barangaroo, a significant
milestone was achieved with the lodgement of modification 9 to the concept plan which seeks
amendments to the building heights, envelopes and footprints for Central Barangaroo. Barangaroo
maintained its carbon neutral certification in 2021-22 under the Australian Climate Active Carbon
Neutral Certification Scheme.
Infrastructure NSW published the Cost Control Framework for the Infrastructure Program to provide a
consistent approach to cost control and risk management across the capital works program. The
framework provides delivery agencies with the flexibility to manage the delivery of their capital
works portfolios within the overall funding approval, giving central agencies transparency on those
activities. It supports and is strengthened by other policies developed in 2020-21 by Infrastructure
NSW, including the Timely Information on Infrastructure Projects Guide (updated and released as a
Premier’s Memorandum for Information on Infrastructure Projects Guide), the Oversight Framework,
and the Premier’s Memorandum on Procurement of Large, Complex Infrastructure Projects.
Infrastructure NSW continued to provide major project assurance during the financial year, with new
project registrations increasing the size of the portfolio to 983 projects, up 8.6% on last year, and
completion of 148 gateway reviews. The Asset Management Assurance function was merged with
the Infrastructure Investor Assurance function, providing a whole of lifecycle performance view of
upcoming and existing infrastructure assets.
The Strategic Programs Office established by Infrastructure NSW successfully delivered the
infrastructure stimulus program. Operating between January 2021 and July 2022, the team directly
assisted more than 100 projects and oversaw over $4.6 billion of additional infrastructure
expenditure to support the NSW Government’s $29 billion COVID-19 economic recovery strategy.
Restart NSW made significant progress in administering funding deeds for key local and community
infrastructure projects in 2021-2022. Four new projects were funded this year, taking the total
funding for local and community projects to $2.4 billion. More than 80 projects were completed
during the year.

The year ahead
In 2022-23, Infrastructure NSW will play an active advisory role on selected major government
projects to pursue best practice and improve infrastructure investment decisions, delivery and
outcomes. We will continue to lead efforts to allow government and industry to work more
effectively together with a focus on durable delivery of the large program, construction industry
culture and diversity (including women in construction initiatives), environmental sustainability and
net zero initiatives, and commercial reform.

Graham Bradley AM
Chairman
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The year in review
Infrastructure NSW had a successful year in 2021-22. Major achievements are outlined below.

Strategy, Planning and Innovation
2022 State Infrastructure Strategy
Under its Act, Infrastructure NSW is required to review and submit a revised 20-year State
Infrastructure Strategy to the responsible minister every 5 years, or at such times as requested by
the Minister.
The inaugural NSW State Infrastructure Strategy was submitted in 2012, and revised State
Infrastructure Strategies were prepared and submitted to the responsible Minister in 2014 and 2018.
In response to the Premier’s request for an updated State Infrastructure Strategy to be prepared by
early 2022, the Strategy, Planning and Innovation team led the preparation of the 20-year strategy
throughout 2020-21 and 2021-22.
The formal submission of Staying Ahead: State Infrastructure Strategy 2022-2042 to the Minister for
Infrastructure on 13 April 2022 was a major milestone for the team. The 2022 State Infrastructure
Strategy was subsequently published on Infrastructure NSW’s website on 31 May 2022.
The strategy identifies 9 long-term objectives for the NSW Government and makes 57
recommendations for the NSW Government’s consideration (102 in total including subrecommendations).
In preparing the 2022 State Infrastructure Strategy, Infrastructure NSW extensively consulted and
collaborated with government agencies, undertook targeted industry consultations, and sought
advice through an independent Expert Advisory Panel.
According to the Act, the Minister has the discretion to accept the strategy as a whole, or make
amendments, or refer it back to Infrastructure NSW for further consideration. The Act requires the
NSW Government’s ‘adopted’ State Infrastructure Strategy to be made publicly available.
The team is working with the Department of Premier and Cabinet on different options for overseeing
implementation of the 2022 State Infrastructure Strategy recommendations by government, subject
to formal adoption of the strategy by the NSW Government.

Flood recovery
Following the devastating floods in March 2022, Infrastructure NSW supported the State Recovery
Committee by coordinating infrastructure recovery efforts. Infrastructure NSW chairs the
Infrastructure Recovery Sub-Committee, which is part of the broader State Recovery Committee.
Key actions included collecting and maintaining the register of impacted NSW Government
infrastructure assets and establishing priorities for infrastructure investment (for recovery and
economic stimulus).
The team supported the State Recovery Committee by providing cost estimates from impacted
infrastructure assets and worked closely with a range of agencies including Resilience NSW,
Infrastructure NSW │ Annual report 2021-22
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Regional NSW and the infrastructure delivery agencies on a funding request to address immediate
needs for critically damaged infrastructure. The team also coordinated with industry on skills and
capacity to undertake recovery efforts.
The task also involved providing support for various program delivery working groups, assistance
with establishing a project prioritisation approach, coordination with the Hawkesbury Nepean Flood
Management Directorate, as well as management of the NSW Government Impacted Assets
Register.
The team met with Mary O’Kane and her team as part of the independent flood inquiry and had a
productive conversation about recommendations for resilience policy and infrastructure planning.
The Northern Rivers Reconstruction Corporation was established on 1 July 2022. Infrastructure NSW
transitioned coordination duties to the new entity and has taken on an advisory role.

State Infrastructure Plan and Major Projects Pipeline
In June 2022, Infrastructure NSW released the 2022-23 State Infrastructure Plan. The plan outlines
the demand drivers and market context for the NSW Government’s infrastructure program over the
next 5 years. It also provides project specific information to support transparency to industry via the
NSW Major Infrastructure Projects Pipeline.
The 2022–23 State Infrastructure Plan delivers on a requirement of the Infrastructure NSW Act 2011
for Infrastructure NSW to produce an annual infrastructure plan for NSW. It provides a 5-year plan
of major infrastructure projects and has regard to the newly released 20-year State Infrastructure
Strategy.
The NSW Major Infrastructure Pipeline provides a forward view of the NSW Government
infrastructure projects expected to come to market valued over $50 million. It consists of 2 lists:
projects funded for delivery and projects with funds committed for planning.
The purpose of the NSW Major Infrastructure Project Pipeline is twofold – as well as providing the
project list for the State Infrastructure Plan, it fulfils The NSW Government Action Plan: a 10 point
commitment to the construction sector (commitment 4): regular publication of a ‘whole-ofgovernment’ pipeline detailing projects which are planned or likely to come to market over the
following 3 to 5 years.
The release of the plan and pipeline follows another record infrastructure spend of $112.7 billion
over the next 4 years, as announced in the 2022-23 Budget. This builds on the $178 billion spent on
infrastructure projects over the past decade, which included some of the biggest and most complex
infrastructure projects in the nation’s history.

Construction Leadership Group
The NSW Government Action Plan: A 10 point commitment to the construction sector recognises that
the NSW Government can only achieve its ambitious infrastructure objectives in partnership with the
construction industry. The 10 Point Commitment is implemented through the Construction
Leadership Group, a forum coordinated by Infrastructure NSW. It sees government agencies work
closely with industry to align the infrastructure pipeline with what the market can deliver in a timely
and cost-effective way, and share learnings and best practice across industry and agencies.
Key achievements of the NSW Government via the Construction Leadership Group over 2021-22 are
outlined below:
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•

Reforming procurement processes for large, complex infrastructure projects through
publication of the Premier’s Memorandum on Procurement for Large, Complex Infrastructure
Projects and its guiding framework. Example practices include dividing large, complex
infrastructure projects into smaller packages to diversify market participants, incorporating
early contractor involvement into procurement processes to solicit market views, and
implementing feedback received to address market capacity issues on specific projects and
programs.

•

Working in partnership with industry to ensure a safe reopening of the construction sector
following the construction pause and staged reopening in 2021 because of the public
restrictions due to COVID19 and supporting settlement of claims through consistent
commercial guidelines that encourage parties to mitigate long-term impacts on project
delivery.

•

Developing a consistent NSW Government position on a range of commercial contractual
issues for infrastructure projects including reliance on pre-contract information, liability
arrangements, interface risk management, timely resolution of issues and professional
indemnity insurance.

•

Release of the 2021 Progress Report in December 2021 to provide transparency and document
progress against the 10 Point Commitment. Collaboration with peak construction industry
bodies including the Australian Constructors Association, Civil Contractors Federation,
Consult Australia, Master Builders Association and Roads Australia provided the opportunity
to obtain feedback and input into the content of this report prior to publication. The
Australian Constructors Association released their Construction Industry Scorecard in
December 2021, which included recognition of great work the NSW Government has
achieved against the 10 Point Commitment.

•

Collaboration with the Australian Constructors Association and the Victorian and Queensland
Governments via the Construction Industry Leadership Forum.

•

Bringing together a diverse cross-section of industry bodies and trade unions to progress
construction industry culture, diversity and well-being initiatives, including partnering with
industry to meet Infrastructure Skills and Legacy Program targets to increase industry skills,
capability and diversity and piloting aspects of the draft Construction Industry Culture
Standard on NSW Government infrastructure projects, such as the recently piloted 5-day
work week on the Concord Hospital project.

•

Promoting transparency and visibility of upcoming procurements via publication of the NSW
Major Infrastructure Project Pipeline.
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Construction Reopening Team
In July 2021, the NSW Government announced that all construction in Greater Sydney, including the
Blue Mountains, Central Coast, Wollongong and Shellharbour, would pause for 2 weeks in response
to the COVID-19 Delta outbreak.
With a record NSW Government infrastructure program in delivery, as well as numerous nongovernment projects underway, the potential impacts on the industry, project timelines and the
economy would be significant. However, this needed to be balanced against protecting the health
and safety of workers, their families and the general community.
Infrastructure NSW established a Construction Reopening Team incorporating 2 working groups to
identify the key issues and develop strategies to address them.
Infrastructure NSW’s Investor Assurance team focused on mitigating risks associated with the
construction pause. The team chaired a commercial working group to lead discussions on
commercial impacts to the government’s delivery program. COVID-19 secondary impacts, such as
supply chain and staff shortages due to border closures, continued to impact project performance
and productivity with cost escalation and procurement delays for some materials and equipment.
Within 3 days of the pause being announced, the team released government-endorsed commercial
principles to mitigate long-term impacts, assessed claims, and ensured payment flowed through to
suppliers and subcontractors. This was supported by work undertaken to track the cost and
program effects of the pause and subsequent events.
Meanwhile, an industry working group led by team members across Infrastructure NSW and
assisted by Health Infrastructure enabled dialogue between government, industry and unions on the
NSW Government’s response to COVID.
The group sought industry input on measures to help construction reopen safely, and gathered
vaccination and testing data, which provided an evidence base to inform Government decisionmaking. It also provided a platform where relevant Ministers and Secretaries could provide
information directly to – and hear feedback from – key industry representatives in real time.
The Reopening Team achieved the following results which were critical to the partial reopening of
construction in July 2021 and full resumption in October 2021:
•

Avoided protracted contractual disputes and provided clear and consistent guidance to
agencies through ‘Guidelines to Support Parties with Closure of Construction Site
Negotiations’, issued just 1 day after the construction pause commenced, with 2 further
updates.

•

Aligned on an industry COVID-safe reopening plan, including development of the mandatory
COVID-19 Safety Plan by Government, which provided confidence that construction could
safely resume.

•

Assisted workers to get vaccinated, working with NSW Health to organise a ‘Super Sunday’
vaccination day, as well as other targeted vaccination opportunities. Construction in Sydney
was the first industry nationally to make vaccination a condition of work and entry to site, and
this was achieved with the support of industry and unions.

•

Worked with NSW Health, Health Infrastructure and industry to develop a rapid antigen
testing trial as an alternative to PCR testing.

•

Developed an online construction industry portal within 3 days to gather data on vaccination
rates and rapid antigen testing, which helped inform Government decision-making.

•

Developed ‘Guidance for construction sites managing a COVID positive case’.

•

Kept industry, government and others informed and engaged.
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Investor Assurance
In 2021-22, Infrastructure NSW merged its Asset Management Assurance function with its
Infrastructure Investor Assurance function under the Investor Assurance team. This integration
provides the NSW Government with a whole-of-lifecycle performance view of upcoming and
existing infrastructure assets while realising efficiencies in the delivery of the assurance function.

Infrastructure Investor Assurance
Background
The NSW Government established the Infrastructure Investor Assurance Framework 1 (IIAF) within
Infrastructure NSW to apply independent assurance on the state’s portfolio of capital infrastructure
programs and projects through the NSW Gateway Review System2.
The IIAF’s primary objectives are to ensure that government’s key infrastructure programs and
projects are delivered on time and on budget and provide early warning of any emerging issues.
The IIAF applies a tiered risk-based approach to assurance. Most scrutiny is applied to High-Profile
High-Risk (HPHR or Tier 1) projects and the lowest level of assurance is applied to Tier 5 projects.
The IIAF was modified in 2021-22 to include a fifth tier of projects accounting for projects falling
below $10 million in value. These projects are not risk tiered and no assurance activity is mandated.

Performance summary
The number of projects and programs in the state’s infrastructure program continued to increase in
2021-22 with new registrations increasing the size of the portfolio by 8.6% year-on-year to reach
983 registered projects and programs. This excludes projects placed on hold or cancelled. The
number of HPHR programs and projects fluctuated throughout the year between 43 and 50.
The portfolio of new capital projects and programs showed significant growth in investments above
$1 billion in value. Further growth was seen in projects in planning and procurement phases and
several packages of work will commence delivery in the next fiscal year.
This fiscal year, Investor Assurance focused on mitigating new and emerging risks across the
program, including the commercial impact of COVID-19 on government projects and flood events.
Figure 1 provides a score card of the IIAF performance in 2021-22. Overall, the performance of the
state’s infrastructure program reduced marginally year-on-year.
Investor Assurance conducted 159 gateway reviews which is up by 7.4% from 2020-21. Of these
reviews, 72 were for HPHR projects, 73 for Tier 2 projects and 14 for Tier 3 projects.
The team produced 146 close-out plans with 1862 recommendations. They also coordinated 1904
periodic (monthly and quarterly) reports with 100% compliance for HPHR and 97% compliance for
Tier 2 and 3 projects against the IIAF requirements.
The performance of expert reviewers was assessed through 360 feedback surveys for each review.
The resulting expert panel performance score remains consistent with last year’s result with an
average score of 4.6 out of 5.

Infrastructure Investor Assurance Framework, March 21
https://infrastructure.nsw.gov.au/media/3678/update-to-the-infrastructure-investor-assurance-frameworkiiaf-september-2022.pdf
2
NSW Gateway Policy (TPP 17-01)
1
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Figure 1, IIAF FY2021-22 Performance Score Card

Reforms and improvements
In 2021–22, Investor Assurance contributed to the following strategic policy reform and
improvement initiatives in collaboration with delivery agencies which were endorsed by the NSW
Government:

3

•

Commercial principles to resolve the impacts of the construction pause and staged
reopening of construction sites in late 2021.

•

Commercial principles for infrastructure projects aimed at providing a consistent, reasonable
and equitable approach to developing contractual terms, including managing escalation risk
for capital projects.

•

The Cost Control Framework replaced the Contingency Management Guidebook and provides a
consistent approach to cost control and risk management, while allowing agencies flexibility
to manage delivery of their capital works portfolios and transparency on those activities to
central agencies.

•

Reports and processes to monitor the procurement program for large, complex projects.

•

The Timely Information on Infrastructure Projects guide was updated, renamed and released
as a Premier’s Memorandum for Information on Infrastructure Projects Guide 3. It supports the

Information on Infrastructure Projects Guide, May 2022
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provision of reliable project information to the community, at each stage of the project
lifecycle.
•

Facilitated infrastructure Co:Labs which supported the sharing of lessons learnt across
agencies and reviewers.

•

Piloted a new review called the Capital Portfolio Health Check Review at the portfolio level
to provide insight into portfolio level issues and risks that impact the successful
development, procurement and delivery of projects within an agency’s capital portfolio.

In addition to the above strategic initiatives, the team completed major enhancements to the NSW
Assurance Portal, including:
•

the ability for program level periodic reporting, encompassing component projects which
provided more detailed program oversight

•

the introduction of spatial analytics

•

developing application programming interfaces to enable agencies to integrate their systems
and share project data automatically without manual entry

•

reporting on projects impacted by COVID-19 public health orders and developing an industry
portal to collect construction industry data

•

developing a new portal for Asset Management Assurance, including the ability to submit
asset planning submissions, generate Cabinet reports, capture review outcomes and report
on asset performance metrics.

This work realised efficiencies and improved the depth of insights available to the government to
identify and mitigate risks.

Asset Management Assurance
The Asset Management Assurance function is led by Infrastructure NSW to monitor the
implementation of the Asset Management Policy for the NSW Public Sector4 (NSW AM Policy) and to
support the achievement of policy outcomes for government targeted at capability, asset use and
resilience, financial sustainability and targeted investment in existing assets.
Major achievements over the past year include:

4

•

Attestation submissions and capability analysis 2021-22: attestation submissions for all
agencies within scope of the AM policy were reviewed to understand capability strengths
and weaknesses and agencies’ progress towards compliance with the policy.

•

Asset Management Assurance reviews 2021-22: Stage 1 reviews are high-level, risk-based
assessments conducted on all agencies and completed by Infrastructure NSW. Stage 2
reviews are in-depth independent assessments performed on selected agencies by
independent asset management subject matter experts. A total of 54 stage 1 reviews were
completed in 2021-22, up from 26 in 2020-21. Two stage 2 reviews were completed. These
reviews provide agencies with feedback to improve their asset management practices and
form an integral part of their continuous improvement initiatives. This enabled Infrastructure
NSW to provide government with insights into the key risks, issues and opportunities from
the existing and planned asset base.

•

Continuous improvement of the Asset Management Assurance process: in 2021-22, the Asset
Management Assurance team reviewed and updated its AMA Standard, AMA Guidelines, and

Policy and Guidelines Paper TPP 19-07 (nsw.gov.au)
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stage 1 and 2 review workbooks and processes to better support agencies and its own asset
management analysis.
•

Flood recovery support: Asset Management Assurance played a key role as part of the
Infrastructure Subcommittee to support the State Recovery Committee’s flood recovery
effort. The team worked with stakeholders across government to collate vital data on
impacted assets to enable whole-of-state estimation of physical and financial impacts to
support strategic decision making for betterment and inform funding for reconstruction.
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Strategic Programs Office
In late 2020, the NSW Government requested Infrastructure NSW to establish the Strategic
Programs Office to oversee and drive more than $5 billion in additional infrastructure expenditure to
support the NSW Government’s $29 billion COVID-19 economic recovery strategy.
The Strategic Programs Office operated between January 2021 and July 2022, coordinating across
government to monitor, assist, and report each cluster’s contribution and progress in delivering the
Stimulus Infrastructure Program.
The objectives of the Strategic Programs Office were to:
•

provide coordinated oversight and assist in the timely delivery of the infrastructure works

•

report to Cabinet on the progress of the projects and recommend policy initiatives for
improved delivery of the program

•

directly assist clusters and project teams to improve stimulus infrastructure outcomes and
ensure stimulus funds move out into the economy.

The Strategic Programs Office’s direct assistance to clusters was offered through proactive
collaboration. This assistance was broadly targeted at:
•

improving efficiencies in pre-procurement approvals and timeframes

•

improving procurement and grant evaluation processes

•

identifying opportunities to improve delivery mobilisation and mitigate delivery issues.

The types of assistance provided to clusters included:
•

advice, mentoring and coaching to project teams

•

review and assistance with project program documentation and cashflows

•

provision and guidance on model procurement and project documentation

•

embedding personnel in project teams to directly oversee programs of works

•

short-term assignments (such as drafting management plans, optimising programs and
schedules)

•

facilitating inter-government coordination

•

advising and guidance on commercial arrangements with contractors and third parties.

Through the coordinated oversight and proactive assistance of the Strategic Programs Office to
clusters, the following benefits were achieved for the government and the community:
•

successful delivery of the Infrastructure Stimulus Program

•

jobs growth and state productivity through the delivery of infrastructure

•

targeted funding to both regional and metropolitan areas to support communities impacted
by COVID-19

•

promoting transparency of progress and development and delivery risks on projects

•

identifying, escalating and resolving inter and intra-government issues quickly and
effectively

•

improving overall confidence to government in the efficient and timely development,
procurement and delivery of projects.
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Program milestones
•

High level collaboration with embedded staff from NSW Treasury and the Department of
Planning and Environment.

•

Over $4.6 billion of expenditure to the end of June 2022.

•

Innovative approach that saw more than 100 projects and more than 30 agencies directly
assisted across the program.

•

Regular reporting and monitoring on more than 200 projects and programs across 7 clusters.
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Projects NSW
Projects NSW is a division within Infrastructure NSW established in 2015 to manage the
procurement and delivery of nominated priority projects on behalf of the NSW Government.

Work, health and safety, and environment management
Projects NSW works with delivery partners to ensure the health and safety of workers and others
affected by project activities. Work, health and safety (WHS) performance is outlined below.

Major project delivery: WHS performance
Projects NSW directly engages delivery partners to deliver priority projects as the principal
contractor. Table 1 shows WHS performance against key performance indicators.
Table 1, Major projects’ WHS performance against key performance indicators
HSE Statistics[1]

Sydney
Modern[2]

Walsh Bay Arts Sydney Football
Precinct[3]
Stadium
Redevelopment

New Sydney
Fish Market

Powerhouse
Parramatta

Total number of hours
worked

477,050

187,978

2,101,836

121,812.10

47,953.90

Total number of first aid
injuries

15

7

67

4

0

Total number of confirmed
COVID-19 cases

4

1

18

29

0

Lost time injuries

0

0

1

1

0

Number of SafeWork/
Comcare inspections

2

0

3

6

0

Number of notifications (incl.
Improvement notices or
fines from SafeWork/
Comcare)

2

0

1

0

0

Lost time injury frequency
rates

0

0

0.48

8.21

0

All statistics exclude the November 2021 reporting period.
These statistics exclude the July 2021 reporting period due to COVID-19 shutdown impacts.
[3] These statistics cover the period 1 July 2021 to 23 December 2021, after which time the project was under the control of Create NSW.
[1]

[2]

Barangaroo Precinct: WHS performance
During the reporting period, a range of activities occurred within the Barangaroo precinct. Table 2
shows the number of WHS Notifiable Incidents that occurred during the reporting period.
Table 2, WHS notifiable incidents at the Barangaroo precinct in 2021-22
Entity
The Sydney Festival Ltd
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Managing the risks of COVID-19
Projects NSW worked with our delivery partners to manage the risks associated with COVID-19.

Major project delivery
Projects NSW is responsible for overseeing the design, planning, procurement and delivery of
selected major projects on behalf of the NSW Government.
Throughout 2021-22, Projects NSW was responsible for the planning and delivery of 5 major
projects, with a combined capital investment value at over $2.7 billion, as well as the ongoing urban
renewal of the Blackwattle Bay precinct. Achievements are outlined below.

Walsh Bay Arts Precinct
Projects NSW, in partnership with Create NSW, led delivery of the Walsh Bay Arts Precinct, a
redevelopment of the heritage wharves at Pier 2/3 and Wharf 4/5 to create a public arts and cultural
hub.
Construction for Pier 2/3 was completed in December 2021 marking the completion of all major
construction on the project.
The Walsh Bay Arts Precinct project has received numerous accolades and awards including:
•

the prestigious NSW Architecture Medallion, Public Architecture Award, Greenway Award
for Heritage and a commendation for Interior Architecture at the 2022 NSW Architecture
Awards

•

2022 Industry Choice Award at the 2021-22 Annual Infrastructure Oration and National
Infrastructure Awards

•

2022 National Trust Heritage Awards for Conservation-Built Heritage.

Sydney Football Stadium Redevelopment
Construction of the new Sydney Football Stadium, known as ‘Allianz Stadium’, continued throughout
the reporting period to be on schedule for completion on 1 August 2022. Projects NSW, in
partnership with John Holland, has led the delivery of the project.
The Sydney Football Stadium redevelopment supported around 1100 jobs on site during peak
construction. The project made it a priority to award contracts to local suppliers with over $500
million worth of contracts awarded to NSW-based businesses.
The final stages of construction consisted of the installation of the seats, laying turf and
undertaking the finishing touches of the internal fit-out.

Sydney Modern
Construction of the Sydney Modern project has continued with significant progress to the building
and the start of landscaping works outside the existing Art Gallery of NSW building. The project
remains on track for completion in September 2022 and opening on December 3, 2022.
Featuring a new stand-alone building located to the north of the existing gallery, a public art
garden, and the adaptive reuse of a decommissioned World War II oil tank, the Sydney Modern
project is being delivered by Projects NSW in partnership with Richard Crookes Constructions, the
Art Gallery of NSW and Create NSW.
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Powerhouse Parramatta
Projects NSW is working closely with its delivery partners, Lendlease Building and the Powerhouse,
on the planning and delivery of the largest investment in cultural infrastructure by the NSW
Government since the Sydney Opera House, Powerhouse Parramatta. With 18,000sqm of exhibition
and public space, it will provide increased access to the museum’s extraordinary collection and
education programs.
Following the early works of site clearing, Willow Grove dismantling and storage and substation
decommissioning, Lendlease Building were appointed as the main works builder in September 2021.
Major work commenced in February 2022 with 70% of earthworks and civil works complete, and
30% cent of piles drilled and installed by the end of the reporting period.

New Sydney Fish Market
The new Sydney Fish Market will be a world-class building and destination providing an authentic
market experience. It will also return inaccessible harbourfront land to the community, delivering
a variety of new public spaces.
Construction started in June 2021, and marine piling is now close to complete, with most of the 235
main building piles that will support the new structure in place. Dewatering of the cofferdam, which
will see the site drained to allow construction of the structure to begin, is expected in the second
half of 2022.
Projects NSW will continue to work closely with Multiplex and Sydney Fish Market Pty Ltd to deliver
this iconic new Sydney landmark which remains on track to be open in late 2024.

Blackwattle Bay State Significant Precinct
Relocating the Sydney Fish Market to the head of Blackwattle Bay enables this part of the harbour
foreshore to be returned to the public. The relocation of the Fish Markets also provides the catalyst
for a major urban renewal of the area.
The state significant precinct study and precinct plan were on exhibition in July and August 2021,
with a large number of community submissions received and analysed. A response to submissions
report and revised precinct plan were prepared to respond to feedback, to be provided to the
Department of Planning and Environment for consideration in July 2022.
A new 1-hectare park will be delivered by Projects NSW and planning for this program of work has
started. Community engagement and procurement of a design consultant was set to begin in
August 2022.

The Barangaroo Precinct
Barangaroo is a globally renowned urban renewal project on the western waterfront of Sydney’s
CBD. Once a disused container terminal, it is now a dynamic cultural, residential, business and civic
hub. Projects NSW is responsible for the development of the precinct in accordance with the
Barangaroo Act 2009 (NSW). Projects NSW partners with the private sector to deliver the vision for
Barangaroo with respect to history, community identity and place.

Barangaroo South
Barangaroo South is a commercial and residential precinct featuring world class dining, retail, and
premium waterfront office space.
In March 2022 the plaza between Shelley Street and Exchange Place upgrade was completed,
followed by completion of the Hickson Park amenities building in May 2022. The amenities building
is the first in Barangaroo to be constructed by a majority-owned Indigenous business. Construction
on the third and final residential building in Lendlease’s One Sydney Harbour development started in
May 2022.
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Infrastructure NSW obtained development consent for the Pier Pavilion to be delivered on the pier in
Watermans Cove.

Central Barangaroo
Central Barangaroo will be the civic heart of Barangaroo, linking Barangaroo Reserve with
Barangaroo South. It will be a place of recreation, lifestyle and culture, integrated around the
Sydney Metro Barangaroo Station.
In December 2021, hoarding was installed along the Barangaroo foreshore in front of Central
Barangaroo featuring an artwork created by Australian artist Danie Mellor. Remembering shows a
landscape of Gadigal Country as it may have appeared prior to the colonisation.
Projects NSW is working in partnership with Aqualand and Scentre Group to finalise plans for
Central Barangaroo. Infrastructure NSW undertook pre-lodgement consultation for modification 9 in
2021 and subsequently lodged modification 9 to the concept plan in April 2022 seeking
amendments to the building heights, envelopes and footprints for Central Barangaroo.

Sustainability
For the third year in a row, Barangaroo was independently certified as Carbon Neutral. Awarded by
the Commonwealth Government through their Climate Active program, Barangaroo remains the only
certified Carbon Neutral urban precinct in Australia.
Barangaroo continues to advance its status as a world-class sustainable precinct through fulfilling
many climate positive commitments focussed on minimising waste, enhancing community wellbeing
and delivering water positive and carbon neutral outcomes.
This includes Barangaroo’s underwater garden located in Watermans Cove which mimics oyster
reefs, sponges and rock pools to create a natural underwater habitat.

Activation and Precinct Management
Barangaroo precinct hosts thousands of visitors each year for cultural, art and educational
programs, and recreation and leisure activities.
The public domain was managed by Projects NSW in accordance with the statutory provisions of the
Barangaroo Delivery Authority Regulation 2015 (NSW). On 4 March 2022 the Activation and Precinct
Management team and its responsibilities transitioned to Place Management NSW within Transport
for NSW.
There were 426 works permits issued for construction and maintenance works within the public
domain in the reporting period.

Events and activations
The first quarter of the financial year was impacted by COVID-19 restrictions.
In collaboration with Barangaroo precinct partners, several initiatives were delivered to bring
visitation back to the precinct. This included extension of retailers’ dining licence footprint, and
Christmas and New Year’s Eve activations.
Other key events delivered while the precinct was managed by Infrastructure NSW included:
•

The Other Art Fair: December 2021

•

Real Insurance Sydney Harbour, 10k and 5k: December 2021

•

Australian Sail Grand Prix: December 2021

•

Night of the Soul: January 2022

•

WugulOra Morning Ceremony: January 2022
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Education and Visitor Services
From July to November 2021 the Barangaroo Visitor Services team were unable to deliver any tours,
programs or workshops due to COVID-19 restrictions.
From December 2021 to 4 March 2022 there were 44 tours with 241 guests.
For 2 weeks in January 2022, the team ran their popular ghost tours and 110 people attended across
8 nights.
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Restart NSW
Under the Restart NSW Fund Act 2011, Infrastructure NSW is responsible for assessing projects for
funding from the Restart NSW Fund and making recommendations to the NSW Treasurer.
Restart NSW funds are used to deliver infrastructure that will improve the state’s economic growth
and productivity. They include NSW Government agency-led infrastructure projects and local and
community infrastructure projects delivered by local government, non-government organisations
and other entities, most of whom have participated in a submission-based application process
through targeted funding programs. Thirty per cent of Restart NSW funding is targeted at regional
and rural areas (outside the metropolitan areas of Sydney, Newcastle and Wollongong) over the
lifetime of the fund.
New infrastructure projects considered for funding are subject to a rigorous selection process.
Projects must be supported by a sound business case showing the project is economically justified.
The key components of the project assessment framework are:
•

a strategic assessment to ensure the project aligns with the Restart NSW Fund Act 2011
criteria and NSW Government priorities

•

an economic assessment to ensure the project will improve economic growth and
productivity (demonstrated by a benefit-cost ratio greater than 1)

•

confirmation that the project has successfully completed the appropriate business case
development processes, including, where appropriate, relevant assurance review processes.

Milestones in 2021-22
Infrastructure NSW administers funding deeds for local and community infrastructure projects on
behalf of the NSW Treasurer to ensure that projects are delivered on time and on budget. During
2021-22, 4 further projects were funded from the Restart NSW Fund, taking total funding for local
and community projects to $2.4 billion. There were 83 projects completed.
Further details of Restart NSW funding approved in 2021-22, including funding for NSW
Government projects, is outlined in the 2022-23 NSW Budget Papers.
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Hawkesbury-Nepean Valley Flood Risk Management
Strategy
The Hawkesbury-Nepean Valley has the highest unmitigated flood risk in Australia, with floods
posing a significant risk to people’s lives, livelihoods and homes.
The NSW Government’s Resilient Valley, Resilient Communities - Hawkesbury-Nepean Valley Flood
Risk Management Strategy aims to reduce the flood risk to life, property and communities, now and
in the future. It is working to improve community resilience and prepare for the impacts of climate
change on flood risk. The flood strategy is a comprehensive long-term plan for NSW Government
agencies, local councils, businesses and the community to work together to manage the risk posed
by regional flooding. It includes 9 integrated outcomes across the prevent-prepare-respond-recover
disaster resilience management framework.
A Climate Change Fund grant of $58 million has provided the primary funding for implementation of
phase 1 of the flood strategy, with Infrastructure NSW overseeing delivery that began in 2016
through to 2022. All funding received from the Climate Change Fund has now been spent.
Significant progress was achieved across the 9 outcomes with the following key achievements
during the year:
Outcome 2 – Reduced flood risk in the Valley by raising Warragamba Dam Wall
•

WaterNSW prepared the Environmental Impact Statement (EIS) on the proposal to raise the
Warragamba Dam wall for flood mitigation. The EIS was on public exhibition from 29
September to 19 December 2021. WaterNSW is in the process of preparing both a
submissions report and preferred infrastructure report to be provided to the Department of
Planning and Environment.

Outcome 3 - Strategic and integrated land use and road planning
•

A flood evacuation model for the Hawkesbury-Nepean Valley including the North West
Growth Area has been developed to inform land-use, emergency and road infrastructure
planning. This will be used to support decisions on flood risk in the Hawkesbury-Nepean
Valley and will be an input into the Regional Land Use Planning Framework to manage growth
across the floodplain.

Outcome 4 – Accessible contemporary flood risk information
•

The Hawkesbury-Nepean River Flood Study has been significantly progressed incorporating
analysis of the 2022 floods. The new study builds on the outcomes of the 2019 Regional Flood
Study. It focuses on areas that require more detailed investigations, hydraulic modelling and
analysis to better inform land use planning. The study has involved development of a higher
resolution, 2-dimensional model of the floodplain from Bents Basin near Wallacia
downstream of Brooklyn. Public exhibition is planned for February 2023.

•

Agencies used the flood strategy’s contemporary information, data and tools to support
operational response and recovery in responding to the 2022 flood events. This
demonstrated the value of the tools and the criticality of the relationships developed through
the ongoing implementation of the flood strategy’s program.

•

Infrastructure NSW finalised and published a review and report on the March 2021 flood, the
outcomes of which will inform ongoing flood risk management.
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Outcome 5 - An aware, prepared, and responsive community
•

Continued to deliver the Community Resilience Program, designed to raise flood awareness
and preparedness in the Hawkesbury-Nepean Valley and to reduce flood risk to the most
vulnerable floodplain communities. This program is delivered in partnership with the NSW
State Emergency Service, other government agencies, local councils and local community
organisations. Key achievements are listed below:
o

The ‘Floods. What’s your plan?’ public awareness campaign was delivered from
October to December 2021. It encouraged the local community to be prepared by
making sure they know how to receive flood warnings and be weather aware and
prepare an emergency kit. The campaign used social media, radio and print
advertising and won the national 2022 Emergency Media and Public Affairs award for
‘Excellence in Readiness and Resilience’.

o

The ‘get ready animals’ public awareness campaign to target animal owners in the
Hawkesbury-Nepean Valley was delivered from February to April 2022. This campaign
involved short videos and a targeted website to encourage animal owners to prepare
for natural emergencies, including fire and flood. Hits on the ‘get ready animals’
website increased from 837 views in the previous quarter to 43,233 views during the
campaign.

o

Extensive community outreach was delivered, which targeted caravan park managers,
social housing providers and tenants, community services working with at-risk young
people in high flood risk areas, aged care providers and the business community.

o

Flood warnings research with residents to understand gaps in current warning
products and ways to improve flood warnings in future events was delivered.

o

An animation to promote the importance of road evacuation routes was delivered to
the community in March to April 2022 and has had over 30,000 views.

Outcome 9 - Ongoing monitoring and evaluation, reporting and improvement of the Flood Strategy
•

Finalised the major evaluation of the Flood Strategy on phase one of the Strategy.
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Corporate support functions
The Corporate Support functions are provided by the Corporate Services Division and Finance and
Operations Division.
On 1 April 2022, as part of machinery of government changes, Infrastructure NSW moved from the
Premier and Cabinet cluster to the Transport and Infrastructure cluster. The role and functions of
Infrastructure NSW continued unchanged. The new cluster arrangements see Infrastructure NSW
work closely with Transport for NSW, however, Infrastructure NSW continues to operate as a
separate agency with the function of providing independent advice and assurance on infrastructure
matters to the NSW Government, including to Transport for NSW.
The Corporate Services Division brings together legal, people and culture, communications and
public affairs, industry engagement, community and stakeholder engagement for projects, and
audit, risk and safety. The division provides the secretariat support for the Infrastructure NSW
Board.
The Finance and Operations Division brings together finance, procurement and business support,
information and communications technology and business systems, and the Restart NSW function.

Milestones in 2021-22
•

Leading an industry working group to develop a reopening roadmap that balanced the needs
of economic recovery with safe workplace practices to reduce the spread of COVID-19 on
construction sites.

•

Transitioning the Barangaroo Activation and Precinct Management Team and its
responsibilities to Place Management NSW.

•

Improving policies, systems, processes and training across corporate functions including
work health and safety, information management, and cyber security.

•

Leading communication strategies for the 2022 State Infrastructure Strategy and State
Infrastructure Plan.

•

Resolving the Powerhouse Parramatta planning dispute.

•

Ongoing management of COVID-19 impacts on Infrastructure NSW’s workforce and projects.

•

Progressively refinancing the Barangaroo debt portfolio to secure lower interest rates and
borrowing costs.

•

Establishing new project communications and engagement practices in response to COVID19 restrictions.

•

Moving community notifications for the new Sydney Fish Market from paper to digital,
reducing costs and waste.
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Governance
Management and structure
Infrastructure NSW’s governance model was established by the Infrastructure NSW Act 2011 and
comprises a Board and Chief Executive Officer.

The Board
The Board provides general policies and strategic direction for Infrastructure NSW as well as advice
to the Minister and CEO of Infrastructure NSW on infrastructure matters. It comprises an
independent Chairman and 5 private sector members with relevant infrastructure sector experience,
all appointed by the Minister, and the heads of the departments of Premier and Cabinet, Planning
and Environment, and the NSW Treasury.
Graham Bradley, AM
Chairman
Appointed July 2013.
Graham Bradley is the Chairman of Infrastructure NSW, appointed in 2013. As a professional
company director, Graham is chairman of United Malt Group Limited, Shine Justice Limited, Virgin
Australia International Holdings and Ensemble Limited.
In March 2020 Graham retired as chairman from GrainCorp Limited. In October 2020 Graham retired
after 16 years as Chairman and director of HSBC Bank Australia Limited. In April 2022 Graham
retired from EnergyAustralia Holdings Limited and in June 2022 he retired from The Hongkong and
Shanghai Banking Corporation Limited. Graham was managing director of Perpetual Limited from
1995-2003. Prior to joining Perpetual, Graham was national managing partner of leading national
law firm, Blake Dawson (now Ashurst). Before this, Graham was a partner of McKinsey & Company, a
leading international firm of management consultants.
Graham was President of the Business Council of Australia from 2009-2011 and Vice President from
2011-2012. He was Deputy President of the Takeovers Panel from 2006-2013. He is a member of the
Advisory Council of the Australian School of Business at UNSW and a director of the European
Australian Business Council.
Graham also devotes time to a range of non-profit organisations, including the State Library of NSW.
Graham was made a member of the Order of Australia in 2009 in recognition of his contribution to
business, medical research and the arts.
Simon Draper
Chief Executive Officer, Infrastructure NSW
Appointed 17 March 2018 by virtue of his position within the NSW public service and consistent with
the Infrastructure NSW Act 2011; re-appointed April 2019.
Simon joined Infrastructure NSW in April 2019. Within government, Simon has previously served as
Secretary of the Department of Industry, Deputy Secretary, Economic Policy Group at the
Department of Premier and Cabinet and as a tribunal member at the Independent Pricing and
Regulatory Tribunal.
Prior to joining government, Simon has extensive senior executive management experience in
infrastructure and utility companies. He is a former Chief Executive Officer of Lumo Energy, Chief
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Executive Officer of Wellington Airport in New Zealand, General Manager Commercial at Integral
Energy and Chief Executive Officer of Northern Territory Airports.
Simon has a Bachelor of Economics (Hons) from Sydney University, a Master of Business (Finance)
from UTS and has completed the Company Directors Course of the Australian Institute of Company
Directors.
Michael Coutts-Trotter
Secretary, NSW Department of Premier and Cabinet
Appointed 11 October 2021 by virtue of his position within the NSW public service and consistent
with the Infrastructure NSW Act 2011
Michael Coutts-Trotter was first appointed to head a NSW Government department in 2004 and has
since led 6 agencies. He is now the Secretary of the NSW Department of Premier and Cabinet.
Before joining the public service, Michael was chief of staff to a NSW Treasurer for 7 years.
Michael is a fellow of the Institute of Public Administration of Australia.
Dr Paul Grimes
Secretary, NSW Treasury
Appointed 31 January 2022 by virtue of his position within the NSW public service and consistent
with the Infrastructure NSW Act 2011.
Dr Paul Grimes PSM was appointed as the 28th Secretary of NSW Treasury and NSW Industrial
Relations on 29 January 2022. The Treasury Cluster includes NSW Treasury, NSW Procurement,
NSW Productivity Commission, NSW Treasury Corporation, iCare (Insurance & Care NSW) SAS
Trustee Corporation and Office of Energy and Climate Change (OECC). As Secretary, Dr Grimes is
responsible for strategic management of the entirety of the State’s finances, budget, assets,
liabilities and financial risk management framework and transformation. He previously served as
Coordinator General - Environment, Energy and Science with the NSW Department of Planning,
Industry and Environment.
Dr Grimes has held a number of senior roles at the federal, state and territory levels, including
serving as Secretary of the Commonwealth Department of Agriculture; Secretary of the Department
of Sustainability, Environment, Water, Population and Communities; and as the Victorian Public
Sector Commissioner.
Before being appointed as a Secretary in the Australian Government, Paul was Associate Secretary
(Domestic Policy) in the Department of the Prime Minister and Cabinet and Deputy Secretary in the
Commonwealth Department of Finance. He also served as Chief Executive of the ACT Department of
Treasury and as Deputy Secretary in the South Australian Department of Treasury and Finance.
In 2010, he was awarded the Public Service Medal (PSM) for his role in the development of the
Australian Government’s response to the global financial crisis.
Michael (Mick) Cassel, MProDev, GradCertAppFin, BConMgt(Build)(Hons), GICD
Secretary, NSW Department of Planning and Environment
Appointed 21 December 2021 by virtue of his position within the NSW public service and consistent
with the Infrastructure NSW Act 2011.
Mick was appointed Secretary of the Department of Planning and Environment (DPE) in December
2021. The department brings together specialists in urban and regional planning, natural resources,
environment, heritage, Aboriginal and social housing.
Prior to his appointment, Mick led the NSW Government’s social housing agenda for over 2 years as
the head of the Land and Housing Corporation. Here he delivered greater access and choice of
housing to the people of NSW and worked to address social housing shortages across the state.
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Before joining the Land and Housing Corporation, Mick spent almost 3 years as the Chief Executive
of the Hunter and Central Coast Development Corporation and 5 years as Program Director of the
Revitalising Newcastle program. In these positions, Mick worked closely with the City of Newcastle
and helped to shape the face of the city, effectively leading the delivery of the light rail as well as
significant and sustained urban transformation and economic revitalisation programs.
Mick is a graduate of the renowned Harvard Business School’s Advanced Management Program and
has 30 years’ experience in the construction and real estate industries. He has extensive expertise
in managing complex stakeholders and delivering city-changing outcomes and is passionate about
creating opportunities that see communities thrive.
Marika Calfas
Private Sector Member
Appointed November 2018.
Marika Calfas is the Chief Executive Officer of NSW Ports, the private sector organisation
responsible for managing Port Botany, Port Kembla and the intermodal terminals at Cooks River and
Enfield in NSW, Australia.
Marika has more than 20 years’ experience in the port sector including in port planning and
development.
Marika serves as a representative on government advisory committees relating to freight and
logistics.
Marika is also Deputy Chair of Ports Australia, Board member of Australian Logistics Council and
Infrastructure Partnerships Australia, member of University of Wollongong’s SMART Advisory
Board, and Australia’s representative to PIANC's (International Waterborne Transport Association’s)
Environmental Commission.
Marika holds an Engineering Degree (Environmental), Masters of Engineering Management and
Masters of Environmental Law.
Roger Fletcher
Private Sector Member
Appointed 15 July 2011.
Roger Fletcher is Managing Director of Fletcher International Exports, a company that exports
sheep meats, wool and grain to more than 90 countries worldwide and farms sheep, wheat and
cotton and operates an intermodal freight facility in regional NSW. Roger is also a board member of
the Australian Meat Industry Council.
Kerrie Mather
Chief Executive Officer, Venues NSW
Appointed 15 August 2019.
Kerrie is responsible for the world-famous Sydney Cricket Ground, Allianz Stadium, Accor Stadium,
CommBank Stadium, McDonald Jones Stadium, WIN Stadium, Newcastle Entertainment Centre and
WIN Entertainment Centre.
Kerrie is a well respected leader with significant experience in developing and running major
infrastructure assets with complex operations and consumer facing businesses, in Australia and
internationally.
She was Managing Director and Chief Executive Officer of Sydney Airport from 2011, one of the top
25 airports in the world serving 45 million passengers a year.
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Previously, she was Chief Executive Officer of Macquarie Airports, the largest global airport owner
and operator and ASX Top 20 company since 2002. Prior to that, she was an Executive Director of
Macquarie Group in their infrastructure business, working with both Government and private sector
clients. She has extensive experience in infrastructure and privatisations having worked across a
range of sectors including regulated assets, transport, utilities, and social infrastructure.
Kerrie has been recognised with several honours and awards for her achievements and industry
contributions. She is a member of the UNSW Australian School of Business Advisory Board, Tourism
and Transport Forum Advisory Board, Chief Executive Women, Australian Institute of Company
Directors, and a Fellow of FINSIA.
Rod Pearse OAM
Private Sector Member
Appointed 15 July 2011.
Rod is a Board member of O'Connell Street Associates.
Rod was CEO of Boral Limited (2000 to 2009), a Board Member of the Business Council of Australia
(2003 to 2009), a member of the WestConnex Delivery Authority and Sydney Motorway Corporation
Board (2013 to 2018) and a member of the COAG Reform Council Expert Panel on Cities (2010 to
2012).
Rod was awarded an Order of Australia (OAM) medal for services to Youth in 2009.

Board members who retired in 2021-22
Arlene Tansey
Private Sector Member
Appointed June 2014 and retired June 2022.
Michael Pratt, AM
Secretary, NSW Treasury
Appointed July 2017 by virtue of his position within the NSW public service and consistent with the
Infrastructure NSW Act 2011 and retired January 2022.
Kiersten Fishburn
Secretary of Planning, Industry and Environment
Appointed October 2021 by virtue of her position within the NSW public service and consistent with
the Infrastructure NSW Act 2011 and retired December 2021.
Tim Reardon
Secretary, NSW Department of Premier and Cabinet
Appointed April 2019 by virtue of his position within the NSW public service and consistent with the
Infrastructure NSW Act 2011 and retired October 2021.
Jim Betts
Secretary, Department of Planning, Industry and Environment
Appointed April 2019 by virtue of his position within the NSW public service and consistent with the
Infrastructure NSW Act 2011 and retired October 2021.
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Board meetings
There were 11 board meetings in 2021-22 and meeting attendance is shown in table 3.
Table 3, Infrastructure NSW 2021-22 meetings
Board Member

Meetings Attended

Graham Bradley, AM (Chair)

11

Marika Calfas

11

Roger Fletcher

11

Rod Pearse, OAM

10

Arlene Tansey

11

Simon Draper

11

Tim Reardon*

3

Jim Betts*

3

Michael Pratt, AM*

5

Kerrie Mather

9

Kirsten Fishburn

2

Michael Coutts-Trotter

3

Dr Paul Grimes PSM

4

Michael Cassel

5

*includes delegate attendance
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Audit and Risk Committee
There were 5 Audit and Risk committee meetings in 2021-22 and meeting attendance is shown
in table 4.
Table 4, Audit and Risk Committee 2021-22 meetings
Audit and Risk Committee Member

Meetings Attended

Arlene Tansey (Chair)

5

Kerrie Mather

5

Akiko Jackson

5

Marika Calfas

4

Glenn Turner

5

Audit and Risk Committee members that retired during 2021-22
Arlene Tansy retired at the end of 2021-22.
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Organisational structure
Office of the Chief
Executive Officer

Investor
Assurance

Strategy, Planning
& Innovation

Corporate
Services

Finance and
Operations

HawkesburyNepean Flood
Management
Directorate

Projects
NSW

Senior management team
Infrastructure NSW has a small team of talented and experienced staff who are working to deliver
the functions of the organisation. The senior management team is detailed below.
Simon Draper
Chief Executive Officer
Experience as outlined in the Board section.
Marina Van Der Walt
Head of Assurance
Marina joined Infrastructure NSW in 2017.
With $112.7 billion in infrastructure to deliver in NSW over the next 4 years, Marina leads the
Investor Assurance team to ensure major capital projects are delivered in a timely and cost-efficient
way through the implementation of the NSW Infrastructure Investor Assurance Framework. Her
team is also responsible for ensuring the NSW Government’s ~$400 billion asset portfolio remains
adaptable to changing service needs and is resilient to shocks and stresses, through implementation
of Asset Management Assurance.
As an executive leader who has worked in the finance and public administration sectors for more
than 20 years, Marina has expertise in the strategic management of mega infrastructure portfolios,
including the planning, commissioning, procurement and execution of tailored commercial
arrangements for large infrastructure and service projects across sectors, in Australia and Africa.
Marina has previously held senior roles at NSW Treasury, PricewaterhouseCoopers and HSBC.
Tom Gellibrand
Head of Projects NSW
Tom is responsible for the delivery of High Profile High Risk NSW Government infrastructure
projects.
Prior to joining Infrastructure NSW, Tom was the Acting CEO of Sydney Metro and oversaw the
successful delivery of all aspects of the Metro program, including projects under construction and in
planning.
During a career spanning 30 years, Tom has held senior executive positions in the areas of strategic
urban, transport and infrastructure planning. He has also led infrastructure delivery at both the
state and local government level. This work has involved the coordination of the private and public
sectors in the planning and development of land, the provision of urban services, and the successful
delivery of major utility, transport and social infrastructure.

Infrastructure NSW │ Annual report 2021-22

35

Said Hirsh
Head of Strategy, Planning and Innovation
Said is responsible for the 20-year State Infrastructure Strategy, development of 5-year
infrastructure plans, and providing independent advice to government on strategic infrastructure
issues, policies and opportunities.
Said has extensive experience advising on government infrastructure strategy, policy and projects
in Australia, the UK and globally. He has provided economic, financial and commercial advice on
many major infrastructure projects, land use, and smart cities proposals, and has also worked
extensively on developing broad sector and cross-sector plans.
Prior to Infrastructure NSW, Said had leadership roles with Deloitte and KPMG across engagements
with several government departments on infrastructure program development and delivery.
Maree Abood
Head of Hawkesbury-Nepean Valley Flood Risk Management Directorate
Maree has extensive experience in public sector water and natural disaster policy, and
infrastructure planning and delivery of state significant programs and policies in both the Sydney
metropolitan and NSW regional areas.
Maree joined Infrastructure NSW in 2014 to head up the Hawkesbury-Nepean Valley Flood
Management Taskforce. In 2016 she was awarded the Premier's Award for Excellence in Public
Service for Building Infrastructure for leading the delivery of the Hawkesbury-Nepean Flood Risk
Management Strategy.
Maree is responsible for the oversight and implementation of the whole-of-government Resilient
Valley, Resilient Communities – Hawkesbury-Nepean Valley Flood Risk Management Strategy. She
represents Infrastructure NSW on several water and state emergency management committees.
Matt Conrow
Chief Financial and Operating Officer
Matt joined Infrastructure NSW in March 2020. He is responsible for key internal business activities,
including financial and commercial performance, business systems and process improvement,
procurement, information technology and administration of the Restart NSW Fund.
Matt is passionate about transforming support and governance functions to unlock additional value
for the people of NSW. Prior to joining Infrastructure NSW, Matt spent over a decade in key financial
management roles across the private and public sectors, most recently as Chief Financial Officer at
Service NSW and NSW Treasury. In these roles he has been heavily involved in the innovation and
reform of State financial management, as well as promoting a customer-centric approach to the
provision of corporate and shared services.
Janine Lonergan
Executive Director, Corporate Services
Janine is responsible for the functional areas of legal, human resources, communications and public
affairs, stakeholder engagement, safety, and governance, including the roles of Chief Audit
Executive and Board Secretary.
During her career as a government lawyer, Janine held senior executive roles providing legal advice
and legislative reform services in areas including natural resources management and primary
industries. Prior to Infrastructure NSW, Janine led the Office of the Secretary at the Department of
Industry, working closely with the executive leadership team and overseeing the Cabinet function.
Janine is passionate about organisational culture and building high performing teams.

Infrastructure NSW │ Annual report 2021-22

36

Risk management and insurance
Infrastructure NSW has appropriate structures, processes and controls in place to identify, assess
and manage material risks that may impact its organisational objectives.
Under the Model Charter adopted by Infrastructure NSW’s Audit and Risk Committee, the
Committee ensures Infrastructure NSW operates within a risk management framework to ensure its
risk management approach is aligned to international standards and adapted to organisational
specific risks and objectives.
The internal audit function of Infrastructure NSW is outsourced to external advisors KPMG.
Infrastructure NSW uses the NSW Treasury Managed Fund for its insurance requirements including
workers’ compensation, public liability, property and miscellaneous items.
During 2020-21, 1 claim was initiated, being for potential liability arising from Grocon Group Holdings
& Ors v Infrastructure NSW (20/37937). As at 30 June 2022, this litigation was still in progress. No
claim was initiated during 2021-22.
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Internal audit and risk management attestation
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Digital Information Security Policy Attestation
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Financial statements
Statement by the CEO
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Independent Auditor’s Report
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Financial statements
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Statutory reporting
Human resources
Our people have continued to work tirelessly and with great resilience throughout the past year with
the challenging backdrop of the global pandemic and natural disasters. Infrastructure NSW’s
organisational culture remains strong thanks to our highly dedicated and skilled workforce and
leadership team. We have continued to attract a diverse mix of skills and experience to our multidisciplinary team of professionals.
The workforce has been highly adaptive to stay-at-home orders and return-to-workplace policies
and we have looked for opportunities to bring employees together and maintain strong connections.
We encouraged team office days to allow for collaboration and team building, and held several
engagement activities including our staff awards and celebrations of our diverse culture to
encourage office attendance.
The Activation and Precinct Management business unit responsible for the delivery of place
activation and precinct management for the Barangaroo public domain transitioned to Place
Management NSW in March 2022. Place Management NSW performs comparable public domain
management functions and is responsible for the management of the Darling Harbour and Rocks
precincts which are immediately adjacent to the Barangaroo precinct.
In March 2022 the Safety Improvement Team within the Corporate Services Division completed
delivery of the development and implementation of a contemporary work, health and safety
management system for the scope and diversity of Infrastructure NSW’s operational context.
As at 30 June 2022, there were 134 employees working for Infrastructure NSW, including a total of
43 senior executives. The table below provides additional information on staff headcount.
Table 6, number of employees by category excluding senior executives – classification level over 3 years
Employees by Category

30 June 2020

30 June 2021

30 June 2022

Male

Female

Male

Female

Male

Female

Grade 1-2 or equivalent

0

0

0

0

0

0

Grade 3-4 or equivalent

2

5

1

0

0

0

Grade 5-6 or equivalent

3

10

4

11

0

10

Grade 7-8 or equivalent

3

11

4

17

4

6

Grade 9-10 or equivalent

8

13

3

27

3

10

Grade 11-12 or equivalent

12

19

23

19

22

23

Total number of employees

28

58

35

74

29

62
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Executive levels and remuneration
Table 7 details the number of executives employed by Infrastructure NSW by band and gender,
while table 8 details the average remuneration. The tables capture all senior executives who were
employed as at 30 June 2022.
In 2021-22, a total of 48.9% of Infrastructure NSW’s employee related expenditure was related to
senior executive employees. This further decrease from 53% in the previous year is as a result of
Infrastructure NSW stabilising its structure to deliver on the government agenda.
Infrastructure NSW continues to strive towards achieving the Premier’s Priority of 50% of senior
executives being female. This will continue through recruitment and learning and development
opportunities with the objective of achieving this priority in the near future.
In 2021-22, 48.9% of Infrastructure NSW’s employee related expenditure related to senior executive
employees. This decrease is as a result of Infrastructure NSW stabilising its organisational structure
to deliver on the government agenda and delivering key operational improvement projects.
Table 7, number of senior executives employed at the end of the reporting year, by band and gender within each
band
2019-20
Band
Band 3

2020-21

2021-22

Male

Female

Male

Female

Male

Female

2

3

2

2

3

1

Band 2

11

3

13

3

9

2

Band 1

10

16

14

15

11

17

Totals

23

22

29

20

23

20

45

49

43

Table 8, average remuneration level of senior executives in each band at the end of the reporting year
Average Remuneration
Band

Range ($)

2019-20 ($)

2020-21 ($)

2021-22 ($)

Band 3

$354,201 - $499,250

$502,775*

$514,684*

$508,670*

Band 2

$281,551 - $354,200

$322,072

$321,928

$329,083

Band 1

$197,400 - $281,550

$236,417

$235,048

$242,180

*includes 1 position determined by the Statutory and Other Offices Remuneration Tribunal

Personnel policies and practices
In 2021-22, People and Culture launched a human capital management system to digitise backoffice processes and support our people in every stage of the employee lifecycle. The myCareer
platform manages employees’ learning and development, recognition, performance and career
development. Through myCareer, mandatory compliance training was assigned to employees to
build capability and reinforce understanding of key policies. These included:
•

Code of Ethics and Conduct

•

Respectful Workplace

•

Gifts and Benefits

•

Conflicts of Interest

•

Privacy and Personal Information

•

Safety Essentials
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•

Safety Leadership Essentials

•

Handling Sensitive Information

As part of the onboarding experience for new employees, a compliance training package was
developed to ensure staff understand key policies applicable to their employment at Infrastructure
NSW. First day and corporate induction programs ensure new employees are integrated into the
organisation and reach productivity quickly. Inductions are interactive and engaging and continue to
receive positive feedback.
Two key policies were developed and published: the Learning and Development Policy and Respect
in the Workplace Policy. The Learning and Development Policy affirms Infrastructure NSW’s
commitment to developing the capabilities of our employees to deliver on our business outcomes
and to meet our needs and those of the NSW public sector.
Our Respect in the Workplace Policy is an important policy refreshed to acknowledge our role as an
employer in achieving change in terms of acceptable workplace behaviour. The policy supports our
commitment to a workplace free of any form of inappropriate behaviour and where all people are
treated with respect. Infrastructure NSW has a strong focus on supporting complainants through a
range of referral options, confidentiality, and options for raising a complaint.

Performance development plans and enhancements
In 2021-22, Infrastructure NSW further enhanced performance development practices to
incorporate common Infrastructure NSW objectives linked to our values. Employees continue to set
performance and development objectives connecting to our strategy. Additional common objectives
were developed for our people managers setting consistent expectations and responsibilities of
leaders.
The 2022-23 performance cycle will be further improved with a simple user-friendly online process
hosted in the myCareer platform.

People Matter Employee Survey and action planning
It is essential we seek, consider and respond to feedback from our people. Infrastructure NSW
gathers feedback through the annual People Matter Employee Survey.
We had a strong positive response to the 2021 survey, with an engagement score of 74%. Our focus
on health and safety also yielded positive results with a 92% favourable score.
Our employees have a strong sense of job satisfaction evidenced by high levels of role clarity and
support and our commitment to an inclusive and culturally safe workplace is positively reflected in
in the results.

Diversity
Inclusion and diversity are central to our culture and how we live our organisational values.
Infrastructure NSW published the Inclusive Workplace Policy that sets a framework for a culture of
inclusion and reinforces our commitment to equal employment opportunity, recognising people from
all backgrounds and cultures, and ensuring we offer an equitable and culturally safe workplace. Our
policy supports the NSW Government’s commitment to a diverse and inclusive public sector
workforce. Our forward action plan is aligned to the Premier’s Priorities with a focus on women in
leadership, a culture that is inclusive and disability confident, and supports Aboriginal employees
and employment opportunities.
The recruitment approach of Infrastructure NSW is based on the principles of equal employment
opportunity and a workforce that is reflective of the residents of NSW.
Table 9 shows trends in the representation of workforce diversity groups.
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Table 9: workforce diversity groups
Workforce Diversity Group

Benchmark

2020

2021

2022

Women

50%

61.1%

58.3%

61.1%

Aboriginal and/ or Torres Strait Islander
people
People whose first language spoken as a
child was not English
People with disability

3.3%

4.9%

2%

1%

23.2%

17.4%

15%

22%

5.6%

2.2%

1.3%

1%

N/A

1.1%

1%

1%

People with disability requiring
work-related adjustment

Our commitment to increasing women in senior leadership has continued with a target of 50% of
women in senior leadership roles. We are focussed on ensuring there is one woman on every senior
executive recruitment shortlist, we have embedded our flexible work policy and continue to provide
targeted development opportunities for our female talent pipeline.

Flexible working
Infrastructure NSW has embedded our Flexible Workplace Policy and culture. During the year we
had a gradual return to office and have embraced a hybrid way of work where everyone has the
opportunity to embrace flexibility. Infrastructure NSW remains committed to an approach that
balances the needs of the organisation with our employees' desires. A flexible work conversation
was included as part of performance development plans in 2021-22.

Workplace culture that is inclusive and disability confident
Infrastructure NSW is committed to an inclusive culture as demonstrated in the Inclusive Workplace
Policy. We continued to develop a culture that is both inclusive and disability confident. During the
year we supported an employee with a significant disability ensuring workplace adjustments were
made and appropriate technology provided. We will continue to build awareness with hiring
managers of disability recruitment and workplace adjustments.
Our senior leaders play a vital role in creating an inclusive workplace by role-modelling inclusive
behaviour. Following the launch of our Inclusive Workplace Policy, executive leaders were asked
about inclusive leadership. Through this program they demonstrated the key traits needed to be an
inclusive leader and how these traits influence the way they lead.
A diverse calendar of programs, events and initiatives was delivered, all aimed at building our
inclusive and culturally safe workplace. Our 2021-22 performance development plans included a
diversity and inclusion objective for all employees to ensure we model inclusive behaviour and show
respect for diverse backgrounds, experiences and perspectives.

Aboriginal employees and cultural awareness
Infrastructure NSW continued its relationship with the Career Trackers internship program, hosting
an Indigenous university student for the summer intern period. Developing our Indigenous
employees is a key priority and we have supported our employees in this area through mentoring
programs, conferences, seminars and leadership summits.

Employee wellbeing
Employee wellbeing and engagement is critical to our success and equally as important as our
achievements. As the COVID-19 pandemic continued, our focus on wellbeing has remained strong.
Our annual calendar of programs and events provided numerous opportunities for our employees to
focus on their health and wellbeing. Some of the highlights included the STEPtember challenge,
raising awareness of cerebral palsy while motivating our staff to take 10,000 steps a day. Our flu
vaccination program was available for employees and we recognised world health day with a guest
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speaker who explored techniques to remain focused and motivated. On R U OK? Day we engaged
our people on the importance of every day being the day to ask your friends, family and colleagues
if they are ok and we provided resources on how to start a conversation. We recognised the
importance of cancer prevention through the Biggest Afternoon Tea.
At Infrastructure NSW we have a strong network of accredited mental health first aiders who are
available to support employees, discuss concerns and encourage professional help or pathways for
employees in need. Access to confidential counselling is available through our Employee Assistance
Program.

Employee recognition
Recognising our top performers and employees who epitomise our values happens in both
structured and unstructured ways at Infrastructure NSW. During the year we held our inaugural
employee awards with 8 categories. These categories included a grouping based on individuals or
teams epitomising our values, a group of people’s choice awards and finally the CEO award given to
an individual for outstanding contribution. Our winners were celebrated at the end of year
celebrations.

Industrial relations
Following on from consultation with staff in the previous financial year, the industrial relations
harmonisation program was implemented on 9 July 2021 to ensure that all non-executive staff were
employed under a single industrial agreement.
By having one set of conditions for all non-executive employees, Infrastructure NSW has ensured
equity, avoided wage disparity and provided transparent, fair working conditions. It has also ensured
consistency with the broader public sector allowing for greater mobility.
Under the Crown Award staff have been able to benefit from increased entitlements such as the
addition of flex time, study leave and a higher sick leave entitlement.
During the year, Infrastructure NSW had to assess the risks associated with the COVID-19 pandemic
to ensure the safety of staff and others in our workplace. Following an evaluation of the risks, the
reasonably practicable risk control measures available, and consultation with staff, a COVID-19
Vaccination Policy was adopted requiring all staff, contractors and consultants to be fully
vaccinated as a condition of employment.
There were no industrial disputes lodged and no working time was lost to industrial disputes during
the year. Infrastructure NSW has continued a consultative partnership with the Public Service
Association regarding change programs, employee entitlements and individual staffing matters.
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Annual report production
The production and printing cost for the 2021–22 Annual Report was nil. A PDF version of the report
can be downloaded at www.infrastructure.nsw.gov.au

Privacy
Infrastructure NSW's privacy policy, and information about collection and use of personal
information, is published on the organisation's website.
Infrastructure NSW's privacy contact officer can be contacted at:
The Privacy Officer
Infrastructure NSW
PO Box R220
Royal Exchange NSW 1225
Or via email at mail@infrastructure.nsw.gov.au
No internal reviews were conducted by or on behalf of Infrastructure NSW under the Privacy and
Personal Information Protection Act 1998 or the Health Records and Information Privacy Act 2002
during the 2021-22 reporting period.

Responding to consumers
Infrastructure NSW provides independent advice to Government and, in that capacity, does not
deliver direct services to the public. In relation to Barangaroo, Infrastructure NSW managed the
Barangaroo precinct including the public domain until 4 March 2022, and in that capacity, delivered
visitor services directly to the public.

Promotions
There were no promotions undertaken by Infrastructure NSW staff in 2021-22.
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Workplace health and safety
Infrastructure NSW is committed to the health, safety and wellbeing of its staff, contractors and the
community members we work with. Throughout 2021-22, Infrastructure NSW implemented a
comprehensive work, health and safety management system called ‘Infrasafe’ which sets out
principles and guidance on how WHS is managed across the organisation. Infrasafe reflects
Infrastructure NSW’s unique operating context.
Infrastructure NSW has a number of corporate health, safety and wellbeing initiatives including:
•

an internal Work, Health and Safety (WHS) Committee that reviews and consults on all work,
health and safety issues

•

employee engagement activities incorporating wellbeing, diversity and inclusion and
recognition

•

an Employee Assistance Program

•

a corporate fitness program

•

a COVID-19 Response Team to assess the impacts of the pandemic on Infrastructure NSW
and its staff and determine appropriate responses to the changing circumstances

•

access to influenza vaccinations for staff.

Work Health and Safety prosecutions
Infrastructure NSW was not a defendant to any prosecutions, either commencing or continuing,
under the Work Health and Safety Act 2011 during 2021-22, either on construction projects or
otherwise.

Disclosure required by the Modern Slavery Act 2018
1.

During the 2021-22 financial year no issue was raised by the Anti-slavery Commissioner
concerning the operations of Infrastructure NSW.

2. During the financial year Infrastructure NSW took steps to:
•

review its procurement policies and procedures to determine the extent of alignment
of those policies and procedures with relevant NSW Government guidelines, including
the Modern Slavery Act; some areas of non-alignment were noted, however, none of
these areas are considered to be material

•

fully align Infrastructure NSW’s procurement policies and procedures with all
requirements, including ensuring that it meets its obligations under the Modern
Slavery Act.

3. Infrastructure NSW is not aware that any goods or services procured during the financial
year were the product of Modern Slavery within the meaning of the Modern Slavery Act 2018.
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Payments of accounts
Table 10 summarises Infrastructure NSW’s account payment performance during 2021-22.
During the year, there were no instances where penalty interest was paid and there were no
significant events that affected payment performance.
Infrastructure NSW has continued to drive improvements and closely monitor performance in this
area to ensure payments are made in line with whole-of-government targets.
Table 10, accounts due and paid within each quarter
All suppliers

Sep

Dec

Mar

Jun

Total

Number of accounts due
for payment

1048

1004

815

800

3667

Number of accounts paid
on time

1046

1004

815

800

3665

99.8%

100.0%

100.0%

100.0%

99.9%

Dollar amount of accounts
due for payment

280,766,123

273,006,163

139,899,558

174,020,332

867,692,176

Dollar amount of accounts
paid on time

280,764,880

273,006,163

139,899,558

174,020,332

867,690,933

100.0%*

100.0%

100.0%

100.0%

100.0%*

Actual percentage of
accounts paid on time
(based on number of
accounts)

Actual percentage of
accounts paid on time
(based on dollar amount)
Small business suppliers

Sep

Dec

Mar

Jun

Total

Number of accounts due
for payment

36

36

46

92

210

Number of accounts paid
on time

36

36

46

92

210

100%

100%

100%

100%

100%

Dollar amount of accounts
due for payment

470,743

689,610

2,112,683

1,492,239

4,765,275

Dollar amount of accounts
paid on time

470,743

689,610

2,112,683

1,492,239

4,765,275

100%

100%

100%

100%

100%

Actual percentage of
accounts paid on time
(based on number of
accounts)

Actual percentage of
accounts paid on time
(based on dollar amount)
*rounded to 1 decimal point
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Consultants
Infrastructure NSW was created as a specialist small agency drawing on the best of public and
private sector expertise to provide independent advice to government. We engage external support
during peaks in workloads as necessary. This enables specialist subject matter experts to be used
economically and efficiently as required. In 2021-22, a number of consultants were engaged to
assist on key work streams valued at more than $50,000. The NSW Procurement Board defines a
consultant as “a person or organisation engaged under contract on a temporary basis to provide
recommendations or professional advice to assist decision-making by management” (PBD-2021-03).
Generally, it is the advisory nature of the work that differentiates a consultant from other
contractors. Consultants valued at more than $50,000 are presented in table 11.
Table 11, consultancy detail, 2021-22
Strategy, planning and assurance
Infrastructure NSW operations (including Investor Assurance)
Name

Amount ($)

PricewaterhouseCoopers Consulting

Description

131,250

State Infrastructure Strategy support for economics and
demographics

KPMG

89,531

State Infrastructure Strategy support for technology and
innovation

WSP Australia Pty Ltd

64,864

State Infrastructure Strategy advisory

Hadron Group Pty Ltd

50,000

Investor Assurance support for business case summaries

Structured Change Pty Ltd

150,400

Techforce Services Pty Ltd

66,000

Investor Assurance build and expose periodic report file and
additional program write up

Tquila ANZ Pty Ltd

63,063

Assistance during Project Connect implementation

TOTAL:

Investor Assurance support for State of Infrastructure Report

615,107

Hawkesbury Nepean Valley Flood Risk Management Strategy
Name

Amount ($)

Rhelm

298,838

Description
River flood study and review (flood damage assessment)

Centre for International Economics

144,813

Provide advice on beneficiaries and contribution models for
Warragamba Dam Wall Raising and update flood damage
assessment

WMA Water P/L

144,292

Technical advice and modelling to support the strategy
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Newgate Australia

143,784
TOTAL:

Provision of social and stakeholder research

731,727

South Creek Sector Review
Name

Amount ($)

Advisian Pty Ltd

184,130
TOTAL:

Description
Flood study: consulting engineering services

184,130

Project delivery
Sydney Football Stadium Redevelopment
Name

Amount ($)

Cultural Capital Studio Pty Ltd

173,252
TOTAL:

Description
Public art advisor

173,252

Barangaroo Precinct Development
Name

Amount ($)

Description

Ernst & Young

147,252

Project management services for long-term offset strategy
procurement

TTF Julian Frecklington Family Trust

104,850

Strategic advisory services

TOTAL:

252,102

GRAND TOTAL:

$ 1,956,318
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Public interest disclosures
During the year, Infrastructure NSW received no public interest disclosures.

Government Information (Public Access) (GIPA) – formal
access applications
The intention of the Government Information (Public Access) Act 2009 is to make government
information more open and readily available to members of the public. Infrastructure NSW complies
with this Act.
In 2021-22, Infrastructure NSW received 15 GIPA Act access applications.
Infrastructure NSW provides the following statistical information about the access applications
received which is required by Schedule 2 of the Government Information (Public Access) Regulation
2018.
Table 12, number of applications by type of application and outcome
Access
granted
in full

Access
granted
in part

Access
refused
in full

Information Information Refuse to Refuse to
not held
already
deal with
confirm/
available
application deny
whether
information
is held

Application
withdrawn

Media

0

1

0

1

1

1

0

0

Members of
Parliament

1

1

0

0

0

1

0

0

Private sector
business

0

1

0

1

0

0

0

1

Not for profit
organisations
or community
groups

0

0

0

0

0

1

0

0

Members of
the public
(application by
legal
representative)

0

0

0

0

0

0

0

0

Members of
the public
(other)

0

0

1

1

1

2

0

1

Infrastructure NSW │ Annual report 2021-22

92

Table 13, number of applications by type of application and outcome
Access
granted
in full

Access
granted
in part

Access
refused
in full

Information Information Refuse to Refuse to
not held
already
deal with
confirm/
available
application deny
whether
information
is held

Application
withdrawn

Personal
information
applications

0

2

0

0

0

2

0

0

Access
applications
(other than
personal
information
applications)

1

3

1

3

2

2

0

1

Access
applications
that are
partly
personal
information
applications
and partly
other

0

0

0

0

0

0

0

0

Table 14, invalid applications
Reason for invalidity:

Number of
applications

Application does not comply with formal requirements (section 41 of the GIPA Act)

4

Application is for excluded information of the agency (section 43 of the GIPA Act)

0

Application contravenes restraint order (section 110 of the GIPA Act)

0

Total number of invalid applications received

4

Invalid applications that subsequently became valid applications

0
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Table 15, conclusive presumption of overriding public interest against disclosure: Matters listed Schedule 1 of the
GIPA Act
Number of times
consideration used
Overriding secrecy laws

0

Cabinet information

4

Executive Council information

0

Contempt

1

Legal professional privilege

0

Excluded information

0

Documents affecting law enforcement and public safety

0

Transport safety

0

Adoption

0

Care and protection of children

0

Ministerial code of conduct

0

Aboriginal and environmental heritage

0

Information about complaints to Judicial Commission

0

Information about authorised transactions under Electricity Network Assets (Authorised
Transactions) Act 2015 (NSW)

0

Information about authorised transaction under Land and Property Information NSW (Authorised
Transaction) Act 2016 (NSW)

0
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Table 16, other public interest considerations against disclosure: matters listed to section 14 of the GIPA Act
Number of occasions when
application not successful

Responsible and effective government

1

Law enforcement and security

0

Individual rights, judicial processes and natural justice

1

Business interests of agencies and other persons

1

Environment, culture, economy and general matters

0

Secrecy provisions

0

Exempt documents under interstate Freedom of Information legislation

0

Table 17, timelines
Number of applications

Decided within the statutory timeframe (20 days plus any extensions)

15

Decided after 35 days (by agreement with applicant)

0

Not decided within time (deemed refusal)

0

Total

15

Table 18, number of applications reviewed under Part 5 of the GIPA Act (by type of review and outcome)
Decision varied

Decision upheld

Internal review

0

0

Review by Information Commissioner

0

0

Internal review following recommendation under section 93 of GIPA
Act

0

0

Review by NSW Civil and Administrative Tribunal

0

0

Total

0

0
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Table 19, application for review under Part 5 of the GIPA Act (by type of applicant)
Number of applications for review

Applications by access applicants

0

Applications by persons to whom information the subject of access
application relates (see section 54 of the GIPA Act)

0

Table 20, applications transferred to other agencies under Division 2 of Part 4 of the Act (by type of transfer)
Number of applications transferred

Agency-initiated transfers

2

Applicant-initiated transfers

0

Authorised Proactive Release of Information Under S.7 (3) of GIPA Act 2009
Under section 7 of the GIPA Act, agencies must identify the kind of government information that can
be made publicly available at least every 12 months.
Infrastructure NSW’s program for the proactive release of information involves regularly updating
the Infrastructure NSW website and individual project websites to provide information regarding
policies, projects and initiatives. We also consider publishing information about the community
consultations we undertake and other commonly requested categories of information and the
impact, if any, of proactively releasing this information.
During the year, Infrastructure NSW:
•

considered the formal access application received

•

considered the informal applications received

•

determined that there were no particular additional categories of information that were
being regularly or repeatedly requested in the formal applications

•

undertook further consultation through team meetings, GIPA briefings and updates.

Below are the details of a review carried out during the reporting year and the details of any
information made publicly available by Infrastructure NSW as a result.
Table 21, details of the annual public information review
Review Carried out

Information made publicly available by the agency

Yes

Having conducted this review, it was determined:
•

the existing type of information subject to proactive disclosure remain
appropriate

•

there are no other types of information that should be proactively released

•

the methods currently used for proactive release disclosure remain the most
efficient and effective methods available.
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Where we can, we share our knowledge freely within government, throughout the development
industry and among interested members of the public. We have adopted this practice as an effective
way to build and maintain credibility. Our decision to share our intellectual property is also an
effective way for us to demonstrate and influence change.
We will review this requirement for proactive release of information within the next 12 months.

Legal change
Pursuant to the Statute Law (Miscellaneous Provisions) Act 2022, references in the Infrastructure
NSW Act 2011 to “Premier” were changed to “Minister” (being the Minister for Infrastructure, Cities
and Active Transport) from 16 June 2022. Otherwise, there were no material changes to legislation
for which Infrastructure NSW is the responsible agency.

Judicial decisions
Grocon Group Holdings Limited and others v Infrastructure NSW (2020)
In the 2020-21 Infrastructure NSW Annual Report we reported a decision in this matter in relation to
security for costs (Grocon Group Holdings Limited and others v Infrastructure NSW (2020) NSWSC
1194). While the underlying Supreme Court action by Grocon Group Holdings Limited and others is
ongoing, no judgements were handed down in the reporting period.

Infrastructure NSW │ Annual report 2021-22

97

Contact us
For more information or to comment on the Infrastructure NSW Annual Report 2021-22, please
contact:
•

Telephone: 02 9216 5700

•

Email: mail@infrastructure.nsw.gov.au

•

Website: www.infrastructure.nsw.gov.au

•

Level 27, 201 Kent St, Sydney NSW 2000

•

PO Box R220, Royal Exchange, NSW 1225

Business hours: 9am – 5pm
ABN 85 031 302 516

Disclaimer
Infrastructure NSW reasonably believes this document is correct at the date of publication but gives
no warranty or representation as to its accuracy or completeness. To the extent permitted by law,
Infrastructure NSW including its agents and employees disclaims any liability whatsoever in
connection with, reliance upon, or use of this document by any person.
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