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GATEWAY WORKBOOK – Gate 0 Go/No Go 

INTRODUCTION TO GATEWAY REVIEWS 

Gateway Reviews are structured independent Reviews at key points in a 

project’s lifecycle. 

The NSW Gateway Policy (TPP17-01) sets out guidance and minimum 

requirements for the delivery and monitoring of Gateway Reviews in NSW. 

Gateway Reviews are independent Reviews conducted at key points, or Gates, 

along the lifecycle of a project and are important for providing confidence to the 

NSW Government (through Cabinet) that projects are being delivered on time, to 

cost and in line with government objectives.  

Infrastructure NSW is the Gateway Coordination Agency (GCA) for the 

government’s capital infrastructure projects and programs. As the GCA, 

Infrastructure NSW developed, implemented and administers the Infrastructure 

Investor Assurance Framework (IIAF). The roles and responsibilities of 

Infrastructure NSW as well as delivery agencies, in relation to assurance processes 

are set out in the IIAF. It is the responsibility of all delivery agencies to meet the 

requirements of the IIAF. 

Gateway Reviews are one of the three elements of the risk-based assurance 

approach for all capital infrastructure projects valued at or more than $10 million.  

The outcome of each Gateway Review is a Review Report that includes 

commentary to inform the NSW Government of a project’s progress against 

objectives. The Review Report also includes a series of recommendations aimed at 

assisting the delivery agency to develop and deliver the project successfully. 

Gateway Reviews can consider an individual project or a program consisting of a 

number of projects. For the purposes of this workbook, the use of the term ‘project’ 

also covers the grouping of projects into a program. 

 

 

 

  

The document has been developed by Infrastructure NSW, as the Gateway Coordination Agency (GCA) for capital infrastructure projects and 

programs. Copyright in this material and assurance methodology outlined resides with the New South Wales Government. Enquiries around 

reproduction of the material outside of the NSW Government should be directed to assurance@infrastructure.nsw.gov.au.
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PROJECT LIFECYCLE AND GATEWAY REVIEWS 

The diagram below outlines the typical Gates, along a project lifecycle where Gateway Reviews can be conducted: 
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HOW TO USE THIS WORKBOOK 

At Gate 0, delivery agencies only need to demonstrate a problem or service need is defined and understood, 

is supported by evidence, aligns to government policy and clear plans are in place to take the development 

of the project forward.  

Gateway Review workbooks support a consistent, structured approach to Reviews. The workbooks define roles and 

responsibilities during Reviews and assist delivery agencies and the Review Team to prepare. 
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GATEWAY REVIEWS AND DELIVERY AGENCY ASSURANCE 

PROCESSES 

The assurance process, including Gateway Review outcomes, informs the NSW Government (through Cabinet) on 

the development and delivery progress of capital projects. Recommendations and commentary emerging from 

Gateway Reviews also assist delivery agencies to improve projects, with a focus on adding value through the 

expertise and experience of the Review Team.  

A Gateway Review provides an independent forward-looking snapshot of progress at a point in time. Gateway 

Reviews are not a replacement for a delivery agency’s internal governance. 

Every NSW Government agency should have its own governance structures and resources in place to undertake 

internal reviews and regularly report on its portfolio of projects.  

WHY DO GATEWAY REVIEWS 

The NSW Government requires visibility across the government’s capital program and assurance that expected 

services and benefits will be delivered on time, to budget and in line with government policy. The Government also 

expects project issues and risks to be transparent, with delivery agencies acting on and mitigating problems before 

there is an impact on community and stakeholder outcomes.  

Gateway Reviews provide the Government with an appropriate level of project visibility based on each project’s risk 

profile.  
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CONDUCTING A GATE 0 GATEWAY REVIEW  

Each delivery agency follows its own internal project initiation process. This process must include registration on the 

Reporting and Assurance Portal for all capital infrastructure projects valued at more than $10 million. The Gate 0 

Gateway Review occurs as soon as possible following registration.  

Gate 0 Gateway Reviews are initiated by the delivery agency. Reviews of Tier 1 projects will be conducted by an 

external Review Team while for Tier 2 and 3 projects the Gate 0 Committee acts as the Review Team, unless the 

GCA or Delivery Agency requests an external Review. The Gate 0 Committee meets monthly. 

A Gate 0 Review is focused on three questions: 

1. How well has the service need and problem been defined, articulated and evidenced? 

2. Is there clear alignment of the service need and problem to NSW Government policies, strategies and current 

objectives? 

3. Does the delivery agency have an appropriate plan to put in place the governance, resourcing and funding to 

take the project through to options analysis?   

GATE 0 PROCESS 

The Gate 0 process is shown in the diagram below. 
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PART A 

INFRASTRUCTURE INVESTOR ASSURANCE IN NSW 

The NSW Government has adopted a formal Assurance Framework 

for capital infrastructure projects valued at or over $10 million. The 

Framework is detailed in the Infrastructure Investor Assurance 

Framework (IIAF), as endorsed by NSW Cabinet in June 2016.  

The Assurance Framework takes a risk-based approach to investor 

assurance. Each project is assigned one of four risk-based Project Tiers 

(considering risk criteria as well as the value and profile of the project), 

and this determines the potential assurance pathway for the project. For 

projects assessed to have higher risk/profile/value, the assurance 

pathway prescribes progressively greater levels of scrutiny. 

There are three components of the assurance pathway for every project 

or program. 

GATEWAY REVIEWS AND HEALTH CHECKS 

Gateway Reviews are short, focused and independent expert Reviews 

held at key points in a project’s lifecycle. They are appraisals of infrastructure projects that highlight risks and issues 

which if not addressed, may threaten successful delivery. Gateway Reviews are supported by periodic Health Checks 

which assist in identifying issues which may emerge between decision points. Health Checks will be carried out, 

when required, by an independent team of experienced practitioners. 

All Gateway Reviews and Health Checks follow a dedicated workbook that provides structure and guidance for the 

Review. 

The results of each Gateway Review and Health Check are presented in a report that provides a snapshot of the 

project’s progress for the purposes of reporting to Cabinet and with recommendations to strengthen the project. 

REGULAR PROJECT REPORTING 

Regular project reports are submitted through the GCA Reporting and Assurance Portal on either a monthly or 

quarterly basis, depending on the Project Tier. 

These project reports focus on the progress of the project against time, cost, quality, risks and impediments to project 

development/delivery confidence.  

MONITORING OF PROGRESS 

The GCA monitors projects through regular reporting (including mitigation plans for projects at risk), close-out of the 

Gateway Review Report Recommendations, development and review of project issue mitigation plans and general 

day-to-day interactions with delivery agencies.  

.   
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PART A 

RISK BASED APPROACH TO INVESTOR ASSURANCE 

The IIAF, in taking a risk based approach, means 

that Gateway Reviews are not applied as a ‘one-size 

fits all’ requirement to all projects. 

Minimum mandatory requirements on projects to 

undertake Gateway Reviews are primarily based on the 

Project Tier determined when the project is registered 

through the GCA Reporting and Assurance Portal.  

Registration is mandatory for all capital infrastructure 

projects including programs, with an Estimated Total 

Cost (capital cost) of $10 million or greater. It is the 

delivery agency’s responsibility to register projects. 

Projects are assigned one of four Project Tiers; 1 to 4, 

with Tier 1 being the highest profile and risk. This tiered 

approach is designed to ensure that the right balance is 

struck between a robust approach correctly focused on 

highest risks and achieving value for money. Greater 

intensity/scrutiny is placed on those projects that need it most (i.e. Tier 1) through Gateway Reviews, Health Checks, 

regular reporting and project monitoring.  

The assurance pathway is outlined in a Project Assurance Plan for endorsement when registering. The Project 

Assurance Plan must meet the minimum requirement for Gateway Reviews outlined in the IIAF, unless specific 

authorisation is received through the GCA.  

The overarching objective of applying Gateway Reviews in this way is to ensure that the appropriate level of attention 

is given to projects as they are developed and delivered so that government can optimise the community benefits. 

APPLICABLE NSW POLICY  

The Gateway Review process aligns with current NSW Government policy and strategies. Projects should 

ensure they meet latest NSW Government policy and guidelines. Examples of these policies and guidelines 

include the current versions of: 

• NSW Gateway Policy (TPP17-01) 

• Infrastructure Investor Assurance Framework (IIAF) (June 2016) 

• NSW Government Business Case Guidelines (TPP18-06) 

• NSW Government Guide to Cost-Benefit Analysis (TPP17-03) 

• NSW Government Program Evaluation Guidelines (January 2016) 

• NSW Government Benefits Realisation Management Framework (October 2015) 

• NSW Public Private Partnerships Guidelines (TPP17-07) 

• NSW Government Procurement Policy Framework (July 2015) 
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PART A 

OVERVIEW OF GATEWAY REVIEW 

Gateway Reviews are short, focused and independent expert Reviews into the progress and direction of a project at 

key points in its lifecycle. 

For the purposes of the IIAF, typical stages in a project lifecycle are: 

 

The Gateway Review process builds on this by identifying project phases within each lifecycle stage. These project 

phases guide the timing of Gateway Reviews. 

The project phases and the relationship to the lifecycle stages can be represented as: 

 

Each of the seven Gates in the IIAF occur at a point within a project phase, timed to inform government decision-

making and project progression. 

GATE NAME OF GATE LIFECYCLE STAGE PROJECT PHASE INFORMS 

GATE 0 GO/NO GO INITIATION 
NEEDS 
CONFIRMATION 

Proceeding to develop the 
options analysis 

GATE 1 
STRATEGIC 
OPTIONS 

PLANNING & 
DEVELOPMENT 

NEEDS ANALYSIS 
Proceeding to develop the 
final business case 

GATE 2 BUSINESS CASE 
PLANNING & 
DEVELOPMENT 

INVESTMENT 
DECISION 

The investment decision 

GATE 3 
READINESS  
FOR MARKET 

PROCUREMENT PROCURE 
Readiness to release  
procurement documentation 

GATE 4 
TENDER 
EVALUATION 

PROCUREMENT PROCURE 

Robustness of the evaluation 
process and readiness to 
mobilise 

GATE 5 
READINESS  
FOR SERVICE 

DELIVERY 
DELIVERY & INITIAL 
OPERATIONS 

Readiness of the asset to 
enter service/operations 

GATE 6 
BENEFITS 
REALISATION 

OPERATION 
BENEFITS 
REALISATION 

Benefits promised have  
been delivered 

 

Bringing it all together, the relationship of the Gates to the project lifecycle stages and phases can be represented as: 
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PART A 

GATEWAY REVIEW PROCESS 

The Gateway Review process also includes ‘Health Checks’ and ‘Deep Dives’, which are Reviews conducted at any 

point through the project lifecycle. Health Checks follow the same format as Gate 1 to Gate 6 Reviews. Health 

Checks are general reviews on the progress of the project relevant to its stage of development or delivery but may 

have an increased focus on a particular set of issues. Deep Dives are specialist technical Reviews on a specific issue 

or issues. 

The Gateway Review process integrates project development and delivery processes with informed decision-making. 

Each Gate has a clear purpose reflecting the increasing requirement for certainty as a project moves through its 

lifecycle.  

GATE 0 – PROJECT DEVELOPMENT AND DELIVERY 

As project development is at an early stage in the project lifecycle, Gate 0 Gateway Reviews follow a different 

process to that for Gates 1 to 6, Health Checks and Deep Dive Reviews. 

Gate 0 Go/No Go Gateway Reviews are guided by the Gate 0 Go/No Go Gateway Review Workbook and have a 

relatively narrow focus compared to later Gateway Reviews and Health Checks. The Gate 0 Review is not structured 

around the seven Key Focus Areas but rather focuses on the definition of the problem to be solved, the proposed 

project’s alignment to government policy/strategy and the delivery agency’s plan to take the project forward. 

Delivery agencies are informed of the Gate 0 Gateway Review outcome and recommendations by the GCA Review 

Manager. 

GATES 1 TO 6 – PROJECT DEVELOPMENT AND DELIVERY 

Gateway Reviews (Gates 1 to 6) are independent expert Reviews conducted over a short period. The structure of 

each of these Reviews is similar and focused on project development and delivery, and high value areas that have 

greatest impact on successful outcomes. 

The seven Key Focus Areas support a consistent structure in undertaking Gateway Reviews and preparing Review 

Reports. Review Report commentary and recommendations are intended to be constructive and raise issues 

essential to the project’s success. 

HEALTH CHECKS AND DEEP DIVE REVIEWS 

Health Check Reviews are similar to the Gateway Reviews (Gates 1 to 6) and follow the same format to address and 

rate overall delivery confidence as well as each of the seven Key Focus Areas. They may also cover additional areas 

of concern. The customisation of the Health Check is achieved using the appropriate Health Check Workbook and 

Terms of Reference.  

For some projects, Health Checks are conducted at regular intervals (every six to nine months) during the Delivery 

stage of the project lifecycle. Health Checks during other lifecycle stages are less common and generally only 

conducted upon request by Government, the GCA, NSW Treasury or the delivery agency.  

Deep Dive Reviews have a limited Terms of Reference and do not cover the seven Key Focus Areas, instead they 

examine and report on a specific or detailed technical issue/s. 
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PART A 

INCREASING DETAIL AND EVIDENCE 

As a project progresses through its lifecycle there is an expectation that detail and evidence will increase, providing 

confidence that the requirements of the seven Key Focus Areas are being met. This can be seen through the lens of 

three success factors within each Key Focus Area: 

 

INCREASING 
SCOPE 
CONFIDENCE 

• Well defined service need 

• Value-for-money approach in developing an evidence-based solution  

• Increasing clarity and detail in defining the solution 

• Increasing understanding and clarity within the delivery agency of how to 
deliver the solution 

 

MANAGING RISK 
• Increasingly granular and effective identification of risk 

• Assessment, prioritisation and planned mitigation of uncertain events that 
could adversely affect the achievement of the project objectives 

 

REALISING 
BENEFITS 

• Increasing definition of the project objectives and benefits 

• Linking of those benefits to the service need 

• Embedding an end-to-end process to ensure that the benefits and 
objectives of the investment are realised 

The level of detail and evidence required at each Gate should not be onerous for a delivery agency that has 

undertaken an appropriate level of activity, assigned resources, instituted governance and prepared documentation 

in-line with good project management and project development practice. 

As projects progress through their lifecycle stages, there should be a strong convergence in the definition of scope, 

cost and time to deliver the desired outcome and objectives. 

This can be illustrated as a funnel representing increasing development and delivery certainty in the project: 

 

Gateway Reviews support a project through this process, using the Key Focus Areas to ensure that economic and 

social impacts have been considered and stakeholder groups have been engaged in developing the optimum solution 

to address the service need or problem.  
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PART A 

PROJECT DECISIONS 

Gateway Reviews also recognise that scope changes have a greater impact on cost as the project progresses 

through its lifecycle. Robust decision-making and clarity of direction early in project development is important to 

successful project delivery. A lack of clarity and late decision-making will result in higher costs and greater 

uncertainty of outcomes. 

 

GATEWAY REVIEW REPORTS 

The primary output of each Review is a high quality written report which follows the appropriate Gateway Review 

Report template and incorporates an Executive Summary, commentary on each of the seven Key Focus Areas, 

Gateway Review Ratings, the Recommendations Table, and observations of good practice or areas for opportunity. 

The Review Report may also cover other matters identified in the Terms of Reference. Review Recommendations 

are grouped by Key Focus Area. 

The Review Team provides a rating of how well the project team has addressed each Key Focus Area and an overall 

rating of the level of confidence in the project’s development and delivery. The primary purpose of the Review Report 

is to inform the NSW Government of project progress and key issues impacting decision-making. The Review Report, 

once finalised by the GCA, is provided to the NSW Cabinet. The delivery agency is expected to act on the 

recommendations documented in the Review Report. 

The Review Report templates are specific to the Gate or Health Check and reflect the focus of the appropriate 

workbook. Deep Dive Review Reports are shorter given the more limited focus. 

CLEARANCE OF GATE 

Following the conclusion of the Gateway Review and the finalisation of the Review Report, the delivery agency can 

request a ‘Clearance of Gate’ Certificate from the GCA. ‘Clearance of Gate’ will be determined by the GCA.  

The Certificate confirms the Gateway Review has been completed for a particular stage and that an appropriate 

Close-out Plan is in place to assist with project development or delivery. To achieve a ‘Clearance of Gate’ the 

delivery agency must:  

• Respond appropriately to the Review Recommendations (to the satisfaction of the GCA) 

• Address all CRITICAL Review Recommendations (to the satisfaction of the GCA) 

• Prepare a Close-out Plan endorsed by the GCA. 

Delivery agencies do not have to request a ‘Clearance of Gate’ Certificate but its absence does not negate the 

mandatory requirement on a delivery agency to respond to and act upon the Review recommendations. 

The Certificate is not a Gateway Review approval or an endorsement of the project.  
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PART A 

ROLES WITHIN A GATEWAY REVIEW 

The typical roles within a Gateway Review are outlined below: 

ROLE DESCRIPTION 

GATEWAY 
COORDINATION 
AGENCY (GCA) 

The Gateway Coordination Agency (GCA) administers the Gateway Review process for the 
nominated asset type (capital infrastructure, ICT or recurrent). The Head of Investor 
Assurance within the GCA ensures systems, processes and resources are in place to 
facilitate successful Gateway Review processes and outcomes. The GCA is responsible for 
providing reports, briefings and commentary to the NSW Cabinet on the outcomes of 
Gateway Reviews. 

GCA REVIEW 
MANAGER 

The GCA representative responsible for guiding the implementation of the Gateway Review. 
The GCA Review Manager has Cabinet level reporting responsibilities for project assurance. 
The GCA Review Manager directs and manages the process of the Review, but does not 
participate in the Review itself.  

DELIVERY 
AGENCY HEAD 

The Secretary or CEO of the delivery agency responsible for the project.  

SENIOR 
RESPONSIBLE 
OFFICER (SRO) 

The delivery agency’s nominated senior executive with strategic responsibility and the single 
point of overall accountability for a project. The SRO receives the Review Report from the 
GCA for action, is debriefed by the Review Team Leader and the GCA Review Manager 
following the Review. The SRO may also be referred to as the Project Sponsor. 

DELIVERY 
AGENCY’S 
PROJECT 
DIRECTOR 

The delivery agency’s nominated Project Director arranges access to the relevant project 
documentation and drafts the interview schedule for the Review Team. The Project Director 
takes an active part in the Gateway Review interviews and assists in responding to the GCA 
Review Manager and Review Team requests. 

REVIEW TEAM 
LEADER (RTL) 

The RTL is appointed by the GCA Review Manager and leads the independent Review Team 
for the Review. The RTL acts as Chair for the project briefing and interview days and has 
primary responsibility for delivering a high quality, consolidated Review Report using the 
appropriate template. 

The RTL acts as the point of contact between the Review Team and the GCA Review 
Manager. If agreed by the GCA Review Manager, the RTL may act as the liaison between 
the Review Team and the delivery agency’s SRO and/or Project Director. The RTL provides 
the Review debrief to the GCA and the delivery agency’s SRO on behalf of the Review Team. 

REVIEW TEAM 
MEMBER  

Provides the benefit of their independent and specialist expertise and advice in the Review of 
the project, focusing on issues appropriate to the project’s lifecycle stage and the level of 
development and delivery confidence. Each Review Team member participates in the project 
briefing and interviews, and contributes to the Review Report and recommendations.  

STAKEHOLDER  
Organisations, groups or individuals, either internal or external to government, that are 
impacted by the project. 

 

  



 
 
 

NSW INFRASTRUCTURE INVESTOR ASSURANCE Version 2: December 2018 14 
 

GATEWAY WORKBOOK – Gate 0 Go/No Go 

PART A 

GATEWAY REVIEW TEAM SELECTION 

For each Gateway Review the GCA Review Manager selects the Gateway Review Team members (typically three 

members but can be more or less depending on the Review requirements), from the GCA’s established Expert 

Review Panel. One of the Review Team members will be assigned by the GCA as the Review Team Leader. 

Each member of a Review Team must be independent of the project. For all Tier 1 projects, members must be high 

profile industry experts and independent of the NSW Government (i.e. not currently employed by the NSW 

Government). 

The GCA seeks to appoint a Review Team with the mix of skills and expertise to allow the Team to expertly address 

each of the seven Key Focus Areas, as relevant to the project stage and the nature of the project. It is expected that 

the Review Team will act collaboratively to add real value to the development and delivery of the project. 

REVIEW TEAM PRINCIPLES 

All Review Teams must: 

• Be helpful and constructive in conducting the Review and developing the Review Report 

• Be independent, with Review Recommendations not directed or influenced from outside the Review Team 

• Adhere to the Terms of Reference provided by the GCA 

• Provide a Review Report that clearly highlights substantive issues, the causes and the consequences. 

Delivery agencies should immediately inform the GCA if they believe the Review Team is in breach of these 

principles or displays any inappropriate or disrespectful behaviour at any time. 

WHAT GATEWAY REVIEWS DO NOT DO  

A Gateway Review is not an audit. 

The Reviews are intended to be confidential and constructive, providing an expert assessment of a project’s 

development and delivery confidence at a point in time. 

Delivery agencies should note that Gateway Reviews will not: 

• Represent a government decision in relation to funding, planning, approvals or policy  

• Make an enforceable recommendation to halt a project 

• Quality check or provide direct detailed assessment of management plans and project team 
deliverables 

• Provide a forum for stakeholders or other parties to inappropriately disrupt the direction or nature of 
a project.  

Review Teams require evidence that work has been completed, but documentation should not be created solely for a 

Gateway Review. If a project has genuinely reached the milestone that triggers a Gateway Review, little additional 

work should be needed other than collating and bringing together evidence to meet the Review requirements.  
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PART A 

REVIEW COMMUNICATION PROTOCOLS 

TOPIC DETAILS 

REPORT 
CONFIDENTIALITY 

Review Reports are primarily for the consideration and noting of the NSW Cabinet to 
assist them in making key decisions about the project or to take action as required. All 
Review Reports are marked “SENSITIVE - NSW CABINET” and are submitted to 
Cabinet. 

REPORT 
DISTRIBUTION 

• Review Team Members must not distribute copies of any versions of Review Reports 
directly to delivery agencies, project teams or any other party. 

• The Review Team Leader sends the draft Review Report to the GCA for distribution. 

• There is no ‘informal’ element to a Gateway Review or the Review Report, and 
action will be taken if a Review Report is distributed without permission of the GCA. 

• The Review Report must not be distributed outside of the responsible delivery 
agency until the report is finalised, including a delivery agency response to the 
Review Recommendations. 

• Copies of final Review Reports (including delivery agency responses) are only 
distributed by the GCA in accordance with the protocols outlined in the IIAF. 

• The final Review Report must not be distributed to any other parties unless directed 
by the Delivery Agency Head or delegate of the GCA. 

• The Delivery Agency Head or delegate may distribute the final Review Report at their 
discretion, having regard to the confidential nature of the Report. 

REVIEW DEBRIEF • The GCA Review Manager and the Review Team Leader will agree on the process 
and timing to conduct a Review debrief with the delivery agency following the 
development of the Review Report. The GCA Review Manager will approve the 
delivery agency representative at the debrief and may attend the debrief at their 
discretion.  

• There is no ‘informal’ element to Gateway Reviews. A debrief to SROs or a delivery 
agency’s executive must not occur without the approval of the GCA representative. 

REPORT FORMAT • All Review Reports must include a document control table. 

• All Review Reports must include a list of people interviewed by the Review Team. 

• All versions of reports issued by the Review Team to the GCA are to be in MS 
WORD format. 

• The final Review Report issued to the delivery agency SRO is to be watermarked as 
‘FINAL’ and issued in PDF.  

REPORT 
TRANSMITTAL 

The GCA is required to keep a record of all parties (noting the Review Report version) to 
whom reports are issued. 
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PART B 

HOW TO USE PART B 

PART B assists delivery agencies prepare for the Gateway Review, including collating documentation. 

GATE O – SUPPORTING THE NEED FOR FURTHER INVESTIGATION  

Gate 0 Go/No Go Gateway Reviews consider whether the problem or 

service need has been appropriately defined and evidenced. The 

Review informs the delivery agency’s decision to allocate resources 

to progress the project through to an analysis of options and 

Strategic Business Case. 

Prior to the Gate 0 Gateway Review, delivery agencies will have registered 

the project through the GCA Reporting and Assurance Portal. The Project 

Tier (Tier 1, 2, 3 or 4) is calculated through this registration process. More 

information about registration and Project Tier calculation can be found in 

PART A of this workbook. 

Before commencing a Gate 0 Review, the delivery agency should have met 

the requirements of internal project initiation, planning and prioritisation. 

The delivery agency should be able to articulate the problem and service 

need, show alignment to government policy and be supported by 

appropriate agency governance.  

The Review Team or Gate 0 Committee uses the information provided by 

the delivery agency to conduct the Gate 0 Review. 

A Gate 0 Go/No Go Gateway Review Report, including recommendations, 

is provided to the delivery agency following the Review.  
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PART B 

GATE 0 GATEWAY REVIEW AND DOCUMENTS 

The delivery agency is responsible for initiating a Gateway Review at the appropriate time. Delivery agencies should 

seek authorisation from the delivery agency’s governance structure. The delivery agency’s Senior Responsible 

Officer is expected to attend the Review to provide a brief overview of the project focused on the three Review 

questions and respond to any queries. 

The three Review questions are: 

1. How well has the service need and problem been defined, articulated and evidenced? 

2. Is there clear alignment of the service need and problem to NSW Government policies, strategies and current 

objectives? 

3. Does the delivery agency have an appropriate plan to put in place the governance, resourcing and funding to 

take the project through to options analysis?  

MANDATORY DOCUMENTS 

The mandatory documents required from the delivery agency to conduct the Gate 0 Gateway Review are: 

• Registration Record of the project from the Reporting and Assurance Portal  

• Completed Gate 0 Project Information Template (included in the Gate 0 suite of documents) or 
equivalent delivery agency documents 

• Evidence demonstrating the problem and service need 
 

Evidence provided should be in the form of quantitative data highlighting demand / capacity problems 
now or in the future, or expected growth in demand. The evidence is only required to demonstrate the 
problem and service need. Evidence provided should be pre-existing and not created specifically for the 
Gate 0 Review.  

OPTIONAL DOCUMENTS 

Delivery agencies may choose to provide limited additional project information including: 

• Executive/Board level presentation on the project  

At Gate 0, delivery agencies are encouraged to use their existing documentation and presentations, and not prepare 

new documentation. 

GATE 0 READINESS SELF-ASSESSMENT CHECKLIST 

Delivery agencies should self-assess readiness to submit the project to the GCA for consideration by the Gate 0 

Review Team.  

READY FOR GATE 0 GATEWAY REVIEW? 

Project registered on the GCA Reporting and Assurance Portal. 

SRO within the delivery agency is identified.  

The problem or service need can be defined and succinctly articulated.  

Delivery agency is responsible for solving the problem or service need. 

There is evidence to support the need to find a solution to the problem or service. 

There is a basic scope and proposed location for the project (subject to change). 

The project has progressed through the delivery agency’s own initiation process and governance.  

Potential funding sources have been discussed/identified (but not necessarily confirmed). 

There is a clear link between the service need and government policy.  

There is a clear pathway to establish appropriate governance and allocate resources to progress the project 
through to options analysis. 
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GATE 0 GO/NO GO GATEWAY REVIEW PARAMETERS 

Gate 0 Go / No Go Gateway Reviews are designed to be appropriate to the earliest development stage of a 

project. Gate 0 does not require the same level of detail expected in later Reviews. 

For Gate 0, it is recognised that the project is at a very early stage and detail around the asset solution is not known. 

Capital value, value for money, design, planning and program issues will not be developed enough to be explored in 

the Review. 

At Gate 0 Tier 1 projects are subject to an external Review while Tier 2 and 3 projects are usually reviewed by the 

Gate 0 Committee.   

A Gate 0 Review is focused on three questions: 

1. How well has the service need and problem been defined, articulated and evidenced? 

2. Is there clear alignment of the service need and problem to NSW Government policies, strategies and current 

objectives? 

3. Does the delivery agency have an appropriate plan to put in place the governance, resourcing and funding to 

take the project through to options analysis?  

The Review is not required to explore issues outside these three questions. 

The Review will not attempt to: 

• Assess value for money or affordability 

• Comment on the likelihood of funding for the Business Case or physical delivery 

• Comment on the design, alignments or physical form of the asset 

• Embark on or comment on options analysis 

• Embark on a detailed analysis of alternatives or non-asset solutions 

• Comment on stakeholder issues not appropriate to the stage of the project. 

APPOINTMENT OF THE REVIEW TEAM 

Where an external Review Team undertakes the Gate 0 Review, the Review Team members are appointed by the 

GCA and must be independent of the project. All Reviewers must sign engagement letters and Confidentiality Deeds 

before commencing the Review.  

Reviewers must immediately inform the GCA of any potential or current conflict of interest that arises 

prior to or during Review. The Reviewer’s participation in the Review may preclude them, and their 

organisation, from participating in the project in any other capacity. 

A Gate 0 Review Team is typically made up of two members. Review Teams are selected based on 

their mix of skills and experience, as relevant to the project. Each member is expected to contribute within their area 

of expertise, work collaboratively with their Review Team colleagues and take responsibility for producing a high 

quality, well written Review Report using the appropriate template. 

One of the Review Team members will be assigned as the Review Team Leader by the GCA.  
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REVIEW TEAM BEHAVIOURS 

Throughout the Review, the Review Team is expected to add real value to the development and delivery of the 

project.  

The Review Team is expected to adhere to the following principles: 

• Be helpful and constructive in conducting the Review and developing the Review Report 

• Be independent, with the Review Report’s recommendations not directed or influenced from outside 
the Review Team 

• Adhere to the Terms of Reference provided by the GCA 

• Provide a Gate 0 Review Report that clearly highlights substantive issues, their causes and 
consequences.  

The Review Team should also note Gateway Reviews are not adversarial, an audit or a detailed assessment of 

management plans and project team deliverables.  

REVIEW COMMUNICATION PROTOCOLS 

Review Communication Protocols are contained in full in Part A of this workbook. In summary, Review Team 

members: 

• Must keep all information, including documentation, confidential at all times 

• Must not directly contact the delivery agency without the permission of the GCA Review Manager 

• Must not distribute copies of any versions of the Review Report directly to delivery agencies, project teams or any 
other party 

• Should minimise the use of hard copies of delivery agency documents and must not keep any documents in any 
form following the Review. 
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GATE 0 REVIEW RATINGS 

Following a Gate 0 Review a short Review Report is produced using the appropriate report template.  

The Review will provide ratings using the following Ratings Guide. 

OVERALL RATING 

CONFIDENCE LEVEL THAT THE PROJECT CAN BE EFFECTIVELY DEVELOPED IN ACCORDANCE WITH 
THE GOVERNMENT’S OBJECTIVES. 

HIGH 
Successful development of the project in-line with the Government’s objectives appears 
highly likely and there are no major outstanding issues that at this stage appear to threaten 
successful development. 

MEDIUM 
Successful development is feasible but significant issues exist which require timely 
management and attention. 

LOW 
Successful development of the project is in doubt, with major issues apparent in a number 
of key areas. Urgent additional action is needed. 

 

QUESTION RATING 

HOW EACH QUESTION HAS BEEN ADDRESSED AND WHAT RISK IT POSES TO TAKING THE PROJECT 
THROUGH TO SUCCESSFUL OPTIONS ANALYSIS. 

STRONG 
There are no major outstanding issues that at this stage appear to threaten the successful 
development of the options analysis. 

SATISFACTORY There are issues that require timely management attention. 

WEAK 
There are significant issues that may jeopardise the successful development of the options 
analysis. 

 

RECOMMENDATION RATING 

EACH RECOMMENDATION IS RATED ACCORDING TO ITS URGENCY AND CRITICALITY.   

SUGGESTED 
The recommendation is not considered critical or urgent but the development of the options 
analysis may benefit. 

ESSENTIAL  
(DO BY) 

The recommendation is important but not urgent. The SRO should take action before 
further key decisions are taken. 

CRITICAL  
(DO NOW) 

This item is critical and urgent. The SRO should take action immediately. 

“It means fix the key problems fast, not stop the development of the project to options 
analysis” 
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GATEWAY REVIEW 

Gate 0 Go/No Go 

PROJECT / PROGRAM INFORMATION 

PROJECT NAME: [Project name] 

SENIOR RESPONSIBLE OFFICER: [Name of delivery agency’s nominated SRO] 

AGENCY HEAD: [Name of delivery agency’s Secretary or CEO] 

DELIVERY AGENCY: [Name of delivery agency] 

 

PROBLEM AND SERVICE NEED 

[Succinctly define the problem/ service need which has been identified] 

EVIDENCE OF PROBLEM OR SERVICE NEED IS ATTACHED Choose an item. 

 

POLICY AND STRATEGY ALIGNMENT  

[List the NSW Government policies and strategies which this problem/service need is aligned to] 

[Briefly describe how this project assists in meeting the Government’s current objectives] 

 

PROJECT GOVERNANCE 

[Briefly describe the governance to be put in place during project development] 

[Briefly describe how this project will be reported through the delivery agency’s executive] 

[Briefly describe and the agency’s resourcing approach to the project development stage] 

[State whether the delivery agency is confident of its ability and has the resources to deliver the project should 
funding be approved] 

 

POTENTIAL DEVELOPMENT FUNDING SOURCE 

[State the intended source of funding for the development of the strategic options analysis] 

[List the most likely or anticipated potential source(s) of funding for the physical delivery project e.g. budget 
bid/capital funding envelope/Restart/Commonwealth] 

 

WHO WILL MAKE THE DECISION TO PROCEED 

[Name the agency, role position, steering committee or governance body that will make the decision to proceed to 
options analysis] 

 

AGENCY EXECUTIVE 
ENDORSEMENT (SECRETARY/CEO 
OR DELEGATE):  

[Name and position of executive endorser] 
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NSW INFRASTRUCTURE INVESTOR ASSURANCE SENSITIVE: NSW GOVERNMENT Version 2: December 2018 
 

GATEWAY REVIEW 

Gate 0 Go/No Go 

GATEWAY REVIEW REPORT 

PROJECT/PROGRAM NAME: Click or tap here to enter text. 

SENIOR RESPONSIBLE OFFICER: Click or tap here to enter text. 

AGENCY HEAD: Click or tap here to enter text. 

DELIVERY AGENCY: Click or tap here to enter text. 

  

REVIEW TEAM LEADER: Click or tap here to enter text. 

DATE OF REVIEW: Click or tap here to enter text. 

OVERALL REVIEW RATING 

OVERALL CONFIDENCE LEVEL THAT THE PROJECT CAN BE 
EFFECTIVELY DEVELOPED 

Select a rating. 

REVIEW RATINGS 

CLARITY OF SERVICE NEED/PROBLEM DEFINITION AND 
STRENGTH OF EVIDENCE PROVIDED:  

Select a rating. 

ALIGNMENT WITH GOVERNMENT POLICIES, STRATEGIES AND 
OBJECTIVES: 

Select a rating. 

AGENCY GOVERNANCE APPROACH AND PLAN TO PROGRESS TO 
OPTIONS ANALYSIS: 

Select a rating. 

REVIEW RECOMMENDATIONS: 

RECOMMENDATION WITH COMMENTARY RATING 

 Select a rating. 

 Select a rating. 

 Select a rating. 

 Select a rating. 

 Select a rating. 

 Select a rating. 

 Select a rating. 

 Select a rating. 
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GLOSSARY 

TERM DEFINITION 

BENEFIT OWNER The person responsible for the realisation of the benefit. 

CAPITAL PROJECT A project primarily comprised of one or more of the following elements: 

• Infrastructure 

• Equipment 

• Property developments 

Operational technology that forms a component of a capital project. 

CEO Chief Executive Officer. 

CLOSE-OUT PLAN Document outlining actions, responsibilities, accountabilities and timeframes that respond to 
recommendations identified in Gateway Review and Health Check Final Review Reports. 

COMPLEX 
PROJECT 

A project delivered in multiple stages and potentially across varying time periods. This could also be 
across a large (but connected) geography. Individual project stages may be identified during the 
development phase or during the procurement and delivery phases. This occurs when individual 
project stages are being procured and delivered under different contracts and potentially over different 
time periods. 

In some cases these individual project stages may have a different Project Tier to the overall complex 
project. 

DECISION-MAKING The Gateway, Health Check and Deep Dive Reviews inform decision-making by government. 
Government in this context refers to all parts of government including delivery agencies. 

DEEP DIVE 
REVIEWS 

Deep Dives Reviews are similar to a Health Check but focus on a particular technical issue informed 
by the Terms of Reference rather than the seven Key Focus Areas considered at a Health Check. 
These Reviews are generally undertaken in response to issues being raised by key stakeholders to 
the project or at the direction of the relevant Government Minister.  

DELIVERY AGENCY The Government agency tasked with developing and / or delivering a project applicable under this 
Framework and the NSW Gateway Policy. 

EQUIPMENT The necessary assets used on or to support an infrastructure system and can include fleet and rolling 
stock. 

ECI Early Contractor Involvement. 

ETC Estimated Total Cost. 

EXPERT REVIEWER 
PANEL 

Panel comprising independent highly qualified Expert Reviewers established to cover all aspects of 
Gateway Review needs. 

FBC Final Business Case. 

GATE Particular decision point(s) in a project/program’s lifecycle when a Gateway Review may be 
undertaken. 

GATEWAY 
COORDINATION 
AGENCY (GCA) 

The agency responsible for the design and administration of an approved, risk-based model for the 
assessment of projects/programs, the coordination of the Gateway Reviews and the reporting of 
performance of the Gateway Review Process. 

GCA REPORTING 
AND ASSURANCE 
PORTAL 

Online portal administered by the GCA for the management of IIAF functions. 

GATEWAY POLICY The NSW Gateway Policy sets out the key points along the project lifecycle important for providing 
confidence to the NSW Government that projects are being delivered to time, cost and in-line with 
government objectives. 
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TERM DEFINITION 

GATEWAY REVIEW A Review of a project/program by an independent team of experienced practitioners at a specific key 
decision point (Gate) in the project’s lifecycle.  

A Gateway Review is a short, focused, independent expert appraisal of the project that highlights risks 
and issues, which if not addressed may threaten successful delivery. It provides a view of the current 
progress of a project and assurance that it can proceed successfully to the next stage if any critical 
recommendations are addressed. 

HEALTH CHECK Independent Reviews carried out by a team of experienced practitioners seeking to identify issues in a 
project which may arise between Gateway Reviews.  

INFRASTRUCTURE  The basic services, facilities and installations to support society and can include water, wastewater, 
transport, sport and culture, power, policy, justice, health education and family and community 
services. 

INFRASTRUCTURE 
INVESTOR 

The NSW Government, representing the State of NSW. 

IIAF Infrastructure Investor Assurance Framework. 

KEY FOCUS AREA A specific area of investigation that factors in Gateway Review deliberations. 

PROGRAM A temporary, flexible organisation created to coordinate, direct and oversee the implementation of a 
set of related projects and activities in order to deliver outcomes and benefits related to the 
organisation’s strategic objectives. A program is likely to be longer term and have a life that spans 
several years. Programs typically deal with outcomes; whereas projects deal with outputs. 

Projects that form part of a program may be grouped together for a variety of reasons including spatial 
co-location (e.g. Western Sydney Infrastructure Program), the similar nature of the projects (e.g. 
Bridges for the Bush) or projects collectively achieving an outcome (e.g. 2018 Rail Timetable). 
Programs provide an umbrella under which these projects can be coordinated.  

The component parts of a program are usually individual projects or smaller groups of projects (sub-
programs). In some cases, these individual projects or sub-programs may have a different Project Tier 
to the overall program.  

PROJECT A temporary organisation, usually existing for a much shorter duration than a program, which will 
deliver one or more outputs in accordance with an agreed business case. Under the IIAF a capital 
project is defined as infrastructure, equipment, property developments or operational technology that 
forms a component of a capital project.  

Projects are typically delivered in a defined time period on a defined site. Projects have a clear start 
and finish. Projects may be restricted to one geographic site or cover a large geographical area, 
however, will be linked and not be geographically diverse. 

A particular project may or may not be part of a program. 

Where a project is delivered in multiple stages and potentially across varying time periods it is 
considered a ‘complex project’. Refer to the definition for ‘complex project’.  

PROJECT TEAM The delivery agency assigned group with responsibility for managing the project through the Gateway 
Review 

PROJECT TIER Tier-based classification of project profile and risk potential based on the project’s estimated total cost 
and qualitative risk profile criteria (level of government priority, interface complexity, procurement 
complexity, agency capability and whether it is deemed as an essential service). The Project Tier 
classification is comprised of four Project Tiers, where Tier 1 encompasses projects deemed as being 
the highest risk and profile (Tier 1 – High Profile/High Risk projects), and Tier 4 with the lowest risk 
profile. 

REVIEW TEAM A team of expert independent practitioners, sourced from the Expert Reviewer Panel engaged by the 
GCA to undertake a Gateway Review, Health Check or Deep Dive Review.  

SENIOR 
RESPONSIBLE 
OFFICER (SRO) 

The delivery agency executive with strategic responsibility and the single point of overall accountability 
for a project.  

 


