

GATE 5

GATEWAY WORKBOOK

Readiness for Service

How well has the project delivery team and asset owner and/or operator planned a handover that will ensure the benefits outlined in the Final Business Case are achieved?

INTRODUCTION TO GATEWAY REVIEWS

The *NSW Gateway Policy* (TPG22-12) sets out guidance and minimum requirements for the delivery and monitoring of Gateway Reviews in NSW. Gateway Reviews are independent Reviews conducted at key points, or Gates, along the lifecycle of a project and are important for providing confidence to the NSW Government (through Cabinet) that projects are being delivered on time, to cost and in line with government objectives.

Infrastructure NSW is the Gateway Coordination Agency (GCA) for the government's capital infrastructure projects and programs. As the GCA, Infrastructure NSW developed, implemented and administers the Infrastructure Investor Assurance Framework (IIAF). The roles and responsibilities of Infrastructure NSW as well as Delivery Agencies, in relation to assurance processes are set out in the IIAF. It is the responsibility of all Delivery Agencies to meet the requirements of the IIAF.

Gateway Reviews are one of the four elements of the Infrastructure NSW risk-based assurance approach for all capital infrastructure projects and programs valued at or more than \$10 million. The risk-based approach relies on an understanding of an agency's capability and capacity to develop and deliver capital projects and programs.

The outcome of each Gateway Review is a Review Report that includes commentary to inform the NSW Government. The Review Report also includes a series of recommendations aimed at assisting the Delivery (or Accountable) Agency to develop and deliver their projects and programs successfully.

Gateway Reviews can consider an individual project or a program consisting of a number of projects (incl. sector specific and place-based). For the purposes of this workbook, the use of the term 'project' also covers the grouping of projects into a program.



PROJECT LIFECYCLE AND GATEWAY REVIEWS

The diagram below outlines the typical Gates, along a project’s lifecycle stages where Gateway Reviews can be conducted:

PROJECT STAGE	PROJECT PHASE		GATEWAY REVIEW	KEY QUESTION	REVIEW DELIVERABLE	HEALTH CHECKS
INITIATION	NEEDS CONFIRMATION	0 ▶	GO/NO GO	HOW HAS THE PROJECT DEMONSTRATED THAT THE SERVICE NEED IS ALIGNED TO GOVERNMENT POLICY AND DIRECTION?	EVIDENCE THE PROBLEM & SERVICE NEED EXISTS REGISTRATION ON CCA REPORTING & ASSURANCE PORTAL COMPLETED GATE 0 TEMPLATE OR EQUIVALENT	CAPITAL PORTFOLIO
	NEEDS ANALYSIS	1 ▶	STRATEGIC OPTIONS	HOW WELL HAS THE PROJECT ANALYSED A RANGE OF OPTIONS TO MEET THE SERVICE NEED AND MAXIMISE BENEFITS AT OPTIMAL COST?	WELL DEFINED SERVICE NEED EVIDENCE OF HOW THE PROJECT SCOPE MEETS THE SERVICE NEED OPTIONS ANALYSIS APPROPRIATE LEVEL OF COST BENEFIT ANALYSIS	DEVELOPMENT
PLANNING + DEVELOPMENT	INVESTMENT DECISION	2 ▶	BUSINESS CASE	HOW WELL HAS THE PROJECT PROVEN THAT THE PREFERRED OPTION BEST MEETS THE SERVICE NEED AND MAXIMISES BENEFITS AT OPTIMAL COST?	FINAL BUSINESS CASE DETAILED RISK REGISTER DETAILED COST PLAN DETAILED COST BENEFIT ANALYSIS PROCUREMENT AND DELIVERY STRATEGY	
	PROCUREMENT	PROCURE	3 ▶	READINESS FOR MARKET	HOW WELL HAS THE PROJECT DEVELOPED A PROCUREMENT AND DELIVERY APPROACH TO REALISE THE BENEFITS OUTLINED IN THE FINAL BUSINESS CASE?	CLEAR SCOPE DEFINITION PROCUREMENT DOCUMENTATION PROCUREMENT AND COMMERCIAL APPROACH EVALUATION STRATEGY PROBITY PLAN
4 ▶			TENDER EVALUATION	IS A SCOPE BEING PROCURED THAT WILL DELIVER THE BENEFITS OUTLINED IN THE FINAL BUSINESS CASE AND IS THE PROJECT READY TO PROCEED TO DELIVERY?	EVALUATION REPORT PROBITY REPORT SUMMARY OF DEPARTURES AND VARIATIONS EVIDENCE OF DELIVERY READINESS AND HANDOVER APPROACH	
DELIVERY	DELIVER & INITIAL OPERATIONS	5 ▶	READINESS FOR SERVICE	HOW WELL HAS THE PROJECT DELIVERY TEAM AND ASSET OWNER AND/OR OPERATOR PLANNED A HANDOVER THAT WILL ENSURE THE BENEFITS OUTLINED IN THE FINAL BUSINESS CASE ARE ACHIEVED?	INDEPENDENT VERIFIER REPORTS CONFIRMING SCOPE DELIVERY TESTING AND COMMISSIONING DOCUMENTATION OPERATIONAL READINESS DOCUMENTATION HANDOVER STRATEGY	DELIVERY
		6 ▶	BENEFITS REALISATION	HOW WELL HAVE THE BENEFITS OUTLINED IN THE FINAL BUSINESS CASE BEEN REALISED AND WHAT LESSONS CAN BE LEARNT FROM THIS?	EVIDENCE OF OPERATIONAL PERFORMANCE BENEFITS REALISATION PLAN RECORD OF LESSONS LEARNT COMPLETED GATE 6 TEMPLATE	
OPERATION	BENEFITS REALISATION					



HOW TO USE THIS WORKBOOK

At Gate 5, the Delivery Agency is expected to demonstrate that processes and planning are in place for the handover from the Delivery stage to the Operation stage. The Gate 5 Review should confirm the delivery of scope and that the program/schedule is on-track. It should also confirm governance and management are in place to ensure the benefits intended are delivered.

Gateway Review workbooks support a consistent, structured approach to Reviews. The workbooks define roles and responsibilities during reviews and assist Delivery Agencies and the Review Team to prepare.

PART A	FOR DELIVERY AGENCIES AND REVIEW TEAMS: <ul style="list-style-type: none"> Background information on the Gateway Review process Information on how the Gateway Review process applies to projects 	PAGE: 8
PART B	FOR DELIVERY AGENCIES: <ul style="list-style-type: none"> Guidance on how to initiate a Gateway Review Documentation required 	PAGE: 15
PART C	FOR REVIEW TEAMS: <ul style="list-style-type: none"> Guidance on how to conduct a Gateway Review 	PAGE: 21
PART D	FOR DELIVERY AGENCIES AND REVIEW TEAMS: <ul style="list-style-type: none"> Areas for investigation across the seven Key Focus Areas 	PAGE: 26

GATEWAY REVIEWS AND AGENCY ASSURANCE PROCESSES

The assurance process, including Gateway Reviews, informs the NSW Government (through Cabinet) on the development and delivery progress of capital projects. Recommendations and commentary emerging from Gateway Reviews also assist Delivery Agencies to improve projects and assets, with a focus on adding value through the expertise and experience of the Review Team.

A Gateway Review provides an independent snapshot of project status at a point in time. Gateway Reviews are **not an audit or replacement for a Delivery Agency's internal governance**.

Every NSW Government agency should have its own governance structures and resources in place to undertake internal reviews and regularly track and report on its portfolio of projects.

WHY DO GATEWAY REVIEWS

The NSW Government requires visibility across the government's capital program and assurance that expected services and benefits will be delivered on time, to budget and in line with government policy. The Government also expects project issues and risks to be transparent, with Delivery Agencies acting on and mitigating problems before there is an impact on the community and stakeholder outcomes.

GATEWAY REVIEW PROCESS PRINCIPLES

- The Review Team members are selected for their skillset and as far as practicable match to the project's type, needs, stage, scale and complexity.
- The workbook structure, Terms of Reference and report template are followed by the Review Team.
- All parties focus on value-adding to the project.
- Review Report commentary and recommendations are focused on practical issues and outcomes.








CONDUCTING A GATEWAY REVIEW

Gateway Reviews for Gates 1 to 5 follow the same format: the indicative steps and timeframes are shown in the following table:

STEP	ACTIVITY	
1	Project approaches milestone, Delivery Agency checks readiness for Gateway Review and contacts the GCA.	Planning
2	GCA Review Manager and the Delivery Agency confirm the Review dates.	
3	GCA Review Manager confirms and appoints Reviewers.	
4	GCA Review Manager prepares the Terms of Reference in discussion with the Delivery Agency.	
5	Delivery Agency completes the required templates (see Part B) and provides them to the GCA Review Manager.	
6	Delivery Agency uploads Review documents to GCA data room.	Week 1
7	Review documents are released to the Review Team.	Week 2
8	Project briefing (Review planning day) including site visit hosted by the Delivery Agency.	Week 3
9	Review days (hosted by the Delivery Agency – up to 3 days if required) <ul style="list-style-type: none"> • Day 1 – Interviews • Day 2 & 3 – Interviews / report preparation The time required should be agreed in discussion between the GCA Review Manager, Delivery Agency and the Review Team Leader.	
10	Reviewer Team finalises the Review report for the GCA.	Week 4
11	Delivery Agency debrief (usually attended by the GCA) to the Senior Responsible Officer (SRO).	Week 5
12	Report and recommendations table goes to the Delivery Agency for fact check and responses to the recommendations.	
13	Fact checked report and responses to the recommendations sent to the GCA by the Delivery Agency.	Post Review
14	Report incorporating response to recommendations finalised by the GCA.	
15	Post Review survey sent out to Delivery Agency, Review Team members and GCA Review Manager.	
16	Close-out Plan issued to Delivery Agency by the GCA.	

KEY FOCUS AREAS

At the conclusion of the Review, the Review Team will rate the project against each of the seven Key Focus Areas:

KEY FOCUS AREA		DESCRIPTION APPLICABLE TO GATEWAY
	SERVICE NEED	Identification of the problem or opportunity and the service need, along with the drivers for change. Demonstrated alignment to government policy or strategy and evidence of demand for the potential new services or enhancements.
	VALUE FOR MONEY AND AFFORDABILITY	Ensure value is delivered by maximising benefits at optimal cost. Evidenced by a clearly defined scope, a cost benefit analysis and a robust cost plan to an appropriate level of detail for the lifecycle stage of the project. An assessment of potential or confirmed sources of funds. The whole-of-life, capital and operational cost impacts have been considered.
	SOCIAL, ECONOMIC AND ENVIRONMENTAL SUSTAINABILITY	Understanding the long-term impacts, opportunities and obligations created by the project. These can be social, environmental and economic. Ensuring the project delivers a positive legacy for the community. Areas explored include: socio-economic equity; resilience to climate change; effective place making; integration with broader asset networks; asset adaptability (including technological change); interface with heritage; and the robustness of the project's planning approvals processes.
	GOVERNANCE	The project and program governance is robust. Clear accountabilities, responsibilities and reporting lines are identified and decision-making and approvals are appropriate and understood. The Senior Responsible Officer and project team have the culture, capability and capacity required.
	RISK MANAGEMENT	Ongoing identification and active management of risks and opportunities using a structured and formal methodology.
	STAKEHOLDER MANAGEMENT	Ongoing identification and proactive management of stakeholders, both internal and external to government, using a structured and robust framework appropriate to the stage in the project lifecycle.
	ASSET OWNER'S NEEDS AND CHANGE MANAGEMENT	Demonstration of how change will be managed in the areas of people, organisation, network and systems as the asset enters operations. Proactive management of the handover impacts through the lifecycle of the project. Demonstrated consideration of issues and risks pertaining to the asset manager, operator and end users.

REVIEW RATINGS

The Review Team will assign the project an overall confidence rating:

OVERALL RATING CONFIDENCE LEVEL THAT THE PROJECT IS BEING EFFECTIVELY DEVELOPED AND DELIVERED IN ACCORDANCE WITH THE GOVERNMENT'S OBJECTIVES	
HIGH	For this stage of the project, the Review Team is confident that successful development/delivery of the project to a clear purpose, scope, time estimate, cost estimate and benefits appears likely and there are no unmitigated risks that threaten successful delivery.
MEDIUM	The Review Team is confident that successful delivery of the project to a clear purpose, approved time estimate, cost estimate and benefits is feasible but moderate risk exists which requires timely management attention. There is evidence that the project team is able to address these risks and has appropriate support.
STRESSED	The Review Team lacks confidence that successful delivery of the project to approved scope, time estimate, cost estimate or benefits is feasible. Major risks are placing significant stress on the project. The Project Team requires urgent senior executive support.
LOW	At this stage of the project, the Review Team has no confidence that successful development/delivery of the project to a well justified purpose, clear scope, time estimate or controlled cost is achievable. There is evidence that the future viability of the project is in doubt and it requires urgent senior executive attention.

The Review Team will also rate each of the Key Focus Areas:

KEY FOCUS AREAS RATING HOW THE KEY FOCUS AREA HAS BEEN ADDRESSED AND WHAT RISK DOES IT POSE TO PROJECT DEVELOPMENT AND DELIVERY CONFIDENCE	
STRONG	There are no major outstanding issues that appear to threaten benefit realisation, risk management and project scope definition.
ACCEPTABLE	There are issues that can be addressed and are manageable, however require timely management attention.
WEAK	There are significant issues that may jeopardise the successful delivery of the project.

RECOMMENDATION RATINGS

Recommendations made by the Review Team will receive a rating, indicating level of urgency for the project:

RECOMMENDATION RATING EACH RECOMMENDATION OF THE REVIEW TEAM IS RATED ACCORDING TO ITS URGENCY AND CRITICALITY	
RECOMMENDED (DO)	The recommendation should be assessed by the Project Team for its potential to enhance the project and appropriate action should be taken.
ESSENTIAL (DO BY)	The recommendation is important but not urgent. The SRO should take action before further key decisions are taken.
CRITICAL (DO NOW)	This item is critical and urgent. The SRO should take action immediately. It means "fix the key problems fast, not stop the project." 'Clearance of Gateway' will not be provided by the GCA until this recommendation has been actioned.

GATE 5

GATEWAY WORKBOOK

Part A

FOR DELIVERY AGENCIES AND REVIEW TEAMS
Background on NSW Gateway and the risk based approach to project assurance

PART A

INFRASTRUCTURE INVESTOR ASSURANCE IN NSW

The NSW Government has adopted a formal Assurance Framework for capital infrastructure projects valued at or over \$10 million. The Framework is detailed in the Infrastructure Investor Assurance Framework (IIAF), as endorsed by NSW Cabinet in June 2016.

The Assurance Framework takes a risk-based approach to investor assurance. Each project is assigned one of four risk-based Project Tiers (considering risk criteria as well as the value and profile of the project), and this determines the potential assurance pathway for the project. For projects assessed to have higher risk/profile/value, the assurance pathway prescribes progressively greater levels of scrutiny.

There are three components of the assurance pathway for every project or program. These components are complemented by a fourth 'Improving Outcomes' initiative that seeks to enhance overall delivery of capital infrastructure programs and projects across government by sharing good practice and lessons learnt.



GATEWAY REVIEWS, HEALTH CHECKS AND DEEP DIVE REVIEWS

Gateway Reviews are short, focused and independent expert Reviews held at key points in a project's lifecycle. They are appraisals of infrastructure projects that highlight risks and issues which, if not addressed, may threaten successful delivery. Gateway Reviews are supported by periodic Health Checks which assist in identifying issues which may emerge between decision points. Deep Dives are conducted at any stage of a project's lifecycle but focus on a few major issues that have been identified and are based on the Terms of Reference prepared by the GCA. Health Checks and Deep Dives, when required, are carried out by an independent expert review team.

Capital Portfolio Health Checks are periodically conducted into Delivery Agency capability and capacity to prioritise and manage the agency's entire capital infrastructure program. The focus is on portfolio management, rather than individual projects or programs of works.

The results of each Gateway Review, Health Checks and Deep Dives are presented in a report that provides a snapshot of the project or program's progress for the purposes of reporting to Cabinet and with recommendations to strengthen program and project outcomes.

REGULAR PROJECT REPORTING

Regular project reports are submitted through the NSW Assurance Portal on either a monthly or quarterly basis, depending on the Project Tier, and focus on progress against time, cost and other risks.

PROJECT AND PROGRAM MONITORING

The GCA monitors projects and programs through regular reporting (including mitigation plans for projects at risk), close-out of the Gateway Review Report Recommendations and general day-to-day interactions with Delivery Agencies.

IMPROVING OUTCOMES

Infrastructure NSW seeks to share lessons learnt and good practice across Delivery Agencies. A number of forums have been established to bring together practitioners to share their insight of the development, procurement and delivery of capital infrastructure projects and programs.

PART A

RISK BASED APPROACH TO INVESTOR ASSURANCE

The IIAF, in taking a risk based approach, means that Gateway Reviews are not applied as a ‘one-size fits all’ requirement to all projects.

Registration is mandatory for all capital infrastructure projects including programs, with an Estimated Total Cost (capital cost) of \$10 million or greater. It is the Delivery Agency’s responsibility to register projects.


Minimum mandatory requirements on projects to undertake Gateway Reviews are primarily based on the Project Tier determined when the project is registered through the NSW Assurance Portal.

Projects are assigned one of four Project Tiers; 1 to 4, with Tier 1 being the highest profile and risk. Greater intensity/scrutiny is placed on those projects that need it most (i.e. Tier 1) through a greater frequency of Gateway Reviews, Health Checks, regular reporting and project monitoring.

The assurance pathway is determined at project registration but may change over time through discussions between the GCA and Delivery Agency. The assurance pathway must meet the minimum requirement for Gateway Reviews outlined in the IIAF, unless specific authorisation is received through the GCA.

The overarching objective of applying Gateway Reviews in this way is to ensure that the appropriate level of attention is given to projects as they are developed and delivered so that government can optimise the community benefits.

Collectively the infrastructure projects that an agency is prioritising, developing, procuring or delivering make up its capital portfolio. Agencies are expected to have robust portfolio and program management practices in place to manage issues and risks for both individual projects and across their capital portfolios.



APPLICABLE NSW POLICY

The Gateway Review process aligns with current NSW Government policy and strategies. Delivery Agencies should ensure projects meet latest NSW Government policy and guidelines. Examples of these policies and guidelines include the current versions of:

- NSW Gateway Policy (TPG22-12)
- Infrastructure Investor Assurance Framework (IIAF)
- NSW Government Sector Finance Act 2018
- NSW Government Capability Framework
- NSW Government Cost Control Framework (CCF)
- NSW Treasury Guidelines for Capital Business Cases (TPP08-5)
- NSW Government Business Case Guidelines (TPP18-06)
- Asset Management Policy for the NSW Public Sector (TPP19-07)
- NSW Government Guide to Cost Benefit Analysis (TPG23-08)
- NSW Government Program Evaluation Guidelines (January 2016)
- NSW Government Benefits Realisation Management Framework (2018)
- NSW Public Private Partnership Policy and Guidelines (TPG22-21)
- NSW Government Procurement Policy Framework (April 2022)
- Public Works and Procurement Amendment (Enforcement) Act 2018
- NSW Procurement Board Directions Enforceable Procurement Divisions
- Australian Government Assurance Reviews and Risk Assessment (Department of Finance)

PART A


OVERVIEW OF GATEWAY REVIEW

Gateway Reviews are short, focused and independent expert Reviews into the progress and direction of a project at key points in its lifecycle.

Each of the seven Gates in the IIAF occur at a point within a project phase, timed to inform government decision-making and project progression.

GATE	NAME OF GATE	LIFECYCLE STAGE	PROJECT PHASE	INFORMS
GATE 0	GO/NO-GO	INITIATION/ FEASIBILITY	NEEDS CONFIRMATION	Proceeding to develop the options analysis
GATE 1	STRATEGIC OPTIONS	PLANNING & DEVELOPMENT	NEEDS ANALYSIS	Proceeding to develop the Final Business Case
GATE 2	BUSINESS CASE	PLANNING & DEVELOPMENT	INVESTMENT DECISION	The Investment Decision
GATE 3	READINESS FOR MARKET	PROCUREMENT	PROCURE	Readiness to release procurement documentation
GATE 4	TENDER EVALUATION	PROCUREMENT	PROCURE	Robustness of the evaluation process and readiness to mobilise
GATE 5	READINESS FOR SERVICE	DELIVERY	DELIVERY & INITIAL OPERATIONS	Readiness of the asset to enter service/operations
GATE 6	BENEFITS REALISATION	OPERATION	BENEFITS REALISATION	Benefits promised have been delivered

Bringing it all together, the relationship of the Gates to the project lifecycle stages and phases can be represented as:



PART A

GATEWAY REVIEW PROCESS

The Gateway Review process integrates project development and delivery processes with informed decision-making. Each Gate has a clear purpose reflecting the increasing requirement for certainty as a project moves through its lifecycle.

The Gateway Review process also includes 'Health Checks' and 'Deep Dives', which are Reviews conducted at any point through the project lifecycle.

All Gates, Health Checks and Deep Dives include the involvement of an Independent Expert Reviewer, Review Team Lead and/or Review Team. These individuals are appointed by the GCA based on their independence from the project, experience and expertise.

GATE 0 – PROJECT INITIATION

As project development is at an early stage in the project lifecycle, Gate 0 Go/No-Go Gateway Reviews have a relatively narrow focus compared to later Gateway Reviews and Health Checks. The Gate 0 Review is undertaken by the GCA's Gate 0 Committee shortly following the registration of the project. The Gate 0 Review focuses on how well the project fits with government priorities, the criticality of its service need and how well it is aligned to the Delivery Agency's Asset Management Plan or equivalent.

GATES 1 TO 5 – PROJECT DEVELOPMENT AND DELIVERY

Gateway Reviews (Gates 1 to 5) are independent expert Reviews conducted over a short period. The structure of each of these Reviews is similar and focused on high value areas that have greatest impact on successful project development and delivery.

Seven Key Focus Areas support a consistent structure in undertaking Gateway Reviews and preparing Review Reports. Review Report commentary and recommendations are intended to address the Key Focus Areas, the Terms of Reference and be constructive in raising issues essential to the project's success.

HEALTH CHECKS AND DEEP DIVE REVIEWS

Health Check Reviews are similar to the Gateway Reviews (Gates 1 to 5) and follow the same format to address and rate overall delivery confidence as well as each of the seven Key Focus Areas. The customisation of the Health Check is achieved using the appropriate Health Check Workbook and Terms of Reference.

For some projects, Health Checks are conducted at regular intervals (every six to nine months) during the Delivery stage of the project lifecycle. Health Checks during other lifecycle stages are generally only conducted upon request by Government, the GCA, NSW Treasury or the Delivery Agency.

Capital Portfolio Health Checks are periodically conducted into a Delivery Agency's capability and capacity to prioritise and manage the agency's entire capital infrastructure program. The Key Focus Areas are different to the other Gateway and Health Check workbooks to reflect the assessment of the program and portfolio management requirements.

Deep Dive Reviews have a limited Terms of Reference and do not cover the seven Key Focus Areas, instead they examine and report on a specific or detailed technical issue(s).

GATE 6 – BENEFITS REALISATION

The purpose of the Gate 6 Benefits Realisation Report is to support the close-out of the delivery stage into operations and to assess the successful delivery of the purpose and benefits of the government's investment in the project. The Report is to be finalised four to eight months from first operations commencement date.

Instead of a Review Team, the GCA appoints an independent expert Lead Reviewer to work with the responsible agencies to complete the Gate 6 Report. The Gate 6 Report follows a structured template. The most appropriate agency leads the preparation of the initial draft and then the Lead Reviewer finalises the draft content of the Report, including the overall rating and recommendations. The Lead Reviewer then provides the Gate 6 Report to the GCA for review and finalisation.

PART A

GATEWAY REVIEW REPORTS

The primary output of the Review is a high-quality written report which follows the appropriate Gateway Review Report template and incorporates an Executive Summary, commentary on each of the seven Key Focus Areas, Gateway Review Ratings, the Recommendations Table, and observations of good practice or areas for opportunity. The Review Report will also cover other matters identified in the Terms of Reference.

The Review Team provides a rating of how well the project team has addressed each Key Focus Area and an overall rating of the level of confidence in the project's development and delivery. The primary purpose of the Review Report is to inform the NSW Government of project progress and key issues impacting decision-making. The Review Report, once finalised by the GCA, is provided to the NSW Cabinet. The Delivery Agency is expected to act on the recommendations documented in the Review Report.

REPORT DISTRIBUTION

- Gate 5 Reports are Cabinet documents.
- Review Team Members must not distribute copies of any versions of Review Reports directly to Delivery Agencies, project teams or any other party.
- The Review Team Leader sends the draft Review Report to the GCA for distribution.
- The Review Report must not be distributed outside of the responsible Delivery Agency until the report is finalised, including agency responses to the Review Recommendations.
- Copies of final Review Reports (including agency responses to the Review Recommendations) are only distributed by the GCA in accordance with the protocols outlined in the IIAF.
- The final Review Report must not be distributed to any other parties unless directed by the Delivery Agency Head or delegate of the GCA. No Report may be distributed outside the NSW Government by either the GCA or Delivery (or Accountable) Agency Head, unless permission is explicitly granted by the Chief Executive of Infrastructure NSW.
- The Delivery Agency Head or delegate may distribute the final Review Report at their discretion, having regard to the confidential nature of the Report – but this does not include outside the NSW Government.

CLEARANCE OF GATE

Following the conclusion of the Gateway Review and the finalisation of the Review Report, the Delivery Agency can request a 'Clearance of Gate' Certificate from the GCA. 'Clearance of Gate' will be determined by the GCA.

The Certificate confirms the Gateway Review has been completed for a particular stage and that an appropriate Close-out Plan is in place to assist with project development or delivery. The Certificate is not a Gateway Review approval or an endorsement of the project.

To achieve a 'Clearance of Gate' the Delivery Agency must:



- Respond appropriately to the Review Recommendations (to the satisfaction of the GCA)
- Address all CRITICAL Review Recommendations (to the satisfaction of the GCA)

Delivery Agencies do not have to request a 'Clearance of Gate' Certificate but its absence does not negate the mandatory requirement on a Delivery Agency to respond to and act upon the Review recommendations.

WHAT GATEWAY REVIEWS DO NOT DO

A Gateway Review is not an audit. The Reviews are intended to be confidential and constructive, providing an expert assessment of a project's status.

Delivery Agencies should note that Gateway Reviews will not:



- Represent a government decision in relation to funding, planning, approvals or policy
- Make an enforceable recommendation to halt a project
- Quality check or provide direct detailed assessment of management plans and project team deliverables
- Provide a forum for stakeholders or other parties to inappropriately disrupt the direction or nature of a project.
- Provide a detailed mark-up of management plans and specific project team deliverables.

PART A

ROLES WITHIN A GATEWAY REVIEW

The typical roles within a Gateway Review are outlined below:

ROLE	DESCRIPTION
GATEWAY COORDINATION AGENCY (GCA)	<p>The agency identified in the NSW Gateway Policy as responsible for the Gateway Review processes, procedures, advice and reporting for either infrastructure, recurrent or ICT projects.</p> <p>The Gateway Coordination Agency (GCA) administers the Gateway Review process for the nominated asset type (capital infrastructure, ICT or recurrent). The Head of Investor Assurance within the GCA ensures systems, processes and resources are in place to facilitate successful Gateway Review processes and outcomes. The GCA is responsible for providing reports, briefings and commentary to the NSW Cabinet on the outcomes of Gateway Reviews.</p>
GCA REVIEW MANAGER	<p>The senior GCA representative responsible for guiding the implementation of the Gateway Review. The GCA Review Manager has Cabinet level reporting responsibilities for project assurance. The GCA Review Manager directs and manages the process of the Review, but does not participate in the Review itself.</p>
DELIVERY AGENCY HEAD	<p>The Secretary or CEO of the Delivery (or Accountable) Agency responsible for the project.</p>
SENIOR RESPONSIBLE OFFICER (SRO)	<p>The Delivery Agency's nominated senior executive with strategic responsibility and the single point of overall accountability for a project. The SRO receives the Review Report from the GCA for action, is debriefed by the Review Team Leader and the GCA Review Manager following the Review. The SRO may also be referred to as the Project Sponsor. SROs are not to contact the Review Team outside the protocols set by the GCA, including following the Review.</p>
DELIVERY AGENCY'S PROJECT DIRECTOR	<p>The Delivery Agency's nominated Project Director arranges access to the relevant project documentation and drafts the interview schedule for the Review Team. The Project Director takes an active part in the Gateway Review interviews and assists in responding to the GCA Review Manager and Review Team requests. The Project Director must ensure they and their team do not initiate contact with the Review Team outside the protocols of the Review. There is no 'informal' communication permitted.</p>
REVIEW TEAM LEADER (RTL)	<p>The RTL is appointed by the GCA Review Manager and leads the independent Review Team for the Review. The RTL acts as Chair for the Project Briefing and interview days and has primary responsibility for delivering a high quality, consolidated Review Report using the appropriate template.</p> <p>The RTL acts as the point of contact between the Review Team and the GCA Review Manager. If agreed by the GCA Review Manager, the RTL may act as the liaison between the Review Team and the Delivery Agency's SRO and/or Project Director, however, this only extends to logistics to organise reviews or clarify Review Team requirements. There is no 'informal' aspect to Reviews and specifics of the Review Report commentary or recommendations are not to be discussed outside the protocols set by the GCA, including with Agency Heads or SROs. The RTL provides the debrief to the GCA and the Delivery Agency's SRO on behalf of the Review Team.</p>
REVIEW TEAM MEMBER	<p>Provides the benefit of their independent and specialist expertise and advice in the Review of the project, focusing on issues appropriate to the project's lifecycle stage and the level of development and delivery confidence. Each Review Team Member participates in the project briefing and interviews and contributes to the Review Report and recommendations.</p>
STAKEHOLDER	<p>Organisations, groups or individuals, either internal or external to government, that are impacted by the project and may be interviewed at the discretion of the Review Team Leader.</p>

GATE 5

GATEWAY WORKBOOK

Part B

FOR DELIVERY AGENCIES

Initiating and preparing for a Gateway Review

PART B


HOW TO USE PART B

PART B assists Delivery Agencies prepare for the Gateway Review, including collating documentation and preparing for the project briefing and interviews.

GATE 5 – SUPPORTING TRANSITION TO OPERATIONS

GATEWAY REVIEW	DELIVERY	<p>The Gate 5 Review investigates the Delivery Agency’s readiness for service and the asset’s suitability for handover to enter into operations.</p> <p>Delivery Agencies should demonstrate a robust approach to knowledge transfer from the delivery to operational teams.</p>
	DELIVER & INITIAL OPERATIONS	
	5	<p>Gate 5 falls within the Delivery and Initial Operations phase of the project’s Delivery stage. This includes the readiness of the physical asset for service and the preparation for handover to the asset owner and/or operator.</p> <p>Gate 5 Gateway Reviews require documentation to demonstrate a robust and appropriate approach to commissioning and handover to the asset owner and/or operator. The preparedness of the asset owner and/or operator to accept handover should also be demonstrated.</p> <p>There should be a clear understanding of network integration impacts and requirements supported and mitigated through well-developed change management planning. Roles and responsibilities through commissioning and handover should be clear and endorsed by joint delivery and asset owner and/or operator governance. Benefits realisation planning and monitoring should be consistent with the Final Business Case and well advanced.</p> <p>The Review Report will provide commentary on the approach to and planning for, commissioning and handover to ensure the asset moves into service as scheduled and achieves the stated benefits. It will also consider key stakeholder issues, risks, commercial close out arrangements, change management processes and plans, and governance.</p> <p>Gate 5 Reviews should occur in advance of the asset entering substantive commissioning. The project’s Delivery stage should be well progressed with construction substantially complete and the schedule to move the asset into service relatively certain.</p>
KEY QUESTION	<p>HOW WELL HAS THE PROJECT DELIVERY TEAM AND ASSET OWNER AND/OR OPERATOR PLANNED A HANDOVER THAT WILL ENSURE THE BENEFITS OUTLINED IN THE FINAL BUSINESS CASE ARE ACHIEVED?</p>	
REVIEW DELIVERABLE	<p>INDEPENDENT VERIFIER REPORTS CONFIRMING SCOPE DELIVERY</p> <p>TESTING AND COMMISSIONING DOCUMENTATION</p> <p>OPERATIONAL READINESS DOCUMENTATION</p> <p>HANDOVER STRATEGY</p>	

Gate 5 is the last Gate prior to the asset entering service. The Gate 5 Review recommendations will inform the NSW Government on any actions required to ensure the asset is delivered to scope and moves seamlessly into operation.



PART B

GATE 5 GATEWAY REVIEW AND DOCUMENTS

The Delivery Agency is responsible for initiating a Gateway Review at the appropriate time. Agencies should seek authorisation from the agency's governance structure and the Gateway Review should be led by the Delivery Agency's SRO.

Review Teams require evidence that work has been completed, but documentation should not be created solely for a Gateway Review. It is intended that Delivery Agencies **use existing project documentation**.

MANDATORY DOCUMENTS



- Project presentation providing an executive overview of the project
- Operational Readiness Plan

REQUIRED INFORMATION

At Gate 5 documents should exist that include information relating to status of the asset delivery, commissioning activities and readiness of the Delivery Agency for handover to the Operation stage. The table below highlights the information required to assess the project against the Key Focus Areas. In collating the documents, it may also be useful to refer to Part D of this workbook.

The Delivery Agency must complete a document register for the Review Team. Typically, no more than 30 documents that are most relevant to the project, should be loaded into the data room.

REQUIRED INFORMATION DOCUMENTED TO SUPPORT GATE 5

Independent Verifier reports (or similar) and confirmation project has been completed in line with planning conditions and sustainability requirements.

Documentation showing all contract departures and major scope changes with an assessment of the cost implications and impacts on the overall budget position given the stage of the project.

Documentation summarising testing and commissioning of the asset and confirming operational readiness.

Handover strategy (or similar) including evidence demonstrating progress in establishing necessary agreements with service providers.

Evidence the project is on schedule for completion, a record of outstanding works and a clear plan of close out activities.

Documentation supporting approval and use of contingency and evidence of sufficient contingency to cover operational handover risks.

Structure of the current and proposed (operations) project team including roles and responsibilities and a description of the outline sourcing strategy to meet future needs (governance structure).

Description of identification and engagement of stakeholders demonstrating management of issues, impacts and concerns, with clearly allocated roles into operations.

Evidence risks are being identified, considered and actively managed and include operator handover risks.

Evidence that interdependencies with other projects and impacts on existing services and networks that may occur as a result of the project (including through delivery/construction) are being identified and investigated.

PART B

TEMPLATES TO BE COMPLETED

Prior to the commencement of the Review the Delivery Agency will need to complete the following templates and supply them to the GCA Review Manager.

Each of these templates is available with other Review documentation on the Infrastructure NSW website.

- Project briefing agenda
- Interview schedule
- Interviewee list
- Document register

GATEWAY REVIEW
Gate 5 Readiness for Service

Infrastructure NSW

[project]
[date and location]

PROJECT BRIEFING AGENDA

Review Team Members [names of Review Team members]
Review Manager [name of GCA Review Manager]

TIME	FOCUS	REPRESENTATIVE
9:00 – 9:10	Introduction	GCA Review Manager
9:10 – 9:30	Introduction of the Project or Program Problem identification Fit with NSW Government Policy or Program	Senior Responsible Officer (SRO)
9:30 – 10:30	Overview of the location and asset form	Project Director
10:30 – 11:15	Site visit (if requested by GCA)	ALL
11:15 – 11:30	BREAK	ALL
11:30 – 13:00	Summary overview of how each of the 7 Key Focus Areas have been addressed: <ul style="list-style-type: none"> • Service need • Value for money and affordability • Social, environmental and economic sustainability • Governance • Risk management • Stakeholder management • Asset owner's needs and change management 	Project Team
13:00 – 13:30	WORKING LUNCH - Discussion of interview schedule	Project Director
13:30 – 14:00	Review Team discussion	Review Team Only

CONTACT DETAILS:
[name of delivery agency contact for day]
[mobile number of delivery agency contact]

NSW INFRASTRUCTURE INVESTOR ASSURANCE SENSITIVE: NSW GOVERNMENT Version 2: December 2018

GATEWAY REVIEW
Gate 5 Readiness for Service

Infrastructure NSW

[project]
[date and location]

INTERVIEWEE LIST

PERSON	ORGANISATION	ROLE	EMAIL / PHONE

NSW INFRASTRUCTURE INVESTOR ASSURANCE SENSITIVE: NSW GOVERNMENT Version 2: December 2018

GATEWAY REVIEW
Gate 5 Readiness for Service

Infrastructure NSW

[project]
[date and location]

INTERVIEW SCHEDULE

[DAY AND DATE] (DAY 1)	TIME	NAME AND POSITION OF PRESENTER	DETAILS	KEY FOCUS AREA
	9:00 – 10:00	Senior Responsible Officer (SRO) Project Director Deputy Secretary / GM Operations	<ul style="list-style-type: none"> • Scope delivery • Stakeholder management • Overview of commissioning • Overview of handover plan 	Service Need
	10:00 – 10:45	Senior Responsible Officer (SRO) Chair of Steering Committee Project Director Commissioning Manager	<ul style="list-style-type: none"> • Project oversight structure • Delivery agency capability and capacity • Commissioning team structure and capability • Commissioning plan • Responsibilities and authorities • Delivery agency governance policies 	Governance
	10:45 – 12:45	Project Director Commercial Manager Treasury Representative	<ul style="list-style-type: none"> • Delivery to cost • Delivery to program • Outstanding commercial issues • Whole-of-life costs 	Value for Money and Affordability
	12:45 – 13:15	LUNCH BREAK		
	13:15 – 15:00	Network representative Operations representative Asset Management representative	<ul style="list-style-type: none"> • Outstanding planning and regulatory issues • Environmental impacts • Place making and system/network integration 	Social, Economic and Environmental Sustainability
	15:00 – 17:00	Risk Manager Project Manager Project Scheduling / Programmer	<ul style="list-style-type: none"> • Risk and opportunities matrix • Key mitigations for remaining major risks • Risks of project or network risks • Commercial risk to state • Program/schedule risk 	Risk Management

NSW INFRASTRUCTURE INVESTOR ASSURANCE SENSITIVE: NSW GOVERNMENT Version 2: December 2018

GATEWAY REVIEW
Gate 5 Readiness for Service

Infrastructure NSW

[project]
[date and location]

DOCUMENT REGISTER

DOCUMENT NAME	DATE	CONTEXT / PURPOSE

NSW INFRASTRUCTURE INVESTOR ASSURANCE SENSITIVE: NSW GOVERNMENT Version 2: December 2018

PART B

PROJECT BRIEFING AGENDA

The project briefing is held approximately one week after the release of the Review documentation and one week prior to the interviews.

The Delivery Agency prepares the Project Briefing Agenda and provides it to the GCA. The Delivery Agency organises the venue and the GCA Review Manager issues diary invitations. The project briefing should include a site visit if requested by the GCA or Review Team Lead.

A Project Briefing Agenda template is included in the Gate 5 suite of documents. This template is only provided as guidance and the Delivery Agency may change the agenda as appropriate.

PARTICIPATION AND INTERVIEWS

The Delivery Agency prepares an interview schedule and provides it to the GCA Review Manager and the Review Team for comment. The Review Team has discretion over the final list of interviewees and, if they deem necessary, can request additional interviewees, which the agency must then arrange. The interviewees nominated should be appropriate to cover each of the seven Key Focus Areas and the Terms of Reference.

The Delivery Agency must complete an interviewee list for the Review Team and for inclusion in the Review Report. The interviewee list and schedule templates are included in the Gate 5 suite of documents.

Typically, interviewees for Gate 5 will include:

- Senior Responsible Officer
- Senior Delivery Agency representatives responsible for capital planning and prioritisation
- Project Manager/Director
- Representatives of the operator and network manager
- Commercial Manager
- Project Team members (scheduling, communication, design, change management, benefits realisation, commissioning, risk)
- Stakeholders from other agencies or user groups

An interviewee information sheet is available with the Gate 5 suite of documents on the Infrastructure NSW website and it may be useful for the agency to provide this to interviewees unfamiliar with the Gateway Review process.

DRAFT AND FINAL REVIEW REPORT

The GCA will issue the Delivery Agency SRO or Project Director with a copy of the Draft Review Report that has been prepared by the Review Team.

The agency then ‘fact checks’ the Report and provides marked-up corrections of any factual issues in the commentary. This does not extend to challenging or rewriting Review Team observations, professional opinions or recommendations.

The agency also provides responses to the recommendations made in the Draft Report in the table provided.

Once the fact-check and response to recommendations is complete, the Report is then sent by the Delivery Agency to the GCA for finalisation. The Report only becomes final once the GCA has reviewed and approved the Report. The GCA will send a copy of the final Report to the SRO and it will be included in Assurance Cabinet reporting.

Infrastructure NSW

INVESTOR ASSURANCE FRAMEWORK
Gateway Reviews, Health Checks and Deep Dives

WHAT THE INTERVIEWEE SHOULD KNOW

OVERVIEW

- Gateway is a constructive Expert Peer Review, not an audit.
- An Independent Review Team reviews key documents and meets with selected interviewees.
- Interviews usually go for between 30 minutes and an hour.
- Questions will relate to the interviewee's area of expertise and function within the project.
- Questions usually follow those outlined in the relevant Gateway Review workbook which can be found at <http://www.infrastructure.nsw.gov.au/gateway/>.
- Interviewees inform the Review Team about the project. Review Team members will not discuss their views or findings with interviewees.
- All interviews are confidential and discussions are not repeated or attributed outside the Gateway process.
- Based on the document review and all the project discussions, the Review Team prepares a report and makes constructive recommendations.

WHO'S WHO IN A GATEWAY REVIEW

Gateway Coordination Agency (GCA) Review Manager – The GCA Review Manager has Cabinet level reporting responsibilities for project assurance. The GCA Review Manager engages the report Reviewers, prepares the Terms of Reference, and manages the Review process through to finalising the Review Report.

Review Team – The Gateway Review Team members typically three members but can be more or less, and independent of the project. One of the Review Team will be appointed as the Review Team Leader. The Review Team Leader will coordinate the interviewees, lead the interview and draw when appropriate.

The Review Team will have received background documentation on the project and been briefed by the Project Director prior to the interviews.

INTERVIEWS

The Review Team, in consultation with the GCA Review Manager and the Senior Responsible Officer, determines who will be interviewed. The time, place and focus of the interview will usually be organised by the Project Team.

Interviewees include:

- project team members
- business users of the project
- stakeholders internal and external to Government
- others involved in the project, including consultants and advisors.

Interviewees are selected to provide specific information relevant to the Review. For example, if interviewees provided advice that has been utilised in project documentation, such as a Strategy or Final Business Case, they may be asked to explain the methodology used and/or the interpretation made.

Interviewees may find it useful to bring along background supporting documentation or other visual aids. Occasionally, interviewees may be asked to provide further information and this can be provided through the project team to the GCA Review Manager.

The principle of Gateway is that the Review Team provides a high quality report to the GCA and this can only be achieved through the cooperative and open participation of interviewees.

Interviews are typically 30 minutes to an hour long and conducted in person or by telephone or videoconference if necessary.

REPORT AND RECOMMENDATIONS

The Review Report is confidential and accepted only to the agency's Senior Responsible Officer and to NSW Cabinet.

NSW INFRASTRUCTURE INVESTOR ASSURANCE SENSITIVE - NSW GOVERNMENT Version 2.0, December 2018

GATE 5

GATEWAY WORKBOOK

Part C

FOR REVIEW TEAMS
Conducting a Gate 5 Review

PART C

GATE 5 APPROACH

The Gate 5 Review is conducted **prior to commissioning** the asset into service.

The Review Team should use this workbook to guide an assessment of the readiness for service and provide a robust commentary against each of the seven Key Focus Areas. The Review Team should be confident there is a clear commissioning plan, the handover to the asset owner and/or operator will occur and the asset will move into operations.

The outcome of the Gate 5 Review will inform government's decision to progress to handover to the asset owner and commence operations.

GATEWAY REVIEW

The Gateway Review is conducted through an examination of the project documentation provided and interviews with project team members and stakeholders. The Gateway Review is structured around the seven Key Focus Areas and is informed by the Terms of Reference.

Typically, a Gateway Review includes:

- Project documentation released to the Review Team
- A project briefing and site visit hosted by the Delivery Agency and attended by the SRO and the GCA Review Manager
- Interview day(s) hosted by the Delivery Agency
- Review Report drafted by the Review Team for the GCA
- Review debrief with the SRO organised by the Delivery Agency and attended by the Review Team Leader and the GCA Review Manager
- Finalisation of the Review Report by the GCA and issue to the Delivery Agency.

GATEWAY REVIEW TEAM

For each Gateway Review the GCA Review Manager selects the Gateway Review Team members (typically three members but can be more or less depending on the Review requirements), from the GCA's established Expert Reviewer Panel. One of the Review Team members will be assigned by the GCA as the Review Team Leader.



Each member of a Review Team must be independent of the project. Reviewers must immediately inform the GCA of any potential or current conflict of interest that arises prior to or during the Review. The Reviewer's participation in the Review may preclude them, and their organisation, from participating in the project in any other capacity. For all Tier 1 projects, members must be high profile industry experts and independent of the NSW Government (i.e. not currently employed by the NSW Government).

The GCA seeks to appoint a Review Team with the mix of skills and expertise to allow the Team to expertly address each of the seven Key Focus Areas, as relevant to the project stage and the nature of the project. Each member is expected to contribute within their area of expertise, work collaboratively with their Review Team colleagues and take responsibility for producing a high-quality, well written Review Report using the appropriate template.

REVIEW TEAM PRINCIPLES AND BEHAVIOURS

Throughout the Review, the Review Team is expected to add real value to the development and delivery of the project by:



- Being helpful and constructive in conducting the Review and developing the Review Report
- Being independent, with the Review Report's recommendations not directed or influenced by external parties
- Adhering to any Terms of Reference provided by the GCA
- Providing a Review Report that clearly highlights substantive issues, their causes and consequences
- Providing specific and actionable recommendations.

Gateway Reviews are not adversarial or a detailed assessment of management plans and project team deliverables. Poor or disrespectful behaviour will not be tolerated by the GCA.

PART C

REVIEW COMMUNICATION PROTOCOLS

TOPIC	DETAILS
REPORT CONFIDENTIALITY	<ul style="list-style-type: none"> Review Reports are primarily for the consideration and noting of the NSW Cabinet to assist them in making key decisions about the project or to take action as required. All Review Reports are marked “OFFICIAL: Sensitive - NSW Cabinet” and are submitted to Cabinet. All participants must keep all information, including documentation, confidential at all times. Review Team Members must not directly contact the Delivery Agency or stakeholders without the permission of the GCA Review Manager.
REPORT DISTRIBUTION	<ul style="list-style-type: none"> Review Team Members must not distribute copies of any versions of Review Reports directly to Delivery Agencies, project teams or any other party. The Review Team Leader sends the final draft of the Review Report to the GCA for review and distribution. There is no ‘informal’ element to a Gateway Review or the Review Report, and action will be taken if a Review Report is distributed without permission of the GCA. The Review Team may not keep any copies of any version of the Review Report, or supporting documents, following submission to the GCA.
REVIEW DEBRIEF	<ul style="list-style-type: none"> The GCA Review Manager and the Review Team Leader will agree on the process and timing to conduct a Review debrief with the Delivery Agency following the development of the Review Report. The GCA Review Manager will approve the agency representatives that attend the debrief and may attend the debrief. There is no ‘informal’ element to Gateway Reviews. A debrief to the SRO or any agency executive must not occur without the approval of the GCA representative.
REPORT FORMAT	<ul style="list-style-type: none"> All Review Reports must include a document control table. All Review Reports must include a list of people interviewed by the Review Team. All versions of reports issued by the Review Team to the GCA are to be in MS WORD format. The final Review Report issued to the Delivery Agency SRO is to be watermarked as ‘FINAL’ and issued in PDF.
REPORT TRANSMITTAL	<ul style="list-style-type: none"> The GCA is required to keep a record of all parties, noting the Review Report version, to whom reports are issued. All participants should minimise the use of hard copies of Delivery Agency documents and must not keep documents in any form following the Review.

PART C

GATEWAY REVIEW REPORT

The primary output of a Gateway Review is a high-quality written report that is candid and clear, absent of errors and without contradiction and inconsistencies.

The primary purpose of the Review Report is to inform the NSW Cabinet of project status and issues, with recommendations so appropriate action can be taken.

The Review Team should utilise the appropriate Review Report template incorporating the Gateway Review Ratings and the Review Recommendations Table. The Terms of Reference form part of the Review Report.

Review Reports must include:

- Executive Summary that addresses the Review Team's key findings and includes the recommendations rated as critical and the overall Review Rating with a succinct justification.
- Commentary, including a Rating, on the project's response to each of the seven Key Focus Areas.
- Relevant recommendations under each Key Focus Area, listed, justified and rated (consistent with the Ratings Guide).
- Commentary under 'Other Matters' for issues that do not fit within the seven Key Focus Areas (including issues identified in the Terms of Reference).
- Recommendations Table in the format provided by the GCA and including each recommendation with its rating and categorisation by theme (see below).

KEY THEME ASSESSMENT

Infrastructure NSW is required to prepare a report each year on key themes emerging across all reviews. This relies on an analysis of the Review recommendations categorised according to 18 key themes.

Review Teams are requested to assign one of the 18 key themes to each recommendation made.

THEME	DEFINITION
QUALITY OF THE BUSINESS CASE	<ul style="list-style-type: none"> • Case for change is not clearly articulated or sufficiently succinct and the justification for the investment is not substantiated. • Analysis, assumptions and/or documentation lack rigour, clear articulation is inadequate.
GOVERNANCE	<ul style="list-style-type: none"> • Governance frameworks are not fit for purpose or understood by team members and/or there is a lack of definition around roles, understanding of responsibilities, decision-making frameworks and single-point accountability. • There is a lack of active senior level support.
DISCIPLINE IN RISK MANAGEMENT	<ul style="list-style-type: none"> • Key project risks overlooked, missed or not adequately considered, risk management strategy / plan requires strengthening, mitigation measures and contingency management has not been developed or is not up to date.
STAKEHOLDER ENGAGEMENT	<ul style="list-style-type: none"> • Stakeholder strategy / management plan is missing or is not up to date. • Lack of adequate stakeholder consultation and/or stakeholder views / concerns have not been considered and addressed appropriately.
BENEFITS REALISATION	<ul style="list-style-type: none"> • Lack of a benefits realisation framework strategy/plan, or does not adequately identify, quantify or assign responsibility for benefits.
PROJECT RESOURCING	<ul style="list-style-type: none"> • The resource plan, including for the next stage in the project lifecycle, has not been developed or resources identified are not adequate, key roles lack appropriate capability and expertise.
PROJECT MANAGEMENT AND REPORTING	<ul style="list-style-type: none"> • Lack of, or inadequate, project management, scheduling discipline or project controls. • The schedule (program) has not been appropriately developed and is not reflective of the project risks and timing.

PART C

THEME	DEFINITION
PROCUREMENT	<ul style="list-style-type: none"> Inadequate procurement strategy, inadequate procurement planning, documentation does not ensure transparency in the decision-making process. Delivery strategy not appropriately detailed and project staging not addressed.
OPTIONS ANALYSIS	<ul style="list-style-type: none"> Identification and/or assessment of options to meet service need is inadequate / incomplete. Alternative options, including a realistic base case, are poorly explained / justified. Lack of a clear justification for the preferred option.
COMMERCIAL CAPABILITY	<ul style="list-style-type: none"> Insufficient rigour, process and accuracy around cost estimates and contingency estimating, planning and management. Funding for the next phase not confirmed or allocated, gaps in project funding, lack of suitable funding strategy.
APPROACH TO PLANNING AND APPROVALS	<ul style="list-style-type: none"> Planning pathway to achieve planning consent in a timely manner not identified or articulated.
CHANGE MANAGEMENT	<ul style="list-style-type: none"> Lack of an effective mechanism to identify the changes necessary to achieve project outcomes. Lack of a change management plan / inadequate change management plan.
OPERATIONAL READINESS PLANNING	<ul style="list-style-type: none"> Lack of, or inadequate mechanisms to ensure effective readiness planning, prioritisation, management and operation. Operational governance and management structures not determined and/or established.
SHARING KNOWLEDGE ACROSS GOVERNMENT	<ul style="list-style-type: none"> Lack of, or inadequate processes to capture and share lessons learnt (errors and successes).
INTEGRATION WITH PRECINCT AND ACROSS SERVICES	<ul style="list-style-type: none"> Inadequate consideration of interfacing networks, precincts, projects and services.
UNDERSTANDING GOVERNMENT PROCESSES	<ul style="list-style-type: none"> Relevant NSW Government guidelines, frameworks and processes not considered, employed and/or complied with during project development and delivery.
CLEAR PROJECT OBJECTIVES	<ul style="list-style-type: none"> The project objectives do not align to Government priorities, are not clear and/or do not articulate the service need. The scope, scale and requirements of the project have not been appropriately articulated. The project scope does not align with the project objectives and KPIs have not been developed.
SUSTAINABILITY	<ul style="list-style-type: none"> Lack of or inadequate consideration, documentation and assessment of the social, economic and environmental impacts of the project.

GATE 5

GATEWAY WORKBOOK

Part D

FOR DELIVERY AGENCIES AND REVIEW TEAMS
Areas for investigation in a Gate 5 Review

PART D

WHAT TO LOOK FOR AT GATE 5

The Gate 5 Review seeks to answer the question: **How well has the project and asset owner and/or operator planned a handover to ensure the benefits outlined in the Final Business Case are achieved?**


KEY FOCUS AREA	GENERAL DESCRIPTION APPLICABLE TO GATEWAY	HOW KEY FOCUS AREA IS APPLIED AT GATE 5
SERVICE NEED 	Identification of the problem or opportunity and the service need, along with the drivers for change. Demonstrated alignment to government policy or strategy and evidence of demand for the potential new services or enhancements.	The built asset is being delivered to scope. A commissioning plan to support the service need is in place. The operational strategies and approaches are being developed to deliver the benefits outlined in the Final Business Case.
VALUE FOR MONEY AND AFFORDABILITY 	Ensure value is delivered by maximising benefits at optimal cost. Evidenced by a clearly defined scope, a cost benefit analysis and a robust cost plan to an appropriate level of detail for the lifecycle stage of the project. An assessment of potential or confirmed sources of funds. The whole-of-life, capital and operational cost impacts have been considered.	Increasing certainty in final expected cost and comparison with approved project budget.
SOCIAL, ENVIRONMENTAL AND ECONOMIC SUSTAINABILITY 	Understanding the long-term impacts, opportunities and obligations created by the project. These can be social, environmental and economic. Ensuring the project delivers a positive legacy for the community. Areas explored include: socio-economic equity; resilience to climate change; effective place making; integration with broader asset networks; asset adaptability (including technological change); interface with heritage; and the robustness of the project's planning approvals processes.	Social, environmental and economic sustainability requirements will be delivered and measurement and management of the outcomes is in place. Integration with impacted asset networks and place-based plans well advanced.
GOVERNANCE 	The project and program governance is robust. Clear accountabilities, responsibilities and reporting lines are identified and decision-making and approvals are appropriate and understood. The Senior Responsible Officer and project team have the culture, capability and capacity required.	The project governance is robust. Clear responsibilities, reporting lines and appropriate delegations in place and aligned to support the successful completion and handover of the project.
RISK MANAGEMENT 	Ongoing identification and active management of risks and opportunities using a structured and formal methodology.	Risk approach focused on commissioning and operational issues that will impact on-time and on-cost delivery. Risks to realisation of benefits need to be effectively mitigated.
STAKEHOLDER MANAGEMENT 	Ongoing identification and proactive management of stakeholders, both internal and external to government, using a structured and robust framework appropriate to the stage in the project lifecycle.	Identification and proactive engagement of internal and external stakeholders to facilitate support and build ownership of the project benefits into operations.
ASSET OWNER'S NEEDS AND CHANGE MANAGEMENT 	Demonstration of how change will be managed in the areas of people, organisation, network and systems as the asset enters operations. Proactive management of the handover impacts through the lifecycle of the project. Demonstrated consideration of issues and risks pertaining to the asset manager, operator and end users.	Robust handover and change management plans in place to transition to operations. Appropriate engagement of the asset owner and operator in commissioning and readiness of the project.

PART D

DEFINITION OF SCOPE

As projects progress through their lifecycle stages, there should be a strong convergence in the definition of scope, cost and time to deliver the desired outcome and objectives. Gateway Reviews support a project through this process, using the Key Focus Areas to ensure that economic and social impacts have been considered and stakeholder groups have been engaged in developing the optimum solution to address the service need or problem.


This can be illustrated as a funnel representing increasing development and delivery certainty in the project:



PROJECT DECISIONS

Gateway Reviews also recognise that scope changes have a greater impact on cost as the project progresses through its lifecycle. Robust decision-making and clarity of direction early in project development is important to successful project delivery. A lack of clarity and late decision-making will result in higher costs and greater uncertainty of outcomes.

PROJECT AND SCOPE DECISIONS



PART D

APPLICATION OF REVIEW SUCCESS FACTORS

In examining each of the Key Focus Areas the Review Team should be guided by project development and delivery fundamentals. These fundamentals are the Success Factors for projects underpinning delivery confidence.

The Success Factors provide an overarching context for each Key Focus Area and should assist in developing lines of enquiry. The Success Factors provide context to the commentary in the Review Report and are incorporated into the Review Report.

As a project progresses through its lifecycle there is an expectation that the detail and evidence will increase, providing confidence that the requirements of the seven Key Focus Areas are being met. This can be seen through the lens of three success factors within each Key Focus Area:

	INCREASING SCOPE CONFIDENCE	<ul style="list-style-type: none"> Well defined service need Value-for-money approach in developing an evidence-based solution Increasing clarity and detail in defining the solution Increasing understanding and clarity within the Delivery Agency of how to deliver the solution
	MANAGING RISK	<ul style="list-style-type: none"> Increasingly granular and effective identification of risk Assessment, prioritisation and planned mitigation of uncertain events that could adversely affect the achievement of the project objectives
	REALISING BENEFITS	<ul style="list-style-type: none"> Increasing definition of the project objectives and benefits Linking of those benefits to the service need Embedding an end-to-end process to ensure that the benefits and objectives of the investment are realised





OPTIMISM BIAS

Optimism bias refers to the tendency to overestimate the likelihood of good events occurring and underestimating the likelihood of experiencing adverse events. Optimistic errors are considered to be an integral part of human nature, requiring conscious effort to manage and promote accuracy in project estimates and analysis. Practical steps for project teams to avoid optimism bias in project analysis include:

- Use independent peer reviewers to verify that cost, demand and benefit estimates are realistic
- Undertake risk workshops, with key stakeholders, and people with knowledge of the project and/or the potential risks, the operator and asset owner involved to review the assumptions made and the risks identified – including the likelihood of the risk occurring, and impact if the risk were to occur.

PART D

KEY FOCUS AREA 1 – SERVICE NEED

KEY FOCUS AREA	HOW KEY FOCUS AREA IS APPLIED AT GATE 5
 SERVICE NEED	<p>The built asset is being delivered to scope. A commissioning approach to support the service need is in place. The operational strategies and approaches are being developed to deliver the benefits outlined in the Final Business Case.</p>
	<div style="display: flex; justify-content: space-around;"> <div style="text-align: center;">  <p>Confirmation the scope delivered meets the service need.</p> </div> <div style="text-align: center;">  <p>The commissioning approach is robust and will result in the service need being delivered.</p> </div> <div style="text-align: center;">  <p>The operations will facilitate the delivery of benefits outlined in the Final Business Case.</p> </div> </div>

1. What evidence demonstrates the delivered scope of the physical asset is consistent with the contract awarded in delivering the service need and intended benefits?
2. If scope changes to the physical asset have occurred during delivery, how have these impacted the realisation of the service need and intended benefits and how has the asset owner/operator been involved in the changes?
3. How has the project adapted to any changes or updating in service need requirements over the course of its delivery?
4. What are the key outstanding scope issues from the delivery of the physical asset and can these be resolved in an appropriate timeframe?
5. What planning and preparation have been undertaken to successfully complete testing and commissioning of the project, and has the asset owner/operator verified the plans?
6. What are the inconsistencies/gaps (if any) between the scope delivered and the intended operational plans and procedures, and has the asset owner/operator verified the impact and associated costs?





OPTIONAL AREAS TO EXPLORE

The Review Team may choose to explore the following questions based on the type of project being undertaken.

FOR PROGRAMS
How have the program timeframes, service need or intended benefits been impacted by the physical delivery of the asset?
What is the approach to commissioning of individual physical assets to ensure they will be integrated into the commissioning and testing needs of the program overall?
FOR CIVIL INFRASTRUCTURE AND ASSETS
What is the intended Supervisory Control and Data Acquisition (SCADA) system configuration and approach and is it appropriate to the service need requirements?
FOR BUILDINGS AND PLACES
What are the issues (if any) impacting the delivery of the service need or benefits due to the complexity or configuration of the Building Management System (BMS)?
How will the facilities management planning support the delivery of the service need and intended benefits?

PART D

KEY FOCUS AREA 2 – VALUE FOR MONEY AND AFFORDABILITY

KEY FOCUS AREA	HOW KEY FOCUS AREA IS APPLIED AT GATE 5
 VALUE FOR MONEY AND AFFORDABILITY	<p>Increasing certainty in final expected cost and comparison with approved project budget.</p> <div style="display: flex; justify-content: space-between;"> <div style="width: 30%;"> <p> Review of cost against scope, alignment with funding, affordability and approvals.</p> </div> <div style="width: 30%;"> <p> No outstanding cost or affordability issues without mitigation.</p> </div> <div style="width: 30%;"> <p> Operational and whole-of-life costs not prohibitive in the delivery of the benefits as outlined in the Final Business Case.</p> </div> </div>

1. What is the evidence that the scope of the physical asset will be delivered within the approved budget?
2. How has the contingency allocation been used to date and is there sufficient contingency remaining to complete testing and commissioning?
3. How have item budget increases, changes in allocation or contracting strategy been explained, documented and approved?
4. How has the resourcing and funding for the commissioning, testing, handover (including information management requirements) and opening been agreed and are they sufficient and approved?
5. How have variations been documented and are the level of variations outstanding appropriate to the stage of the project?
6. What is the defects regime and resourcing plan for the project and will this impact the opening to operations?
7. How will the project ensure the contractor for the delivery of the physical asset and commissioning meet all commercial obligations?
8. How have the expected operational (recurrent) and whole-of-life costs of the project been reassessed against budget expectations and has the asset owner/operator agreed to the expected operational costs?
9. Is there an appropriate funding allocation to ensure the measurement and reporting of benefits realisation after handover?




OPTIONAL AREAS TO EXPLORE

The Review Team may choose to explore the following questions based on the type of project being undertaken.

FOR PROGRAMS
How will the delivery or commissioning of any of the component projects impact the ability to deliver the overall program within the approved budget?
Has the procurement strategy for the program resulted in savings and how have these savings been utilised to enhance delivery?
FOR CIVIL INFRASTRUCTURE AND ASSETS
Nil
FOR BUILDINGS AND PLACES
Nil

PART D

KEY FOCUS AREA 3 – SOCIAL, ENVIRONMENTAL AND ECONOMIC SUSTAINABILITY

KEY FOCUS AREA	HOW KEY FOCUS AREA IS APPLIED AT GATE 5
 <p>SOCIAL, ENVIRONMENTAL AND ECONOMIC SUSTAINABILITY</p>	<p>Social, environmental and economic sustainability requirements will be delivered, and measurement and management of the outcomes is in place. Integration with impacted asset networks is well advanced.</p> <div style="display: flex; justify-content: space-around;"> <div data-bbox="427 633 730 772">  <p>Sustainability scope delivered and ready to support operational efficiencies.</p> </div> <div data-bbox="746 633 1070 748">  <p>Clear approach to the commissioning of the asset within its broader network.</p> </div> <div data-bbox="1086 633 1410 748">  <p>Sustainability benefits to be measured and realised in-line with the Final Business Case.</p> </div> </div>

1. What is the plan and approach for any outstanding planning conditions and compliance issues that are to be resolved prior to occupation/use?
2. How will the project ensure that the requirements of the Environmental Management Plan will be met?
3. How is place making/activation integrated into the commissioning and opening plan for the project, how is this captured in planning for the handover?
4. How will the project be commissioned into its broader asset network; how has this approach been agreed?
5. How are the benefits from the environmental sustainability (including resilience to climate change) initiatives and/or ratings being tracked to ensure they will be delivered?
6. How will the completed project be assessed against the expected benefits and community outcomes as described in the Final Business Case and following handover?





OPTIONAL AREAS TO EXPLORE

The Review Team may choose to explore the following questions based on the type of project being undertaken.

FOR PROGRAMS
Nil
FOR CIVIL INFRASTRUCTURE AND ASSETS
Nil
FOR BUILDINGS AND PLACES
Nil

PART D

KEY FOCUS AREA 4 – GOVERNANCE

KEY FOCUS AREA	HOW KEY FOCUS AREA IS APPLIED AT GATE 5
 GOVERNANCE	<p>The project governance is robust. Clear responsibilities, reporting lines and appropriate delegations in place and aligned to support the successful completion and handover of the project.</p> <div style="display: flex; justify-content: space-around;"> <div style="text-align: center;">  <p>Clear understanding of scope delivered and pathway to completion.</p> </div> <div style="text-align: center;">  <p>Commissioning, handover and operational roles defined and resourced.</p> </div> <div style="text-align: center;">  <p>Benefit realisation approach endorsed with evaluation mechanisms in place.</p> </div> </div>

1. What has been the formal governance structure to support the delivery and how will it remain effective to see through commissioning and handover?
2. How has governance ensured there are clearly defined roles, responsibilities and transparent accountabilities for the commissioning, handover and support for initial operations?
3. How does the organisation handle failure or setbacks within projects? Can you provide examples of how these situations were managed and what was learned from them?
4. What is the de-mobilisation plan for the project and contractor teams and is it appropriate and agreed?
5. How robust are the processes and procedures for signing-off contractor payments and variations?
6. What is the plan in place for the resolution of existing or emerging commercial issues and the close-out of the delivery contract?
7. How have issues of conflict of interest and confidentiality been recorded and addressed?
8. What is the evidence to verify that all required approvals will be received from relevant authorities (including utilities and regulators) to allow efficient handover and entry into operations, and has the asset owner/operator agreed to the timing?
9. What is the endorsed benefits realisation approach, including agreed benefits measurement metrics/indicators, and is appropriate post-handover governance of benefits in place?
10. What is the approach to capturing lessons learnt during delivery and handover?
11. What is the proposed governance structure for operation and how will it ensure appropriately skilled resources are available for the handover and management of any future service need contracts?

OPTIONAL AREAS TO EXPLORE

The Review Team may choose to explore the following questions based on the type of project being undertaken.

FOR PROGRAMS
What is the governance hierarchy in place to ensure project commissioning and reporting can be rolled up to the program level?
FOR CIVIL INFRASTRUCTURE AND ASSETS
Nil
FOR BUILDINGS AND PLACES
Nil

PART D

KEY FOCUS AREA 5 – RISK MANAGEMENT

KEY FOCUS AREA	HOW KEY FOCUS AREA IS APPLIED AT GATE 5
 RISK MANAGEMENT	<p>Risk approach focused on testing, commissioning and operational issues that will impact on-time and on-cost delivery. Risks to the realisation of benefits effectively mitigated.</p> <div style="display: flex; justify-content: space-between;"> <div style="width: 30%;"> <p> Mitigation of risks to delivery is in-line with a robust commercial approach.</p> </div> <div style="width: 30%;"> <p> Risk management approach updated for commissioning and operations.</p> </div> <div style="width: 30%;"> <p> Risks to the realisation of benefits at project completion and in operation understood.</p> </div> </div>

1. How are the emerging testing, commissioning and handover risks, as well as the retirement of delivery risks been managed or transferred to the asset owner/operator?
2. How will outstanding commercial risks or barriers be mitigated prior to handover into operations?
3. How will commercial risks be managed by the operator following handover?
4. What are the remaining risks to on-budget and on-time completion and how will these be mitigated?
5. What potential regulatory, legislative or third party risks (if any) are emerging that will impact successful opening to operations and realisation of benefits? How will these risks be transferred to the asset owner/operator?
6. What unresolved commercial issues (if any) will impact the on-time delivery of the project or the realisation of benefits during operation and has the asset owner/operator been informed of these issues?

OPTIONAL AREAS TO EXPLORE

The Review Team may choose to explore the following questions based on the type of project being undertaken.

FOR PROGRAMS
What is the risk escalation process established to allow project risks to be considered at the program level for commissioning or operations?
FOR CIVIL INFRASTRUCTURE AND ASSETS
Nil
FOR BUILDINGS AND PLACES
Nil

PART D

KEY FOCUS AREA 6 – STAKEHOLDER MANAGEMENT

KEY FOCUS AREA	HOW KEY FOCUS AREA IS APPLIED AT GATE 5
 <p>STAKEHOLDER MANAGEMENT</p>	<p>Identification and proactive engagement of internal and external stakeholders to facilitate support and build ownership of the project benefits into operations.</p> <div style="display: flex; justify-content: space-between;"> <div data-bbox="432 562 662 651">  Stakeholder acceptance of project. </div> <div data-bbox="710 562 1061 678">  Stakeholder engagement and communication approach refocused on readiness for operations. </div> <div data-bbox="1093 562 1412 678">  Communicate benefits to end users to develop acceptance and ownership. </div> </div>

1. How will the project undertake continuing inter-agency and stakeholder engagement through testing, commissioning, handover and initial operations?
2. How have scope variations and impacts on actual or perceived benefits been communicated?
3. What action will be taken with stakeholders to maximise the acceptance of the project and acknowledgement of benefits?
4. How will changes in the representation of stakeholders, particularly inter-agency representation, be managed through testing, commissioning, handover and initial operations?
5. How well are stakeholder and communication responsibilities through testing, commissioning, handover and initial operations defined, allocated and understood?





OPTIONAL AREAS TO EXPLORE

The Review Team may choose to explore the following questions based on the type of project being undertaken.

FOR PROGRAMS
Nil
FOR CIVIL INFRASTRUCTURE AND ASSETS
Nil
FOR BUILDINGS AND PLACES
Nil

PART D

KEY FOCUS AREA 7 – ASSET OWNER’S NEEDS AND CHANGE MANAGEMENT

KEY FOCUS AREA	HOW KEY FOCUS AREA IS APPLIED AT GATE 5		
 ASSET OWNER’S NEEDS AND CHANGE MANAGEMENT	Robust handover and change management plans in place to transition to operations. Appropriate engagement of the asset owner and operator in commissioning and readiness of the project.		
	 Asset owner and/or Delivery Agency commitment to the operation of the project and required change management processes.	 Full engagement with asset owner and/or Delivery Agency through commissioning phase.	 Asset owner and/or Delivery Agency ownership of benefit realisation plan.

1. How robust is the handover planning from the delivery team to the asset owner and/or operator and has it been agreed?
2. How will the asset owner sign-off testing and commissioning activities to confirm the asset is fit-for-purpose and ready for handover?
3. What post-handover asset owner and/or operator tasks have been identified and are they agreed (including performance and benefit monitoring and asset information management)?
4. How well prepared is the asset owner and/or operator to take acceptance of the asset?
5. What is the plan in place to facilitate and drive the change management task (communication, accountabilities, feedback, Delivery Agency ownership) during and following commissioning?
6. How is the asset operations and maintenance being procured and what is the plan to address workforce or human resources changes driven by that procurement and opening to operations?
7. How will operations workforce training (including manuals) be integrated into the commissioning and handover of the project to the asset owner?
8. What is the evidence to demonstrate the required systems changes/transformation (technology, interoperability, processes or procedures) are agreed with the asset owner/operator, on-track and mapped against the asset’s key performance indicators (KPIs)?
9. How will asset information (as-built plans, digital models and asset manuals) be managed and verified during delivery prior to being transferred to and accepted by the asset owner and/or operator along with any required support?
10. How will network interfaces be confirmed through commissioning and validated for handover?
11. What neighbouring projects or enabling works, outside the scope of this project, will potentially impact or be impacted by, the opening to operations?
12. How will the asset standards (agency or national standards) and the agreed asset owner’s agreed operating criteria be confirmed as met?
13. How will contractual management of any remaining asset issues or residual risks be resolved following handover and are responsibilities between the delivery team, the asset owner, and the asset operator clear and agreed?
14. How has the benefits realisation approach (especially for end users) been updated in accordance with the stage of the project and have they been acknowledged and transferred to the asset owner as assigned, realistic, measurable and achievable?

OPTIONAL AREAS TO EXPLORE

The Review Team may choose to explore the following questions based on the type of project being undertaken.

FOR PROGRAMS
How will the program owner plan for the change required as projects progressively come on-line?
FOR CIVIL INFRASTRUCTURE AND ASSETS
What are the plans in place for impacts from any potential network disruption, during commissioning and entry into operations?
FOR BUILDINGS AND PLACES
Nil

GLOSSARY

TERM	DEFINITION
BENEFIT OWNER	The agency or role responsible for the realisation of the benefit.
CAPITAL PROJECT	A project primarily comprised of one or more of the following elements: <ul style="list-style-type: none"> • Infrastructure • Equipment • Property developments • Operational technology that forms a component of a capital project.
CEO	Chief Executive Officer.
CLOSE-OUT PLAN	Document outlining actions, responsibilities, accountabilities and timeframes that respond to recommendations identified in Gateway, Health Check and Deep Dive Final Review Reports.
DECISION-MAKING	The Gateway, Health Check and Deep Dive Reviews inform decision-making by government. Government in this context refers to all parts of government including Delivery Agencies.
DEEP DIVE REVIEWS	Deep Dives Reviews are similar to a Health Check but focus on a particular technical issue informed by the Terms of Reference rather than the seven Key Focus Areas considered at a Health Check. These Reviews are generally undertaken in response to issues being raised by key stakeholders to the project or at the direction of the relevant Government Minister.
DELIVERY AGENCY	The Government agency (also the Accountable Agency) tasked with developing and/or delivering a project at its stage in its lifecycle applicable under the Infrastructure Investor Assurance Framework (IIAF) and the NSW Gateway Policy.
DELIVERY AGENCY'S PROJECT DIRECTOR	The Delivery Agency's nominated Project Director arranges access to the relevant project documentation and drafts the interview schedule for the Review Team. The Project Director takes an active part in the Gateway Review interviews and assists in responding to the GCA Review Manager and Review Team requests.
ECI	Early Contractor Involvement.
EQUIPMENT	The necessary assets used on or to support an infrastructure system and can include fleet and rolling stock.
ETC	Estimated Total Cost.
EXPERT REVIEWER PANEL	Panel comprising independent highly qualified Expert Reviewers established to cover all aspects of Gateway Review needs.
FBC	Final Business Case.
GATE	Particular decision point(s) in a project/program's lifecycle when a Gateway Review may be undertaken.
GATEWAY COORDINATION AGENCY (GCA)	The agency responsible for the design and administration of an approved, risk-based model for the assessment of projects/programs, the coordination of the Gateway Reviews and the reporting of performance of the Gateway Review Process.
GATEWAY POLICY	The NSW Gateway Policy sets out the key points along the project lifecycle important for providing confidence to the NSW Government that projects are being delivered to time, cost and in-line with government objectives.
GATEWAY REVIEW	A Review of a project/program by an independent team of experienced practitioners at a specific key decision point (Gate) in the project's lifecycle. A Gateway Review is a short, focused, independent expert appraisal of the project that highlights risks and issues, which if not addressed may threaten successful delivery. It provides a view of the current progress of a project and assurance that it can proceed successfully to the next stage if any critical recommendations are addressed.
HEALTH CHECK	Independent Reviews carried out by a team of experienced practitioners seeking to identify issues in a project/program which may arise between Gateway Reviews.
INFRASTRUCTURE	The basic services, facilities and installations to support society and can include water, wastewater, transport, sport and culture, power, policy, justice, health education and family and community services.

TERM	DEFINITION
INFRASTRUCTURE INVESTOR	The NSW Government, representing the State of NSW.
IIAF	Infrastructure Investor Assurance Framework.
KEY FOCUS AREA	A specific area of investigation that factors in Gateway Review deliberations.
NSW ASSURANCE PORTAL	Online portal administered by the GCA for the management of IIAF functions.
PROGRAM	<p>A temporary, flexible organisation created to coordinate, direct and oversee the implementation of a set of related projects and activities in order to deliver outcomes and benefits related to the organisation's strategic objectives. A program is likely to be longer term and have a life that spans several years. Programs typically deal with outcomes; whereas projects deal with outputs.</p> <p>Projects that form part of a program may be grouped together for a variety of reasons including spatial co-location (e.g. Western Sydney Infrastructure Program), the similar nature of the projects (e.g. Bridges for the Bush) or projects collectively achieving an outcome (e.g. 2018 Rail Timetable). Programs provide an umbrella under which these projects can be coordinated.</p> <p>The component parts of a program are usually individual projects or smaller groups of projects (sub-programs). In some cases, these individual projects or sub-programs may have a different Project Tier to the overall program.</p>
PROJECT	<p>A temporary organisation, usually existing for a much shorter duration than a program, which will deliver one or more outputs in accordance with an agreed business case. Under the IIAF a capital project is defined as infrastructure, equipment, property developments or operational technology that forms a component of a capital project.</p> <p>Projects are typically delivered in a defined time period on a defined site. Projects have a clear start and finish. Projects may be restricted to one geographic site or cover a large geographical area, however, will be linked and not be geographically diverse.</p> <p>A particular project may or may not be part of a program.</p>
PROJECT TEAM	The Delivery Agency's assigned group with responsibility for managing the project through the Gateway Review
PROJECT TIER	Tier-based classification of project profile and risk potential based on the project's estimated total cost and qualitative risk profile criteria (level of government priority, interface complexity, procurement complexity, agency capability and whether it is deemed as an essential service). The Project Tier classification is comprised of four Project Tiers, where Tier 1 encompasses projects deemed as being the highest risk and profile (Tier 1 – High Profile/High Risk projects), and Tier 4 with the lowest risk profile.
REVIEW TEAM	A team of expert independent practitioners, sourced from the Expert Reviewer Panel engaged by the GCA to undertake a Gateway Review, Health Check or Deep Dive Review.
REVIEW TEAM LEADER (RTL)	<p>For Gates 1 to 5, Health Checks and Deep Dives the RTL is appointed by the GCA Review Manager and leads the independent Review Team for the Review. The RTL acts as Chair for the project briefing and interview days and has primary responsibility for delivering a high quality, consolidated Review Report using the appropriate template. For Gate 6 the RTL is the Lead Reviewer.</p> <p>The RTL acts as the point of contact between the Review Team and the GCA Review Manager. If agreed by the GCA Review Manager, the RTL may act as the liaison between the Review Team and the delivery agency's SRO and/or Project Director. The RTL provides the Review debrief to the GCA and the delivery agency's SRO on behalf of the Review Team.</p>
REVIEW TEAM MEMBER	For Gates 1 to 5, Health Checks and Deep Dives provides the benefit of their independent and specialist expertise and advice in the Review of the project, focusing on issues appropriate to the project's lifecycle stage and the level of development and delivery confidence. Each Review Team member participates in the project briefing and interviews, and contributes to the Review Report and recommendations.
RISK REVIEW ADVISORY GROUP (RRAG)	A committee of the Gateway Coordination Agency (GCA) that reviews project registrations made by agencies in the NSW Assurance Portal and recommends a risk tier (being tier 1, 2, 3 or 4) to the GCA. RRAG is a multi-agency committee and its recommendation is based on a risk review conducted across four criteria, along with the Estimated Total Cost of the project.
SENIOR RESPONSIBLE OFFICER (SRO)	The Delivery Agency executive with strategic responsibility and the single point of overall accountability for a project.